

Eastern Gas Axis Spain – France ("Midcat")

North-South gas interconnections in Western Europe

CATEGORY

Gas

PROMOTERS

GRTgaz (FR)

Teréga (FR)

Enagás Transporte (ES)

1. Implementation status

Under consideration

2. Timeline of the implementation plan (*)

2.1. Estimated timeline for the completion of feasibility and design studies for the project

Project stage	Start date	End date
Feasibility study	03/2007	12/2019
FEED study	09/2012	12/2021

2.2. Estimated timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	Date of decision
Approval by the NRA	No data	No data
CBCA (if applicable)	No data	No data
Exemption (if applicable)	N/A	N/A
Final Investment Decision		12/2023

2.3. Estimated permit granting schedule¹

Date of request	Date of decision
09/2012	12/2023

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b) of the TEN-E Regulation, where applicable. According to this Article, a permit granting schedule has to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimated timeline for construction and commissioning

Activities	Start date	End date
Construction	01/2023	01/12/2024
Commissioning date		01/12/2024

(*) Please note that all dates in this document refer to the latest dates of each implementation stage for the entire PCI, considering all infrastructures included in the project. The implementation status reflects the least advanced status of all PCI infrastructures.