

Hungary – Slovenia interconnection (Nagykanizsa – Tornyiszentmiklós (HU) – Lendava (SI) – Kidričevo (SI))

North-South gas interconnections in Central Eastern and South Eastern Europe

CATEGORY

Gas

PROMOTERS

Plinovodi, d.o.o (SI)
FGSZ Ltd. (HU)

1. Implementation status

Planned but not yet in permitting

2. Timeline of the implementation plan (*)

2.1. Estimated timeline for the completion of feasibility and design studies for the project

Project stage	Start date	End date
Feasibility study	01/11/2014	01/02/2015
FEED study	01/07/2019	31/12/2021

2.2. Estimated timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	Date of decision
Approval by the NRA	31/01/2019	30/06/2019
CBCA (if applicable)	N/A	N/A
Exemption (if applicable)	N/A	N/A
Final Investment Decision		07/2019

2.3. Estimated permit granting schedule¹

Date of request	Date of decision
30/06/2020	30/06/2022

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b) of the TEN-E Regulation, where applicable. According to this Article, a permit granting schedule has to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimated timeline for construction and commissioning

Activities	Start date	End date
Construction	01/10/2020	31/12/2023
Commissioning date		31/12/2023

(*) Please note that all dates in this document refer to the latest dates of each implementation stage for the entire PCI, considering all infrastructures included in the project. The implementation status reflects the least advanced status of all PCI infrastructures.