








# EURORDIS-Activities and timetable PARD I

2001

Project Manager : T. Andersen - Coordinator : G.Arduin

ACTIVITIES AND TIMETABLE	PARD I						2001
Coordinator: G. Arduin							
Activities/Milestones Months	July	August	Sept.	Oct.	Nov.	Dec.	
Project Manager + Coordinator to start plan of Draft final report	 3						
GA to send Planning & guidelines to NA	9						
NA to organize National Workshop for September/early October	12-30						
NA to send agenda to GA with date, location, list of participants		15-30					
Project Manager & Coordinator to write Draft final report		15-30					
Review report by Gemini Consulting			1-4				
Steering Committee to review agendas			 3				
EURORDIS Send Draft final report to NA			5-6				
Feedback of steering committee to NA			6-7				
National Workshops of 10 NA			   				
Feedback of national workshop to GA				15-30			
NA to send Recommendation paper to GA					5		
Send Travel Expenses to GA				15-30			
Project Manager & Coordinator to write final Report							

\*NA: National Alliances

\*\*GA: Guilaine Arduin

 : Workshops

 : Meetings

This report was produced by a contractor for Health & Consumer Protection Directorate General and represents the views of the contractor or author. These views have not been adopted or in any way approved by the Commission and do not necessarily represent the view of the Commission or the Directorate General for Health and Consumer Protection. The European Commission does not guarantee the accuracy of the data included in this study, nor does it accept responsibility for any use made thereof.