

**REGIO EVALNET – 10/12/2020**

***2021-2027  
Performance, Monitoring and  
Evaluation***


***REGIO Evaluation and  
European Semester Unit***



# Ex-post 2014-20 state of play



# The ex-post cycle



# Ex-post roadmap – where we are

	Responsible Units	2020			2021				2022				2023				2024				2025			
		Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>Preparatory Study</b>		ToR	Call	x	x	x	x	Report & Data																
<b>Scoping</b>																								
<b>Working group</b>	B2/CC/GEO	Set-up	x	Draft scope	x	Final scope																		
<b>ESIF coordination</b>	B2/ESIF DGs SG	Set-up	x	Draft scope	x	Final scope																		
<b>BoD</b>	B2			Draft scope+ Budget	x	Final Scope																		
<b>Eval Network</b>						Announce Scope																		
<b>Ex-post implementation</b>																								
<b>Overall evaluation</b>	B2/CC/GEO SG + ESIF +MS Steering G.							Launch	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	SWD
<b>Synthesis</b>	B2/CC/GEO							ToR	Call	x	x	x	x	x	x	x	x	Draft Synth. Eval.	x	Eval Report	x	x	Fund level Synth.	
<b>Crosscutting packages</b>	B2/CC/GEO SG + ESIF +MS Steering G.							ToR	Call	x	x	x	x	x	x	x	Draft report	Final Report						
<b>Thematic packages</b>	B2/CC/GEO SG + ESIF +MS Steering G.							ToR	Call	x	x	x	x	x	Seminars	x	Final Report							
<b>Covid response package</b>	B2/CC/GEO SG + ESIF +MS Steering G.												ToR	Call	x	x	Draft report	Final Report						

# Ex-post roadmap – responsibilities and planning

Headline ambitions	Work Packages	Responsibles	Tendering launch
0-Cross cutting	WP 1 - Synthesis	David A; back-ups: Carlo A, Caterina S	Q3 2021
	WP2 - Preparatory Study	David A & John W back-ups: , Philip E	Ongoing
	WP3 - Effect of funding and context	John W & David A	Internal work of DG REGIO
	WP13 - Territorial Instruments Study	Daria G; back-ups: Philip E, Caterina S	Q1 2022
	WP12 - Crisis response	TBD	Q1 2023
	Communication (infographs, videos, ODP)	TBD	TBD
1 - An economy that works for people	WP4 - RTDI	David A; back-up: Carlo A	Q2 2022
	WP6 - SME support	Lucian L; back-up: John W	Q4 2021
	WP8 - Transport	Lucian L; back-up: Arturo P	Q2 2022
	WP9 - Employment, education and social cohesion	Georges T; back-ups: Philip E, Daria G	Q4 2021
	WP10 - Administrative capacity building	Carlo A; back-ups: Philip E, Daria G	Q1 2022
	WP11 - Interreg	Irina C; back-up: David A	Q1 2022
2 - A Europe fit for the digital age	WP5 - ICT	Arturo P; back-up: John W	Q3 2021
3 - A European Green Deal	WP7 - Climate and environment	Mihai P & Tanel P	Q4 2021

# Careful mix of approaches tools and methods applied

## Communication

- Throughout the process
- Wide range stakeholder consultation both DG/EC and public

## Data Collection

- NEW! At the level of projects.

## Transparency

- Transparent strategy / Scoping
- Announcing final scope at REGIO evaluation conference 2021

## Digital technology

- Open Data Stories

## Analytical work

- Cross cutting studies
- Thematic studies
- Desk reviews
- Case studies
- Data analysis
- Modelling etc.