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This is the report of the monitoring and advisory Panel following the second monitoring
and advisory meeting concerning the 2015 European Capitals of Culture, Mons
(Belgium) and Plzen (Czech Republic), which took place in Brussels on 9 April 2014.

1. BACKGROUND
1.1.  Designation of Mons and Plzei as 2015 European Capitals of Culture

The European Capitals of Culture (ECOC) initiative is a major European Union action
aimed at highlighting the richness and diversity of European cultures and the features
they share, as well as promoting greater mutual knowledge and understanding among
Europe’s citizens. It is governed by Decision 1622/2006/EC" (hereafter, “the Decision").

In accordance with the Decision, Belgium and the Czech Republic are the two Member
States entitled to host a European Capital of Culture in 2015.

Belgium and the Czech Republic were responsible for the management of their
respective competitions. The final selection meetings in Brussels and Prague took place
respectively in February and September 2010 and the Selection Panels recommended
Mons and Plzen for the 2015 title.

The final selection reports are available at the following website:
http://ec.europa.eu/culture/our-programmes-and-actions/capitals/future-capitals en.htm

Consequently, Belgium and the Czech Republic nominated Mons and Plzen and notified
the European Parliament, the Council, the Commission and the Committee of the
Regions respectively in spring and autumn 2010.

Acting on a recommendation from the Commission, the EU Council of Ministers then
officially designated Mons and Plzen as the 2015 European Capitals of Culture
respectively on 18 November 2010 and on 19 May 2011.

1.2.  Monitoring process and Melina Mercouri prize

In accordance with the Decision, cities designated as European Capitals of Culture are
submitted to a monitoring process between the moment of their designation and the
beginning of the title-year.

The monitoring is carried out under the responsibility of a monitoring and advisory Panel
(hereafter, "the Panel™), consisting of seven members designated by the European
Institutions. This Panel is convened on two occasions to give advice on, and to take stock
of the preparations for the event with a view to helping the cities develop a high quality
programme with a strong European dimension. The panel may also seek ad hoc reports
and visit the cities during this phase.

For the 2015 title, the first monitoring meeting took place on 14 November 2012 and the
second, on 9 April 2014.
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According to Article 11 of the Decision, on the basis of the report issued by the Panel
after its second meeting, a prize in honour of Melina Mercouri shall be awarded to the
designated cities by the Commission, provided that they meet the criteria of the action
and have implemented the recommendations made by the selection as well as the
monitoring and advisory Panels. The prize shall be monetary and amount to €1.5 million
for each city. In principle, it shall be awarded in full no latest than three months before
the start of the relevant year. It is financed under the European Union's Creative Europe
Programme. The requirements for the award of the prize are in section 5 below.

1.3.  Remarks made by the Panel about the European Capitals of Culture
2015 during the first monitoring meeting

This section summarizes remarks made by the Panel during the first monitoring meeting
held on 14 November 2012.

1.3.1. Mons

The Panel was generally impressed by the efficient work of the team and its
achievements since the selection. It appreciated the close relationship between the
Foundation Mons 2015 and the city.

Regarding the artistic programme, the Panel had some concerns about the involvement of
local artists. The Panel also recalled that the motto of the winning bid was "where culture
meets technology", which should remain at the heart of the artistic programme.

An update during the next monitoring on how exactly the city was embedding the event
as part of a long-term strategy was requested. Though the financial contributions from
the local and national authorities were secured, the Panel raised concerns about the
absence of funding after 2015 as it considered the experience and skills of the Foundation
as essential to address legacy issues.

The Panel reiterated the recommendation made at the selection stage concerning the
European dimension and encouraged the Foundation to go beyond importing other
European arts and networking, and highlighted that communicating the European
dimension should be an inherent part of Mons 2015 communication and a way to further
kindle the interest of and attract citizens from all over Europe and beyond. The Panel
expected to see the development of European issues and challenges in the next iteration
of the programme.

1.3.2. Plzen
The Panel noted that a very great deal still remained to be done.

The Panel was concerned that the project was lacking sufficient senior management
involvement in both overall management aspects and implementation of the artistic
programme. Beyond leadership and staffing issues, the Panel recalled the importance for
the Foundation to work as a team.

The Panel was concerned that only a part of the previous recommendations had been
followed and urged Plzen2015 to revisit all the issues previously discussed.

The Panel felt that communication and engagement with the outside world (e.g. public
authorities, local artists and civil society including schools) needed strengthening in order
to explain the aims and the programme of the title-year as well as to gain local support.
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The Panel strongly recommended Plzen2015 to quickly come up with a first draft of the
artistic programme, including flagship projects, and to see the intended legacy of Plzen
2015 reflected in this programme.

The Panel was concerned about the relatively low budget at around €18.5 million. In
particular, the Panel highlighted that the funding by the Region was low despite the
Region's involvement in the bid. It noted with regret that the national government would
not increase its contribution. The Panel stressed that better relationships with the Region
would help Plzen2015 getting additional funding from the EU Structural Funds. The
Panel also strongly recommended Plzen 2015 to liaise with other European Capitals of
Culture that had been successful in raising structural fund money in order to exchange
experience and to learn from best practice.

The Panel urged Plzen 2015 to work further for the development of a strong sponsorship
strategy and to talk to other European Capitals of Culture about their strategies.

The cooperation with Mons was still lacking sufficient implementation.

The Panel reminded that the award of the Melina Mercouri prize was conditioned by the
city meeting its commitments with the two criteria for the ECOC action ("the European
Dimension™ and "City and Citizens").

2. SECOND MEETING OF THE MONITORING AND ADVISORY PANEL IN BRUSSELS
(9 APRIL 2014)

2.1.  The Panel
The Panel members for the meeting were:
- Ms Suzana Zili¢ Fiser and Mr Ulrich Fuchs, appointed by the Commission for the

2014-2016 period;

- Mr Jordi Pardo and Mr Steve Green, appointed by the European Parliament for the
2012-2014 period;

- Ms Anu Kivilo and Mr Norbert Riedl, appointed by the Council for the 2013-2015
period;

- Ms Elisabeth Vitouch, appointed by the Committee of the Regions for the 2013-
2015 period.

The Panel was chaired by Mr Steve Green.
2.2.  Organisation of the meeting

Mons 2015 and Plzen 2015 submitted progress reports in advance of the meeting. They
included responses to a questionnaire from the Commission asking, inter alia, for a
follow up of the issues raised by the monitoring and advisory Panel during the first
monitoring meeting.

Each city in turn gave a presentation to the Panel and answered questions. The Panel
then, in a closed session, discussed the progress and agreed on this report.

The delegations of the 2015 European Capitals of Culture were:



Mons 2015:

- Mr Nicolas Martin, Mayor

- Mr Yves Vasseur, General Commissioner (excused)
- Mr Gilles Mahieu, Administrator supervisor

- Mr Pascal Keiser, Artistic Advisor

- Ms Anne-Sophie Charle, General Secretary

- Mr Emmanuel Vinchon, Project Manager

- Ms Marie Noble, Deputy Artistic Commissionner

- Mr Gilles Mahieu, Administrator

- Mr David Picard, Technical Advisor

Mr Patrick Denis, Chief Inspector in the Wallonia-Brussels Federation, attended the
hearing of Mons 2015 as an observer, in accordance with Article 10.2 of the Decision.

Plzen 2015:

- Mr Martin Baxa, Mayor

- Mr Martin Zrzavecky, Deputy Mayor

- Ms Béla Zelenkova, Head of the Mayor's office

- Mr Jifi Suchanek, General Director Pilsen 2015

- Mr Jiti Sulzenko, Programme Director Pilsen 2015

- Arnost Marks, Secretary of Project Council Pilsen 2015 (excused)
- Ms Adéla Foldynova, International Projects Manager

Ms. Petra Smolikovéa, Chief Director Ministry of Culture of the Czech Republic, attended
the hearing of Plzen 2015 as an observer, in accordance with Article 10.2 of the Decision

The following were present from the European Commission, as observers: Karel Bartak,
Sylvain Pasqua, Vincent Lagarre, Valérie Moermans and Constanze Aka (Directorate-
General for Education and Culture, Creative Europe — Culture Unit).

3. SUMMARY OF THE PRESENTATION OF THE 2015 ECOCS AND QUESTION/ANSWER
SESSIONS

3.1. Mons 2015

The Mayor of Mons said that he was very pleased to meet the Panel and to provide them
with an update on the recent developments of the Mons 2015 project.

The delegation explained its intention to focus its presentation of Mons 2015’s very large
artistic programme on two very important dimensions mentioned by the Panel during the
first monitoring meeting: the participatory dimension and the digital dimension.

Regarding the participatory aspects, the delegation underlined how constantly and
extensively Mons 2015 had been working with a high number of partners, including
schools and universities, local amateur and professional artists, associations and non-
profit organisations, representing all different sections of the city population, with a
strong focus on youth and vulnerable people.

The "Grand Huit" project (eight weeks of festivities by and for local inhabitants in eight
geographic urban and rural sectors of the Greater Mons area), as well as the "Grand
Ouest" project (further linking the city centre with 12 municipalities in the suburbs) are
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exemplars of this approach. These two participative projects rely on the active
participation of the inhabitants and artists of the city and its surrounding region—
including the many migrants living in the area. They aim to get Mons 2015 closer to the
local population and to bring out everyone's hidden or unknown talents, paving the way
for an intangible behavioural change legacy of local people's empowerment.

Regarding the digital dimension, the delegation highlighted that digital technology had
been the basis for the socio-economic redevelopment of the whole region for quite a few
years. Many multi-national digital companies were now major employers in the Mons
region. Mons 2015 — with its very challenging ambition to connect culture and
technology — was to be seen as a key element in this wider and longer-term strategy.
Mons 2015 was contributing to the city and region's unique and specific effort to offer
their inhabitants a programme of continuous education in digital technology. These
efforts have already resulted in a renaissance of the city in digital, creative and economic
terms. Education workshops with young people and job-seekers from the region are led
by the artistic and technical teams. This initiative was said to be a first in the history of
the European Capitals of Culture.

Two specific projects connected with the digital dimension of Mons 2015 were presented
to the Panel.

"Metro IT Europa™ is a major exhibition of contemporary art articulated around four
virtual metro lines, which will explore the challenges of the relationships between art and
technology. Based on the architecture of the "digital city" project in Mons, each station
of the lines will be a wi-fi hotspot, where visitors will have access to both real and virtual
works of art on their smartphones or tablets. This project is in collaboration with some
major European digital art institutions.

Another example was "Café Europa”, a network of digitally connected modular and
moveable places across Europe revisiting the collective identity of this iconic place. It
will propose a concept of cultural, creative, educational and social innovation centres
enabling new long-term links between Mons and other European cities based on cultural
and artistic projects. The objective was to create a convivial environment using new
technologies where it would for example be possible for citizens from different partner
cities to discuss together European issues.

The delegation illustrated the exchange programme with Plzen 2015, highlighting in
particular the recent signing of a Memorandum of Understanding by the two Mayors,
which will pave the way for cooperation between the two cities. At least five projects are
in final discussion.

The delegation then presented the opening week-end of the year, 24-25 January 2015.
Conceived as a very festive and grand opening, it will showcase Mons' most beautiful
and attractive features and offer a wide range of events — from immersive installations to
fireworks display, glittering parades and a huge concert all night long — taking place in
23 different places around the city.

The presentation and subsequent question-and-answer session were also the opportunity
for the delegation to further put to the fore the European dimension of Mons 2015, be it
through the many European and international partnerships developed, through projects
such as "Home and Away" (eight weeks presenting the culture of eight European and
international cities and overseen by a commissioner from the city in question) or the



year's blockbusters (Verlaine and Van Gogh exhibitions), through the joint curating of
exhibitions or through the many exhibition loans from European museums or galleries.

The budget was now secured with 80 % of all contracts already signed. The delegation
highlighted that approximately 20 % of the total budget would now come from private
sponsorship, which is more than initially foreseen.

3.2.  Plzen 2015

The Mayor of Plzen introduced the members of the delegation — which included his
Deputy Mayor. He confirmed that the ECOC has and would continue to have, the full
support of the city administration and all the political parties represented in the City
Council. This cross-party support will continue during and beyond the municipal
elections in autumn 2014. He highlighted the increased financial support from the Czech
Ministry of Culture and announced that the new theatre — which would host several
ECOC-related performances in 2015 — would be ready in time to host the years’ opening
on 17 January 2015. Techmania opened in March 2014 and will co-operate on certain
projects; Svétovar is on budget and schedule. This means all three major cultural venues
promised in the bidbook will be operational in 2015.

The delegation said that the reorganization of the governance and management structures
was now complete and that the Plzen 2015 Foundation was now functioning efficiently
and effectively. Team managers were contracted and the team spirit was high. Now that
the ECOC was entering the operational phase the team would be restructured to ensure
the smooth implementation of the programme.

The delegation explained that the programme had been re-evaluated in the light of the
bid-book and would still cover its four main programme streams, namely "Art and
Technologies”, "Relationships and Emotions”, "Transit and Minorities” and "Stories and
Sources”. The promotion of the "Book 1 programme" in Prague in December 2013 had
been successful in gaining national support and awareness.

The programme would feature eight flagship projects, including "Trnka/Pixar" (which
consists of two main exhibitions showcasing the art and craft of puppetry and film
animation from the early beginnings to the most up-to-date forms) and the "New Circus
Season" (a year-long festival bringing top-quality European new circus shows).

The delegation said that almost half of the contracts connected with the programming
were already signed or about to be signed, with the target to sign 90 percent by the end of
June. Additional legal support had been contracted and the team were well aware of the
critical nature of this part of the preparation.

The delegation stated that the slogan "Opening up™ was essential, as the year was meant
to open up the mind-set of city inhabitants to other cultural realities and communities.
The programme has a high behavioural change objective.

"Hidden City" was presented as one of the key projects of Plzen 2015 which has
particular relevance in this respect. As part of the project, local citizens would showcase
Plzen from their subjective perspectives in a digital guide. The guide would be produced
with the wide involvement of the public during various workshops and would be
displayed on a web-site and a mobile application. "Hidden City" was intended both as a
platform for participation and a tool for hospitality and innovative tourism.

There would be various artistic intervention projects spread over the city’s public spaces
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The delegation pointed out that 120 volunteers were already involved. The Everfund
platform for crowd-funding — offering sustainable support for local initiatives and
sponsorship for culture and creative industries — had been launched. The delegation
stressed that this platform not only involved citizens, but was consistent with
civic/cultural engagement all over Europe.

The delegation emphasized that a large number of projects were based on interactions at
European level and were realized in cooperation with various European and international
cultural partners, networks or cultural institutes. As an example of this European
presence, a national TV broadcasting studio would be installed in the city's main square
throughout the whole year, broadcasting discussions on European issues and concerts
through the European Broadcasting Union. The programme has a high number of
European artists, theatre and circus performances. In addition, the delegation explained
that the artist-in-residence programme created a strong link between the European
dimension and the involvement of the citizens as it was based on an active interplay
between invited artists and citizens.

The delegation highlighted that the cooperation with Mons was developing well and has
resulted in five large joint projects: Home and Away, Café Europa, the exchange of
contemporary music ensembles, high school exchanges and a co-production involving
Théatre le Manege in Mons and Svétovar in Plzen.

The delegation said the legacy would be achieved on three levels: built infrastructures,
programmes and people. The delegation emphasized the special importance of the
Svétovar community centre which would continue to exist beyond 2015 and would focus
on setting up projects for creative businesses. The industrial area around Svétovar would
be utilised again as a living part of the city. The intention was to apply for EU funding
and to run the centre as a public/private partnership.

The delegation reported that despite having one of the smallest budgets in the history of
ECOCs the year would be carried out effectively, as the final operating expenditures of
approximately €21 million was now confirmed by all public authorities. Additionally,
negotiations with potential high scale sponsors were still ongoing and could potentially
lead to an increase in the overall budget. The co-branding strategy with Pilsner Urquell
had been successfully developed and awaits final signature. Finally, various multiannual
projects were enrolled in applications for funding at EU, Visegrad and international
levels. Several were important for the legacy of Plzen 2015.

The delegation said that a marketing campaign would be launched in September 2014. It
would target the national and international audience, with a special focus on a region
300kms in diameter covering Germany and Austria. It reported that the local media was
gradually reporting more positively on Plzen 2015.

4. THE PANEL’S ASSESSMENT
4.1. Mons 2015

The Panel thanked Mons 2015 for the presentation, and congratulates them for the
overall level of preparation of the project and several noteworthy achievements already.

The Panel appreciates the stability, since the bidding stage, of the governance and
management structures. It notes the recent strengthening of the senior management team.



It commends the teamwork both within the Mons 2015 Foundation and between the
Foundation and the city administration.

The Panel appreciates the long-term reliability of the financial commitments. The way
Mons 2015 has integrated business stakeholders (in the Mons2015 business club) into the
project is extremely positive. The private sector sponsorship figures are impressive.

The Panel finds the tourist target ambitious. Based on previous ECOCs the Panel
suggests a prudent approach when calculating tourists to avoid over-expectations. The
Panel recommends that the management team review their projections with the
appropriate tourist agencies.

The Panel suggests that Mons 2015 publish a short summary booklet or leaflet (as well as
online) to help potential visitors easily find their way through the rich and varied
programme.

The Panel recommends that Mons 2015 keep the doors open for smaller “last-minute”
projects.

The Panel was impressed with the "Café Europa™ project and felt it had potential to be a
successful public/private enterprise. The Panel recommends that the Mons 2015 team
commission a business case exploring its future possibilities.

The Panel appreciated the emphasis on "where culture meets technology”, a theme
consistent from the bidbook onwards. The co-operation with Europeanea is a
contemporary way of interpreting the European Dimension.

The Panel points out that an ECOC may be the opportunity not only to highlight the
bright parts of one's history, but also to tackle some more controversial aspects of it. The
Panel noted the concurrent programme organised by Mons on the city in the Great War.

In order to measure the evolution of public opinion — and more particularly the way the
title-year is instrumental in opening up people's appreciation of the European Dimension
—and to build on it, the Panel suggests carrying out opinion polls at least once in 2014 (to
create a baseline for comparison) and twice in 2015 and 2016.

The Panel stresses the need to ensure a legacy based on the momentum created by the
2015 European Capital of Culture. The legacy needs to go beyond an increased number
of tourists, an improved image or new infrastructures. The Panel notes the increased
number of museums and galleries, the way the ECOC has acted as a catalyst for
cooperation in the region and with the business sector. These are positive developments
for city development. At its heart however the ECOC is a cultural project and in
particular it should provide a springboard for artists and creatives in the city. The Panel
recommends the management team, and city authorities, revisit this aspect of the legacy.

The Panel recommends that the city should plan sufficient resources for covering the
recurrent running costs of the new cultural infrastructures and services as after the ECOC
year

The ECOC team is reminded that the ECOC title is a European Union programme and
the EU should have a high visibility throughout the year on publications, online and at
events. The EU is not merely one of many sponsoring organisations but the owner of the
brand name.



In conclusion, the Panel is quite confident that Mons 2015 has the potential to be a
successful ECOC in a relatively small-sized city.

4.2.  Plzen 2015

The Panel recalls that the journey since selection has been difficult for Plzen. It has
included three visits to Plzen by representatives of the Panel. The Panel now
congratulates the team for the significant progress made in the last twelve months. The
Panel expresses its confidence that the team and city authorities will continue on this
promising track as there is still much to be done; a point recognised in the delegations’
presentation. It appreciates the attention paid to "opening up" philosophy which was a
strong feature of the bidbook.

The Panel acknowledges the successful teambuilding process and appreciates the now
established efficacy in the governance and the management structures of the Foundation.
There is now a good working relationship with the relevant local and national public
authorities.

The Panel also commends the all-embracing support of the city authorities and their
assurance to safeguard a successful implementation of the ECOC during and beyond the
elections in autumn 2014.

The Panel appreciates the strong support from the Minister of Culture and the possibility
that the Ministry may increase in its financial support.

The Panel recognizes the variety and diversity of projects included in the programme. It
has a concern that there may be too many, given the number being managed in-house. It
wonders if this may weaken the quality of projects.

The proportion of in-house managed projects to those delivered by partners is relatively
high by previous ECOC standards. This may reflect the shortage of cultural management
in the city. The Panel recommends the team review the project list before final contract
signatures giving more responsibility to partners if possible at this late stage or reducing
the total number.

The Panel noted the forthcoming change in the teams’ organisational structure as it
moved from planning to implementation; time for a close management oversight of the
management budget.

The Panel reminds that the ECOC year may be the opportunity not only to highlight the
bright parts of one's history, but also to tackle some more controversial aspects of it.

The Panel notes and supports the ongoing negotiations with private sector sponsors. As
more projects are contracted the team will have a stronger "offer” to make to prospective
private sector partners.

The Panel congratulates the delegation on the marketing and communication campaign to
be launched in September 2014. It suggests combining the prominence and strength of
the ECOC brand with the concrete programme. It is also of the opinion that to be a
popular success Plzen 2015 needs intensifying its local, national and international
marketing efforts.
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The Panel suggests being very realistic and prudent when forecasting tourist targets to
avoid over-expectations. Reaching the target needs to be a shared responsibility with the
city tourism office working with the national tourist organisation.

In order to measure the evolution of public opinion and understanding — and more
particularly the way the ECOC is instrumental in opening up people's appreciation of the
European Dimension — and to build on it, the Panel suggests carrying out opinion polls at
least once in 2014 (to create a baseline for comparison) and twice in 2015 and 2016.

The Panel emphasizes the importance for the ECOC to leave a legacy beyond 2015. To
ensure such a legacy, it reminds the delegation of the importance to plan the final stages
of the year well in advance and to foresee tangible plans for all follow-up actions,
including in terms of budget allocation, in 2016 and beyond.

Svétovar has the potential to be a major legacy for the cultural and creative industries in
the city. Whilst the building works are on schedule the need for an experienced and
innovative manager of a multi-funded, multi-purpose centre is critical. It will be a
difficult post to fill but needs to be filled soon to enable the manager to develop a
programme and secure sustainable financing.

The city authorities and management team are reminded that one of the original points
made in the application and noted by previous Panels has been the need to train more
people in cultural management. In particular the Panel noted the need to ensure a legacy
for the management of participatory projects (not just the specific projects themselves).
This is a key legacy issue.

The ECOC team is reminded that the ECOC title is a European Union programme and
the EU should have a high visibility throughout the year on publications, online and at
events. The EU is not merely one of a number of sponsoring organisations but the owner
of the brand name.

The Panel is confident that Plzen 2015 now has the potential to be a successful European
Capital of Culture.

5.  THE REQUIREMENTS FOR AWARDING THE MELINA MERCOURI PRIZE

The Decision states that on the basis of a report issued by the Panel after its second
monitoring meeting, a prize in honour of Melina Mercouri shall be awarded to the
designated cities by the Commission, provided that they meet the criteria laid down in
article 4 of the Decision (see below), have fulfilled their commitments and have
implemented the recommendations made by the selection as well as the monitoring and
advisory Panels. The prize consists of a payment of €1.5 million and shall be awarded in
principle three months before the start of the relevant year. It is financed from the EU’s
Creative Europe Programme.

Article 4 of the Decision specifies the criteria that the cultural programme shall fulfil.
They are subdivided into two categories, "the European Dimension” and "City and
Citizens".

As regards "the European Dimension", the programme shall:

a)  foster cooperation between cultural operators, artists and cities from the
relevant Member States and other Member States in any cultural sector;
b)  highlight the richness of cultural diversity in Europe;
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c)  bring the common aspects of European cultures to the fore.

As regards "City and Citizens", the programme shall:

a) foster the participation of the citizens living in the city and its
surroundings and raise their interest as well as the interest of citizens from
abroad,

b)  be sustainable and be an integral part of the long-term cultural and social
development of the city.

6. THE PANEL'S RECOMMENDATION REGARDING THE MELINA MERCOURI PRIZE

The Panel, in the light of the criteria specified by article 4 of the Decision and on the
basis of the information contained in the progress reports it received from Mons and
Plzen, on interim reports and visits and of the exchange of views with the delegations
during the meeting held on 9 April 2014, recommends that:

the European Commission award the Melina Mercouri prize to Mons 2015
and Plzen 2015.

If the Commission — on the basis of the Panel's recommendation — decides to award the
prize to both 2015 European Capitals of Culture, the Panel encourages the two cities to
allocate this amount of money to legacy activities. It recommends that both 2015
European Capitals of Culture organise a high profile event when the Melina Mercouri
prize is awarded .

To further improve the quality and the success of their respective European Capital of
Culture projects, the Panel invites Mons and Plzen to make use of the assessments and
recommendations contained in section 4 of this report.

In conclusion the Panel thanks the two delegations for their reports and discussions since
their formal designations in 2010 and 2011. It wishes both cities a successful ECOC year
and a lasting legacy.

Steve Green (chair) signed
Jordi Pardo signed
Suzana Zili¢ Fiser signed
Ulrich Fuchs signed
Anu Kivilo signed
Norbert Riedl signed

Elizabeth Vitouch signed
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