ISMERI EUROPA

Expert evaluation network
delivering policy analysis on the
performance of Cohesion policy 2007-2013
Year 2 – 2012

Task 2: Country Report on Achievements of
Cohesion policy

Bulgaria
Version: Final

Daniela Mineva, Stefan Karaboev, Ruslan Stefanov
Center for the Study of Democracy (Project One EOOD)
A report to the European Commission
Directorate-General Regional and Urban Policy

EEN2012

Task 2: Country Report on Achievements of Cohesion policy

Contents
Executive summary ......................................................................................................................................................... 3
1.

The socio-economic context ............................................................................................................................... 5

2.

The regional development policy pursued, the EU contribution to this and policy
achievements over the period ........................................................................................................................... 7

The regional development policy pursued ............................................................................................................ 7
Policy implementation ................................................................................................................................................... 9
Achievements of the programmes so far ............................................................................................................. 13
3.

Effects of intervention ........................................................................................................................................ 23

4.

Evaluations and good practice in evaluation ............................................................................................ 25

5.

Further Remarks - New challenges for policy .......................................................................................... 33

References ........................................................................................................................................................................ 35
Interviews ......................................................................................................................................................................... 37
Annex 1 - Evaluation grid for examples of good practice in evaluation ................................................. 38
Annex 2 – Tables ............................................................................................................................................................ 40

List of abbreviations
•
•
•

•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

AIR
CBC
CEAOEF
EIF
FEI
FRSP
IB
MA
MC
NSI
NSRF
OP
OPDCBE
OPE
OPRD
OPT
OPTA
PA
RES

Bulgaria, Final

Annual Implementation Report
Cross-Border Cooperation
Committee on European Affairs and Oversight of the European Funds
European Investment Fund
Financial Engineering Instrument
Funded Risk Sharing Product
Intermediary Body
Managing Authority
Monitoring Committee
National Statistical Institute
National Stretegic Reference Framework
Operational Programme
OP Development of the Competitiveness of the Bulgarian Economy
Operational Programme Environment
Operational Programme Regional Development
Operational Programme Transport
Operational Programme Technical Assistance
Priority Axis
Renewable Energy Sources

Page 2 of 43

EEN2012

Task 2: Country Report on Achievements of Cohesion policy

EXECUTIVE SUMMARY
The economic crisis continues to represent a serious challenge to the Bulgarian economy,
especially with regard to regional development, as disparities between the country`s regions
continued to increase.
During the crisis the EU Funds have become and remain a key driver for public and private
sector development and the main source of investments from the public sector.
A reassignment of funds within the programmes was undertaken in 2011. Managing
Authorities (MAs) cited different reasons for re-directing financial resources, including higher
interest on the part of the beneficiaries in some measures/schemes; avoiding potential losses of
funds due to slow implementation of some schemes; the desire to implement new priority
sectoral policies and reforms; and the need to respond to the emerging social and economic
needs. There is also a priority targeting of funds in the Indicative Annual Work Programmes
of the Operational Programmes (OPs) in 2012 (nearly EUR 260 million) towards energy
efficiency.
The absorption of EU funds in Bulgaria is accelerating. The share of contracted funds,
which stood at 50% in June 2011, increased to 76% by June 2012, and to 84% by August 2012.
The funds paid out to beneficiaries under the 7 OPs almost doubled – from 14% (31 July 2011)
to 26.3% (1 September 2012)1.
The common opinion of the MAs is that Bulgaria would not have achieved its current
economic and regional development level without the ERDF support, especially with
regard to the modernisation of the basic infrastructure. The reported programme achievements
in terms of physical implementation in the 2011 Annual Implementation Reports (AIRs),
however, remain scarce, with no achievements reported under a number of indicators. The
reason for this is that the majority of the currently used indicators will provide information on
the direct effect of the OPs by the end of the period. Nevertheless, several important
achievements can be highlighted, mainly in terms of the nearly 350,000 passengers in total, now
using the Sofia Metro; a 37.3% increase of the production capacity in the supported enterprises
under the OP Development of the Competitiveness of the Bulgarian Economy (OPDCBE); 1,399
jobs created (OPDCBE); introduction of new technologies or products by 130 supported SMEs;
and induced investment in the amount of EUR 125.5 million.
In a pursuit of greater levels of implementation and increased efficiency, the last two years were
marked by a particular increase in the conducted evaluations and assessments of OPs in
Bulgaria:
•

•

The Ministry of Economy, Energy and Tourism concluded the mid-term review of
OPDCBE 2007-2013. As a result, the Intermediary Body (IB) has been merged with the
MA – the Ministry of Economy, Energy and Tourism. In addition, the MA started a
practice of over-contracting, in order to ensure meeting of the absorption targets;
The Bulgarian authorities have implemented three new evaluations under OP Transport
(OPT), while a forth is expected to be published by the end of 2012.

1

Information System for Management and Monitoring of the Structural Instruments of the EU in Bulgaria
http://umispublic.minfin.bg/opOperationalProgramms.aspx [Last accessed: 19.09.2012]
Bulgaria, Final
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In January 2012, the Committee on European Affairs and Oversight of the European
Funds (CEAOEF), at the National Assembly, issued the Annual Report for the
Absorption of the EU Funds in the Republic of Bulgaria 2011. The report highlights
specific measures, taken to improve coordination and implementation of EUfunded programmes. The conclusion of the document is that there is no risk of loss of
funds – in 2011 all OPs reached their set objectives in accordance with the rule
N+2/N+3;
The Central Coordination Unit at the Council of Ministers published an Analysis and
Evaluation of the Progress towards Achieving the Goals and Priorities of the National
Strategic Reference Framework (NSRF) and the Respective Contribution of the OPs in
May 2012. The project2 recommended improvement of future evaluation criteria,
introduction of better indicators for measuring the efficiency of the OPs, as well as
reduction of the administrative burden;
The mid-term evaluation of OP “Regional Development” (OPRD) was the first to be
concluded, already in 2011. The MA – the Ministry of Regional Development and Public
Works, opened a call3 in February 2012, for conducting evaluations in relation to the
preparation of the OPRD 2014 – 2020. The main purpose of the contract, under this
procurement targets, is the preparation of ex-ante evaluation, environmental impact
assessment and evaluation of the compatibility with the object and purpose of
conservation of protected areas under OPRD for the programming period 2014-2020.

The mid-term reviews for the remaining OPs are still forthcoming. The evaluation of OP
Technical Assistance (OPTA) (managed by the Administration of the Council of Ministers) has
been delayed. The administration signed a 12-month contract for the amount of BGN 167,200
(EUR 85,488) for the mid-term review. Although the contract duration was initially set for the
period from 28.07.2011 to 01.07.2012, by 15 August 2012 no funds had been actually paid out
to the contractor and the mid-term review was still pending. OP Environment (OPE) still has
no mid-term review. A number of corrective measures however have been implemented in the
programme during the last year, based on self-evaluations.
The main challenges identified by the available OP evaluations, which hinder the absorption of
EU funds and the impact of the Cohesion policy include the improvement of the process of
verification of spent funds and the speeding up of reimbursements to beneficiaries; the lack or
the insufficiency of co-financing by the beneficiaries; the high administrative burden of overly
formal procedures; the lack of clear prioritisation of certain sectors and/or regions; insufficient
collaboration with the beneficiaries, aimed at increasing their capacity; duplicate activities and
processes; the high complexity and long completion time of large infrastructure projects
(especially within OPT); and lack of sufficiently detailed overall assessment of the achievements
and impact of the programmes within the current programming period.

2

Project 0025-ЦКЗ-1.1. „Evaluation of the implementation of the Structural Instruments relative to the
targets set in the NSRF 2007-2013.“
3 Ministry of Regional Development and Public Works, Open call for Conducting evaluations in relation to
the preparation of the Operational Programme Regional Development 2014 - 2020 .
http://www.mrrb.government.bg/index.php?lang=bg&do=profile_customer&invitation=0&id=521
Bulgaria, Final
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1. THE SOCIO-ECONOMIC CONTEXT
Main points from previous country report:
The 2011 country report noted that after the sharp decline in economic growth during 2009,
the socio-economic situation in Bulgaria remained largely stagnant during 2010:
•
•
•
•

•

The overall decline in GDP during the crisis has been worse than the average for the
European Union;
Government revenues declined steeply, leading to three times contraction of public
procurement spending in 2010, compared to 2009 levels;4
Internal consumption remained subdued as a result of the deteriorating socio-economic
conditions and the uncertainty in neighbouring Greece and in the Eurozone;
During the 2004-2009 period regional disparities in Bulgaria increased, in terms of GDP
and employment. The situation in this respect is particularly bleak in the North West,
North Central and the North East regions of the country5;
The economic crisis forced the beneficiaries to become more active in applying for EU
funds, as the latter became the sole remaining stable source of fresh investment
resource in Bulgaria

In the period 2011-2012 Bulgaria slowly started to recover from the economic crisis and some
of its economic indicators (although mostly the financial and short-term ones) improved. After
the negative real GDP growth of -5.5% in 2009 and the 0.4% increase in 2010, in 2011 it
accelerated to 1.7%, though not enough to make up for the lost ground during the economic
crisis. In the first half of 2012, growth decelerated again. Bulgaria grew by 0.5% y-o-y in the first
two quarters of 2012 (National Statistical Institute (NSI)). The foreign direct investment inflows
in 2011 decreased almost to half their value, compared to 2010, further reducing the availability
of fresh capital for growth (Bulgarian National Bank). Long-term unemployment (6.3% in 2011,
NSI), as well as the youth unemployment (26.7% in 2011, NSI) has come to present a particular
concern for the country. The general unemployment rate also increased to 11.2% in 2011 and
stood even further up at 12.9% in the first quarter of 2012 (NSI). Unemployment has more than
doubled compared to 2008, while social safety payments have been frozen in 2010 and the
second half of 2011.
Regional analysis focusing on socio-economic aspects shows that, as of September 2012, the NSI
and Eurostat had not yet updated their data for regional disparities in Bulgaria beyond 2009.
The 2008-2009 Eurostat data show an increase of the level of GDP per capita in PPS, compared
to the EU-27 average, in only two regions - Southwest and South Central (respectively 75% and
31% of the EU average in 2009). The remaining four regions either retain their position
(Southeast at 36% of the EU average) or show a decline to about 31% of the EU average level.
According to the conducted interviews with representatives from the MAs, the economic crisis
had a negative effect on all regions in the country. According to the interviewees, the
simultaneously continuing rise in prices decreased the quantity and quality of the regional

4

According to the Public Procurement Registry of the Agency for Public Procurement.
The mid-term review of OPRD, carried out in 2011, also confirmed that the negative impact of the
economic crisis was most pronounced in the lagging behind regions, further exacerbating regional
disparities
5
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development measures (such as construction of infrastructure), supported through the EU
funds. The economic crisis had a strong impact on the business sector in the more developed
regions (such as the Southwest and Northeast ones)6. According to a socio-economic analysis7
prepared by the Ministry of Regional Development and Public Works, the inter-regional
disparities at NUTS2 level in Bulgaria are not as pronounced as the ones at NUTS3. While the
NUTS2 disparities usually vary between 10-15% for the various economic development
indicators, those at NUTS3 level reach 30-40%. Therefore, OPRD has been aiming at decreasing
the existing regional disparities. However, due to the principle of competitive selection, support
cannot be directed towards a specific region pre-selected by the administration. For this exact
reason, the MA is planning to put a focus on the 36 biggest urban conglomerations and also
provide direct support to some regions during course of the programming period.
The more developed regions are slightly more active in applying for funding, according the MA
of OPDCBE.8 This is mainly due to the fact that beneficiaries of OPDCBE are SMEs which need to
provide co-financing and that are naturally concentrated in these regions. In February 2011, the
MA of OPDCBE made an internal analysis of the available support schemes, which showed some
emerging challenges for the OP, related to the effects of the economic crisis and more
specifically, to the difficulties that SMEs experience in securing the necessary co-financing of OP
grants. To counter this problem and following the recommendation of the mid-term review of
OPDCBE, the MA has introduced a Funded Risk Sharing Product (FRSP), as part of the JEREMIE
initiative.9 The European Investment Fund (EIF) and the Financial Intermediary will share the
risk on each SME loan financed by the facility on a pari passu basis (i.e. the EIF will cover 50% of
the losses on an eligible SME loan). The launch of the Financial Engineering Instruments (FEI)
under the JEREMIE initiative of OPDCBE is seen as one of the main ERDF-funded measures
undertaken to counter the economic crisis in 2011 – 2012 in Bulgaria.

6

Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of Operational Programme “Regional Development
2007-1013”, Ministry of Regional Development and Public Works (25.07.2012).
7 "Socio-economic analysis for purposes of OP "Regional Development" for 2014-2020", Ministry of
Regional Development and Public Works, http://www.regions2014-2020.net/
8 Interview with Ms Miryana Dragomirova, Chief Expert, Directorate General European Funds for
Competitiveness, Ministry of Economy, Energy and Tourism (01.08.2012).
9 Mid-Term Evaluation of OPRD 2007-2013
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/evalsed/evaluations/bulgaria/files/1
102_midterm_op_reg_dev_eval_en.pdf
Bulgaria, Final
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2. THE REGIONAL DEVELOPMENT POLICY PURSUED, THE EU CONTRIBUTION TO THIS AND
POLICY ACHIEVEMENTS OVER THE PERIOD

THE REGIONAL DEVELOPMENT POLICY PURSUED
Main points from previous country report:
•

•

•

•

The National Strategy for Regional Development and the NSRF set the six main regional
development priorities for the country. It is however difficult to discern a clear-cut
national regional development policy, particularly in term of a differentiation between
policy priorities and approaches in the different NUTS 2 regions;
Consequently, the OPs are centrally coordinated and have no clear regional priorities.
Some OPs have specific territorial selection criteria, though these are usually related to
the size of the urban agglomeration. Most of the funds have been directed towards the
most developed, South West, region and mainly cover public transport (ERDF), and
employment measures (ESF);
The general priorities of the ERDF financing have not been influenced by the economic
crisis or by a change of needs, though some thematic shifts, as well as relocation of
resources have occurred;
To a large degree, the core priorities of the regional, Cross-Border Cooperation (CBC)
programmes (e.g. SouthEast Europe, Romania-Bulgaria and Greece-Bulgaria) have also
remained unchanged.

The main priorities of the regional development support, including the cross-border objective,
have not changed since the 2011 Country Report. The Annual Report on the Absorption of EU
Funds in the Republic of Bulgaria in 2011 notes that “the Ministries involved in OPs’
management, use with priority the EU funds to support the on-going important social and
economic reforms in the sectors of water, healthcare, labour market, social services and child
care, education, housing policy through energy efficiency measures and others”. For example, in
2011–2012, OPRD implemented calls for schemes in the area of health and social
infrastructure,10 supporting public health establishments in the urban agglomerations (14
contracts for EUR 72 million); restructuring the system of hospital care (25 projects of
municipalities for EUR 60 million); and one scheme for social care reform. The MA of OPRD has
identified potential sectors or areas11 of intervention within the socio-economic analysis of the
National Development Programme "Bulgaria 2020", which could be funded by OPRD during the
next programming period 2014-2020. Namely, these areas are regional policy; housing;
prevention and mitigation of landslides, erosion and abrasion.
Despite the fact that the general objectives of the NSRF and the OPs have not changed, the MAs
have relocated some funds from one measure or axis to another, in order to increase the
absorption of EU funds through:

10

Annual Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on
European Affairs and Oversight of the European Funds at the National Assembly, January 2012.
11 Committee on European Affairs and Oversight of the European Funds, Annual Report for the
Absorption of the EU Funds in the Republic of Bulgaria 2011, January 2012.
Bulgaria, Final
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Providing financing to project proposals that have previously successfully passed the
assessment procedure but for which there was shortage of financial resources;
Providing funding to activities related to the implementation of newly emerging
important policies and reforms (e.g. OPRD for regional development of the largest
Bulgarian towns).12 There is also priority targeting of funds in the Indicative Annual
Work Programmes of OPRD and OPDCBE in 2012 (nearly EUR 260 million) towards
energy efficiency procedures;
Reassigning resources from unattractive measures to such, in which there has been
increased interest and accordingly - a shortage of resources;13
Redirecting funds from projects, which have become obsolete to such with priority (e.g.
OPT has transferred resources from the “Belene-Batin” project to the construction of the
Sofia underground).

There have been several notable decisions, in 2011-2012, for addressing new policy initiatives
through financing from the European Funds. Due to the upcoming end of the programming
period 2007 - 2013, the MA has decided to redirect the undistributed resources (returned from
financial corrections, etc.) of OPRD towards Priority Axis (PA) 1 Urban Environment (thus
providing support to the 36 largest towns, with a focus on culture, arts and green urban
environment), and PA3, in support of tourism.14 The Monitoring Committee (MC) of OPDCBE
approved a EUR 0.7 million budget increase of the procedure "Technological modernisation in
big enterprises". The Committee has also approved a new area of intervention - the new
indicative operation 2.3.2 “Improving the energy infrastructure”. The JEREMIE initiative under
OPDCBE will also be expanded through a new risk sharing instrument, which is designed to aid
enterprises in securing pre-financing and co-financing of their approved OP projects by sharing
the risk on each SME loan financed by the facility on a pari passu basis (i.e. the EIF will cover
50% of the losses on an eligible SME loan). The scope and funds of PAI within OPT were
expanded, aiming at developing a sustainable urban railway transport outside the TransEuropean networks. A financial resource in the amount of nearly EUR 55 million is to be
relocated from PA 4 “Improvement of the maritime and inland-waterway navigation” towards
the Sofia Metro project within PA 3 “Improvement of intermodality for passenger and freight”.
The funds are to be re-directed from the only project terminated so far within OPT “Improvement of the navigation on the Danube in joint Bulgarian - Romanian parts”. ERDF
support addresses youth unemployment only indirectly by providing better physical
education environment through OPRD, and by supporting the Bulgarian enterprises for new job
creation through OPDCBE.
12 Annual

Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on
European Affairs and Oversight of the European Funds at the National Assembly, January 2012, Full
report in Bulgarian:
http://www.parliament.bg/pub/cW/201202080613042011_Annual%20Report_EU_Funds_08.02.2012.p
df; Summary in English:
http://www.parliament.bg/pub/cW/201202090951472011_Annual%20Report_EU_Funds%20%20Resume_EN.pdf ; Presentation in English:
http://www.parliament.bg/pub/cW/20120221090817Annual-Report-PPT-CD_EN.pdf
13 Annual Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on
European Affairs and Oversight of the European Funds at the National Assembly, January 2012.
14 Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of Operational Programme “Regional Development
2007-1013”, Ministry of Regional Development and Public Works (25.07.2012).
Bulgaria, Final

Page 8 of 43

EEN2012

Task 2: Country Report on Achievements of Cohesion policy

POLICY IMPLEMENTATION15
Main points from previous country report:
•

•

•

•

The greatest increase in OP contracting and actual payments was marked in 2011, due
to the opening of most planned schemes, as well as the increased verification of incurred
expenditures;
No major shifts of financing priorities were observed, although the 2010 AIRs noted
considerable delays in the absorption of funds and in the achievement of the impact
target values;
The main reasons cited for the delays concerned a lack of experience in Structural Funds
management; the effects of the economic crisis; late approval of the Management and
Control Systems, etc.;
The 2011 Country Report also listed positive developments and initiatives undertaken
to accelerate implementation, such as structural reorganisations; the launch of the
public module of the EU funds management information system; the optimisation of
procedures by MAs; the update of relevant legislation; the launch of the electronic
application module for OPTA; etc.

The seven OPs combined, have paid out to beneficiaries over EUR 2,100 million (26.3%) of
their available budgets by 01.09.2012. Some 20% of the total actual payments (over EUR 400
million) took place during the first half of 2012. According to MAs’ estimates, more than EUR
1,000 million will be paid out in the second half of 201216. In addition, the Annual Report of the
Committee on European Affairs and Oversight of EU Funds (May 2012) states that there is no
risk of loss of funds for Bulgaria for the current programming period. Supporting this statement
is the fact that in 2011 all OPs reached their set financial progress objectives, in accordance with
the rule N+2/N+317.
When analysed separately, by 01.09.2012, OPT remains the programme with the largest
nominal value of both contracted (BGN 5,178 million or EUR 2,647 million, including the
national co-financing) and paid out funds (BGN 1,392 million or EUR 712 million). In addition,
OPT is the only programme that has contracted almost its entire (94.8%) ERDF-allocated
budget for the 2007–2013 period.
An alternative analysis examines OPs’ implementation progress on an annual basis. When
comparing programme implementation progress for one full annual cycle (from 15.07.2011 to
17.07.2012), OPE has made the most considerable advance. It increased its share of contracted
15

The indicators used in this section come from the AIR for 2011, which relate to the situation up to the
end of 2011. A more up-to-date view of the aggregate position (though not of the situation in the different
policy areas) is presented in the Synthesis Report for 2012 of the Expert evaluation network delivering
policy analysis on the performance of Cohesion policy 2007-2013 which is based on data for payments
from the ERDF and Cohesion Fund up to the end of 2012, i.e. after the present report was completed.
16 Parliamentary hearing on 18.07.2012, Committee on European Affairs and Oversight of EU Funds,
http://parliament.bg/bg/parliamentarycommittees/members/240/reports/ID/3689
17 Council Regulation 1083/2006 article 93; “The Commission shall automatically de-commit any part of a
budget commitment in an OP that has not been used for payment of the pre-financing or interim
payments or for which an application for payment has not been sent in conformity with Article 86 by 31
December of the second year following the year of budget commitment under the programme (n+2)”; For
EU12 MS (plus GR and PT) the deadline is the 31st December of the third year following the year of the
annual budget commitment from 2007-2010 (n+3); http://www.interacteu.net/downloads/1796/Decommitment_presenatiton_INTERACT.pdf
Bulgaria, Final
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funds from the whole available budget for the period 2007–2013 from 36.5% (15.07.2011) to
84.8% (17.07.2012). OPTA had the slowest contracting rate progress – increase from 52.4% to
61.1%. OPT was the leader in speeding up payments to the beneficiaries. Between July 2011
and July 2012 OPT managed to increase payments from 12.2% to 32.6% of the programme’s
total allocated budget. It was followed by OPTA, which increased its payments form 13.9% to
28.3% respectively. The payments to beneficiaries progressed much slower for all other ERDFfunded OPs. For example, OPRD increased the payments from 14.8% to 25.8%, while OPDCBE
made the smallest progress – the share of paid out funds was 21.5% on 15.07.2011 and 26.5%
in 17.07.2012.18 However, OPDCBE remained the OP with the most signed contracts out of the
5 ERDF-funded OPs. This might provide partial explanation of the slow progress in payments, as
the OP has to deal with much more but much smaller in size contracts.
In terms of regional distribution of the EU-funds (both ERDF and ESF-funded OPs), the
largest number of contracts (1,736 by 01.09.2012) were signed in the Southwest region, where
the capital of Bulgaria is located, followed by the South Central region - 973 contracts. The total
value of the contracts is distributed highly unevenly – 80% of the funds were scooped up by the
southern regions and only 20% by the northern. For more information see the Annex Table B.
Regional distribution of the support under all OPs in Bulgaria (15.7.2011 - 01.09.2012).
In contrast to the OP distribution of the EU funds, the financial allocation under the CBC is more
balanced among participating borders. According to the Annual Report on the Absorption of EU
Funds in the Republic of Bulgaria in 201119, as of the end of 2011, 136 contracts totalling EUR
27.2 million had been implemented within the first calls for proposals under the programmes
for CBC. These include 36 contracts under the CBC Programme Bulgaria – Macedonia; 47
contracts under the CBC Programme Bulgaria – Turkey and 53 contracts under the CBC
Programme Bulgaria – Greece. Additional 134 projects, totalling EUR 228 million have been
approved under the Bulgaria – Romania CBC programme. The economic difficulties experienced
by the Bulgarian neighbouring countries, have negatively affected the CBC programmes and
both, the implementation and the verification of funds have been delayed. The Parliamentary
Committee on European Affairs and Oversight of the European Funds (CEAOEF) has
recommended in its annual report that the future trans-border cooperation programmes focus
their financing in fewer but larger strategic measures. Currently, there are numerous smaller
measures with no definite impact, which are also more difficult to administer.20 However, such a
move warrants proper evaluation before a decision is taken, as increasing the size of the
individual interventions might risk reducing access to the programmes.
Despite the progress, acknowledged above, problems are persistent, in terms of slow
programme implementation. The interviewed representatives of the MAs and the CEAOEF have
stated that the reasons for the delays in the OPs’ implementation and payments in 2008–2010
have been mostly overcome during the last two years. According to the interview with the
representative of the OPDCBE MA, the number of applicants, disqualified on administrative
grounds, has decreased. The MA of OPRD has claimed that it has enhanced its administrative
18 Information

System for Management and Monitoring of the Structural Instruments of the EU in Bulgaria
http://umispublic.minfin.bg/
19 Annual Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on
European Affairs and Oversight of the European Funds at the National Assembly, January 2012.
20 Interview with Mr. Martin Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on
European Affairs and Oversight of EU Funds, National Assembly (27.07.2012).
Bulgaria, Final
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capacity and increased its staff; introduced more efficient control mechanisms; decreased the
number of documents required by the beneficiaries; improved the quality of the procedures
(including the ones related to public procurement); introduced electronic project application
(already used by other OPs). Despite these improvements however, some outstanding
problems causing delays in the implementation remain, mostly notably related to the, still
burdensome, reporting procedures, lack of capacity in project implementation of some
beneficiaries (aggravated by the economic crisis) and some capacity-related problems within
the MAs. Under OPDCBE, for example, these resulted in delays between the period of approval
of the selection criteria and the time of publishing the open call guidelines, as well as delays in
the evaluations of the applications (their sheer number and thematic differentiation require lots
of different types of experts for their evaluation). Delays in the implementation of projects
under OPT have been caused by overdue preparation of project progress reports. The
increasing number of signals for irregularities in 2011-2012 has burdened the
implementation of OPRD. These signals have stopped the implementation and have delayed the
actual payments. For example, in the period January-June 2012, OP Regional Development
received 130 signals for irregularities.21 In addition, the numerous appeals, associated with
public procurement procedures, launched by disgruntled OP Regional Development
beneficiaries, have further delayed the process.
Between 2011 and 2012, MAs have undertaken an increasing number of initiatives for
facilitating the process of EU funds’ absorption and for accelerating the implementation of
the OPs, including:
•
•

•
•

Lowering the number of required documents for project application and reporting;
Providing more detailed Guidelines to the beneficiaries and organisation of information
days to ensure sufficient knowledge about the programmes. In the beginning of 2012, 28
regional (NUTS3 – oblast) information centres on the EU Cohesion Policy in Bulgaria
started their activity. The centres provide information as well as consultations and good
practices with the aim of popularising the EU Cohesion Policy in Bulgaria;
Carrying out discussions with the Supreme Administrative Court to ask for priority
consideration given to court cases and appeals relating to the implementation of OPs.
Implementing institutional changes:
o The OPDCBE management has been transferred from the IB, the Bulgarian SMEs
Promotion Agency to the MA, the Ministry of Economy, Energy and Tourism (in
May 2012). Currently one directorate within the ministry is responsible for the
whole process – applications, evaluation, contracting, monitoring;
o The rights and obligations of the Road Infrastructure Agency, relating to the
preparation and construction of the OPT supported motorways are now
transferred to the National Company for Strategic Infrastructure Projects (set up
in July 2011), with the aim of speeding up the implementation of strategic
infrastructure projects;
o A Housing Policy Directorate has been set up in the Ministry of Regional
Development and Public Works, designated as a concrete beneficiary under

21

Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the MA of OP“Regional Development 2007-1013”, Ministry of Regional
Development and Public Works (25.07.2012).
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o

o

•
•

•
•

OPRD, for the speeded up implementation of a grant scheme for support of
energy efficiency in multifamily residential buildings;
Since 1 July 2012, the Department of "Coordination of the Fight against
Infringements affecting the Financial Interests of the European Union” to the
Ministry of Internal Affairs has the authority to carry out independent checks for
financial infringements among the beneficiaries (previously implemented
together with the European Anti-Fraud Office;
The role of the Public Procurement Agency in OPs’ implementation has been
increased, in order to aid the work of the MAs by performing ex-ante control of
the specifications of large public procurement calls.

Introducing ex-ante control on small-scale public procurement documentation before
the launch of the procedure by the beneficiary under OPDCBE;
Ensuring technical assistance from International Financial Institutions – the
Government of Bulgaria signed and ratified Memoranda of Understanding with the
World Bank and the EIB for assistance in the absorption of EU funds;
Conducting audit assignments to gauge the effectiveness of the functioning systems for
management and control of EU funds in the country in 2011;
Holding regular meetings between the Managing Authorities, the Certifying Authority
and the Audit Authority under the guidance of the Minister for EU Funds Management 22.

Moreover, according to interviewed experts23, the Audit of EU Funds Executive Agency and the
Bulgarian National Audit Office have improved their financial control over the OPs’ payment
requests, which has also aided the acceleration of payments under the OPs. The audit
authorities have contributed to the decrease of the share of irregularities in the country.
Additional recommendations for accelerating the implementation of OPs include:
•
•

Further facilitation of the procedures, including the introduction of an option for full
electronic reporting.
Introducing further assurances and incentives for the beneficiaries to submit their
payment requests on time, instead of relying on the advance payments only24.

22 Interview

with Ms Miryana Dragomirova, Chief Expert, Directorate General European Funds for
Competitiveness, Ministry of Economy, Energy and Tourism (01.08.2012) and Interview with Mr. Martin
Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on European Affairs and Oversight of
EU Funds, National Assembly (27.07.2012).
23 Interview with Mr. Martin Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on
European Affairs and Oversight of EU Funds, National Assembly (27.07.2012).
24 Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of Operational Programme “Regional Development
2007-1013”, Ministry of Regional Development and Public Works (25.07.2012).
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ACHIEVEMENTS OF THE PROGRAMMES SO FAR
Main points from previous country report:
•

•

•

All OPs had started to achieve their intended effects, though this happened on a smaller
scale than anticipated in 2007, due to the late start of the programmes and the presence
of administrative barriers;
The most important areas of positive OPs’ achievements, according to interviews with
MAs, had been the large transport projects, the waste treatment plants,
renovation/building of schools and hospitals, and the launch of the JEREMIE and
JESSICA initiatives (although their effect had yet to be witnessed). Still, these
conclusions were mostly based on anecdotal evidence as there were scarce qualitative
analyses and evidence that EU funds’ expenditure was actually having the intended
effects. The available information included mainly list/description of projects, financial
data and the indicators from the AIRs;
The 2010 AIRs of the five ERDF-funded OPs reported acceleration of implementation.
Many AIR indicators however remained without any reported progress or reported
achievements up to 10% of the indicator’s target value. This may be due to the fact that
some projects had still been on-going, as well as to difficulties in gathering information
for the target values or other reasons.

The reported achievements in terms of physical implementation in the 2011 AIRs remain
scarce, with no achievements reported under a number of indicators. According to an interview
with the Committee on European Affairs and Oversight of EU Funds (27.07.2012), the currently
used indicators will provide information on the direct effect of the OPs by the end of the period.
However, the sustainability of the impact will be difficult to measure. Moreover, it is now
becoming clear that the base values and the targets set in 2007 have been overly ambitious. The
mid-term review of OPDCBE (September 2011) states that there have been a number of
weaknesses in the initially announced projects, with respect to the setting of performance
indicators. For example, there was no relation between the project’s indicators and those of the
indicative operation, while there was also a lack of adequate assessment of what “objectively
measurable indicators” stand for. The authors of the mid-term review state that these
weaknesses have been corrected later on.
According to the data from the Information System for Management and Monitoring of the
Structural Instruments of the EU in Bulgaria and a presentation of the Analysis and Evaluation
of the Progress towards Achieving the Goals and Priorities of the NSRF (May 2012), the two
main areas, in which most of the allocated and contracted budget have been focused, are
transport and environment. Support to regional development is third in terms of allocated
(available) budget, with relatively high rate of contracting (89.8% as of 01.09.2012), though,
similarly to the other OPs, it has low rate of payments to beneficiaries (27.9%).
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Table 1 - Available and contracted budget by priority area
Transport
Environment
R&D and entrepreneurship
Human capital
Employment and sustainability
Strengthening the institutional capacity
Social infrastructure
Technical Assistance
Energy
Increasing the adaptability of employees and companies
Urban and rural reconstruction and growth
Information Society
Culture
Tourism
Social inclusion
Employment and social inclusion

Available budget, %
28.6
22.9
9.5
6.5
5.5
4.5
3.7
3.7
3.6
3.0
2.6
1.8
1.7
1.5
0.6
0.3

Contracted budget, %
42.6
18.4
5.3
5.5
4.9
3.7
5.3
2.5
1.4
2.7
2.8
0.6
2.5
0.2
1.7
0.0

Source: Presentation of the Analysis and Evaluation of the Progress towards Achieving the Goals and
Priorities of the NSRF and the Respective Contribution of the OP, May 2012,
http://www.eufunds.bg/bg/pubs/1773; http://www.eufunds.bg/document/2845

Table 2 - Allocation and commitments by policy area

1. Enterprise environment
1.1 RTDI and linked activities
1.2 Support for innovation in SMEs
1.3 Other investment in firms
1.4 ICT and related services
2. Human resources
2.1 Education and training
2.2 Labour market policies
3. Transport
3.1 Road
3.2 Rail
3.3 Other
4. Environment and energy
4.1 Energy infrastructure
4.2 Environmental infrastructure
5. Territorial development
5.1 Tourism and culture
5.2 Planning and rehabilitation
5.3 Social infrastructure
6. Technical assistance
Total Objective

Allocation by end
2011 (EUR
million)
762.2
310.6
292.0
139.6
20.1
947.4
522.1
425.4
1,935.6
1,015.9
312.0
607.7
1,752.2
300.0
1,452.3
655.6
189.8
150.7
315.1
620.6
6,673.6

Allocation by end
2011 (% of the
total)
11.4
4.7
4.4
2.1
0.3
14.2
7.8
6.4
29.0
15.2
4.7
9.1
26.3
4.5
21.8
9.8
2.8
2.3
4.7
9.3
100.0

Commitments by
end 2011 (EUR
million)
378.4
84.9
111.5
165.4
16.6
621.6
342.2
279.4
1,250.2
649.3
207.4
393.6
794.8
80.0
594.6
434.5
103.6
131.2
199.7
354.5
3,713.7

Commitments by
end 2011 (% of
the total)
10.2
2.3
3.0
4.5
0.4
16.7
9.2
7.5
33.7
17.5
5.6
10.6
18.2
2.2
16.0
11.7
2.8
3.5
5.4
9.5
100.0

Source: Data provided by the core team

Support for enterprises and RTDI
In 2011, the OPDCBE Work Programme focused on supporting technological modernisation of
enterprises, acquisition of international standards and creation of innovation and research
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infrastructures. The mid-term review of OPDCBE (September 2011)25 analysed 21 procedures
under two of the OP’s impact areas (interventions), in which contracts have been completed 1.1. “Support for the creation and commercialisation of innovations in enterprises and
protection of industrial property rights”, and 2.1. “Improvement of technologies and
management in enterprises”. The evaluation concluded that intervention 1.1. has more balanced
implementation in terms of a more even contribution of financed projects towards the
attainment of the intervention’s goal. Intervention 2.1. achieved 56.4% of the indicator "Number
of certificates introduced in supported enterprises" and beyond 36% of the indicator "Number
of supported SMEs which put into service new technologies/products”, with only 10.8% of the
planned budget. Almost all PAs indicators have low values. PA1 implementation is between 0%
and 6.7%, while PA2 has 0% implementation, reported for 9 out of total of 12 indicators. Some
of the interventions are yet to launch their first open calls (2.2. and 2.3.). Others, have open calls
but no signed contracts (1.2 and 2.4). According to the evaluation, taking into consideration the
significant discrepancies between the reported financial and physical implementation,
there is serious risk of not reaching some of the target indicators.
The 2011 AIR of OPDCBE reports as main achievements the following indicators that are ahead
or in line with the targets:
•
•
•
•
•

130 supported SMEs, which put into service new technologies/products;
95 supported projects for improvement of ICT in the enterprises;
331 international certificates introduced in supported enterprises;
37.3 % increase of the production capacity of the supported enterprises;
12.6 % reduction of the average age of technological equipment in the supported
enterprises.

Achievements are also reported as indicators, experiencing delays form the value target:
•
•
•
•
•
•

162 projects supported seeking to promote businesses, entrepreneurship, new
technology;
172 supported investment projects;
EUR 125.8 million investments induced (gross investments made by the supported
enterprises);
11 supported innovative start-up enterprises and 12 innovations, applied/ready for the
market;
11 R&D projects, supported to the pre-market phase and 12 R&D projects, supported for
market introduction;
11 applications for trademarks, designs or patents from the supported enterprises.

No progress is reported with regard to the support of newly created or existing clusters, the
creation of regional business incubators, as well as the cooperation projects between
enterprises and research institutions.
The OPDCBE mid-term review notes that there are significant differences in the levels of
individual performance indicators – from 0% implementation of target value to higher than the
planned levels. This indicates a discrepancy between achievements and planned targets,
25 Resume of the Mid-term review OPDCBE, ICAP Group AD, ICAP Bulgaria EAD, Global Advisors Audit and
Consulting AD, Global Balkans Foundation, September 2011, www.eufunds.bg/document/2287
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which is attributed to changes in the external environment and the lack of consistency with the
levels of these basic indicators during the planning and launching of new procedures for
financial assistance26.
Human Resources and Youth Unemployment
The majority of unemployment measures are financed by the ESF. The ERDF-funded OPs
contribute to the target by the creating employment, mostly as a result from the implementation
of supported projects, especially large-scale infrastructure ones under OPT. However, it should
be noted that the infrastructure projects within OPT 2007-2013 aim at modernisation, which
means that creating wide employment is considered a side socio-economic benefit but not a
priority. Countering employment is not a primary focus of OPDCBE, as well. However, this aim
is indirectly integrated in the proposal requirements, through the attribution of bonus points
during the evaluation for the creation of new jobs. In 2011, the OP launched a scheme for
support of enterprises hiring people with disabilities. Additional support is provided by the
Acceleration and Seed Funds, financed under the JEREMIE initiative of the OPDCBE, supporting
start-ups and emerging entrepreneurs – mostly young people, which indirectly aims at reducing
youth unemployment.27 OPRD supports the creation of better educational environment through
the reconstruction and energy efficiency of schools, etc., and also indirectly supports the
reduction of brain-drain and unemployment through the creation of better living environment
in the Bulgarian regions.
Transport
OPT shows uneven implementation of individual priorities, and the CEAOEF28 recommends that
new projects be developed under PA3 and PA4 (intermodality for passenger and freight and
maritime and inland-waterway navigation). Several notable results of OPT were highlighted
during an interview with the MA:
•

•

•
•

A large extension of the Sofia Metro system has become operational since 31.08.2012
The extension includes 11 stations and is 11km long, providing employment to nearly
700 people and is accessible to 190,000 people; Another extension of the Sofia Metro
was opened in April 2012. It is 2.4 km long (2 stations) and connects Mladost Quarter
and Tsarigradsko Chausse Blvd.;
36 km of Trakiya Motorway (Lot 2) was made available in July 2012. Together with Lot
1 and the work on Lot 4, altogether 70 km of the Trakiya Motorway projects funded
under OPT have been completed by mid-2012;
Setting up of a Geographic Information System, assisting the National Railway
Infrastructure Company;
12 new metro trains (with additional 6 to arrive in November 2012) have been
purchased and entered into use;

26 Resume

of the Mid-term review OPDCBE, ICAP Group AD, ICAP Bulgaria EAD, Global Advisors Audit and
Consulting AD, Global Balkans Foundation, September 2011, www.eufunds.bg/document/2287
27 Interview with Ms Miryana Dragomirova, Chief Expert, Directorate General European Funds for
Competitiveness, Ministry of Economy, Energy and Tourism (01.08.2012).
28 Annual Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on
European Affairs and Oversight of the European Funds at the National Assembly, January 2012.
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Other results include smaller progress in the remaining infrastructure projects.29

According to the 2011 AIRs, the main progress of OPT for 2011 can be summarised in 3
indicators:
•
•

Projects in Transport Sector (No.) – 12;
New railroads (km) – 16.3;

Environment and Energy
According to an interview with the MA of OPE, the indicators used for monitoring the progress
of the OP have not always proven realistic. Discussions for revision of the existing indicators are
currently underway within the MA30. The indicators form the 2011 AIR show delayed
implementation of all targets. The main reported achievements include:
•
•

3 new and rehabilitated wastewater treatment plants (the 2010 target was 22);
182,450 additional people served by wastewater projects (the 2010 target was
1,295,000).

OPRD also experiences delays with respect to this thematic area. The 2011 AIR reports 17,789
MWh/y energy savings from refurbished buildings, which is behind even the 2009 target value
of 44,400 MWh/y and considerably below the 2013 target value of 189,000 MWh/y. On the
other hand, OPRD has supported the refurbishment of buildings housing 565,346 people, which
should increase their energy efficiency, though this effect is yet to be measured. This
achievement is ahead of the 2009 target of 100,000 and even the 2015 target of 230,000.
OPDCBE has not reported on the share from Renewable Energy Sources (RES) in the total
energy consumed by the supported enterprises (delayed implementation from the 2010 target
of 5% and the 2013 target of 10%). There has not been any reporting on the number of energy
efficient technologies/processes/solutions implemented, as well (the 2010 target is 55 and the
2013 target is 250).
Territorial Development
The main achievements reported by the Bulgarian authorities under this thematic area were
implemented through OPRD and included projects for the development of the urban
environment, parks, green areas and administrative centres.31 At the beginning of 2012, the
Ministry of Regional Development and Public Works established a new FEI under OP Regional
Development and the JESSICA initiative – the Housing Renovation Fund. The Fund will provide
for the 50% co-financing due from the home-owners (the other 50% are granted by the
Government for energy renewal of the residential buildings) through a financial intermediary (a
commercial bank). The financial intermediary grants low interest rate loans and bank
guarantees for granting purposive credit from other commercial banks, thus assisting the house
29 Interview

with Mr. Lyubomir Sirakov, senior expert, Monitoring, Information and Communication
Department; msc. eng. Nikolay Dechev, Acting Head, Monitoring, Information and Communication
Department; and Iva Chervenkova, State expert, Programming Department; Ministry of Transport
Information Technology and Communication (24.07.12)
30 Interview with Ms Irena Dimitrova, Expert, Monitoring and Reporting Department and Ms Monika
Hristova, Assistant Chief, Management of European Projects and Programmes , Ministry of Environment
and Water (27.07.2012).
31 Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of Operational Programme “Regional Development
2007-1013”, Ministry of Regional Development and Public Works (25.07.2012).
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owners to ensure 100% of the recourses for renovation of the whole residential building.32
According to information provided by the Ministry of Regional Development and Public Works,
the main achievements of OP Regional Development in by July 2012 have been:
•
•
•
•
•
•
•
•
•
•

32

166 concluded projects;
164 repaired/reconstructed buildings of educational, social and cultural infrastructure;
1.3 million people benefiting from the repaired/reconstructed buildings of educational,
social and cultural infrastructure;
327 km rehabilitated/reconstructed municipal roads;
513,000 sq. m.. area of landslides, which are strengthened and/or there is control and
measuring system built upon;
About 300,000 people benefiting from the strengthened landslides;
Over 15,000 sq. m.. improved parks, green areas, playgrounds;
Over 185,000 people benefiting from the improved urban environment;
About 16,000 sq. m. constructed/reconstructed pedestrian zones, bikeways, sidewalks;
30 parking spaces constructed close to key transport points of the peripheral urban
areas.

Housing Renovation Fund http://www.bgregio.eu/en/jessica/horizontal-studies-eu-jessica.aspx
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Table 3 - Table of main physical indicators and achievements
Policy area

Main indicators
Investment induced (gross investments made by
supported enterprises) (OPDCBE)
Supported investment projects (OPDCBE)
Supported projects for improvement of ICT in
the enterprises (OPDCBE)
Supported innovative start-up enterprises
(OPDCBE)
No. of projects seeking to promote businesses,
entrepreneurship, new technology (OPDCBE)
Innovations, applied/ready for the market
(OPDCBE)

Enterprise
support and
RTDI including
ICT
Increase access
to finance by
SMEs

Human
Resources
(ERDF only)
Youth
unemployment
(ERDF only)

R&D projects, supported to the pre-market
phase (OPDCBE)
R&D projects, supported for market
introduction (OPDCBE)
Applications for trademarks, designs or patents
from the supported enterprises (OPDCBE)
Increase of the production capacity in the
supported enterprises (OPDCBE)
Reduction of the average age of technological
equipment in the supported enterprises
(OPDCBE)
Supported SMEs which put into service new
technologies/products (OPDCBE)

11 (behind the target of 55-65 for 2010 and
155-165 for 20103)
162 (behind the 2010 target value of 553)
12 (behind the 2010 target value of 40 and
120 for 2013)
11 (behind the 2010 target value of 15-20 and
60-65 for 2013)
12 (behind the 2010 target value of 15-20 and
60-70 for 2013)
11 (behind the 2010 and 2013 target value of
220)
37.25 % (ahead of the 2010 and 2013 target
value of 15%)
12.6 % (ahead of the 2010 target value of
35.5% and 30% for 2013)
130 (in line with target of 160 by 2013)

Certificates introduced in the supported
enterprises (OPDCBE)

331 (in line with the 2010 target value of 200
and the 2013 target value of 537)

No. of newly created or supported existing
clusters (OPDCBE)

0 (behind the 2010 target value of 16 and the
2013 target of 30)

No. of regional business incubators created /
updated (OPDCBE)

0 (behind the 2010 target value of 20 and the
2013 target of 60)

No. of cooperation projects between enterprises
and research institutions (OPDCBE)

0 (behind the 2010 target value of 30 and the
2013 target of 110)

Jobs created (OPDCBE)
Researches hired by the supported enterprises
(OPDCBE)
Total No. of training sessions for the
beneficiaries (PA1 of OPTA)
Total No. of training sessions for the local
authorities and other SF implementing
structures (OPTA)
No. of training sessions organised (PA2, OPTA)
No. of trained people (PA2 of OPTA)
No. of all publications (guides, fact-sheets,
booklets, brochures and information leaflets)
(OPTA)
No. of organised events promoting EU and
national strategic documents and guidelines,
structural funds policies and measures (OPTA)
Establishment of District Info points/centres
(OPTA)
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Outcomes and results (physical outcomes plus
brief note on what has been achieved) (total
achievement by 2011)
EUR 125.6 million (behind the 2010 target
value of EUR 200 million)
172 (behind the 2010 target of 300)
95 (ahead of the target of 9 for 2010 and 33
for 2013)

1399 (in line with the target values)
33 (behind the 2010 target value of 80 and
300 for 2013)
418 (in line the 2009 target of 350 and the
2013 target of 500).
133 (in line with the target of 120 for 2009
and 200 for 2013).
19 (fell short of the 2009 target of 80 and the
2013 target of 130).
345 (fell short of the 2009 target of 800 and
the 2013 target of 1300)
144 (ahead of the2009 target of 30 and 2013
target of 65)
68 (fell short of the 2009 target of 55, and the
2013 target of 90)
28.6 (reported behind the 2013 target of
100%) (Note: by 2012 all 28 regional info
centres have been established)
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Main indicators

Outcomes and results (physical outcomes plus
brief note on what has been achieved) (total
achievement by 2011)

Reduced turnover of Beneficiaries’ staff per year
(OPTA)

16.3% (behind the 2009 target of 12% and the
2013 target of 10%)

No. of trained people from the beneficiary
structures under OPTA
Average no. of connections on the web
site/month (OPTA)
Students benefiting from improved educational
infrastructure (no.) (OPRD)
Education facilities improved (no.) (OPRD)
Projects in Transport Sector (no.)(OPT)
Km of new roads (OPT)
Km of new TEN roads (OPT)
Km of reconstructed roads (OPRD)
Km of new railroads (OPT)
Km of TEN railroads (OPT)
Km of reconstructed railroads (OPT)
Reduction of fatalities
on road (number)(OPT)

Built motorways (km) (OPT)
Transport

Establishment of Vessel Traffic Management
Information System (VTMIS) implementation
(no.)(OPT)
Average speed (railway)
Traffic capacity
(trains/day)

Metro stations built (no.) (OPT)

Passengers using the metro (no.) (OPT)

Metro lines built (km) (OPT)

1,653 (in line with the target of 500 by 2009
and 2,200 by 2013)
129,312 (in line with the 2009 target of 60,000
and the 20132 target of 100,000+)
33,786 (ahead of the target values – 6,300 for
2009 and 10,000 by 2015).
101 (in line with the final 2015 target of 45
and the 2009 target of 20)
12 (in line with the 2015 target of 15)
0 (delayed implementation from the 2015
target of 248.9)
0 (delayed implementation from the 2015
target of 248.9)
161.2 (delayed implementation from the 2015
target of 1300)
16.3 (in line with the 2010 target of 11.9 and
2015 target of 36)
16.3 (far short of the 2010 target of 269.6 and
the 2015 target of 817)
0 (delayed implementation, the 2015 target is
817)
775 in 2010, 657 in 2011 (progress compared
to 2007 level of 1006 and exceeding the
achievement expected from the 2010 target 1171).
0 (behind the target of 399 by 2010)
70km (according to the Interview with the
Ministry of Transport)33
1 (2015 target achieved)
102.9 (no change from the 2007 level and
behind the 2010 target of 106.6).
0 (delayed implementation, 2393.7 was the
target for 2010)
Indicator P1.12 – 5 Metro stations Indicator
P3.O2 – 4 Metro stations
Total of 9 Metro stations (in line with the
target of 6 by 2013, as per AIR 2011;
11 additional Metro stations, as of 31.08.2012
156,000 (behind the 2010 target of 204,000
and the 2015 target of 260,000, according to
AIR 2011);
190, 000 additional passengers after the
completion of the new 11 metro stations.
Nearly 350,000 in total, as of 31.08.2012
(according to the interview with the Ministry
of Transport)
5.39 (in line with the 2015 target of 6.5).

33

Interview with Mr. Lyubomir Sirakov, senior expert, Monitoring, Information and Communication
Department; msc. eng. Nikolay Dechev, Acting Head, Monitoring, Information and Communication
Department; and Iva Chervenkova, State expert, Programming Department; Ministry of Transport
Information Technology and Communication (24.07.12)
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Main indicators
Savings (EUR million per year) (railway
transport) (OPT)
Savings (EUR million per day) from improved
inter-modality for passengers and freight (OPT)
Time savings (thousands of hours per day) from
improved inter-modality for passengers and
freight (OPT)
Additional population served with improved
urban transport (no.) (OPT)
Part of sea waterways covered by safety system
(%) (OPT)
Part of river waterways along the Danube
covered by safety system (%) (OPT)
Supervised coast length (nautical miles)
Supervised river length (km)
New and rehabilitated wastewater treatment
plants (OPE)
Constructed Integrated Waste Management
Systems OPE)
No. of mapped protected areas and zones of
NATURA 2000 network (OPE)
Population connected to Urban Wastewater
Treatment Plants (OPE)

Environment
and energy

Number of elaborated management plans for
protected areas and zones of NATURA 2000
network (OPE)
Population served by Integrated Waste
Management Systems (OPE)
Percentage of total NATURA 2000 to be
mapped/ managed (OPE)
Additional population served by waste water
projects (OPE)
Energy savings from refurbished buildings
(MWh/y) (OPRD)

Territorial
development
(urban areas,
tourism, rural
development,
cultural heritage,
health, public
security, local
development)
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Population benefiting from refurbished
buildings (number) (OPRD)
Share of RES in the total energy consumed by
the supported enterprises (OPDCBE)
Number of energy efficient technologies /
processes / solutions implemented in the
supported enterprises (OPDCBE)
Concluded projects (OPRD)
Repaired/reconstructed buildings of
educational, social and cultural infrastructure
(OPRD)
People benefiting from the
repaired/reconstructed buildings of educational,
social and cultural infrastructure (OPRD)
Km rehabilitated/reconstructed municipal roads
(OPRD)
Area of landslides, which are strengthened
and/or there is control and measuring system
built upon (sq. m.) (OPRD)
People benefiting from the strengthened

Outcomes and results (physical outcomes plus
brief note on what has been achieved) (total
achievement by 2011)
0 (delayed implementation, 2015 target –
2.39)
4.9 (in line with target of 4.2 in 2010)

23.4 (ahead of the 19.3 target for 2010 and in
line with the 60.5 target for 2015)
0 (delayed implementation, 2013 target is
190,000)
18 (delayed implementation from the 2010
target of 39.9)
0 ((delayed implementation from the 2010
target of 36.4)
35 (delayed implementation from the 2010
target of 95)
60 (delayed implementation from the 2010
target of 126.6)
3 (delayed implementation from the 2010
target of 22 and the 2013 target value of 65)
0 (delayed implementation from the 2013
target of 27)
0 (delayed implementation, the 2013 target is
44)
1.6% (OPE contribution only) (delayed
implementation from the 58% target for 2010
and the 2013 target of 66.5%)
0 (delayed implementation, the 2013 target is
44)
0 (delayed implementation, the 2013 target is
3,967,000)
0 (delayed implementation, target of 8 by
2013)
182,450 (delayed implementation from the
2010 target of 1,295,000 and the 2013 target
of 1,845,000)
17,789 (behind the 2009 target value of
44,400 and the 2013 target of 189,000)
565,346 (ahead from the 2009 target of
100,000 and the 2015 target of 230,000)
0 (delayed implementation from the 2010
target of 5% and the 2013 target of 10%)
0 (delayed implementation from the 2010
target of 55 and the 2013 target of 250)
166 (July 2012) (no target)
164 (July 2012) (no target)

1.3 million (July 2012) (no target)
327 km (July 2012) (no target)
513,000 sq. m. (July 2012) (no target)
About 300,000 (July 2012) (no target)
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Main indicators
landslides (OPRD)
Area of improved parks, green areas,
playgrounds (sq. m.)(OPRD)
People benefiting from the improved urban
environment (OPRD)
Area of constructed/reconstructed pedestrian
zones, bikeways, sidewalks (sq. m.) (OPRD)

Outcomes and results (physical outcomes plus
brief note on what has been achieved) (total
achievement by 2011)
Over 15,000 sq. m. (July 2012) (no target)
Over 185,000 (July 2012) (no target)
About 16,000 sq. m. (July 2012) (no target)

Parking spaces close to the key transport points
of the peripheral urban areas (OPRD)

30 (July 2012) (no target)

Projects improving the physical environment,
attractiveness of the towns and risk prevention
(number) (OPRD)

7 (behind the 2009 target of 80 and the 2015
target of 200)

Culture facilities improved (OPRD)
Social services facilities improved (no.) (OPRD)
Innovative practices transferred / adopted
based on interregional cooperation (OPRD)
Small-scale investment projects implemented
(OPRD)
Population benefiting from small-scale
investments (OPRD)
Interregional cooperation projects (OPRD)

20 (behind the 2009 target of 35 and the 2015
target of 90)
8 (behind the 2009 target of 30 and the 2015
target of 70)
122 (ahead of the 2009 target of 30 and the
2015 target of 80)
84 (in line the 2009 target of 60 and the 2015
target of 250)
502,205 (ahead of the 2009 target of 30 and
the 2015 target of 80)
61 (ahead of the 2009 target of 15 and the
2015 target of 40)

Total no. of projects for tourism development
(OPRD)

0 (behind the 2009 target of 75,000 and the
2015 target of 166,000)

Additional annual no. of visitors of attractions
supported (OPRD)

0 (behind the 2009 target of 20,000 and the
2015 target of 500,000)

Annual no. of participants (organisations,
companies) in international, national and
regional tourism fairs and exhibitions (OPRD)

0 (behind the 2009 target of 1,000 and the
2015 target of 1,500)

Children benefiting from the
deinstitutionalisation process (no.) (OPRD)

N.A. (target value 800 by 2015)

Renovated multi-family buildings and social
housing (no.) (OPRD)

N.A. (target value 20 by 2015)

Health facilities improved (no.) (OPRD)
Patients benefiting from improved healthcare
infrastructure (no.) (OPRD)

0 (target value 32 by 2015)
0 (behind the 2009 target of 200,000)

Source: Annual Implementation Reports 2011 and information by MAs. Note: OPs, funded by ESF are
excluded. The Ministry of Regional Development and Public Works provided information updated in July
2012.

A comparison between 2010 and 2011 AIRs proves insufficient in depicting any significant
progress in OP implementation. Each OP relies on particular set of indicators for assessing
programme outcomes. The majority of these indicators however, are still below their target
values, with many of them remaining without any reported achievements. One of the reasons
for this is that the increase of OP implementation in 2011, compared to 2010, is mainly in terms
of contracted funds, which does not affect progress with regard to physical indicators. Though
slightly increased, the rate of actual payments remains low. In addition, the selection of
indicators is also part of the problem. As already mentioned, many of them have not been
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altered since the beginning of the programme period and/or fail to properly address OPs’
priorities. Thus, many of the selected indicators cannot properly assess programme
implementation and outcomes. This has also been acknowledged by the MAs, stating that they
are currently working on updating the existing indicators34,35.
Delay in project implementation is also a relevant problem with respect to the programmes for
CBC. According to the Annual Report on the Absorption of EU Funds in the Republic of Bulgaria
in 2011 by the Committee on European Affairs and Oversight of the European Funds at the
National Assembly (January 2012), 136 contracts totalling EUR 27.2 million had been
implemented within the first calls for proposals under the programmes for CBC with FYR of
Macedonia, Turkey and Greece. A total of 134 projects (in the amount of EUR 228 million) have
been approved under the programmes for CBC with Romania, as well as 26 additional projects,
under the second call of the Greece-Bulgaria Programme. According to CEAOEF, the first CBC
contracts were signed in 2011 and are still under implementation. The delay was attributed to
the late compliance assessment, problems with the securing of co-financing and other external
factors, related to the economic crisis and changes in the political environment. There has also
been a delay in reimbursement and in the approval of contractual changes during project
implementation. CEAOEF considers that CBC should have a more clear focus on improvement
of road infrastructure, healthcare, energy efficiency, cultural and historical heritage, etc.
Therefore, CEAOEF recommends that financing is focused on large-scale projects having direct
effect on interregional objectives, while emphasising the priorities not covered by OPs. In mid2012, the CBC programmes have started forming Task Forces for elaboration of the 2014-2020
agendas.

3. EFFECTS OF INTERVENTION
Main points from previous country report:
•

•

•

•

By September 2011, there had been no comprehensive analysis of the ERDF
contributions to the Bulgarian economy, due to the complexity of the cause and effect
relations, and the lack of statistical tools (such as the HERMIN model) for impact
evaluation;
The Annual Report on the Absorption of EU Funds in the Republic of Bulgaria for 2011
(Committee on European Affairs and Oversight of the European Funds at the National
Assembly) focused only on the overall financial progress and on certain individual
projects;
Personal opinions from interviews with representatives of MAs indicated that the ERDF
effect on the quality of life in Bulgaria had been considerable, including effects on areas
such as environment, energy security and energy efficiency, social, educational,
transport and health infrastructure;
During the conducted interviews, the ERDF support was often mentioned as a balancing
factor, which provided employment in a period of economic slowdown.

34

Interview with Ms Irena Dimitrova, Monitoring and Reporting Department and Ms Monika Hristova,
Management of European Projects and Programmes, Ministry of Environment and Water (27.07.2012).
35 Interview with Ms Irena Nikolova, Senior Expert and Mr. Mitko Marinov, Assistant Chief, Management
of European Projects, Programming of EU Funds Department, Council of Ministers (26.07.2012).
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Bulgaria would not have achieved its current economic and regional development level
without the ERDF support, especially regarding the modernisation of the basic infrastructure.
This fact has been underlined by the 2012 MA interviews. According to the representative of the
MA of OPRD,36 the ERDF funding in Bulgaria is not supplementary, but leading in terms of
financing regional development. According to the interviewees, over 70% of the infrastructure
investments in Bulgaria are ERDF contribution.
Representatives of the MA of OPDCBE are on the firm opinion that the ERDF support strongly
contributed to the strengthening of the economy through investments in enterprises for
technological modernisation, innovations, introduction of international standards, etc.37 The
Bulgaria Invest Agency has also benefited from OPDCBE, which is expected to have a positive
long-term effect on increasing investments in the country. OPDCBE has also started supporting
investments in green industries (16 contracts signed in August 2012) and energy efficiency and
green economy (sourcing applications since June 2012). Hence, it is expected that these ERDF
investments in sustainable and green economy would eventually increase the quality of life in
Bulgaria, allowing the country to achieve its energy targets within the Europe 20/20/20
initiative.
The ERDF support also aids Bulgaria in reaching the EU targets on environment, climate change,
and energy security, according to the interview with representatives from CEAOEF. Examples of
this are the introduction of green transport and the construction of wastewater treatment
plants. ERDF is the major funding source in this respect, despite the fact that in reality, the
regional needs are even greater than the support provided.38 Nevertheless, it should be noted
that other urgent societal challenges, such as the effects of globalisation and of demographic
change, are not addressed by the ERDF.39
So far, the conclusions related to the OPs positive impacts are based on feedback from the
beneficiaries, the citizens, and the physical indicators from the implementation of the concluded
projects (number of build playgrounds, green areas, cultural infrastructure, etc.). Formal
modeling exercises have not been consistently employed in Bulgaria to assess the overall impact
of the ERDF intervention on an annual basis.
However, the authors of the Evaluation of the NSRF40 differ in their opinion from the MAs. They
underline that, taking into account the wide volume of the interventions planned in the
framework of the NSRF and the many outstanding interventions under the OPs, it can be argued
that the actual contribution of the NSRF towards GDP growth is still low. This is true due to
the fact that the econometric model used for determining the impact of NSRF in the GDP and
36

Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of Operational Programme “Regional Development
2007-1013”, Ministry of Regional Development and Public Works (25.07.2012).
37 Interview with Ms Miryana Dragomirova, Chief Expert, Directorate General European Funds for
Competitiveness, Ministry of Economy, Energy and Tourism (01.08.2012).
38 Interview with Mr. Martin Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on
European Affairs and Oversight of EU Funds, National Assembly (27.07.2012).
39 Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of Operational Programme “Regional Development
2007-1013”, Ministry of Regional Development and Public Works (25.07.2012).
40 An Analysis and Evaluation of the Progress towards Achieving the Goals and Priorities of the NSRF and
the Respective Contribution of the Operational Programmes, Consortium of consultants including ICAP
Group, Bulgarian Consultancy Organisation, etc., May 2012, http://www.eufunds.bg/document/2847
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employment provides estimations, based on the hypothesis of the full OPs implementation. This
however, is not possible for the current programme period, as the implementation rate is
relatively low. The authors also note that taking into consideration the strong negative effects of
the economic crisis and the continuing unfavourable international environment, it is expected
that the country progress in successfully implementing Cohesion Policy support will continue in
the next years, but the achievement of the targets set by the NSRF for 2015 remains in question.
The conducted interviewees underlined that the more precise evaluation of the impact of the
Cohesion Policy interventions in Bulgaria would start in the 2013-2015 period with the expost evaluations of the OPs. The HERMIN model (rebranded as SIBILA)41 was introduced in
Bulgaria but it is still not actively used due to the lack of input indicators from concluded
projects. The evaluation of the NSRF notes that the HERMIN model is based on the annual
financial flows scheduled by the NSRF and the OPs, which have not yet been achieved during the
implementation. It can provide estimates or expected impacts, but the model tends to
overestimate the real impact of the OPs. Currently the MAs use the information system
"LOTHAR" to monitor the process of project implementation. However, it provides information
only on the contracted, verified and paid out funds, and not on their economic impact42.

4. EVALUATIONS AND GOOD PRACTICE IN EVALUATION
The strategy for evaluation of the effects of the OPs has not changed since the 2011 Country
Report:
•

•

All OPs have MCs that approve the indicative plans for OP evaluation, request specific
additional evaluations, define the specific evaluation subjects and discuss the results
and approve the recommendations;
All OPs have elaborated Indicative Evaluation Plans. The plans usually envisage
(a) obligatory evaluations, required upon the discovery of significant departures from
the goals initially set and upon the filing of proposals for significant changes to the OPs;
and (b) specific evaluations, based on identified needs. According to 2012 interviews
with MAs, the Evaluation Plans have not been followed strictly. They are also not always
publicly available.

There was a significant delay in the start of the mid-term reviews of the OPs, due to the
preparation of the public procurement procedures, specifications and other documents by the
MAs. The MAs have relied mainly on external experts for the implementation of OPs’
evaluations. Hence, this process has not taken up their internal personnel resources.43 The
financial resources for the evaluations have been provided under the Technical Assistance
priority and have not changed in comparison to initial plans.

41

Simulation of Bulgaria’s Investment in Long-term Advance (SIBILA) is a mathematical model, which
estimates the macroeconomic impact on the Bulgarian economy caused by the application of the EU
funds.
42 Interview with Mr. Martin Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on
European Affairs and Oversight of EU Funds, National Assembly (27.07.2012).
43 Interview with Mr. Martin Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on
European Affairs and Oversight of EU Funds, National Assembly (27.07.2012).
Bulgaria, Final

Page 25 of 43

EEN2012

Task 2: Country Report on Achievements of Cohesion policy

Several ad-hoc partial OP evaluations and one mid-term review had been carried out by July
2011, reported in the 2010 and 2011 Expert Evaluation Network Country Reports (ex-ante
evaluations and Environment Impact Assessments not included):
•
•

•
•
•
•

Mid Term evaluation of OP Regional Development carried out by KPMG Hungary and
KPMG Bulgaria, (2011);
Evaluation of the effectiveness of the completed procedures for project proposal
selection under Priority axes 1, 2 and 3 of OP “Environment 2007 – 2013”, Ministry of
Environment and Water (2010);
Review of the First opened schemes under OPRD 2007-2013, Ministry of Regional
Development and Public Works (2010);
Evaluation of the first schemes of OPE opened in 2008 (Priority axes1, 2 and 3) (2010);
Evaluation of the Implementation of OPTA in 2007-2008 (2010).
The regular AIRs for OPs and the AIR 2009 for Romania-Bulgaria CBC Programme 20072013 can be mentioned as a form of self-evaluation.

Recently carried out evaluations
The evaluation progress has considerably increased during the past two years. Table 4 below
summarises the newly elaborated evaluations (evaluations and studies from the previous
Expert Evaluation Network Country Reports have been excluded).
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Table 4 - Evaluations and studies carried out
Title and date of
completion
Mid-term review
OPDCBE (September
2011)
OPT
“Mid-term review of
progress and overall
programme
implementation”
(2011)

OPT
“Study on the
implementation of
projects at
beneficiaries’ level”
(September 2011)

Evaluation of the
Monitoring System of
OP "Transport" 20072013
(September 2011)

Annual Report on the
Absorption of EU Funds
in the Republic of
Bulgaria in 2011,
Committee on European
Affairs and Oversight of

Bulgaria, Final

Policy
area and
scope (*)
1+2

4

4

4

1 – 10
(all)

Main
objective and
focus (*)
2

2

1

1

2

Method
used (*)

3+4

3+4

3+4

3+4

3

Full reference or link to
publication

Main findings
Delays in the physical and financial implementation, the publishing of the calls, and
the payments to beneficiaries. The quality of the project evaluation methodology
has significantly improved. Key problem for the beneficiaries is the ensuring of cofinancing.
After a relatively slow start, by 30.06.2011 OPT implementation has accelerated. If
this trend is maintained, the OP will conclude without any substantial loss of funds.
The implementation however is uneven – no advance has been made in supporting
multimodal transport (in PA3) and water transport (in PA4). A large share of the
achievements is due to the implementation of only one project – the construction of
the Sofia metro. It is expected that the construction of motorways will increase the
achievements in axis 2 (road infrastructure). Despite the improvements in the
financial implementation, there is still no concluded infrastructure project.
Common mistakes in the project preparation are the lack of knowledge about the
programme’s objectives and the reference documents. The beneficiaries managing a
large number of projects experience difficulties with the reporting. Not all
procedural manuals and guidelines are clear enough and the not all functions of the
different bodies involved are distributed in an optimal way. Most projects are still
in the beginning phase, and large part of them experience delays. There is lack of
capacity for the preparation and implementation of projects. Some beneficiaries
have too complex management and control internal rules that further decrease the
efficiency.
The Monitoring System functions well in general. It has all necessary structures and
units, but it needs improvement in the areas of reporting, use of the Information
system for management and monitoring, risk management at individual beneficiary
level. The system of indicators needs updating and refinement, and the inclusion of
new types of indicators such as contextual indicators, indicators at programme
level, resource indicators, indicators on horizontal issues. The indicators used do
not fully cover the criteria feasibility (mainly), measurability, relevance, and
commitment to time. There is problem with the lack of electronic records.
The achievements indicators are not reported before the conclusion of the
activities.
There have been restructuring of public bodies and amendments to legislation as
measures taken in 2011 to improve coordination and implementation of EU-funded
programmes. The report notes the 2011 almost double growth in funds’ contracting
and absorption under the 7 OPs. According to the authors, there is no risk of loss of
funds. In 2011 there was reassignment of funds under the programmes due to
interest of beneficiaries in some measures/schemes and the desire to implement
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www.eufunds.bg/docume
nt/2287 (Resume)

http://www.optransport.
bg/page.php?c=201&d=81
2 (Resume)

http://www.optransport.
bg/page.php?c=201&d=81
4 (Resume)

http://www.optransport.
bg/page.php?c=201&d=81
3 (Resume)

Report
in
Bulgarian:
http://www.parliament.b
g/pub/cW/20120208061
3042011_Annual%20Rep
ort_EU_Funds_08.02.2012.
pdf; Summary in English:
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the European Funds at
the National Assembly
(January 2012)

Analysis and Evaluation
of the Progress towards
Achieving the Goals and
Priorities of the NSRF
and the Respective
Contribution of the OPs
(May 2012)

sectoral reforms. CEAOEF notes as a considerable progress the electronic
submission of applications and reporting.

1 – 10
(all)

2

3+4

The authors recommend future evaluation criteria to include prioritisation of
certain sectors and / or regions; continue the work with beneficiaries to increase
their capacity; eliminate duplicate activities and processes in the management of
OPs. There is also need of better indicators for measuring the efficiency of the OPs
and decrease of the administrative burden through delegation of verification,
including at regional level, as well as use of electronic application forms.

http://www.parliament.b
g/pub/cW/20120209095
1472011_Annual%20Rep
ort_EU_Funds%20%20Resume_EN.pdf
http://www.eufunds.bg/d
ocument/2847

Note: (*) Legend
Policy area and scope: 1. RTDI; 2. Enterprise support and ICT; 3. Human Resources (ERDF only); 4. Transport; 5. Environment; 6. Energy; 7. Territorial development
(urban areas, tourism, rural development, cultural heritage, health, public security, local development); 8. Capacity and institution building; 9. Multi-area (e.g. evaluations
of programmes, mid-term evaluations); 10. Transversal aspects (e.g. gender or equal opportunities, sustainable development, employment)
Main objective and focus: 1. assess the arrangements and procedures for managing or administering programmes; 2. support monitoring, or check the progress made in
implementing programmes, such as many mid-term evaluations; 3. assess the outcome or effects of programmes in terms of the results achieved and their contribution to
attaining socio-economic policy objectives
Method used: 1. Counterfactual; 2. Cost-benefit analysis; 3. Other quantitative; 4. Qualitative
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The mid-term review of OPDCBE44 was concluded in September 2011. It focused on PA1 and
PA2 (related to innovation and technology modernisation) for the period up to 30.06.2011. The
study notes that the absorption of funds has been delayed in comparison to the initially planned
values of the Financial Plan. The authors pinpoint that there is a continuing trend of late
payments to beneficiaries. Usually, there are substantial delays between the time of approval of
the selection criteria and the time of publishing of the open call guidelines. The duration of the
evaluation process of proposals has ranged from four months to more than one year. In the
more recent open procedures, the quality of the project evaluation methodology has
significantly improved, in terms of clarifying the methods used. A key problem for the
beneficiaries however remains the ensuring of the necessary co-financing. There is some
discrepancy between the planned and achieved indicators. A positive trend is the inclusion of
the recommendations by potential beneficiaries and other stakeholders in the planning of the
new schemes and procedures. The mid-term review identifies a lack of sufficient clarity on
certain aspects of the guidelines for applicants, which could lead to failure of proposals on
formal administrative grounds. It also underlines that the results correspond to the current (at
the time of application and completion of projects) needs of beneficiaries.
The Mid-term review of progress and overall programme implementation45 of OPT aimed
to assess the achievements, identify the problems, as well as to conduct an analysis of the
changes in the external environment, as well as the wider impact of the OPT. According to the
authors, after a relatively slow start, by 30.06.2011 the implementation of the OPT has
accelerated. They note that if this trend is maintained, the OP will conclude without any
substantial loss of funds. The implementation however is uneven – no progress has been
achieved in supporting multimodal transport (in PA3) and water transport (in PA4). A large
share of the achievements is due to the implementation of only one project – the construction of
the Sofia underground. It is expected that the construction of motorways will increase the
achievements in PA2 (road infrastructure). The external evaluator recommends a strengthening
of the MA’s administrative capacity, as well as more investment in the preparation of new
projects. The evaluation proposes other areas of necessary improvements, such as optimisation
of the management procedures, reporting and payments, enhancement of the guidelines and ITservices to the beneficiaries. The identified problems during the implementation of OPT include
a lack of financial resources on the side of the beneficiaries for the start of the activities (need
for an increase in the amount of the advance payments); lack of experience and capacity of the
MA in the management of large infrastructure projects; problems with the proper application of
the Public Procurement Act; late start of the projects; lack of flexibility for meeting unexpected
expenditures and activities outside of the planned ones.
The Study on the implementation of projects at beneficiaries’ level of the OPT46 aimed to
increase the quality, efficiency, impact, sustainability and compliance to the current
beneficiaries’ needs. All six beneficiaries of OPT have been included and analysed in the study.
According to the study, even beneficiaries who have already managed a large number of
44

Resume of the Mid-term review OPDCBE, ICAP Group AD, ICAP Bulgaria EAD, Global Advisors Audit and
Consulting AD, Global Balkans Foundation, September 2011, www.eufunds.bg/document/2287
45 Mid-term review of progress and overall programme implementation of OPT,
http://www.optransport.bg/page.php?c=201&d=812
46 Study on the implementation of projects at beneficiaries’ level (resume), OPT,
http://www.optransport.bg/page.php?c=201&d=814
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projects still experience difficulties with meeting the reporting standards. Not all procedural
manuals and guidelines are clear enough and not all functions of the different bodies involved
are distributed in an optimal way. The evaluators note that most projects are still in their
inception phase and large part of them experience delays. According to the authors, the
implementation is hindered by delays in the public procurements procedures, as well as the lack
of capacity for the preparation and implementation of projects. Some beneficiaries have too
complex management and internal control rules, which also decrease the efficiency of project
implementation. The process is further complicated by the frequent change of the
organisational and management structures of the beneficiaries.
The Evaluation of the Monitoring System of the OPT 2007-201347 aimed to assess the
capacity of the MA to monitor the OPT, improve the managing and the implementation of the
Programme, assess the efficiency of the monitoring system and the quality of the indicators
used, and increase the transparency of the activities of the public institutions, involved in the
implementation of the OP. According to the evaluators the Monitoring System covers the whole
project cycle and partially, the currently prepared new projects. In general, it functions well but
it needs some improvement in the areas of reporting, use of the information system for
management and monitoring, as well as risk management at individual beneficiary level. Project
progress reports are sometimes delayed and do not contain the complete necessary
information. The system allows for the monthly review of the achieved values of the target
indicators. The criteria feasibility, measurability, relevance and commitment to time are not
fully covered by the existing set of target indicators. Hence, the system of indicators needs
updating and refinement, and the inclusion of new types of indicators, such as contextual
indicators, indicators at programme level, resource indicators and indicators on
horizontal issues.
In January 2012, CEAOEF issued its Annual Report for the Absorption of the EU Funds in the
Republic of Bulgaria 201148. The report reviews a wide range of EU-funded programmes –
operational, trans-border, agricultural, fishery, the Schengen instrument, Phare, ISPA, SAPARD,
etc. It describes the financial developments, conducted evaluations, identified problems and
undertaken alterations in the focus of the programmes. The report lists the measures taken in
2011 to improve coordination and implementation of EU-funded programmes. These
include the establishment of a National Company for Strategic Infrastructure Projects (stateowned company with a focus on the motorways, overtaking the rights and obligations of the
Road Infrastructure Agency); establishment of a Housing Policy Directorate at the Ministry of
Regional Development and Public Works (designated as a concrete beneficiary under OPRD for
the implementation of a grant scheme for support of energy efficiency in multifamily residential
buildings); additional restructuring aiming at reforms in the sectors of water, healthcare and
47

Evaluation of the Monitoring System of OP "Transport" 2007-2013,
http://www.optransport.bg/page.php?c=201&d=813
48 Annual Report on the Absorption of EU Funds in the Republic of Bulgaria in 2011, Committee on
European Affairs and Oversight of the European Funds at the National Assembly, January 2012, Full
report in Bulgarian:
http://www.parliament.bg/pub/cW/201202080613042011_Annual%20Report_EU_Funds_08.02.2012.p
df; Summary in English:
http://www.parliament.bg/pub/cW/201202090951472011_Annual%20Report_EU_Funds%20%20Resume_EN.pdf; Presentation in English:
http://www.parliament.bg/pub/cW/20120221090817Annual-Report-PPT-CD_EN.pdf
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deinstitutionalisation of childcare; as well as legislative amendments. CEAOEF notes the good
level of execution of forecasts made under the LOTHAR Instrument (over 75%). According to
the authors, there is no risk of loss of funds – in 2011 all OPs reached their set objectives in
accordance with the rule N+2/N+3.
In May 2012, the Council of Ministers presented an Analysis and Evaluation of the Progress
towards Achieving the Goals and Priorities of the NSRF and the Respective Contribution
of the OPs49. The evaluation aimed at optimisation and improvement of the programming and
coordination process through analyses of the level of achievement of the NSRF objectives;
identification of potential problems and risks; analysis of the existing institutional and
regulatory framework; the system of indicators of OPs and NSRF; provision of
recommendations. The report makes several positive findings on the impact of Cohesion
policy in Bulgaria, including an increased economic activity rates; further development of ICT;
and some progress in technical infrastructure and comparative stability of the financial
situation of the country. At the same time however, it notes that there is substantial share of the
population at risk of poverty and that regional disparities have become bigger during recent
years. The authors recommend future OPs evaluation criteria to include prioritisation of certain
economic sectors and/or regions, continuation of the work with beneficiaries to increase their
capacity to prepare quality projects and the removal of duplicate activities in the management
of OPs.
Use of the evaluations and their recommendations:
•

•

The recommendations from the OPRD mid-term review have resulted in some changes.
The annual indicators of the programme have been slightly modified.50 The MA has also
considered changes for the next programming period 2014- 2020 – the broadband
access scheme can be transferred to the Programme for Rural Development and the gas
interconnection project Serbia-Bulgaria – to OPDCBE. The MA has considered
substituting the competitive selection approach, currently implemented, with direct
support to certain towns and municipalities;51
As a result of the OPDCBE mid-term review, some funds have been re-located between
priority axes, mainly to PA 3 “Financial Resources for Development of the Enterprises”.
Also, the IB has been transferred to the Ministry of Economy, Energy and Tourism to
ensure better control and coordination, while the MA started over-contracting, in order
to ensure the absorption of all funds. The indicators of the OPDCBE have been changed,
as well as some target values. By August 2012, the MA has entered into the process of
discussing the changes with the European Commission. The MA is also reviewing PA 1,
which can lead to further re-distribution of funds.52

49

An Analysis and Evaluation of the Progress towards Achieving the Goals and Priorities of the NSRF and
the Respective Contribution of the OPs, Consortium of consultants including ICAP Group, Bulgarian
Consultancy Organisation, etc., May 2012, http://www.eufunds.bg/document/2847
50 Interview with Mr. Martin Kozhinkov, Expert and Ms. Yoanna Ilieva, Chief Advisor, Committee on
European Affairs and Oversight of EU Funds, National Assembly (27.07.2012).
51 Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of OP“Regional Development 2007-1013”, Ministry of
Regional Development and Public Works (25.07.2012).
52 Interview with Ms Miryana Dragomirova, Chief Expert, Directorate General European Funds for
Competitiveness, Ministry of Economy, Energy and Tourism (01.08.2012).
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Plans for carrying out further evaluations over the 2007 -2013 programming period:
•

•

•

•

•

OPRD plans only one ex-post evaluation.53 It has also opened a call for conducting
evaluations in relation to the preparation of OPRD 2014-2020 (ex-ante evaluation and
environmental impact assessment)54;
The mid-term evaluation of OPE has been delayed but its completion is expected by the
end of 201255. In addition, by the end of 2012, the MA expects evaluation of the
programme’s communication plan;
OPDCBE foresees an update of the mid-term review, as well as some ad hoc evaluations,
if necessary, including an ex-ante evaluation for the new programming period, with a
focus on smart specialisation. There is an on-going evaluation of the OP’s
Communication Plan56;
According to the Indicative Evaluation Plan of OPT (16.03.2009, updated December
2010)57, the OPT envisages implementing several on-going evaluations and one ex-post
evaluation (to be completed by 31 December 2015). The on-going evaluations shall
examine the relevance, consistency, effectiveness and efficiency of the programme.
According to the Indicative Evaluation Plan, for the period 2012-2013 OPT will carry out
Study of evaluation capacity of OPT MA (H1 2012); Contribution of OPT to Lisbon
Strategy goals (H2 2012); Second overall evaluation of OP effectiveness and impact (H1
2013); Evaluation of OPT impacts on horizontal policies (H2 2013). According to
conducted interview with the MA of OPT however, it is possible that, other than the
already concluded (1) Examination of Project Implementation Process at Final
Beneficiary Level; (2) Interim evaluation of progress and programme performance; and
(3) Evaluation of the OPT Monitoring System; and the upcoming evaluation, assessing
the integration of horizontal principles in the management, monitoring and
implementation of OPT, no further evaluations will be undertaken, as the above have
already provided sufficient added value58 ;
OPTA has provided no fixed schedule of the planned evaluations but instead foresees
that evaluations will be carried out only on a needs basis.59

53

Interview with Ms Denitsa Nikolova, Director General of Directorate General “Programming of Regional
Development” and Head of the Managing Authority of OP “Regional Development 2007-1013”, Ministry of
Regional Development and Public Works (25.07.2012).
54 Ministry of Regional Development and Public Works, Open call for Conducting evaluations in relation to
the preparation of the OP Regional Development 2014 - 2020,
http://www.mrrb.government.bg/index.php?lang=bg&do=profile_customer&invitation=0&id=521
55 Interview with Ms Irena Dimitrova, Monitoring and Reporting Department and Ms Monika Hristova,
Management of European Projects and Programmes, Ministry of Environment and Water (27.07.2012).
56 Interview with Ms Miryana Dragomirova, Chief Expert, Directorate General European Funds for
Competitiveness, Ministry of Economy, Energy and Tourism (01.08.2012).
57 Indicative Evaluation Plan of OPT (16.03.2009, updated December 2010), Ministry of Transport,
Information Technology and Communications, http://www.optransport.bg/en/page.php?c=141
58 Interview with Mr. Lyubomir Sirakov, senior expert, Monitoring, Information and Communication
Department; msc. eng. Nikolay Dechev, Acting Head, Monitoring, Information and Communication
Department; and Iva Chervenkova, State expert, Programming Department; Ministry of Transport
Information Technology and Communication (24.07.12)
59 Evaluation Plan of OPTA, Ministry of Finance, 2008, http://www.eufunds.bg/document/2310
Bulgaria, Final

Page 32 of 43

EEN2012

Task 2: Country Report on Achievements of Cohesion policy

5. FURTHER REMARKS - NEW CHALLENGES FOR POLICY
Main points from previous country report:
•

•

•

•

•
•

•

•
•

Speeding up contracting and accelerating the payments to the beneficiaries. Despite
the progress with the contracting, in 2012 the MAs still need to focus on speeding up the
payments. It is suggested that the administrative burden can be decreased through
delegation of the verification, including at regional level. There is still need of further
optimisation in terms of advance payments, greater flexibility in case contract terms
need to change, quicker applications assessment and reduction of the number of
required documents by the beneficiaries;
Additional enhancement of the MAs’ administrative capacity. In 2012 there is
progress reported in terms of capacity, however restructuring of the functions of the
bodies involved in the OP management and control, elimination of duplicate activities
and establishment of better archieving systems is recommended;
Concentration of the European and national resources on few key priorities with
better defined targets and indicators, which correspond to the specific needs of the
country and are in line with the Europe 2020 Strategy (still relevant in 2012);
Introducing a better system for assessment of the OPs’ efficiency. By 2012 the OPs
Monitoring System still needs improvement in the areas of reporting, use of the
Information system for management and monitoring, risk management at individual
beneficiary level. The system of indicators needs updating and refinement;
Active participation in the debates on the introduction of conditionalities in the
allocation of Structural Funds assistance (still relevant in 2012);
Increasing the efficiency of the OPs’ regional coordination. Strengthening the Regional
Development Councils (at NUTS 2 level). There is a suggestion for setting of a regional
quota system with regard to budget allocations for the next programming period. In
2012, the MAs continue to suggest future evaluation criteria to include prioritisation of
certain sectors and/or regions;
Improving public procurement procedures. By 2012 the legislation was improved;
however there is need of strengthening the capacity of the Public Procurement Agency
to implement its new function in performing ex-ante control, as well as the capacity of
the beneficiaries to carry out the procedures;
Introducing electronic submission and reporting for all OPs. By August 2012 the
electronic reporting is still not introduced;
In 2012, a key problem remains the ensuring of co-financing by the beneficiaries,
expected to be countered with the new financial instruments.

In 2012 the additional challenges include:
•
•
•

The proper conclusion of the large infrastructure projects under OPT;
Continuation of the work with beneficiaries to increase their capacity;
Putting the focus on the quality and timely implementation of the projects and planning
of the next programming period 2014-2020;
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Considering the adoption of a special law on management of EU funds.60

60

An Analysis and Evaluation of the Progress towards Achieving the Goals and Priorities of the NSRF and
the Respective Contribution of the OPs, Consortium of consultants including ICAP Group, Bulgarian
Consultancy Organisation, etc., May 2012, http://www.eufunds.bg/document/2847
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Period covered: January 2007 – June 2011

Bulgaria, Final

Page 35 of 43

EEN2012

Task 2: Country Report on Achievements of Cohesion policy

c) Evaluations of specific aspects of the OPs (published in 2012)
Study on the implementation of projects at
http://www.optransport.bg/page.php?c=201&d=814

beneficiaries’

level

(resume),

OPT,

Method used: Gathering of primary and secondary information; interviews with representatives
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•
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ANNEX 1 - EVALUATION GRID FOR EXAMPLES OF GOOD PRACTICE IN EVALUATION
Evaluation Grid A - Mid-term review OPDCBE
BASIC INFORMATION
Country: Bulgaria
Policy area: Enterprise support and RTDI
Title of evaluation and full reference: Mid-term review OPDCBE, September 2011
Intervention period covered: 2007-2011
Timing of the evaluation : June 2011 – September 2012
Budget: EUR 127,670 (BGN 249,700)
Evaluator: External evaluators - ICAP Group AD, ICAP Bulgaria EAD, Global Advisors Audit and Consulting AD, Global
Balkans Foundation
Method:
Documentary analysis, review of selected projects, checklists, interviews with the MA and stakeholders, focus groups,
use of online questionnaire for the OP’s applicants and on-site visits of beneficiaries, qualitative analysis, use of
econometric models, comparison of expected with achieved results. The interviewed stakeholders included:
employers’ organisations, banks, etc.
Main objectives and main findings:
Main objectives: Assessing the achieved results and quality of implementation.
Main findings: Delays in the physical and financial implementation, publishing the open calls, late payments to
beneficiaries. The quality of the project evaluation methodology is significantly improved. Key problem is the
ensuring of co-financing.
Appraisal:
Despite the fact that only 2 priority axes are reviewed and the impact of the ERDF support still cannot be measured,
the mid-term review is consistent, uses a number of evaluation methods, provides information on 21 procedures,
correctly identifies all problems that the OP is experiencing and provides recommendations. Moreover, as Chapter 5
(table 53) shows, most of the recommendations have been accepted by the MA, followed by concrete actions.
CHECK LIST
Score each item listed below from 0 to 2 as follows:
0: No; 1: Yes, but not fully; 2: Yes
Report
Are the objectives, methods and findings of the evaluation clearly set out?
2
Are the findings and recommendations clearly supported by the analysis?
2
Are the methods used suitable given the objectives of the valuation and have they been well applied?
2
Are the quantitative and qualitative data used reliable and suitable for the purpose of the evaluation?
2
Are the potential effects of other factors (e.g. the economic situation) on the outcome fully taken into
account?
1
Is a serious attempt made to distinguish the effects of the intervention from these other factors?
1
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Evaluation Grid B – OPT
BASIC INFORMATION
Country: Bulgaria
Policy area: Transport
Title of evaluation and full reference:
There was one public procurement for 4 evaluations:
Lot 1: Study on the implementation of projects at beneficiaries’ level of OPT
Lot 2: Mid-term review of progress and overall programme implementation of OPT
Lot 3: Evaluation of the Monitoring System of OPT
Lot 4: Evaluating the integration of the horizontal principles in the management, monitoring and implementation of
OPT 2007 – 2013 (still ongoing)
Intervention period covered: 01.01.2007-30.06.2011
Timing of the evaluation: 27.06.2011-08.05.2012
Budget: 271,787 EUR (BGN 531,570) for all 4 evaluations
Evaluator: External evaluators – Eco-Viko Consortium, Ecorys Consortium, UIG and Partners.
Method:
Lot 1: Study on the implementation of projects at beneficiaries’ level of OPT: Gathering of primary and secondary
information; interviews with representatives of the beneficiaries; use of questionnaires; an analytical model, which
set quantitative indicators in thematic areas in a scale from -2 to +2.
Lot 2: Mid-term review of progress and overall programme implementation: Review of documents, survey based on
questionnaires, interviews with the beneficiaries, cause and effect analysis, multi-criteria and comparative analysis.
Lot 3: Evaluation of the Monitoring System of OPT: Analysis of the stakeholders, review of national and European
documents, administrative documents, expert panel, online questionnaires, individual interviews and focus groups,
consultations, including with the MC of the Central Coordination Unit (CCU).
Main objectives and main findings:
Lot 1: Study on the implementation of projects at beneficiaries’ level of OPT: aiming to make an analysis of the
performance; the capacity of beneficiaries; identifying best practices and analysis of the possibility of exchange of
experience between beneficiaries. The beneficiaries managing a large number of projects experience difficulties with
the reporting. Not all procedural manuals and guidelines are clear enough. Most projects are still in the beginning
phase, and large part of them experience delays. There is lack of capacity for the preparation and implementation of
projects. Some beneficiaries have too complex management and control internal rules that further decrease the
efficiency.
Lot 2: Mid-term review of progress and overall programme implementation: aiming to assess the financial
achievements, identifying the barriers and problems during the absorption of funds, assessing the physical
implementation, analysis of the changes in the external environment, and analysis on achieving the targets set and
the wider impact of the OP. After a relatively slow start, by 30.06.2011 OPT accelerates its implementation. The
implementation however is uneven – no advance has been made in supporting multimodal transport (in axis 3) and
water transport (in axis 4). A large share of the achievements is due to the implementation of only one project – the
construction of the Sofia metro.
Lot 3: Evaluation of the Monitoring System of OPT: aiming to assess the capacity of the Managing Authority to
monitor the OP. The Monitoring System functions well in general, but it needs improvement in the areas of reporting,
use of the Information system for management and monitoring, risk management at individual beneficiary level. The
system of indicators needs updating and refinement. There is problem with the lack of electronic records.
Appraisal:
The evaluations use a wide range of methods to review the internal processes used by the MAs and the beneficiaries,
and hence to identify the reasons behind the main problems of the OPs. They provide relevant charts on the OP’s
achievements, as well as adequate recommendations for countering the problems.
CHECK LIST
Score each item listed below from 0 to 2 as follows:
0: No; 1: Yes, but not fully; 2: Yes
Report
Are the objectives, methods and findings of the evaluation clearly set out?
2
Are the findings and recommendations clearly supported by the analysis?
2
Are the methods used suitable given the objectives of the valuation and have they been well applied?
2
Are the quantitative and qualitative data used reliable and suitable for the purpose of the evaluation?
2
Are the potential effects of other factors (e.g. the economic situation) on the outcome fully taken into
account?
1
Is a serious attempt made to distinguish the effects of the intervention from these other factors?
1
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ANNEX 2 – TABLES
See Excel Tables 1 -4:
Excel Table 1 – Regional disparities and trends
Excel Table 2 – Macro-economic developments
Excel Table 3 - Financial allocation by main policy area
Excel Table 4 - Commitments by main policy area (by end-2011)

Annex Table A - Broad policy areas and correspondence with fields of intervention (FOI)
Policy area
1. Enterprise
environment

Code
RTDI and
linked
activities

Innovation
support for
SMEs

01

R&TD activities in research centres

02

R&TD infrastructure and centres of competence in a specific technology

05

Advanced support services for firms and groups of firms

07

Investment in firms directly linked to research and innovation (...)

74

Developing human potential in the field of research and innovation, in
particular through post-graduate studies ...

03

Technology transfer and improvement of cooperation networks ...

04

Assistance to R&TD, particularly in SMEs (including access to R&TD
services in research centres)
Assistance to SMEs for the promotion of environmentally-friendly
products and production processes (...)

06
09

11

Other measures to stimulate research and innovation and
entrepreneurship in SMEs
Services and applications for SMEs (e-commerce, education and
training, networking, etc.)
Other measures for improving access to and efficient use of ICT by
SMEs
Information and communication technologies (...)

12

Information and communication technologies (TEN-ICT)

13

Services and applications for citizens (e-health, e-government, elearning, e-inclusion, etc.)
Other investment in firms

14
15
ICT and
related
services

2. Human
resources

Other
investment in
firms
Education
and training

08

62

Development of life-long learning systems and strategies in firms;
training and services for employees ...

63

Design and dissemination of innovative and more productive ways of
organising work
Development of special services for employment, training and support
in connection with restructuring of sectors ...

64
72
73
Labour
market

Bulgaria, Final

Priority themes

65

Design, introduction and implementing of reforms in education and
training systems ...
Measures to increase participation in education and training
throughout the life-cycle ...
Modernisation and strengthening labour market institutions
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Policy area

Code

Priority themes

policies
66

Implementing active and preventive measures on the labour market

67

Measures encouraging active ageing and prolonging working lives

68
69

Support for self-employment and business start-up
Measures to improve access to employment and increase sustainable
participation and progress of women ...

70

Specific action to increase migrants' participation in employment ...

71

16
17
18
19
20
21
22
23
24

Pathways to integration and re-entry into employment for
disadvantaged people ...
Promoting the partnerships, pacts and initiatives through the
networking of relevant stakeholders
Railways
Railways (TEN-T)
Mobile rail assets
Mobile rail assets (TEN-T)
Motorways
Motorways (TEN-T)
National roads
Regional/local roads
Cycle tracks

25
26
27
28
29
30
31
32
33

Urban transport
Multimodal transport
Multimodal transport (TEN-T)
Intelligent transport systems
Airports
Ports
Inland waterways (regional and local)
Inland waterways (TEN-T)
Electricity

34
35
36
37
38
39
40
41
42

Electricity (TEN-E)
Natural gas
Natural gas (TEN-E)
Petroleum products
Petroleum products (TEN-E)
Renewable energy: wind
Renewable energy: solar
Renewable energy: biomass
Renewable energy: hydroelectric, geothermal and other

43
44

Energy efficiency, co-generation, energy management
Management of household and industrial waste

45
46
47
48
49
50

Management and distribution of water (drink water)
Water treatment (waste water)
Air quality
Integrated prevention and pollution control
Mitigation and adaption to climate change
Rehabilitation of industrial sites and contaminated land

80
3. Transport

Rail

Road

Other
transport

4. Environment
and energy

Energy
infrastructur
e

Environment
and risk
prevention
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Policy area

Code
51

5. Territorial
development

Social
Infrastructur
e

Tourism and
culture

Planning and
rehabilitation
Other

52
53
54

Promotion of biodiversity and nature protection (including Natura
2000)
Promotion of clean urban transport
Risk prevention (...)
Other measures to preserve the environment and prevent risks

10

Telephone infrastructure (including broadband networks)

75
76
77
78
79
55

Education infrastructure
Health infrastructure
Childcare infrastructure
Housing infrastructure
Other social infrastructure
Promotion of natural assets

56
57
58
59
60

Protection and development of natural heritage
Other assistance to improve tourist services
Protection and preservation of the cultural heritage
Development of cultural infrastructure
Other assistance to improve cultural services

61

Integrated projects for urban and rural regeneration

82

85

Compensation of any additional costs due to accessibility deficit and
territorial fragmentation
Specific action addressed to compensate additional costs due to size
market factors
Support to compensate additional costs due to climate conditions and
relief difficulties
Mechanisms for improving good policy and programme design,
monitoring and evaluation ...
Preparation, implementation, monitoring and inspection

86

Evaluation and studies; information and communication

83
6. Technical assistance

84
81
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Annex Table B - Regional distribution of the support under all OPs in Bulgaria (15.7.2011
- 16.06.2012)
Region
North West region

Total No of
contracts
(by
15.7.2011)
481

Total No of
contracts
(by
16.06.2012)
612

Total No of
contracts
(% change)
27.2

Total value,
EUR million
(by
15.7.2011)
278.5

Total value,
EUR million
(by
16.06.2012)
407.8

Total value
(% change)
46.4

North Central region

494

661

33.8

288.8

479.1

65.9

North East region

468

619

32.3

244.5

458.3

87.4

South West region

1,254

1,736

38.4

1,293.2

2,244.6

73.6

South Central region

689

973

41.2

384.9

1,166.5

203.0

South East region
Total (without the
international projects)

401

600

49.6

964.8

1,205.1

24.9

3,787

5,201

37.3

3,454.8

5,961.4

72.6

Total No of beneficiaries
(by 15.7.2011)
299

Total No of beneficiaries (by
16.06.2012)
348

Total No of beneficiaries
(% change)
16.39

North Central region

303

376

24.09

North East region

294

370

25.85

South West region

958

1 243

29.75

South Central region

426

541

27.00

South East region

279

357

27.96

2,559

3,235

26.42

Region
North West region

Total (without the
international projects)

Source: Information System for Management and Monitoring of the Structural Instruments of the EU in
Bulgaria, http://umispublic.minfin.bg/
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