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  2019-06-13 

  

   

   

Participants: 
Peter Struijs (Chairman) √ Marek Morze (PL WPH)  

Martin van Sebille (Secretary) √ David Salgado (PL WPI)  

Marc Debusschere (Deputy WPA) √ Marek Cierpiał-Wolan (PL WPJ)  

Tomaž Špeh (PL WPB) √ Alexander Kowarik (PL WPK)  

Galya Stateva (PL WPC)  Natalie Rosenski (PL WPL)  

Arko Kesküla (PL WPD)  Albrecht Wirthmann (Eurostat)  

Anke Consten (PL WPE)  √ Lilli Japec (Chair Review Board)  

Monica Scannapieco (PL WPF) (until 11:00) √ Anders Holmberg (Review Board) √ 

Johan Fosen (PL WPG)    

 

Replacements/Guests: 
Tõnu Raitviir (WPD) √ Kostas Giannakouris (Eurostat) √ 

 

 

1. Opening and agenda 

Peter welcomes everybody to the tenth meeting of the Coordination Group of 
the ESSnet Big Data II (CG 10). This meeting concern the Implementation Track 
only. 

Due to other obligations Monica had to leave at 11:00 and Albrecht, Alex (and 
Magdalena), Arko, Galya and Lilli could not attend. Arko was replaced by Tõnu 
Raitviir and Albrecht by Kostas. Galya sent a briefing. 

 

2. WPF: state of affairs 

The face-to-face meeting in Rome on 28th and 29th of May was very fruitful. The 
objective concerned the implementation and standardization of the work. WPF 
is defining the architecture for the implementation track and has also carried 
out some surveys related to the implementation of WPs B, C, D and E. 

One of the things done in the meeting was to analyse in detail the replies to 
the questionnaires. Within WPF there is an interface (contact person) for each 
WP to analyse in detail the questionnaire and to know what is the current 
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ongoing work and share and discuss this with the partners. This is also 
important for understanding the interaction between the WPs and WPF. 

Concerning architecture, WPB and WPC are considered together. They are 
both busy with webscraping. Of course there are some specificities for each 
WP. The discussion is about the current chosen architecture and looking at the 
details of it and what choices are to be made and what should be the target. 
The questionnaires were filled in very well and in detail and also the WebEx 
meeting with WPB (Tomaž) added much value and knowledge. 

From WPE the information received was very detailed and helpful as well. For 
WPD, the information was sent in time, but it was less detailed and lacked the 
depth needed for the purposes of WPF. The information wasn’t enough for 
making a design or phasing the work. So WPF needs more detailed information 
from WPD; they will be contacted shortly. If necessary, a bilateral WebEx 
meeting can be arranged when the information is received.  

The next version of the business layer can be shared and used. WPF will also 
provide the WP leaders with details about all the architecture artefacts. This is 
useful as a reference for the lifecycle and for the standardisation of the 
process. The work of WPF on the design of the artefacts, the process 
architecture, the building blocks, etcetera, facilitates comparability and the 
reuse of results within this project, the ESSnet, and the ESS at large. It is 
important for all WPs to actually use the artefacts to describe their solutions.  

Tomaž found the questionnaire very interesting and agrees with Monica. 
Within WPB solutions are also developed based on the questions provided in 
the questionnaire.  

 

3. WPB to WPE: State of affairs 
 

WPB: 

Tomaž is busy finalizing the agenda for the Thessaloniki meeting. The first day 
is a training day with data from Cedefop. The infrastructure will be set up and 
implemented in the BDTI infrastructure. This will be the first time for each 
partner to see the real data. The second day will be used to discuss different 
topics/tasks and looking back at the training day.  

WPC: 

The draft ESS webscraping policy has been sent to the Review Board on time. 
The preparation for the Sofia meeting has been finished. Work on the draft 
Methodological Framework is ongoing.  

All activities are going as they were planned. There are no bottlenecks, but the 
representative from Finland will leave WPC. A replacement still has to be 
found. 

WPD: 

The face-to-face meeting will be held in Tallinn within two weeks.  

Norway has monthly electricity data available and Sweden has already set up a 
data hub and the infrastructure. Estonia and Denmark have problems to get a 
good image of the data because of access and comparability issues. 
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WPE: 

WPE is still working on getting the data on the BDTI, but due to illness of 
project members there is some (but no serious) delay. 

The first deliverable is ready and will be sent to Marc to be uploaded on the 
wiki. 

There some issues with EMSA. One of the problems is that the data requested 
from EMSA included an intermediate product, but now it seems EMSA is not 
prepared to deliver this. This means that in the worst case WPL has to produce 
this intermediate product itself. Albrecht has contacted to EMSA on this. Anke 
and Albrecht are waiting for the reply.  

 

4. Matters to be coordinated with WPK 

Not discussed, as Alex and Magdalena did not attend the meeting. 

 

5. Any remaining issues 

Kostas has two administrative issues to talk about with Peter and Martin after 
this meeting. 

Anders is leaving Europe to start at the beginning of September at ABS 
(Australian Bureau of Statistics). That means that he has to resign from his 
work within the ESSnet program. But until he leaves he will do everything he 
can. Together with Lilli and Peter he had a meeting to discuss recruiting new 
members to the Review Board. This is going well.  

After congratulating Anders with his new job Peter closes the meeting. 

 
Meetings Tracks and Co-ordination Group ESSnet Big Data till end 2019 

Date Time 

(CET) 

Issues How/Where 

2019-06-19 10:30 – 

12:00 hr* 

Track CG Pilots WebEx meeting 

2019-07-24 

 

10:30 – 

12:00 hr* 

Regular CG meeting (incl. resources spent) WebEx meeting 

2019-09-18 

 

10:30 – 

12:00 hr* 

Regular CG meeting (incl. resources spent) WebEx meeting 

2019-10-09 10:30 – 

12:00 hr* 

Track CG Implementation WebEx meeting 

2019-10-23 10:30 – 

12:00 hr* 

Track CG Pilots WebEx meeting 

2019-11-20 

 

10:30 – 

12:00 hr* 

Regular CG meeting (incl. resources spent) WebEx meeting 

2019-12-04 10:30 – 

12:00 hr* 

Track CG Implementation WebEx meeting 

2019-12-18 10:30 – 

12:00 hr* 

Track CG Pilots WebEx meeting 

*connecting from 10:15 onwards all WebEx meetings 


