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Minutes 
ESSnet Big Data 

Participants: 
Peter Struijs (Chairman) √ Anna Nowicka (PL WP 7) √ 

Martin van Sebille (Secretary) √ Piet Daas (PL WP 8, Review Board))  

Nigel Swier (PL WP 1) √ Marc Debusschere (PL WP 9) √ 

Monica Scannapieco (PL WP 2)  √ Lilli Japec (Chair of Review Board)  

Toomas Kirt (PL WP 3) √ Anders Holmberg (Review Board)   

Anke Consten (PL WP 4)  √ Faiz Alsuhail (Review Board)  

David Salgado (PL WP 5)  Albrecht Wirthmann (Eurostat) √ 

Tomaž Špeh (PL WP 6) √   

 

Replacements/Guests: 

Miguel Angel Vidal (WP 5) √ Sueli Fernandez (WP 5) √ 

Lukasz Błaszczyk (WP 7) √   

 

 

1. Opening and agenda 

Peter welcomes everybody to the 28th meeting of the Co-ordination Group of 
the ESSnet Big Data (CG). This meeting is an extra meeting for the last issues 
finalizing the reports and the proposal for budget reallocation. Lilli and Anders 
couldn’t attend the meeting. David has found replacement for his absence in 
the person of Miguel Vidal. 

The minutes will only sum up the actions to be done and the time frame. 

 

2. Final report on the results of SGA-2 (report on content) 

The first draft was sent yesterday to the members of the CG. In this report an 
extra annex is added about the evaluation of the project. 

Actions to be done: 

- Editing, same look and feel (by Peter). 
- Hyperlinks to all deliverables (by Peter). 
- Nigel (WP 1) will send text for the report on 25th of June the latest. 
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- Couple of summaries (by Peter). Tomaž (WP 6) and Monica (WP 2) will 
send a summary paragraph for their WP on 22nd of June the latest. 

- Issues in report: Specific issues of WP 1 will be in the information sent by 
Nigel. Anna (WP 7) will send specific issue(s) on 22nd of June the latest. 

Time frame: 

- 27th of June final draft to CG. 
- 29th of June last day for feedback on final draft. 
- 30th of June submission of final report (as a deliverable of WP 0). 

 
3. Financial and administrative matters    

a: Resources spent and proposal for budget reallocations 

For the project as a whole there is overspending but this differs per country 
and per category (personal costs, travel and other costs). 

Budget reallocations 

A draft proposal is made for the final budget reallocations. There will be minor 
changes in the end because of adjustments for currency and some questions to 
countries for clarification. 

The draft proposal is made by taking into account 1: the estimated eligible 
funding; 2: amendments agreed earlier; 3: the maximum reimbursement of 
90%; 4: final budget reallocation to those countries which had the lowest 
percentage of reimbursement (i.e. had the highest relative overspending). In all 
cases the overspending had been used for the agreed deliverables. 

The draft proposal is accepted and agreed upon by all CG members. 

Actions to be done: 

- Final questions by Martin to countries. 
- Processing feedback information on questions. 
- Final draft Annex III. 
- Final check on draft Annex III by partners. 
- Processing feedback information on final check. 
- Finalizing Annex III. 

Time frame: 

- 25th of June final questions. 
- 28th of June feedback on questions. 
- 29th of June final draft Annex III (or as soon as possible, depending on the 

feedback). 
- 5th of July feedback final check. 
- 6th of July final Annex III 

 

b: Final report on the execution of SGA-2 (administrative report) 

The content of the administrative report is based on the information received 
from the workpackage leaders. Draft information about finance (budget 
transfers) is also received from Martin. 

Actions to be done: 
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- Editing, same look and feel (by Peter). 
- Draft text for annex concerning by WP 9 (by Marc, 22th of June the latest). 
- Final budget transfer chapter (by Martin and Peter). 
- Final draft version to CG. 
- Processing feedback. 
- Submission to Eurostat. 

Time frame: 

- 29th of June final draft to CG. 
- 5th of July feedback. 
- 9th of July submission to Eurostat (including Annex III). 

Note: The final date for submission is 60 days after the end of the project. This 
is the 30th of July. Due to the vacation period the coordinator endeavours to 
submit earlier, i.e. 9th of July. 

c: Any remaining financial or administrative issues 

None. 

 

4. Finalization of SGA-2: time-line and remaining actions 

The actions and time-lines for the final reports (content, administrative and 
financial) are mentioned above. There are no other remaining actions. 

 

5. Any remaining issues and closing 

A special thanks to Nigel, because he is leaving ONS and will therefore not be 
part of the ESSnet Big Data II. He has proved to be very motivated and reliable, 
and was a very active member of the project. The tasks were difficult, 
especially since the WP had a large number of participating partners. We all 
wish him the very best for the future. 

 

Actions (new actions starting from 57)  

Nr Who What When Status 

     

 

Actions completed at this meeting  

Nr Who What When Status 

     

 

Meetings Co-ordination Group ESSnet Big Data 

Date Time (CET) Issues How/Where 

*connecting from 10:15 onwards for all WebEx meetings 


