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Minutes 
16th meeting WP 4 
ESSnet Big Data 

Participants:   

 

Christina Pierrakou  √ Tessa de Wit √ 

Anna Bilska  √ Øyvind Langsrud √ 

Marco Puts √ Eleni Bisioti √ 

Michał Bis √ Anke Consten (Minutes) V 

    

1. Opening and agenda 

Anke welcomes everybody to the 16th meeting of WP4 AIS of the ESSnet Big  

Data programme.  

   

2. Communications 

a. Anke proposed a distribution of the working days of Denmark between the 

other participants of WP4 to Eurostat. The proposal isn’t approved yet.  

b. Tessa mentions that the submission for the QConference on Defining a ship’s 

journey and sea traffic analysis was accepted. The problem is, that Tessa and Marco 

cannot be present in Krakow. Tessa asks Poland or Greece to see if they could take 

over this presentation. Tessa and Marco can help with the preparations. Tessa will 

send the submission paper. On behalf of this, Poland and Greece decide if they 

could take over this presentation. The submission paper by Poland and Greece is 

also accepted. They will prepare the draft and the presentation by email. 

 

3. Current situation on: 

3.1  milestones and deliverables 

We sent deliverable 4.6 and 4.7 to the review board and currently we are 

waiting on their comments. We start working on our last deliverable 4.8 (see 

point 5) 

3.2 action list: 

Almost all actions on the action list were ready. See the updated list below.  
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4. Comments review board 

Due to illness and a high workload by the members of the review board, we 

didn’t get comments on deliverable 4.6 and 4.7 yet. 

 

5. Content final deliverable and distribution of work 

We discussed the content of our final deliverable (deliverable 4.8) and agreed 

on the following distribution of the work: 

 

1. Introduction: Statistics Netherlands (Anke/Tessa)  

2. Summary of contents and outcomes WP4: Statistics Netherlands 

(Anke) will prepare this chapter based on the final justification on SGA-

1. She will extend the text in the justification with the new products in 

SGA-2. 

3. Cost-benefit analyses of using AIS-data for official statistics: Greece will 

make a first draft of this chapter. Statistics Netherlands will help to 

complete this first draft 

4. Sketch of possible statistical process and needed infrastructure: Marco 

and Michal will prepare this chapter. Øyvind will see if he can get some 

information on the process and infrastructure used for AIS at statistics 

Norway. 

5. Future work: Anke will prepare this chapter. Poland will help with this 

chapter. Anke will see if she can share the plan for the next ESSnet 

with the members of WP4. 

6. General conclusion: Statistics Netherlands (Anke/Tessa) 

 

6. Any remaining issues and closing 

There are no remaining issues. Anke closes the meeting and thanks everyone 

for joining.  
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Action list: 

 

Nr Who What When Status 

19. Tessa Try to get the real distances travelled by Dutch vessels out of the 
AIS data and provide them for the national accounts of emissions 

30-04-2018  

33.  Tessa Send submission paper QConference to members WP4 15-03-2018 ready 

34. Greece and 

Poland 

Decide if they could take over the presentation on the 
QConference from Statistics Netherlands 

27-03-2018 ready 

35. Anke/Tessa Prepare draft on introduction deliverable 4.8 16-04-2018  

36. Anke Prepare draft on Summary of contents and outcomes WP4 16-04-2018  

37. Eleni/Christina Prepare draft of Cost-benefit analyses of using AIS-data for 

official statistics 
16-04-2018  

38. Marco, Michal 

and  Øyvind 

Prepare draft of sketch of possible statistical process and needed 

infrastructure 
16-04-2018  

39. Anke Prepare chapter on future work  16-04-2018  

40. Anke Check if it is allowed to share the plan of the next ESSnet on Big 

data with participants WP4 
23-03-2018 Ready 

41. Anke/Tessa Prepare general conclusion on deliverable 4.8 23-04-2018  


