
Studies for the construc  on of the sec  on 
between Frankfurt and Mannheim 

2007-DE-24030-S • Part of Priority Project 24

This project, part of Priority Project 24 railway axis Lyon/Genova-Basel-Duisburg-Ro  erdam/Antwerpen, includes technical 
designs and planning procedures necessary to launch the construc  on of two high speed railway tracks (maximum speed of 

300 km/h) between Frankfurt and Mannheim. 

These ac  vi  es encompass regional planning procedures for the fi nal alignment variant selected for each sub-sec  on which will 
have to fulfi l both technical and environmental requirements and will be subject to public consulta  on procedures. 

The studies will be concluded with the planning approvals for the four project sub-sec  ons which will lead to the tender and 
award of contracts for realising the subsequent works.

The Mid-Term evalua  on noted that the project is experiencing signifi cant delays. However, it has benefi ted from 
reduced costs, which entails a reduc  on to the TEN-T contribu  on of approximately €12.5 million. The updated 
comple  on of the project by the end of 2015 is feasible, provided that the following condi  on is met:

• decisions are taken by the end of 2010 on the fi nal alignment for the sub-sec  ons Darmstadt and Mannheim

Commission Decision:
C(2008)7404 
Member States involved:
Germany

Implementa  on schedule:
Start date: January 2007
End date: December 2013
Es  mated end year: 2015 

Budget: 
Total project cost:  €70,900,000

EU contribu  on:  €35,450,000
Na  onal budget:  €35,450,000

Percentage of EU support: 
Studies: 50%

The Mid Term evalua on noted that the proje
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Studies and works for the upgrading of 
the high speed railway line Duisburg-

Emmerich 
2007-DE-24040-P • Part of Priority Project 24

This project, part of Priority Project 24 railway axis Lyon/Genova-Basel-Duisburg-Ro  erdam/Antwerpen, is upgrading the 
capacity of the rail track between Oberhausen and Emmerich to cater for the addi  onal freight traffi  c arising from the 

comple  on of the Betuwe Line (Priority Project 5) linking the port of Ro  erdam with its hinterland. 

It comprises - among others - two important works: 

• planning and reloca  on of the switch point between the German and Dutch electric systems from Emmerich to Zevenar 
• planning and construc  on of a new third track between Oberhausen and the Dutch-German border. This will be 

accompanied by other small works and an upgrade of the rail control infrastructure to ERTMS standards

The Mid-Term evalua  on concluded that the project is experiencing signifi cant delays during the planning phase that led to a 
redefi ni  on of the concept of the project and its budget. The updated comple  on of the project by 2015 is feasible, provided 
that the following condi  ons are met:

• the design for the Oberhausen/Sterkrade-Abzw Granfenbusch sec  on starts before the end of 2010
• the approval procedures for the sec  on between Oberhausen and the Dutch-German border are launched by the end of 

2010

It is also necessary for the benefi ciary to ensure that addi  onal funding is made available to cover the signifi cantly increased 
cost of the project.

Commission Decision:
C(2008)7402 
Member States involved:
Germany

Implementa  on schedule:
Start date: January 2007
End date: December 2013
Es  mated end year: 2015 

Budget: 
Total project cost:  €271,500,000

EU contribu  on:  €63,330,000
Na  onal budget:  €145,565,300
Regional budget:  €56,056,200
Other contributors:  €6,548,500

Percentage of EU support: 
Studies: 50%
Works: 20%

The Mid Term evalua on concluded that the proje
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Works for construc  on and 
re-construc  on of the par  ally exis  ng 

railway sec  on between 
Karlsruhe and Basel 

2007-DE-24060-P • Part of Priority Project 24

This rail project, part of the Priority Project 24 Railway axis Lyon/Genova-Basel-Duisburg-Ro  erdam/Antwerpen, will 
increase the capacity on the railway axis between Karlsruhe and Basel which is necessary to serve the new Alpine crossing 

in Switzerland.

The project encompasses 182 km of exis  ng tracks to be upgraded to a maximum speed of 200 km/h and the construc  on of 
two new tracks with a maximum speed of 250 km/h. This will entail the provision of four tunnels with a total length of 17 km. 
Some construc  on works for this line were already funded under the 2000-2006 TEN-T programme.

The project aims to improve rail effi  ciency. Four tracks will be made available to separate freight and long distance traffi  c. In 
addi  on, the travel  me between Karlsruhe and Basel will be reduced from 100 to 69 minutes. 

The Mid-Term evalua  on concluded that the project is signifi cantly delayed due to procedural and fi nancial reasons. The 
comple  on of the project by the end of 2015 is feasible, provided that the following condi  on is met:

• some decisive technical progress is made before the end of 2010, par  cularly concerning the sec  ons Bad Krozingen-
Heitersheim, Buggingen-Auggen and Weil am Rhein, the Katzenbergtunnel works, as well as the deviated Rheintalbahn 
sec  on in Schliengen

Commission Decision:
C(2008)8060 
Member States involved:
Germany

Implementa  on schedule:
Start date: January 2007
End date: December 2013
Es  mated end year: 2015

Budget: 
Total project cost:  €973,100,000

EU contribu  on:  €94,500,000
Na  onal budget:  €771,560,000
Other contributors:  €107,040,000

Percentage of EU support: 
Works: 9.71%

The Mid Term evalua on concluded that the pro
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Works for construc  on and re-construc  on of the 
par  ally exis  ng railway sec  on between 

Karlsruhe and Basel
2007-DE-24060-P • Part of Priority Project 24

MAP Review

*Rounded fi gures

973.1

982.8

982.8

0

200

400

600

800

1,000

1,200

End
2010

End
2011

End
2012

End
2013

End
2014

End
2015

Planned, updated and revised cumulative costs (€ Million)*

Planned costs (Decision) Revised costs (MAP review) Updated costs (as reported by the beneficiary)

94.5

94.5

0
10
20
30
40
50
60
70
80
90

100

End
2010

End
2011

End
2012

End
2013

End
2014

End
2015

Planned and revised cumulative TEN-T contribution (€ Million)*

Planned TEN-T contribution (Decision) Revised planned TEN-T contribution (MAP review)

When the updated plans are confi rmed by the review, the curve of the updated costs reported by the benefi ciary overlaps the curve of the revised costs (MAP review)

150



“Iron Rhine”

2007-EU-24090-S • Part of Priority Project 24

Part of Priority Project 24, railway axis Lyon/Genova-Basel-Duisburg-Ro  erdam/Antwerpen, the “Iron Rhine” is a historic 
railway line that runs from the Port of Antwerp in Belgium through The Netherlands to Duisburg, Germany. This project 

concerns studies to reac  vate the line in order to create a direct freight rail link for the Port of Antwerp to its hinterland
connec  ons, similar to the Betuwe Line in The Netherlands (Priority Project 5). 

Several elements pose technical problems to the line which will be inves  gated in par  cular in the studies. The most diffi  cult 
will be the crossing of the Meinweg Na  onal Park, which will be realised as a tunnel. Another challenge is the diversion east of 
Roermond, The Netherlands to avoid reac  va  ng the historical sec  on crossing the city. 

Other elements such as construc  on of passing tracks on single track sec  ons, crea  on of level-free crossings and noise 
mi  ga  on measures will also be inves  gated as part of the studies.

The Mid-Term evalua  on concluded that the project has progressed slowly due to the prevailing fi nancial uncertain  es. Given 
that the fi nancial plan is at a stands  ll, and considering the lack of progress at the interna  onal level on this ma  er, it appears 
necessary to reduce the scope of the EU support to the preliminary studies which have been successfully completed. This 
entails a reduc  on to the TEN-T contribu  on of approximately €4.5 million.

Commission Decision:
C(2008)7577
Member States involved:
The Netherlands, Belgium

Implementa  on schedule:
Start date: January 2007
End date: December 2009
Year of comple  on: 2009 (reduced scope)

Budget: 
Total project cost:  €14,570,000
EU contribu  on:  €7,285,000
Na  onal budgets:  €7,285,000

Percentage of EU support: 
Studies: 50%

The Mid Term evalua on concluded that the proje
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Works for high speed line Rhine-Rhône - 
Eastern sec  on

2007-FR-24070-P • Part of Priority Project 24

The eastern branch of the Rhine-Rhône high speed rail line between Dijon and Mulhouse will connect the Paris region to 
eastern France and to Switzerland as well as Germany. It will also eventually link eastern France to the high speed line 

between Paris, southern France, Italy, and Spain (Priority Project 24). 

This project involves the construc  on of 140 km of new line between Villers-les-Pots (near Dijon) and Pe  t-Croix (near Belfort), 
as phase one of the eastern branch. The works include the construc  on of 13 viaducts and a 2 km tunnel. The line, which 
expects 12 million passengers per year, is planned to be put into service at the end of 2011.

The Mid-Term evalua  on concluded that the project can be completed by 2011, provided that the updated plans are
 implemented as reported by the benefi ciary.

It is also necessary for the benefi ciary to ensure that addi  onal funding is made available to cover the increased cost of the 
project.

Commission Decision:
C(2008)8003 
Member States involved:
France

Implementa  on schedule:
Start date: January 2007
End date: December 2011 
Es  mated end year: 2011

Budget: 
Total project cost:  €2,110,874,201
EU contribu  on:  €198,000,000
Na  onal budget:  €685,611,940
Regional budget:   €592,522,388
Réseau Ferré de France:  €580,490,406
Switzerland:  €54,249,467

Percentage of EU support: 
Works: 9.38%

The Mid Term evalua on concluded that the pr
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Works for high speed line Rhine-Rhône - Eastern 
sec  on

2007-FR-24070-P • Part of Priority Project 27
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Railway node of Genova - Study for 
upgrading the sec  on 

Genova Voltri-Genova Brignole
2007-IT-24010-S • Part of Priority Project 24

This rail project, part of the Priority Project 24 Railway axis Lyon/Genova-Basel-Duisburg-Ro  erdam/Antwerpen, aims to 
fi nance the studies regarding the upgrade of the Genova railway node.

The objec  ve is to eliminate exis  ng bo  lenecks and the adverse eff ect of interac  on between long distance (passengers/
goods) and short distance traffi  c (urban/regional) in Genova. 

The studies look at the upgrading of the railway corridor from Genova Voltri to Genova Sanpierdarena sta  on, the upgrading of 
these sta  ons themselves and the func  oning of six tracks between Genova Brignole and Genova Principe sta  ons.

The Mid-Term evalua  on took note of the  mely comple  on of this project, whose factors for success include 
its advanced maturity at the  me of selec  on and realis  c planning.

Commission Decision:
C(2008)7732
Member States involved:
Italy

Implementa  on schedule:
Start date: June 2007
End date: October 2008 
Year of comple  on: 2008

Budget: 
Total project cost:  €10,100,000
EU contribu  on:  €5,050,000
Na  onal budget:  €5,050,000

Percentage of EU support: 
Studies: 50%

The Mid Term evalua on took note of the
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