Within the Framework of Phare assistance to the Slovak Republic, the Addendum outlined below has been made under the 1999 Phare Budget of the National Programme for the Slovak Republic.

**Article 1 – Nature and Subject**

The Financing Memorandum SR9905 to SR9914, signed on 2nd November 1999, is modified as follows: the contracting and disbursement period for project SR9906.04 is extended until 30th June 2002 and 30th June 2003 respectively; the contracting period for project SR9908.02 is extended by six months until 30th June 2002.

**Article 2**

All other Terms and Conditions of the original Financing Memorandum SR9905 to SR9914 remain unchanged.

**Article 3**

The addendum to this Financing Memorandum is drawn up in duplicate in the English language.

**Article 4 – Entry into force**

The addendum to the Financing Memorandum SR9905 to SR9914 shall enter into force on the date of signature by both parties.

Bratislava

Date: 27. 12. 2001

For the Recipient

Mária Kadlecšikova
Deputy Prime Minister and NAC

Bratislava

Date: 27. 12. 2001

For the Community

Dieter Thiel
Acting Head of Delegation