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EN 

 This action is funded by the European Union 
 

ANNEX 2  

of the Commission implementing Decision on the Annual Action Programme 2015 part I in 

favour of the Republic of Lebanon to be financed from the general budget of the European 

Union 

 

Action Document for “Improvement of housing of the most vulnerable Palestine 

refugees in Lebanon” 

 

1. Title/basic act/ 

CRIS number 

Improvement of housing of the most vulnerable Palestine refugees in 

Lebanon - CRIS number: ENI/2015/038-210 

financed under European Neighbourhood Instrument 

2. Zone benefiting 

from the 

action/location 

Middle East, Lebanon 

The action shall be carried out at the following location: Across 

Palestine Refugee Camps in Lebanon 

3. Programming 

document 
Single Support Framework for European Union (EU) Support to 

Lebanon (2014-2016) 

4. Sector of 

concentration/ 

thematic area 

Sector II: "Reinforcing social cohesion, promoting economic 

development and protecting vulnerable groups." 

5. Amounts 

concerned 
Total estimated cost: EUR 5,000,000  

Total amount of EU budget contribution EUR 5,000,000 

6. Aid 

modality(ies) 

and 

implementation 

modality(ies)  

Project Modality 

Indirect management with an international organisation: United Nations 

Relief and Works Agency for Palestine Refugees in the Near East 

(UNRWA) 

Direct management - procurement of services 

7. DAC code(s) 73010 

8. Markers (from 

CRIS DAC form) 

General policy objective Not 

targeted 

Significant 

objective 

Main 

objective 

Participation development/good 

governance 
☐ ☒ ☐ 

Aid to environment ☒ ☐ ☐ 

Gender equality (including Women 

In Development) 
☒ ☐ ☐ 

Trade Development ☒ ☐ ☐ 
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Reproductive, Maternal, New born 

and child health 
☒ ☐ ☐ 

RIO Convention markers Not 

targeted 

Significant 

objective 

Main 

objective 

Biological diversity ☒ ☐ ☐ 

Combat desertification ☒ ☐ ☐ 

Climate change mitigation ☒ ☐ ☐ 

Climate change adaptation ☒ ☐ ☐ 

9. Global Public 

Goods and 

Challenges (GPGC) 

thematic flagships 

N/A 

 

SUMMARY 

Palestine refugees in Lebanon are one of the most vulnerable groups in the country. Two- 

thirds of them live below the poverty line while 6.6% subsist in extreme poverty, spending 

less than the monetary equivalent necessary to cover their basic daily food needs 

(European Union/American University of Beirut-AUB/UNRWA Socioeconomic Survey 

2010). The Palestine refugee camps in Lebanon are typically overcrowded and substandard 

shelters are common. Consequently, the living environment is a contributing factor with 

regard to the high rates of unemployment and poor health that Palestine refugees in 

Lebanon experience. A majority of the Palestine Refugees from Syria population have 

sought refuge in and near the camps. 

Following the EU funded socioeconomic criteria established by AUB in a 2010 survey of 

the Palestine refugee camps, United Nations Relief and Works Agency for Palestine 

Refugees (UNRWA) Lebanon revised its evaluation strategy to better target families most 

in need of improved living conditions. A total of 9,100 shelters were assessed between 

2011 and 2014 in 11 Palestine refugee camps across Lebanon (excluding Nahr El Bared 

camp-NBC under reconstruction). The total number of shelters deemed eligible for shelter 

assistance was 8,576. Thanks to the support of the EU and other donors, more than 2,420 

of these have already been rehabilitated meaning that there are currently 6,156 shelters still 

in need of rehabilitation. 

The proposed action will utilise EUR 5,000,000 over a 60 month period. The main aim of 

the action will be to improve housing for the most vulnerable Palestine refugees in 

Lebanon residing in the 11 camps (excluding NBC where reconstruction is ongoing). The 

action will target more than 390 families of the poorest refugee families in the country. 

The main result of the action will be the rehabilitation of the dilapidated shelters. This will 

have direct benefits for the well-being of the shelters' inhabitants, providing a positive 

social impact for highly vulnerable Palestine refugees in Lebanon. 

1 CONTEXT  

1.1 Sector/Country/Regional context/Thematic area 

The majority of the 260,000 - 280,000 Palestine refugees living in Lebanon reside in 

one of the 12 official camps or in the 42 unofficial gatherings, usually in the vicinity of 

the camp. 
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They have very limited civil and political, social and economic rights (e.g. restricted 

access to the government's public health or educational facilities, and no access to 

public social services, restrictions on their right to work, to own property and to access 

financial services). 

In spite of the continued growth of their population, the surface areas of the camps 

have not increased since they were first established. Originally envisaged for the short 

term, the camps' shelters and infrastructure are not resilient to the passage of time and 

the increasing numbers living there. Therefore, both the general living and 

environmental health conditions are extremely unstable and hinder sustainable socio-

economic development. 

In addition, the conflict in Syria since March 2011 has resulted in large scale 

displacement internally and across the region. A majority of the Palestine refugees 

from Syria population have sought refuge in and near the camps where the population 

has increased by 20%. 

There are currently 6,156 shelters still in need of rehabilitation. 

1.1.1 Public Policy Assessment and EU Policy Framework 

The EU has a close working relationship with the Lebanon-Palestinian Dialogue 

Committee (LPDC), which is an inter-ministerial government body established in 

October 2005, formed by the Lebanese Council of Ministers as well as the Palestine 

political representation and aimed at coordinating and implementing the policies of the 

Lebanese government related to the Palestine refugees residing in the country. 

The general cooperation programme for Palestine refugees in Lebanon target three 

main pillars: I) Infrastructure, 2) Education and Employment and 3) Humanitarian aid. 

The EU, in partnership with UNRWA and Non-Governmental Organisations (NGOs), 

focuses its support on improving the physical living conditions in the camps and on 

children and youth who constitute over half of the Palestinian population in Lebanon. 

In light of the current regional developments, increasing attention has been paid to 

support Palestine refugees from Syria. 

For the last years, the EU has been involved in reconstruction or rehabilitation of 

Palestinian camps, shelters or collective works through different projects funded under 

various instruments. Those projects are mainly implemented by UNRWA who 

acquired experience in the reconstruction as well as the rehabilitation of infrastructure 

works (Health infrastructures project in Beirut camps and the reconstruction of the 

Nahr el Bared camp). 

Some of these interventions –supported under the ENPI/ENI and under the IFS/IcSP-, 

are: 

– "Improving infrastructure in Palestine refugee camps in Lebanon"
1
. 

– "Improvement of housing and health conditions of the most vulnerable Palestine 

refugees in Lebanon"
2
. 

– "Prevent the outbreak of a new conflict in Palestine refugee camps in Lebanon"
3
. 

The Single Support Framework 2014-2016 (SSF)
4
, under its focus sector number 2 

"Reinforcing social cohesion, promoting economic development and protecting 

 
1  C (2012) 4807, 13.07.2012. 
2  C (2013) 5040, 31.07.2013. 
3  C(2011) 6332, 07.08.2011. 
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vulnerable groups" has an objective (number 6) aiming at "Improving legal rights and 

living conditions of refugees in Lebanon, including Palestine refugees". 

In this context, through the proposed project the EU is reaffirming its leading role and 

responding to the needs of Palestinians in Lebanon. 

Moreover, the SSF, underlines the long lasting impact of the Syrian crisis in terms of 

security but also in terms of socio-economic development needs. It reaffirms the EU 

priority aiming at supporting "the development of a sustainable and inclusive economy 

that reduces social and regional inequalities creates jobs and improves living standards 

of the population". 

EU support to shelter rehabilitation for vulnerable Palestinians in Lebanon is clearly 

aligned with its own cooperation priorities and strategy for Lebanon. 

1.1.2 Stakeholder analysis 

– The direct beneficiaries of the action are the most vulnerable amongst the Palestine 

Refugees in Lebanon. 

– The indirect beneficiaries are the Palestine refugee community in Lebanon and the 

Lebanese population around the camps. 

– UNRWA will ensure the overall coordination of action with all stakeholders. 

– The Lebanese government, army, local authorities will ensure security to access the 

camps, issue permits for and the monitoring of the entry of construction material in 

the camps. 

– The popular committees and factions will participate in the needs assessment. 

– The NGOs, other United Nations (UN) agencies, clusters will meet regularly and 

coordinate their plans and actions with UNRWA's Field Infrastructure and Camp 

Improvement Programme. 

1.1.3 Priority areas for support/problem analysis 

In spite of the continued growth of their population, the surface areas of the camps 

have not increased since they were first established. Lacking long-term durability due 

to their temporary nature, the camps suffer from severely degraded shelters as well as 

overcrowding. Thus the general living and environmental health conditions are 

extremely unstable. 

The areas, that the Government of Lebanon originally allocated to Palestine refugees 

in order to set up camps (under the assumption that these would be temporary), remain 

within their original boundaries over 60 years later. The fact that the camps have not 

been enlarged to cope with the growth in the population has resulted in increased 

overcrowding, negatively impacting refugees' quality of life and health, as well as the 

camps' general environment and sanitation. 

In order to gain space, shelters within the camps have extended both horizontally and 

vertically. As a result, there is a lack of recreation spaces and access roads, as well as 

very limited natural light and ventilation to the shelters, particularly for dwellings on 

lower floors. 

The shelters built in the 1950s were not designed to be permanent, and therefore lack 

the foundations, design and materials necessary for long-term durability. These 

 
4  C(2014) 5132, 24.7.2014. 
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shelters were nonetheless extended and now bear up to five floors, posing serious 

safety risks to the refugees. Thousands of families continue to live in deplorably 

rundown and even dangerous shelters in the midst of a maze of crumbling roads, 

corroded sewage pipes and other unacceptably bad living conditions. 

2 RISKS AND ASSUMPTIONS 

Considering the volatile environment of all the camps, the communication with the 

community is crucial for the success of the project. Close coordination and 

communication initiatives will be implemented with the popular committees in order 

to minimise potential controversies emerging from the political and social diversities 

of the camp. 

Risks Risk level 

(H/M/L) 

Mitigating measures 

1. Deterioration of the 

political and security 

situation in Lebanon to the 

point that the action is 

affected. 

M 

 

Close monitoring of the situation. 

Constant dialogue with authorities and 

other stakeholders. 

2. UNRWA funding suffers 

significant shortages so that 

it affects project delivery. 

 

L 

 

Dialogue with and amongst donors. 

UNRWA takes measures that create 

efficient reallocation of resources. 

3. The project no longer 

receives the support of the 

camps residents and its 

Popular Committees. 

 

L 

 

Close engagement with all stakeholders. 

Transparency, focus on most vulnerable 

according to clear criteria. 

4. Unexpected increase in 

construction material prices 

(steel, concrete, etc.) as 

well as an increase in the 

price of oil and fluctuations 

in currency exchange rate 

(LBP/USD/EUR). 

M Close monitoring of prices and exchange 

rates and suppliers. 

Assumptions 

1. The security situation remains such that the process of shelter rehabilitation can 

proceed. 

2. The ongoing support of the community to facilitate shelter rehabilitation works. 

3. Negotiations with the government on transport of materials into the camps and 

on clearance for shelter rehabilitation works remain open and constructive. 

4. Stability of national economy. 
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3 LESSONS LEARNT, COMPLEMENTARITY AND CROSS-CUTTING ISSUES 

3.1 Lessons learnt 

The EU has been a significant contributor to the reconstruction or rehabilitation of 

Palestinian camps over recent years through different projects funded under various 

instruments. UNRWA's implementation of these projects, in addition to the 

constructive engagement of the donor, has resulted in a significant development of the 

Agency's capacity around shelter rehabilitation - from beneficiary selection through to 

impact assessment. 

An independent midterm evaluation of "Improving infrastructures in Palestine refugee 

camps in Lebanon"
5
 and "SPRING Improving Living Conditions in Palestinian Camps 

in Lebanon"
6
 was conducted mid-2014. 

The evaluation report confirmed that the projects were "doing remarkably well" in "a 

complex environment, which has been made even more complex by the Syrian crisis." 

More specifically, the report found that the projects "provide timely and much needed 

answer to 'chronic' problems faced by the Palestine refugee community living in 

Lebanon." Indeed, the evaluation found that there are "remarkable best practices and 

lessons learned which significantly contributed to a smooth implementation and which 

marks a paradigm shift at the level of UNRWA in the planning and implementation of 

its work within the camps." 

3.2 Complementarity, synergy and donor coordination 

The EU has a close working relationship with the Lebanon-Palestinian Dialogue 

Committee (LPDC), which is an inter-ministerial government body formed by the 

Lebanese Council of Ministers, as well as the Palestine political representation. 

Throughout the implementation of this project, the strengthening of these relations will 

be ensured. On a monthly basis, UNRWA organises a donor meeting which the EU 

always attends as well as the main donors. Further ad hoc meetings are organised to 

discuss specific areas of intervention or new initiatives. At the local level, a continuous 

and regular dialogue is maintained by UNRWA with representatives of Lebanese 

municipalities, and among Palestine refugees with popular committees and local 

political leaders. UNRWA and the EU Delegation in Lebanon have developed a strong 

partnership and the EU is always informed of any difficulty faced in the 

implementation of the projects. 

The EU has been supporting UNRWA's shelter rehabilitation efforts through different 

instruments. It was able to secure funds for the rehabilitation of 1,286 shelters. 

This proposed action is complementary to the support provided by the EU for 

Palestine refugees in Lebanon, through different instruments. 

The European Union - European Commission and EU Member States - is the largest 

donor to Palestine refugees through UNRWA. 

For the period 2011-13, the EU made annual contributions to UNRWA's general fund 

of at least EUR 80 million. In 2014 a new joint declaration between the EU and 

UNRWA was signed, bringing the baseline EU contribution to UNRWA to EUR 82 

million yearly. The EU is also the largest donor to Palestine refugees in Lebanon with 

 
5  C(2012) 4807, 13.07.2012. 
6  C(2012) 9270, 10.12.2012. 
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around EUR 60 million of active projects including projects in support to Palestine 

refugees from Syria. 

3.3 Cross-cutting issues 

The proposed action is consistent with many of the cross-cutting issues identified in 

the European Union Consensus on Development. 

 Gender - Women, Men, Children and Young People: The action is gender-sensitive, 

in that the measures will benefit all men, women, children and young people living 

in the communities which are being rehabilitated. For the shelter rehabilitation, the 

involvement of women in the discussions related to the needs and the rehabilitation 

works of their shelters is foreseen. Furthermore, shelter rehabilitation provides an 

improved environment for children, which can help with their personal 

development and concentration at school. The varied social impact on women and 

men will be captured through the analysis of gender disaggregated data. 

 Disability: Approximately 5,000 Palestinian persons with disability are registered 

with the Palestinian Disability Forum (PDF) in Lebanon. UNRWA's disability 

programme has records of approximately 3,750 persons with disability under the 

Special Hardship Programme, with 9.2% of Special Hardship Cases households 

with disabled family members. In recognition of this, households with disabled 

family members will continue to be prioritised through the Shelter Rehabilitation 

eligibility criteria, and supported by an Occupational Therapist to design and 

undertake customised modifications to their shelters to increase the social inclusion 

and access for their family members with disability. 

 Governance and Ownership: The self-help approach to shelter rehabilitation 

provides an exceptional opportunity to enhance the sense of ownership 

beneficiaries have over the support they receive. Furthermore, the governance 

structure of the project will be participatory and inclusive. Thus, the proposed 

action also endeavours to provide a medium through which great accountability and 

transparency is substantiated within the community's governance organisation and 

practices. 

4 DESCRIPTION OF THE ACTION 

4.1 OBJECTIVES/RESULTS 

The principal objective: To provide a decent standard of living for Palestine 

Refugees in Lebanon 

The specific objective: To improve accommodation for the most vulnerable Palestine 

refugees in Lebanon 

Results of the action: At least 390 dilapidated shelters of the most vulnerable families 

in priority camps in Lebanon are rehabilitated. 

4.2 MAIN ACTIVITIES 

There are four main groups of activities as part of this project: 

1. Selection and technical assessment of shelters 

Based on EU funded socio economic poverty survey undertaken by AUB, a priority 

criteria through the composite score system was developed in order to tackle, as a first 

priority, the "poorest of the poor". Once the list of families whose shelters have been 

selected to undergo rehabilitation has been finalised, UNRWA will launch a detailed 
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evaluation survey of the physical conditions of the shelters to identify the urgent 

needs. These will be prioritised according to the physical conditions of shelters. The 

methodology of the scoring system and weighting of the various criteria will be 

reviewed during the preparatory phase to ensure that the process is transparent and 

clear. 

2. Communication with the community 

The communication with the community is crucial for the success of the project as the 

selection of shelters can be subjected to controversy. Therefore it is of great 

importance to discuss, agree and disseminate the priority list of shelters to the popular 

committees, community, including a clear explanation of the selection process and 

criteria used. 

3. Implementation of self-help rehabilitation works 

The self-help approach will enable UNRWA to engage with the community by 

directly involving them in the improvement of their housing conditions. The refugees 

will receive financial support in order to do the unskilled work themselves and/or to 

hire local job masters for the skilled work required. The sum provided will be intended 

to cover both material and workmanship. An agreement will be signed by UNRWA 

and each family expected to benefit from the project. In addition, the families will 

receive technical assistance from the Agency whereby engineers will support them 

throughout the rehabilitation process. The Occupational Therapist under this project 

will support those with a disability to maximise the benefits that can be accrued 

through the self-help procedure. 

4. Social Impact Assessment 

The purpose of this assessment would be to capture the impact of the new shelters on 

the beneficiaries' lives beyond being safe and sanitary. It would propose to evaluate 

the impact the shelters have had on the beneficiaries' care for their new shelters, the 

impact on the beneficiaries' health, their social situation within the camp community 

and the relations within the beneficiary families, changes in the lives of children and 

assessing accessibility and inclusion. 

4.3 INTERVENTION LOGIC 

As a consequence of the conflict in Syria intense pressure is put on existing resources 

and facilities for an already vulnerable population. The expected persistence of 

violence in Syria, suggests that the strain on the Palestine refugee community will 

intensify as Lebanon's security and economy are negatively impacted. A key 

determinant of the welfare of Palestine refugees in Lebanon is that they are able to live 

in safe, secure and hygienic housing. Assisting the community to address their shelter 

needs with a participatory approach will improve the living conditions of the refugees 

while also maintaining their dignity and empower them to improve their lives and 

those in their community. Ultimately, everyone has the right to adequate housing, as is 

recognised in key international legal instruments. This entitles individuals live in 

security, peace and dignity. It also means that the shelter provides sufficient space and 

protection from climatic threats, structural hazards, disease vectors and an improved 

environment for children's personal development and education. 

Many of the poorest refugee families continue to live in corrugated iron shelters that 

are damp and cold in winter and hot in summer. Some lack sufficient water, electricity 

supplies and indoor toilet facilities. As a result of poor housing conditions, respiratory 
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diseases, skin problems and eye disorders are common and these recurrent health 

conditions reduce the effectiveness of the basic health care services provided by 

UNRWA and NGOs. The high cost of materials, in addition to Lebanese authority 

restrictions on bringing construction materials into the camps, has meant that refugee 

families have been unable to carry out substantial repairs or maintenance. Even if a 

small number of refugee families have been able to improve their own shelters, the 

economic situation of the vast majority prevents most families from carrying out even 

minimal maintenance work. 

To respond to this urgent need, UNRWA has developed an approach to shelter 

rehabilitation. One of the most successful and innovative features is the so-called self-

help approach. Instead of relying on external contractors to carry out the work, the 

self-help approach directly involves camp residents in the improvement of their 

housing. This has resulted in a reduction in direct rehabilitation costs, reducing the 

average cost per shelter by 40%. This new system was tested through a pilot project in 

Ein El Hillweh camp during 2011 and proved to be successful in that and subsequent 

projects using this approach. 

The proposed intervention, in addition to promoting a sense of self-reliance among 

refugees, will have a positive impact on the health and wellbeing of the Palestine 

refugee families. The shelters will be better ventilated, protected from the elements 

and more hygienic and families will have the opportunity to raise their children in a 

healthier environment that is more conducive to their growth and development. 

5 IMPLEMENTATION 

5.1 FINANCING AGREEMENT 

In order to implement this action, it is not foreseen to conclude a financing agreement 

with the partner country, referred to in Article 184(2)(b) of Regulation (EU, Euratom) 

No 966/2012. 

5.2 INDICATIVE IMPLEMENTATION PERIOD 

The indicative operational implementation period of this action, during which the 

activities described in section 4.2 will be carried out and the corresponding contracts 

and agreements implemented, is 60 months from the date of adoption by the 

Commission of this Action Document. 

Extensions of the implementation period may be agreed by the Commission's 

authorising officer responsible by amending this decision and the relevant contracts 

and agreements; such amendments to this decision constitute technical amendments in 

the sense of point (i) of Article 2(3)(c) of Regulation (EU) No 236/2014. 

5.3 IMPLEMENTATION MODALITIES 

5.3.1.1 Indirect management with an international organisation 

This action may be implemented in indirect management with United Nations Relief 

and Works Agency for Palestine Refugees in the Near East (UNRWA) in accordance 

with Article 58(1)(c) of Regulation (EU, Euratom) No 966/2012. This implementation 

entails managing the budget and staff for shelter rehabilitation and support activities. 

This implementation is justified because: 

 Is clearly aligned with SSF priorities as briefly described in paragraph 1.1.1 of this 

action document and with the needs identified; 
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 In the absence of access to public services and infrastructure, UNRWA is 

responsible for coordinating the provision of education, health, relief and social 

services and the delivery of infrastructure within each of the twelve camps in 

Lebanon. 

 UNRWA has been involved in shelter rehabilitation for Palestinians for years. They 

have thus acquired expertise and knowledge of the specific context over the years. 

This is very hard to find and not available. 

 The EU funded shelter rehabilitation interventions in Lebanon have worked on the 

basis of Contribution Agreements which has allowed the development of a good 

cooperation. UNRWA is now familiar with EU procedures. The monitoring and 

evaluations of the past and current interventions are positive and recommend the 

continuation of the support, especially if the self-help approach is the modality 

chosen. 

 Even if more could be done regarding the visibility of shelter rehabilitation projects 

in Lebanon, UNRWA has become an example of good practice amongst UN 

agencies regarding visibility and communication. This intervention will further 

emphasise these concerns. 

 Moreover this management mode would offer the possibility to openly discuss the 

needs and the way to respond to them, to provide a tailored support which would 

make the programme even more effective and consistent. 

The entrusted entity would carry out the following budget-implementation tasks: 

launching calls for tender, definition of eligibility, selection and award criteria, 

evaluation of tenders, award of contracts, acting as contracting authority concluding, 

managing and monitoring contracts, carrying out payments and recovering moneys 

due. 

5.3.1.2  Procurement (direct management) 

Subject Type (works, 

supplies, 

services) 

Indicative 

number of 

contracts 

Indicative trimester 

of launch of the 

procedure 

Evaluation Services 1 3
rd

 trimester 2016 

5.4 SCOPE OF GEOGRAPHICAL ELIGIBILITY FOR PROCUREMENT AND GRANTS 

The geographical eligibility in terms of place of establishment for participating in 

procurement and grant award procedures and in terms of origin of supplies purchased 

as established in the basic act and set out in the relevant contractual documents shall 

apply. 

The Commission's authorising officer responsible may extend the geographical 

eligibility in accordance with Article 9(2)(b) of Regulation (EU) No 236/2014 on the 

basis of urgency or of unavailability of products and services in the markets of the 

countries concerned, or in other duly substantiated cases where the eligibility rules 

would make the realisation of this action impossible or exceedingly difficult. 

5.5 INDICATIVE BUDGET 

 EU contribution 

(amount in 

EUR) 

Indicative third 

party 

contribution 
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5.3.1.1 Indirect management with UNRWA 4,940,000 N.A. 

5.3.1.2 Direct management: Evaluation 60,000 N.A. 

Totals 5,000,000 N.A. 

5.6 ORGANISATIONAL SET-UP AND RESPONSIBILITIES 

UNRWA's Field Infrastructure and Camp Improvement Programme (FICIP) will be 

responsible for the management and implementation of the infrastructural works. The 

Chief of FICIP supervises the overall implementation of the programme at UNRWA's 

Lebanon Field Office (LFO) and is assisted by the Director of Works / Deputy Head of 

FICIP. The Chief of FICIP reports directly to UNRWA Director in Lebanon. The 

FICIP team, including site engineers and architects, carries out and follows up the 

implementation of the project on site where they are responsible for drafting detailed 

surveys to complete the architectural drawings, structural designs, detailed description 

of the works with necessary specifications, preparation of the bills of quantities, etc. 

All procurement procedures and tendering processes will be undertaken by UNRWA 

Procurement and Logistic Department according to the agency's standards and in 

coordination with the relevant implementing department. 

The European Union Delegation will ensure that project implementation is according 

to the project design and plans through monitoring visits and dialogue with UNRWA 

and stakeholders. It will try to check that visibility and communication obligations are 

respected. The EU Delegation will analyse the narrative and financial reports sent by 

UNRWA regarding the project and will make the payments accordingly. 

5.7 PERFORMANCE MONITORING AND REPORTING 

The day-to-day technical and financial monitoring of the implementation of this action 

will be a continuous process and part of the implementing partner's responsibilities. To 

this aim, the implementing partner shall establish a permanent internal, technical and 

financial monitoring system for the action and elaborate regular progress reports (not 

less than annual) and final reports. Every report shall provide an accurate account of 

implementation of the action, difficulties encountered, changes introduced, as well as 

the degree of achievement of its results (outputs and direct outcomes) as measured by 

corresponding indicators, using as reference the logframe matrix. The report shall be 

laid out in such a way as to allow monitoring of the means envisaged and employed 

and of the budget details for the action. The final report, narrative and financial, will 

cover the entire period of the action implementation. 

The Commission may undertake additional project monitoring visits both through its 

own staff and through independent consultants recruited directly by the Commission 

for independent monitoring reviews (or recruited by the responsible agent contracted 

by the Commission for implementing such reviews). 

5.8 EVALUATION 

Having regard to the nature of the action, mid-term and final evaluations will be 

carried out for this action or its components via independent consultants contracted by 

the Commission. 

The mid-term evaluation will be carried out for problem solving, learning purposes, in 

particular with respect to possible additional phases of this action. 
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The final evaluation might be carried out for accountability and learning purposes at 

various levels (including for policy revision). 

The Commission shall inform the implementing partner at least 3 weeks in advance of 

the dates foreseen for the evaluation missions. The implementing partner shall 

collaborate efficiently and effectively with the evaluation experts, and inter alia 

provide them with all necessary information and documentation, as well as access to 

the project premises and activities. 

The implementing partner and the Commission shall analyse the conclusions and 

recommendations of the evaluations and, where appropriate, in agreement with the 

partner country, jointly decide on the follow-up actions to be taken and any 

adjustments necessary, including, if indicated, the reorientation of the project. 

5.9 AUDIT 

Without prejudice to the obligations applicable to contracts concluded for the 

implementation of this action, the Commission may, on the basis of a risk assessment, 

contract independent audits or expenditure verification assignments for one or several 

contracts or agreements. 

The financing of the audit shall be covered by another measure constituting a 

financing decision. 

5.10 COMMUNICATION AND VISIBILITY 

Communication and visibility of the EU is a legal obligation for all external actions 

funded by the EU. 

This action shall contain communication and visibility measures which shall be based 

on a specific Communication and Visibility Plan of the Action, to be elaborated at the 

start of implementation and supported with the UNRWA budget indicated in section 

5.5 above. 

In terms of legal obligations on communication and visibility, the measures shall be 

implemented by the Commission, the partner country, contractors, grant beneficiaries 

and/or entrusted entities. Appropriate contractual obligations shall be included in, 

respectively, the financing agreement, procurement and grant contracts, and delegation 

agreements. 

The Communication and Visibility Manual for European Union External Action shall 

be used to establish the Communication and Visibility Plan of the Action and the 

appropriate contractual obligations.
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APPENDIX - INDICATIVE LOGFRAME 

The activities, the expected outputs and all the indicators, targets and baselines included in the logframe matrix are indicative and may 

be updated during the implementation of the action without an amendment to the financing decision. The indicative logframe matrix 

will evolve during the lifetime of the action: new lines will be added for listing the activities as well as new columns for intermediary 

targets (milestones) when it is relevant and for reporting purpose on the achievement of results as measured by indicators. 

 Project description Objectively verifiable indicators 

of achievement 

Sources and means of verification Assumptions 

O
v

er
a

ll
 o

b
je

ct
iv

e To provide a decent standard of 

living for Palestine Refugees in 

Lebanon 

Improved human development 

statistics amongst Palestine 

Refugee community in Lebanon 

FICIP Camp Assessments 

 

AUB Socio-economic survey 

 

LPDC publications 

Lebanon's security situation does 

not significantly deteriorate 

 

Lebanon's economy remains 

stable 

 

Reliable and comparable data is 

collated and available 

P
ro

g
ra

m
m

e 
p

u
rp

o
se

 To improve accommodation for 

the most vulnerable Palestine 

refugees in Lebanon 

At least 390 of camp residents in 

safer and more secure shelters that 

promote better well-being at the 

end of the project period 

Chief Area Office Assessment 

 

Camp Resident Petitions for self-help 

shelter rehabilitation 

 

FICIP Camp Assessments 

 

AUB Socio-economic survey 

 

LPDC 

 

Relief and Social 

 

Services Unit Surveys National 

Statistics 

No deterioration of camp 

infrastructure during the course of 

the project resulting in further 

resident petitions. 

 

Permission granted by relevant 

governmental authorities for 

selected shelters to be identified. 

E
x

p
ec

te
d

 r
es

u
lt

s Result 1 At least 390 dilapidated 

shelters of the most vulnerable 

families in priority camps in 

Lebanon are rehabilitated 

Shelter rehabilitation lists for each 

camp are discussed, agreed and 

disseminated amongst the 

community 

 

Technical assessments of shelters 

are conducted and detailed 

architectural and structural designs 

Detailed technical assessment in 

close coordination with each family 

 

Bills of Quantities 

 

Architectural drawings 

 

Self Help Agreements 

Political situation in Lebanon and 

in Palestine refugee camps 

remains stable 

 

The project continues to receive 

the support of the camps' 

residents and its Popular 

Committees 
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with Bills of Quantities are 

prepared 

 

Agreement on the scheduling of 

works is signed with the popular 

committees in each camp 

 

Weekly updates and regular public 

announcements are produced and 

disseminated 

 

Community pamphlets 

 

Signed agreements with popular 

committees Technical survey on 

works to be carried out by FICIP 

 

Progress and monitoring reports of 

the site engineers, architects, 

occupational therapist and social 

workers 

 

Tenders and contracts 

 

Certification of satisfactory works by 

the Project Engineer / Manager 

(Clearance certificate) 

 

Entrance of construction materials 

is eased by the Lebanese Army 

 

The costs of construction 

materials remain stable 
A

ct
iv

it
ie

s  Means Indicative costs  

1.1 Selection and technical 

assessment of shelters 

Project engineers, project manager, 

occupational therapist, architect 

planner, site engineers and social 

workers. 

 

Vehicles 

 

Disability sensitisation training 

 

Telecommunications, stationary 

and office furniture and equipment 

Reports of the site engineers, 

architects, occupational therapist and 

social workers 

 

Budget Sections: "Operations", 

"Staffing", "Other costs" 

Shelters do not experience 

unforeseen damage 

2.1 Communication with the 

community 

Communication officer, reporting 

officer, site engineers, occupational 

therapist and social workers 

 

Vehicles 

 

Telecommunications, stationary 

and office furniture and equipment 

Community pamphlets and 

newsletters 

 

Budget Sections: "Operations", 

"Staffing", "Other costs" 

Community relations with 

Agency deteriorate due to change 

in service provision or 

programming 

3.1 Implementation of self- help 

rehabilitation works 

Project engineers, project manager, 

architect planner, site engineers, 

Detailed technical assessment in 

close coordination with each family 

Dependable supply of materials 
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finance officer and social workers 

 

Vehicles 

 

Telecommunications, stationary 

and office furniture and equipment 

 

Safe & Security Training 

 

Bills of Quantities 

 

Architectural drawings 

 

Self Help Agreements 

 

Community pamphlets 

 

Signed agreements with popular 

committees 

 

Engineering progress and monitoring 

reports to be carried out by FICIP 

 

Technical survey on works to be 

carried out by FICIP 

 

Tenders and contracts 

 

Certification of satisfactory works by 

the Project Engineer / Manager 

(Clearance certificate) 

 

Budget Sections: "Operations", 

"Staffing", "Other costs" and 

"Monitoring and Evaluation 

No change in family health 

circumstances 

4.1 Social Impact Assessment Social workers, occupational 

therapist, reporting officer 

 

Disability sensitisation training 

 

Telecommunications, stationary 

and office furniture and equipment 

ToRs for Social Assessment 

(including methodology and 

milestone actions) 

 

Social Impact Assessment Report 

 

Budget Sections: "Operations", 

"Staffing", "Other costs" and 

"Monitoring and Evaluation" 

Supported community are not 

displaced 

 

Increase in camp insecurity 

hinders investigation 

NOTE: The logframe baselines and indicators are based on the best available information. Baselines and targets across certain 

indicators may be reviewed and/or added. 
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