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Action Fiche for the Arab Republic of Egypt  

1. IDENTIFICATION 

 Title/Number Support to Agricultural SMEs  

 Total cost EU contribution: EUR 22 million 

 Aid method / 

Method of 

implementation 

Project approach 

Delegation agreement with Agence Française de 

Développement (AFD).  

Indirect centralised management.  

 

 DAC-code 31193 -31120 Sector Agricultural 

financial services - 

agricultural 

development 

2. RATIONALE 

Following the January 25
th

 uprising, that led to the stepping down of President 

Mubarak on February 11
th

, the EU has explicitly expressed its willingness to share its 

long experience and help the Egyptian people along the path to democracy and socio-

economic development. Through the March Joint Communication 'A partnership for 

democracy and shared prosperity with the southern Mediterranean'
1
, the EU has 

outlined its priorities for support in the above terms for the Southern Mediterranean 

region, highlighting, among others 'support to Small and Medium Enterprises 

(SMEs) and development for the poorer regions'. This message was further 

reinforced through the May Communication "A new response to a changing 

Neighbourhood"
2
.  

2.1. Sector context 

The Egyptian economy has traditionally relied heavily on the agriculture sector as a 

source for growth. While this dominance has declined in recent years, the agriculture 

sector still accounts for about 14% GDP and 20% of total exports, and for about 30% 

of employment. It provides a primary source of income and employment for about 

55% of the population, whereby its role is even more pronounced in Upper Egypt. 

In this regard, the current Sustainable Agricultural Development Strategy towards 

2030 aims at modernising agriculture in Egypt in order to achieve food security and 

improve the standard of living of the rural inhabitants, through the efficient use of 

development resources. The objectives of the strategy include, among others, the 

sustainable use of natural agricultural resources, increasing productivity of lands, 

eliminating bottlenecks for financing, raising the degree of food security and 

                                                 
1
  COM(2011)200 of 8 March 2011. 

2
  COM(2011)303 of 25 May 2011. 
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increasing the competitiveness of agricultural products, which will include quality 

policy aspects and marketing standards, in local and international markets. 

The subsequent Business Plan that implements the Strategy over the period 2011-

2017 is focusing on increasing the productivity of lands, making a more efficient use 

of water resources, increasing access to finance, foster competitiveness, provide job 

opportunities and decrease rural poverty. 

The importance the government is giving to the development of the agricultural 

sector has risen over the past months, especially after the new political context since 

January 2011 and in view of its capacity to deliver job opportunities as well as to 

guarantee food security. Therefore, the government has already expressed its desire 

to obtain financial and technical support for the development of SMEs from the 

agriculture and agro-industry sectors as the successful implementation of the 

Strategy relies heavily on the private sector. 

2.2. Lessons learnt 

The current project is building on an extensive experience of the EU in supporting 

the establishment and utilisation of different credit lines at the Ministry of 

Agriculture and Land Reclamation (MALR) over the last two decades. The biggest 

EU contribution in this regard was the Agricultural Sector Development Programme 

(ASDP) of EUR 100 million which supported the development of small and 

medium–scale enterprises in the agricultural sector through the establishment of a 

credit line that facilitated the access to finance for private entrepreneurs. Taking into 

account the success of ASDP, the EU decided to establish the Financial Investment 

and Sector Co-operation (FISC) Rural Component Project (EUR 16 million) to 

provide additional financial and technical assistance to SMEs in the fields of input 

supply, post-harvest activities and marketing. 

Both the ASDP and FISC-Rural credit lines were merged into one single credit line – 

the Agriculture and Research Development Fund (ARDF) – in 2009 in order to 

rationalise the different credit schemes available at the MALR, simplify procedures, 

avoid duplication of management structures and reduce costs. The ARDF is still 

active to date in the loan business, including with the previous EU funds, which were 

put at the continued disposal of the ARDF. 

The evaluation of FISC Rural (2009) pointed out a number of areas for improvement: 

– increasing the utilisation ratio of the funds by providing further targeted technical 

assistance both to the participating banks, to ensure that they develop a proper 

rural strategy, and to the entrepreneurs, to ensure they are able to build good 

business plans. 

– establishing a risk-sharing scheme, that would enable reaching small farmers on 

the one side, and larger projects on the other side, while providing some 

guarantees to the participating banks; cooperatives could be regarded as credit hub 

for small/medium farmers; such a scheme would be also beneficial to increase the 

share of women among loan applicants.  

– establishing an active monitoring system that follows the banks action in the pre-

application phase. 
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The results of the evaluation of FISC Rural will be taken in account in implementing 

this project. 

2.3. Complementary actions 

The main complementary actions to the proposed programme will be similar 

interventions currently being implemented or under discussion by other relevant 

donors. 

As regards to access to credit a USD 70 million loan from the African Development 

Bank is being managed by the Social Fund for Development, aiming at providing 

financial support to farmers and technical assistance to improve value chains for 

horticultural products.  

In addition, the International Fund for Agricultural Development (IFAD) is involved 

in a programme to promote rural income through market enhancement. The main 

component of this programme that aims at improving access to markets for small 

farmers would be a USD 70 million credit line to be disbursed through the 

Agriculture and Research Development Fund and the Social Fund for Development. 

However, the project as a whole and the exact fund allocation are still at the appraisal 

stage.  

The Agence Française de Développement (AFD) is involved in the agricultural 

sector through a number of interventions in irrigations, access to credit and as a 

technical advisor in the field of agriculture for the French Embassy. Moreover, the 

AFD has carried out a number of studies and scoping missions for short and 

medium-term interventions, and has been instrumental in the formulation and design 

of this action. Considering the involvement in the sector by the AFD and the high 

level of communication and contact between the latter and the beneficiary country, 

the Egyptian government will benefit from the expertise, lesson learned and added 

value of delegating responsibility to the AFD, considering the inability of the 

Commission as a non-banking, non-lending institution to provide financing 

instruments for guarantee schemes and credit lines. Moreover, AFD is liaising with 

IFAD to seek synergies and is financing a pilot “marketing entity” for West Delta 

reclaimed lands that would provide extension/marketing services. 

As regards quality enhancement and marketing capacities, the United States Agency 

for International Development (USAID) is now involved in specific value-chains 

(tomatoes) improvements, and in vocational training, while the Italian Cooperation 

manages a EUR 4 million intervention that will support rural women in Upper Egypt 

to increase their income via the development of their economic activities. 

In addition, the EU is currently supporting the Ministry of Agriculture and Land 

Reclamation in the introduction by farmers and small scale agro-industries of 

agriculture best practices, including soil and water management, organic farming, 

post-harvest activities and reduction of environmental impact, among others. The 

EUR 10 million programme started its implementation in October 2010.  

Finally, a twinning project for the Central Administration for Plant Quarantine is 

being prepared. It will reinforce the capacities of the Beneficiary in defining and 

controlling how Sanitary and Phytosanitary (SPS) standards for vegetables and fruits 

are applied by agriculture SMEs. 
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2.4. Donor coordination 

Coordination with other EU and Member States activities/projects will be ensured for 

the duration of the programme through the EU Development Counsellors Group as 

well as in the general Donor Partner Group (DPG) / sub DPG group on SME 

development. 

3. DESCRIPTION 

3.1. Objectives 

The overall objective of the programme is to support the efforts of the Government 

of Egypt to create job opportunities and income generation in rural areas and develop 

the agricultural sector by expanding existing credit schemes and establishing 

guarantee schemes. Additionally, the programme will provide technical assistance 

for stakeholders involved in the banking sector as well as to farmers, small food 

producers and agro-industries.  

The specific objectives of the programme are: a) to reinforce and improve access to 

finance with lending/guarantee schemes for agricultural SMEs via the Agricultural 

Research and Development Fund (ARDF), b) to increase the absorption capacity of 

the lending/guarantee schemes, d) to higher the productive and allocative efficiency 

of selected agricultural sectors 

3.2. Expected results and main activities 

Implementation of the programme is expected to lead to three principal results based 

on related activities: 

Result 1: Increased outreach and demand for loans submitted to the Agriculture and 

Research Development Fund (ARDF) and, to improved access to finance for farmers 

through the establishment of a guarantee scheme 

Activities component 1:  

– Providing financial contribution to the ARDF aimed at increasing available funds 

as well as institutional support through risk-sharing/guarantee schemes that would 

increase outreach to small farmers and, promoting in particular women farmers.  

Result 2: Increased absorption capacity through targeted technical assistance 

activities for stakeholders. 

Activities component 2:  

– Providing technical assistance to key stakeholders in the lending and guarantee 

granting process aimed at increasing outreach, additionality and sustainability of 

credit/guarantee schemes. TA might include: (i) strengthening the technical 

capacity and knowledge of local banks on issues related to Agribusiness credit 

risk assessment, business plan, and cash flow analysis; (ii) strengthening  the 

awareness in accessing credit lines and developing business plan and marketing; 

(iii) develop flexible credit lines; 
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Result 3: Improved productive and allocative efficiency as well as value chain 

improvements in selected agricultural sectors.  

Activities component 3:  

– Providing technical assistance to strengthen one or two value-chains in order to 

bring small farmers to the proper sanitary and phyto-sanitary levels and standards, 

develop their marketing capacities and build contractual partnerships with “agri-

business” stakeholders (processors and exporters). 

3.3. Risks and assumptions 

The proposed programme addresses the needs identified in the Sustainable 

Agricultural Development Strategy and the demands expressed by the current interim 

government. Consequently, the main risk associated to this proposed action will be a 

complete shift of priorities by the new Government.  

This being said, we consider this scenario rather unlikely as a sustainable economic 

growth will still depend on jobs creation, the provision of income generation 

opportunities and ensuring food security which, by all means require the support of 

the agricultural SMEs and the development of the agricultural sector, which, as 

mentioned before, provides a primary source of income and employment for about 

55% of the population. 

3.4. Crosscutting Issues 

Environment management and protection will be a core element governing the 

implementation of the programme and will be taken into consideration for all actions 

to be funded by it. Reduction of the environmental impact of agricultural practices is 

as well an expected outcome of the programme. 

The project will aim to integrate and strengthen the role of women in agricultural in 

order to improve their living conditions. This priority is reflected in the Sustainable 

Agricultural Development Strategy towards 2030 which foresees to achieve the latter 

by improving access to credit for rural women compatible with their economic 

conditions.  

3.5. Stakeholders 

The main stakeholder of the proposed intervention will be the Ministry of 

Agriculture and Land Reclamation, responsible for the management of the 

Agriculture and Research Development Fund (ARDF) which was created thanks to 

the previous EU intervention FISC Rural. In view that some of the ARDF staff still 

worked for the previous EC programme this bodes well for a swift start of the 

programme. 

Key beneficiaries would be small and medium scale farmers, private entrepreneurs, 

agro-industries, agriculture cooperatives and women associations operating in 

agricultural/rural areas as well as its representatives such as cooperatives and rural 

SME organisations. Banks working with the ARDF are also important stakeholders 

both as intermediaries in channelling credit to SMEs as well as beneficiaries of 

technical assistance activities. 
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Moreover, professional organisations, which could help designing proper contractual 

scheme with small farmers, are also important stakeholders for the value-chain 

improvement component. 

Lastly, other Steering Committee members are the Ministry of Water Quality and 

Irrigation (water is a key issue for agricultural SME's) as well as the Ministry of 

Industry and External Trade (responsible for SMEs working in the field of food 

processing). 

4. IMPLEMENTATION ISSUES 

4.1. Method of implementation 

A financing agreement will be signed with Arab Republic of Egypt. All the 

components of the project will be implemented through indirect centralised 

management with a delegation agreement with ADF in accordance with Article 

54(2)(c) of the Financial Regulation, except the component regarding audits and 

evaluations that will be carried out by the Commission in a centralised management 

mode. The AFD was chosen as delegated body due to their expertise and 

longstanding working experience as regards projects in the rural areas. AFD was 

fully involved and contributed substantially to the development of this programme. 

The Egyptian partner of the delegate body for the implementation of the project is 

the Egyptian Ministry of Agriculture and Land Reclamation, in particular the 

Agriculture and Research Development Fund (ARDF). This arrangement is due to 

the previous and current good cooperation experience among the Egyptian 

authorities, as well as AFD and the latter’s experience in this area. Therefore, a 

Delegation Agreement will be signed with the AFD. 

The change of management mode constitutes a substantial change except where the 

Commission "re-centralises" or reduces the level of tasks previously delegated to the 

beneficiary country, international organisation or delegatee body under, respectively, 

decentralised, joint or indirect centralised management. 

4.2. Procurement and grant award procedures  

All contracts implementing the action must be awarded and implemented in 

accordance with the procedures and standard documents laid down and published by 

the AFD in force at the time of the launch of the procedure in question, except for the 

centralised component. 

AFD has successfully undergone the compliance assessment for the respect of the 

requirements of Article 56 of the financial regulation as well as an assessment of its 

capacity to undertake verification of EU procedures. 

Participation in the award of contracts for the present action shall be open to all 

natural and legal persons covered by ENPI Regulation. Further extensions of this 

participation to other natural or legal persons by the concerned authorising officer 

shall be subject to the conditions provided for in 21(7) ENPI Regulation. 
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4.3. Indicative budget and calendar 

The estimate project costs at this stage are of EUR 22 million from the general 

budget of the European Union. The total EU contribution to the programme is 

EUR 22 million, to be done through a Delegation Agreement with AFD of 

EUR 21.6 million and EU centralised management of EUR 400,000 (audit and 

evaluation budget line, as specified below). 

Component Indicative 

allocation (in 

EUR) 

Implementation Modality 

1. Credit line and guarantee 

scheme 

14,100,000 Indirect centralised  

2. Technical Assistance: 

Increase absorption capacity 

of credit lines and Guarantee 

Fund 

3,100,000 Indirect centralised  

3. Technical Assistance:  

Value Chain improvements 

in  two selected agricultural 

sectors 

4,100,000 Indirect centralised 

Audit, evaluations 400,000 Centralised - Service contracts. 

Visibility 300,000 Indirect centralised - Service 

contracts. Public Relations 

campaigns, publications etc. 

TOTAL 22,000,000  

Procurement procedures will indicatively start to be launched within approximately 

6 months following the signature of the Delegation Agreement and Financing 

Agreement. The implementation of the project will indicatively take a total of 

60 months from the signature of the Financing Agreement and Delegation 

Agreement to the end of the project's activities, plus a 24 month closure phase. 

4.4. Performance monitoring 

Performance indicators will form part of the EU-AFD Delegation Agreement and the 

EU Egypt Financing Agreement. These indicators will include indicators with 

regards to environmental impact and the role of women as outlined under section 3.4. 

Finally, the project will also benefit from the system of external result-oriented 

monitoring missions.  

4.5. Evaluation and audit 

The indirect centralised part of the project will be subject to an annual external audit 

launched by the Commission.  

A mid-term and final external evaluation for the whole programme will be contracted 

by the Commission with the aim to provide an independent and reliable assessment 

with conclusions, recommendations and lessons learned which should assist 

policymakers and managers in the implementation of the Programme and/or planning 

of future interventions.  
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4.6. Communication and visibility 

Communication and visibility are considered an important component of the project. 

A comprehensive communication strategy will be developed in coordination with all 

stakeholders.  

EU visibility guidelines are to be respected by AFD. The EU Delegation in Cairo 

will assure the visibility component of the actions through field visits. 








