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First, the
good news

Planned 1117 669 (100%)
B Decided 671 709.2 (60%))
B Implemented 201 262 (18%)

| Planned 1090 1DN
'l Decided : (8 %)
B Implemegted 7%) L

FIRMS: All firms X

Al firre receiving support

Planned: 1 090 148 Enterprises
Decided: 915 636 Enterprises
Implemented: 407 743 Enterprises

Overview of pmgramme targets
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Preliminary Quality controls (07/2019) :
“Are targets / decided values reliable?”

REGIO Controls on common indicators

6 428 values:
> 1 243 “zero” values reported

> 2 304 decided/selected value greater than targets:
Materiality tests
» 864 decided values greater than 10% national target
» 177 decided values greater than 5% of EU target

Other tests

e Selected + Implemented values in 2018 less than in
2017

e Implemented greater than decided / selected
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of 6 428 common
indicator values

199% have
selected values =
Zero

1 243 values

No progress
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|
SE

Of 5 194 positive A e e s s s s
selected values for e e e e e S —
common indicators: P S — ———

- 2 304 are already e ——
greater than target N

- 449 of reported MT e e e

values !!! o [——

.... with only 72% of 2 | ——]

finances selected end- & ———

2018 CY ——

o
-3

10%

[
S

30% 40% 50% 60% 70% 80%

== ——— Commission



“"MATERIALITY
TEST":

Of 2 304 values with
selected greater
than targets :

- 864 provide >10%
of national target
values

- 177 provide
>59%0 of EU target
values
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Of 5 194 positive
selected values for
common indicators:

- 389 values are less
than 2017 value

- 6% of all values
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Of all common
indicators:

- 217 implemented
values for 2018 are
greater than selected
values !!

- 3.5% of all values
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Problematic indicators

Enterprises supported

e Targets set at low / token level ?

e Optimism of projects?
Measurement units

e MW/kW -Km/m - ....
Population indicators

e Health / risk prevention fire + flood

Methodology problems
e New indicators in 2014-20

Human error
e Manual encoding / not using Webservices

e Plausability tests?
e Not checking SFC2014 warnings?
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Commission priorities for follow up:

In AIR 2018 quality checks — REGIO + MA s

e Clean up selected and implemented values in
SFC2014

e Deadline 21 October (2019 Strategic report)

On next OP modification review targets, focus on

PF 2023 targets — Common and Specific indicators
Other Common indicators

Specific indicators (MS prioprity)

e High priority for correcting those with clear
infuence on programme, MS or EU targets
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