
         MASP-C Rev. 2019: Planning Overview - UCC Projects N National systems 

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

1.5 AEO  
Minor (I) 

1.4 BTI (Ph1-2)  
Usage Control 

1.2 Customs  
Decisions 

v1.00 

1.4 BTI (Ph1-1)  
SURV-RECAPP 

4.6 UUM&DS  
Rel 1 

1.15 EORI2 

1.20 
SURV3 

1.5 AEO  
Major (II) 

1.4 BTI  
Phase 2 

1.5 eAEO 

N 

Q4/23 

2.6 SP INF 

N 

Q2/20 

Q2/24 

1.2 Cust.  
Dec. v1.22 

Delayed to 
Q3/2020 

Q4/19 

1.11 REX 2  
Turkey 

Q2/25 

Q4/20 

Q4/19 

Q4/19 

Q4/20 

1.19 ICS2   
Release 2 

+ Analytics 

1.19 ICS2  
Release 3 

Q2/20 

Q4/23 
N 

Q4/20 

                     

1.11 REX 
2 OCTs 

Delayed to 
 Q1/2020 

                                                                                                                                      2.1 NA, PN, TS 

2.5 GUM Comp 1 

                                                                                                                                                                  

Rescheduled as per  
Art. 278 UCC 

Early  
delivery  
Q3/20 

4.6 UUM&DS 
CORel 2 for 
ICS2/  
PIS eAFA 

Q4/23 

2.10 CCI Phase 2 

Q2/25 

1.6 AES 

Q4/23 

Q1/21 

Q2/24  
1.7 NCTS 
Phase 5 

Q4/23 

Q1/21 

Q2/16 

Q2/19 

Q2/16 

Q4/23 

Delayed to 
Q4/23 

Q2/25 

Q4/22 

Q4/22 

Q4/22 

Delayed to 
Q1/2019 

Q3/18 

Q3/18 

Q1-Q4/21 

Q1/21 
1.6 National  Export 
 Systems upgrade (AES Comp 2) 

Q1/16 
2.10 National Import 
Systems upgrade 

2.6 SP EXP 

2.10 CCI  Phase 1 

1.19 ICS2           
Release  1  

Q1-Q4/23 

Q4/20 

Q1/21 

Q1/22 

Rescheduled as per  
Art. 278 UCC 

Rescheduled as 
per Art. 278 UCC 

 1.11 

REX 3 

* The planning for ICS2 Rel. 1 is in line with the agreement reached at the CPG. 

Rescheduled as  
per  Art. 278 UCC 

Q2/25 

2.5 GUM Comp 2  

Q1 24 

Q1-Q4/24 

Q2 25 

1.7 NCTS 
Phase 6 

2.12 PoUS 
Phase 1  

2.12 PoUS 
Phase 2  
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2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

2. BTI (Ph1-2)  
Usage Control 

3. Customs  
Dec. v1.00 

2. BTI (Ph1-1)  
SURV-RECAPP 

4. UUM&DS  
Rel 1 

6. EORI2 

7. SURV3 

5. AEO  
Major (II) 

2. BTI  
Phase 2 

5. eAEO 

N 

Q4/23 

11. SP INF 

N 

Q2/20 

Q2/24 

Q2/25 

Q4/20 

Q4/19 

Q4/19 

17. ICS2  
Release 2 + 
Analytics 

17. ICS2  
Release 3 

Q2/20 

Q4/23 N 

Q4/20 

                9. NCTS Phase 6 

                                                                                                                                      13. NA, PN, TS 16. GUM Comp 1 

                                                                                                                                                            16. GUM Comp 2 

Rescheduled as per  
Art. 278 UCC 

Q4/23 

15. CCI Phase 2 

Q2/25 

10. AES 

Q4/23 

Q1/21 

Q2/24 9. NCTS Phase 5 

Q4/23 

Q1/21 

Q2/16 

Q2/19 

Q2/16 

Q4/23 

Delayed to 
Q4/23 

Q2/25 Q4/22 

Q4/22 

Q4/22 

Q1/21 10. National  Export Systems   
upgrade (AES Comp 2) 

Q1/16 14. National Import  
      Systems upgrade 

12. SP EXP 

15. CCI  Phase 1 

17. ICS2  
Release  1*  

Q1/21 

Q1/22 

Rescheduled as per  
Art. 278 UCC 

Rescheduled as 
per Art. 278 UCC 

1. REX 
Rel 1 

12. SP IMP 

* The planning for ICS2 Rel. 1 is in line with the agreement reached at the CPG. 

Rescheduled as  
per  Art. 278 UCC 

Q2/25 

Q1-Q4/21 
Q1-Q4/23 

Q1-Q4/24 

Q2/25 

8. PoUS 
Phase 1  

8. PoUS 
Phase 2  

Q1/24 



           MASP-C Rev. 2019: Planning Overview - Other non-UCC projects 
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

4.11 CTA 

4.5 CCN2  
Rel 1 & 1.5 

3.4 TIR  
Moldova  
Ukraine 

3.6 EU-RU   
Green 

Corridor  
Comp  1 & 2 

 
1.13 SW  

COI 

1.13 SW  
FLEGT 

1.12 COPIS  
(AFIS) 

Delayed to 
Q3/2020 

Q4/19 

1.16 CRMS2 
4.7 HA 

Gold 

 
Delayed to 
Q2/2020 

 
1.13 SW 
CHED-PP 
 CHED-D   

1.12 COPIS  
(eAFA) 

Delayed to 
Q4/2020 

1.13 SW  
 CHED-A 
 CHED-P 

Delayed to 
Q3/2019 

1.14 CLASS 
Phase 1 

Q4/18 

Q4/21 

On hold 

4.5 CCN2ng 
Rel  1 

4.5 CCN2ng  
Rel  1.1 

Q4/19 

Q2/20 

Q3/20 

Deleted due to 
cancellation 

Additional certificates are foreseen to be added as an evolution to EU CSW-CERTEX 

Early deployment  
on Q4/16 

4.7 HA  
Silver 

1.14 CLASS 
Phase 3 

1.13 SW 
Dual Use 

1.13  
SW ODS 

1.13 SW 
F-GAS 

1.13 SW 

Cultural 
Goods 
Import 
Licence 

Q2/25 

1.18 
Import of 
cultural 
goods 

Q3/25 

3.3 SSTL 
Comp 1 & 2 

Delayed to 
Q1/2022 

Deleted due 
to completion 

3.5 EU-CH EXS 
data exchange 
for indirect 
exports from 
Switzerland  

On hold 

Q2/25 

1.14 CLASS 
Phase 2 

Q4/20 

1.13 SW 
Cultural 
Goods 
Importer 
Statement 

Q2/25 

3.1 EU 
Implementa
tion of 
UNECE eTIR 
System 

Q2/25 

Q2/24 

1.17 
eCommerce 
& CP 42/63 
Phase 2 

New 
project 

Q1/21 

1.5 AEO  
MRA (IV) 

Q4/14 

Q4/21 

Q4/21 

Q3/23 

Q1/20 

Q3/22 

2.13 European 
Maritime Single 
Window 
environment 
(EMSWe) in  
relation to  
customs  
systems 

Q2/20 

Q4/20 

2.11  
CUP-MIS 

Q4/21 

1.17 
eCommerce 
& CP 42/63 
Phase 1 

4.5 CCN2ng  
Rel  1.2 
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