


Appendix 1:
Detailed time schedule

Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	ssourcengrup	KW 51	KW 52	KW 53	KW 1	KW 2	KW 3	KW 4	KW 5	KW 6	KW 7	KW 8	KW 9	KW 10
				13.12.	20.12.	27.12.	03.01.	10.01.	17.01.	24.01.	31.01.	07.02.	14.02.	21.02.	28.02.	07.03.
1	Signature	Don 23.12.04														
2	Theoretical and Methodological Framework	Mon 27.12.04														
3	Research of relevant studies and relevan	Mon 27.12.04	HBI													
4	Synopsis of terms and concepts of	Mon 03.01.05	HBI													
5	Kick off meeting with the Commission	Mon 24.01.05	HBI;EMR													
6	Defining scope of co-regulation of the	Mon 24.01.05	HBI													
7	Stocktaking (2.3)	Mon 24.01.05														
8	Scanning to find a third non-EU-Country	Mon 24.01.05	EMR													
9	Compiling background information for national	Mon 31.01.05	EMR													
10	Drawing up the grid for the country studies	Mon 14.02.05	EMR													
11	Drawing up outline of media system	Mon 14.02.05	National Experts													
12	Analysing outlines of media systems	Mon 07.03.05	EMR													
13	Analysis of studies (2.2)	Mon 31.01.05														
14	Research of (further) country studies on self-	Mon 31.01.05	HBI													
15	Drawing up a grid to analyse the studies	Mon 07.02.05	HBI													
16	Compiling media, objectives, countries	Mon 14.02.05	HBI													
17	Compiling criteria for assessing efficiency and	Mon 21.02.05	HBI													
18	Compiling research instruments and	Mon 07.03.05	HBI													
19	Compiling criteria for the interaction of concepts	Mon 09.05.05	HBI													
20	Drafting interim report and conference to evaluate the	Mon 21.03.05	MR;Advisors													




Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	KW 11	KW 12	KW 13	KW 14	KW 15	KW 16	KW 17	KW 18	KW 19	KW 20	KW 21	KW 22	KW 23	KW 24	KW 25			
			14.03.	21.03.	28.03.	04.04.	11.04.	18.04.	25.04.	02.05.	09.05.	16.05.	23.05.	30.05.	06.06.	13.06.	20.06.			
1	Signature	Don 23.12.04			↓															
2	Theoretical and Methodological Framework	Mon 27.12.04																		
3	Research of relevant studies and relevant	Mon 27.12.04																		
4	Synopsis of terms and concepts of	Mon 03.01.05																		
5	Kick off meeting with the Commission	Mon 24.01.05																		
6	Defining scope of co-regulation of the	Mon 24.01.05																		
7	Stocktaking (2.3)	Mon 24.01.05																		
8	Scanning to find a third non-EU-Country	Mon 24.01.05																		
9	Compiling background information for national	Mon 31.01.05	experts; choosing third non-EU-country																	
10	Drawing up the grid for the country studies	Mon 14.02.05	country studies regarding the outline of the media systems and Briefing national experts																	
11	Drawing up outline of media system	Mon 14.02.05	up outline of media system																	
12	Analysing outlines of media systems	Mon 07.03.05	R	Analysing outlines of media systems																
13	Analysis of studies (2.2)	Mon 31.01.05																		
14	Research of (further) country studies on self-	Mon 31.01.05	d co-regulation																	
15	Drawing up a grid to analyse the studies	Mon 07.02.05																		
16	Compiling media, objectives, countries	Mon 14.02.05	, countries covered by the studies and compiling criteria for analysing processes, instruments and organisations of co-regulation																	
17	Compiling criteria for assessing efficiency and	Mon 21.02.05	g criteria for assessing efficiency and impact of co-regulatory concepts in order to prepare 2.3.																	
18	Compiling research instruments and	Mon 07.03.05	I	Compiling research instruments and combination of different instruments																
19	Compiling criteria for the interaction of concepts	Mon 09.05.05									HBI	Compiling criteria for the interaction of concep								
20	Drafting interim report and conference to evaluate the	Mon 21.03.05	HBI;EMR;Advisors			Drafting interim report and conference to evaluate the prior outcome with advisors and choosing countries for 2.4 on the basis														


Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	KW 11	KW 12	KW 13	KW 14	KW 15	KW 16	KW 17	KW 18	KW 19	KW 20	KW 21	KW 22	KW 23	KW 24	KW 25
			14.03.	21.03.	28.03.	04.04.	11.04.	18.04.	25.04.	02.05.	09.05.	16.05.	23.05.	30.05.	06.06.	13.06.	20.06.
21	Compiling criteria for the interaction of concepts and	Mon 28.03.05															
22	Submission of draft interim report	Don 31.03.05															
23	Preparing the meeting with the Contact Committee and	Mit 06.04.05															
24	Meeting Commission	Die 12.04.05															
25	Stocktaking (2.3)	Mon 28.03.05															
26	Drawing up grid for describing the	Mon 28.03.05															
27	Briefing national experts	Mon 04.04.05															
28	Drawing up description of co-regulatory systems	Mon 04.04.05															
29	Analysis of description of co-regulatory systems in	Mon 09.05.05															
30	Compiling guidelines on research instruments for	Mon 23.05.05															
31	Meetings to discuss the work plan and to review the draft	Mon 11.04.05															
32	Finalisation of the interim report	Mon 18.04.05															
33	Submission and presentation of final version of interim	Mon 25.04.05															
34	Seminar 1	Don 28.04.05															
35	Analysis of the outcome of the seminar, review or	Mon 02.05.05															
36	Impact assessment (2.4)	Mon 30.05.05															
37	Analysing Requirements of European Law	Mon 30.05.05															
38	Analysing National legal requirements	Mon 20.06.05															
39	Drawing up tools for co-ordinating	Mon 25.07.05															
40	Identifying best practice models	Mon 15.08.05															



Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	KW 11	KW 12	KW 13	KW 14	KW 15	KW 16	KW 17	KW 18	KW 19	KW 20	KW 21	KW 22	KW 23	KW 24	KW 25
			14.03.	21.03.	28.03.	04.04.	11.04.	18.04.	25.04.	02.05.	09.05.	16.05.	23.05.	30.05.	06.06.	13.06.	20.06.
41	Options for further development (2.5)	Mon 13.06.05															
42	Briefing Field research	Mon 13.06.05															
43	Field research	Mon 20.06.05															
44	Field research	Mon 20.06.05															
45	Beginning of analysis of field research	Mon 04.07.05															
46	Meta analysis of studies regarding the evaluation	Mon 20.06.05															
47	Continuing of analysis of field research	Mon 15.08.05															
48	Legal review of the outcome of the field	Mon 05.09.05															
49	Legal review of the outcome of the field	Mon 12.09.05															
50	2nd online conference with advisors	Mon 26.09.05															
51	Drafting of the final report	Mon 03.10.05															
52	Submission of the draft final report	Son 16.10.05															
53	Preparation of the Meeting with the Commission	Mon 17.10.05															
54	Meeting the Commission to review the draft final report	Mon 24.10.05															
55	Meeting the Commission	Son 23.10.05															
56	Finalising final report	Mon 07.11.05															
57	Preparing Seminar II	Mon 07.11.05															
58	Seminar II	Fre 25.11.05															
59	Translation	Mon 05.12.05															
60	Editing translation	Mon 12.12.05															



Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	KW 26	KW 27	KW 28	KW 29	KW 30	KW 31	KW 32	KW 33	KW 34	KW 35	KW 36	KW 37	KW 38	KW 39	KW 40
			27.06.	04.07.	11.07.	18.07.	25.07.	01.08.	08.08.	15.08.	22.08.	29.08.	05.09.	12.09.	19.09.	26.09.	03.10.
21	Compiling criteria for the interaction of concepts and	Mon 28.03.05															
22	Submission of draft interim report	Don 31.03.05															
23	Preparing the meeting with the Contact Committee and	Mit 06.04.05															
24	Meeting Commission	Die 12.04.05															
25	Stocktaking (2.3)	Mon 28.03.05															
26	Drawing up grid for describing the	Mon 28.03.05															
27	Briefing national experts	Mon 04.04.05															
28	Drawing up description of co-regulatory systems	Mon 04.04.05															
29	Analysis of description of co-regulatory systems in	Mon 09.05.05															
30	Compiling guidelines on research instruments for	Mon 23.05.05															
31	Meetings to discuss the work plan and to review the draft	Mon 11.04.05															
32	Finalisation of the interim report	Mon 18.04.05															
33	Submission and presentation of final version of interim	Mon 25.04.05															
34	Seminar 1	Don 28.04.05															
35	Analysis of the outcome of the seminar, review or	Mon 02.05.05															
36	Impact assessment (2.4)	Mon 30.05.05	Impact assessment (2.4)														
37	Analysing Requirements of European Law	Mon 30.05.05	Analysing Requirements of European Law														
38	Analysing National legal requirements	Mon 20.06.05	HBI	Analysing National legal requirements													
39	Drawing up tools for co-ordinating	Mon 25.07.05						HBI	Drawing up tools for co-ordinating co-regulation on EU-level								
40	Identifying best practice models	Mon 15.08.05									HBI	Identifying best practice models					

Appendix 1: detailed time schedule



Nr.	Vorgangsname	Anfang	KW 26	KW 27	KW 28	KW 29	KW 30	KW 31	KW 32	KW 33	KW 34	KW 35	KW 36	KW 37	KW 38	KW 39	KW 40
			27.06.	04.07.	11.07.	18.07.	25.07.	01.08.	08.08.	15.08.	22.08.	29.08.	05.09.	12.09.	19.09.	26.09.	03.10.
41	Options for further development (2.5)	Mon 13.06.05	Options for further development (2.5)														
42	Briefing Field research	Mon 13.06.05	Field research														
43	Field research	Mon 20.06.05															
44	Field research	Mon 20.06.05	National Experts														
45	Beginning of analysis of field research	Mon 04.07.05	Field research														
46	Meta analysis of studies regarding the evaluation	Mon 20.06.05	EMR														
47	Continuing of analysis of field research	Mon 15.08.05	AS;CP														
48	Legal review of the outcome of the field	Mon 05.09.05	Beginning of analysis of field research														
49	Legal review of the outcome of the field	Mon 12.09.05	Meta analysis of studies regarding the evaluation of the functioning of co-regulation														
50	2nd online conference with advisors	Mon 26.09.05	EMR														
51	Drafting of the final report	Mon 03.10.05	Continuing of analysis of field resear														
52	Submission of the draft final report	Son 16.10.05	HBI														
53	Preparation of the Meeting with the Commission	Mon 17.10.05	Legal review of th														
54	Meeting the Commission to review the draft final report	Mon 24.10.05	EMR														
55	Meeting the Commission	Son 23.10.05	Legal review of th														
56	Finalising final report	Mon 07.11.05	HBI;EMR;Advisors														
57	Preparing Seminar II	Mon 07.11.05	2nd onli														
58	Seminar II	Fre 25.11.05	HBI;														
59	Translation	Mon 05.12.05															
60	Editing translation	Mon 12.12.05															

Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	KW 41	KW 42	KW 43	KW 44	KW 45	KW 46	KW 47	KW 48	KW 49	KW 50	KW 51	KW 52	KW 1	KW 2	KW 3
			10.10.	17.10.	24.10.	31.10.	07.11.	14.11.	21.11.	28.11.	05.12.	12.12.	19.12.	26.12.	02.01.	09.01.	16.01.
41	Options for further development (2.5)	Mon 13.06.05	t (2.5)														
42	Briefing Field research	Mon 13.06.05															
43	Field research	Mon 20.06.05															
44	Field research	Mon 20.06.05															
45	Beginning of analysis of field research	Mon 04.07.05															
46	Meta analysis of studies regarding the evaluation	Mon 20.06.05															
47	Continuing of analysis of field research	Mon 15.08.05	h														
48	Legal review of the outcome of the field	Mon 05.09.05	outcome of the field research and analysing ways of implementation														
49	Legal review of the outcome of the field	Mon 12.09.05	outcome of the field research and analysing ways of implementation														
50	2nd online conference with advisors	Mon 26.09.05	e conference with advisors														
51	Drafting of the final report	Mon 03.10.05	MR														
52	Submission of the draft final report	Son 16.10.05	16.10.														
53	Preparation of the Meeting with the Commission	Mon 17.10.05	HBI;EMR														
54	Meeting the Commission to review the draft final report	Mon 24.10.05	HBI;EMR														
55	Meeting the Commission	Son 23.10.05	23.10.														
56	Finalising final report	Mon 07.11.05	HBI;EMR														
57	Preparing Seminar II	Mon 07.11.05	HBI;EMR														
58	Seminar II	Fre 25.11.05	25.11.														
59	Translation	Mon 05.12.05	HBI;EMR														
60	Editing translation	Mon 12.12.05	HBI;EMR														

Appendix 1: detailed time schedule

Nr.	Vorgangsname	Anfang	KW 41	KW 42	KW 43	KW 44	KW 45	KW 46	KW 47	KW 48	KW 49	KW 50	KW 51	KW 52	KW 1	KW 2	KW 3	
			10.10.	17.10.	24.10.	31.10.	07.11.	14.11.	21.11.	28.11.	05.12.	12.12.	19.12.	26.12.	02.01.	09.01.	16.01.	
61	Delivering final report	Fre 23.12.05																
62	Submission of final report	Die 27.12.05																

 **Delivering final report**
 **Submission of final report**