



***Implementing measures
under
Directive on the Ecodesign of
Energy-using Products
(2005/32/EC)
State of play and next steps***


First meeting of the Ecodesign Consultation Forum

Brussels, 22 June 2007

European Commission
DG Energy and Transport

Planning for the adoption of ecodesign implementing measures *

14 product groups + standby currently examined for potential implementing measures:



study phase

outlining measure, impact assessment I.

drafting measure, impact assessment II.

Commission adoption phase **

draft final report stakeholder workshop

meeting of the Consultation Forum

vote by the Committee

adoption by the Commission

holiday period

* Assumption: Committee and EP are immediately in favour of the draft

** Could take from 4 to 12 months depending in particular on discussions on reinforced scrutiny by EP - includes WTO notification and translations



Further product preparatory studies

Contract to be signed between June-September 2007:

- solid fuel small combustion installations
- laundry driers
- vacuum cleaners
- set-top boxes (possible split into «simple converter boxes» for free-to-air broadcast/TV, and complex boxes for pay content)
- domestic lighting (phase II)