

# **eGovernment Action Plan**


**High Impact Services eGovernment ad hoc group**

and

**European Commission  
DG Information Society and Media  
eGovernment Unit**

**A roadmap for public eProcurement for the Implementation of the  
eGovernment Action Plan  
in support of the eProcurement Action Plan**

# Roadmap for public eProcurement for the Implementation of the eGovernment Action Plan in support of the eProcurement Action Plan (draft 1.8)



Date	Milestones	Actions / routes (conducted by EC/MS)	Major Outcomes
4 <sup>th</sup> Quarter 2006	M1: Meeting of eGovernment subgroup 7 Dec 2007 A roadmap setting measurable objectives and milestones is agreed	A1: <u>Agree on roadmap</u> (EC and MS)	Final roadmap
1 <sup>st</sup> Quarter 2007	M2: Call for large scale pilot published	A2: <u>Consider baseline activities, examples, Good Practices, look for synergies with research+eTEN projects; studies</u> (legislation, eProcurement action plan, activities DG MARKT + IDABC, ongoing studies, regulation and policy; stakeholders; pilots and projects, research projects (esp. BRITE + GUIDE); benchmarking, measurement and monitoring framework; good practices/experiences, Nordic developments etc.) A3: <u>Establish Common Specifications, define building blocks focussed directly on the cross-border issue of public eProcurement</u> A4: <u>Prepare pilots</u>	Document to be published on the web together with the call for proposals: Activities which the pilot has to consider Document with preliminary common specifications, guidelines and building blocks Call text
2 <sup>nd</sup> Quarter 2007		A6: <u>Refine common specifications</u> for the start of the pilot	
3 <sup>rd</sup> Quarter 2007	M3: European Ministerial eGovernment Conference, Lisbon, including the European eGovernment Awards		Ministerial declaration
4 <sup>th</sup> Quarter 2007	M4: Milestone: Based on existing or under development MS solutions common specifications are accelerated implementation pilots are launched	A7: <u>Revise roadmap</u> : Input depending on experience acquired in the MS, on pilot proposals, new developments.	Refined common specifications and building blocks for the pilot Revised roadmap Revised CIP proposal for the coming years
1 <sup>st</sup> and 2 <sup>nd</sup> Quarters 2008		A8: <u>Prepare for further large scale pilots</u> A9: <u>Conduct large scale pilots</u> : Testing, piloting, finalising common specifications and building blocks; establishing interoperability infrastructures A10: <u>Prepare at national level, national pilots and projects</u> aligned with roadmap: start up or continuation; using structural funds; organisational preparation; experience exchange A11: <u>Call for further large scale pilots</u>	

Date	Milestones	Actions / routes (conducted by EC/MS)	Major Outcomes
3 <sup>rd</sup> and 4 <sup>th</sup> Quarter 2008	M5: Common specifications and building blocks agreed among MS	A12: <b><u>Verify compliance of common specifications and building blocks among different pilots</u></b> (if necessary) A13: <b><u>Agree on suggested common specifications and building blocks</u></b> A14: <b><u>Revise roadmap</u></b> : Input depending on experience acquired in the MS, on pilot proposals, new developments. Continuing activities A15 + A16	<b>Tested and finalised Common Specifications and definition of building blocks</b> <b>Progress report 2008 on HIS/eProcurement</b> <b>Revised CIP proposal for the coming years</b>
1 <sup>st</sup> and 2 <sup>nd</sup> Quarters 2009		A15: <b><u>Conduct large scale pilots phase 2</u></b>	
3 <sup>rd</sup> and 4 <sup>th</sup> Quarter 2009	M6: European Ministerial eGovernment Conference, including the European eGovernment Awards	A16: <b><u>Standardise common specifications</u></b> A17: <b><u>Conduct Awareness raising activities</u></b> A18: <b><u>Conduct further large scale pilot if needed</u></b>	<b>Ministerial declaration</b> <b>Material for scaling of pilots</b>
1 <sup>st</sup> and 2 <sup>nd</sup> Quarters 2010	M8: Large scale pilot start production phase	A19: <b><u>Conduct large scale pilots phase 3 (production)</u></b> A20: <b><u>Enlarge pilots</u></b> (additional MSs) A21: <b><u>Prepare for integration of large scale pilots</u></b> (if necessary)	
3 <sup>rd</sup> and 4 <sup>th</sup> Quarter 2010	M9: European Ministerial Conference (end of i2010)	A22: <b><u>Finalisation of work, post-2010 recommendations</u></b>	<b>Cross-border Public eProcurement solution in at least seven MS</b>