

IDSG-Plenary (2)

Conclusions from the meeting of 23 May 2012

1. The EC has launched, in the context of the ICB, the consultation process around a "Discussion paper on Guidance material on common projects for SESAR deployment". The final related consultation workshop is planned for 13 June. **The IDSG agreed that the said Discussion paper be distributed to IDSG.**
2. The IDSG Expert Team has proposed an initial scoping of the Interim Deployment Programme, including a set of seven priorities, having filtered down from the essential baseline of the proposed Updated ATM Master Plan. Two IDP scenarios were discussed: one extending the IDP to the full scope as proposed, with a focus on the seven priority areas, the second limiting the coverage of the IDP to only the seven priority areas to be further developed. **The IDSG has provisionally indicated a preference for the second scenario, while requesting the possibility to send feedback by correspondence on: the exhaustive scoping, the priorities and the preferred scenario, by 30 May close of business.**
3. For transitioning from the planning view (ESSIP, NSP) to the project view, the IDSG Expert Team proposed a 5 step methodology allowing for content analysis, introduction of complementary actions when needed, project (re)configuration and synchronisation. **The IDSG endorsed the methodology and stressed that it requires involvement of all stakeholder categories.**
4. The IDSG assessed two proposed scenarios for developing the IDP Work Breakdown Structure: one derived along "operational environments" and the second along the Updated ATM Master Plan "key features". **The IDSG has provisionally indicated a preference for the second scenario ("MP key features"), while requesting the possibility to send additional feedback by correspondence by 30 May close of business.**
5. In executing the IDP, the IDSG has agreed to:
 - facilitate deployment synchronisation
 - steer through recommendations to decisional bodies
 - maintain the IDP.
6. The IDSG approved the work programme of the Expert Team, as follows:
 - 31 May, 10:00-12:00, ET webex to assess additional IDSG feedback and establish detailed task distribution
 - 21 June, 10:00-16:00, ET/4 at EUROCONTROL HQ (VEGA), to discuss IDP draft 1
 - 24 July 10:00-16:00, ET/5 at EUROCONTROL HQ (NEPTUNE), to discuss IDP draft 2
 - 30 July - 31 August, IDP draft 2 circulated to IDSG by correspondence
 - 5 September, 10:00-16:00, ET/5 at EUROCONTROL HQ (VEGA), to integrate IDSG comments
 - 6 September - submission of IDP draft 3 to IDSG ahead of IDSG/3 (12 September).
7. The IDSG requested the ET to forward to the IDSG any information considered relevant, as soon as available.