

# Role of coordinators

- ➔ **Support to coordination**
  - ➔ Establish 2-way IDP/projects interface
  - ➔ Inter-stakeholder coordination
  - ➔ Interface with existing working arrangements
- ➔ **Monitoring/Analysing/Reporting**
  - ➔ Translate project into IDP reporting
  - ➔ Monitor progress
  - ➔ Identify/escalate progress issues
  - ➔ Initial impact assessment
  - ➔ Risk identification
  - ➔ Propose recommendations
  - ➔ Report to ET
- ➔ **IDP maintenance**
  - ➔ Enhance / maintain description
  - ➔ Identify related projects and relevant common milestones as needed
  - ➔ Maintain area documents repository
  - ➔ Risk management