

IDSG's ANNUAL WORK PROGRAMME 2013

CYCLE	Objectives	ET meetings/ Intermediate objectives	IDSG	SSC
1	<ul style="list-style-type: none"> To provide an initial overview of Activity Areas implementation status (start of IDSG's steering) To provide an outline of recommendations 	ET/10: 24/01 <ul style="list-style-type: none"> •Qualitative analysis •Kick-off Activity Area coordination 	IDSG/5: 07/02	SSC/49: 07/03
2	<ul style="list-style-type: none"> Ramp-up To provide detailed status report of Activity Areas implementation (down to WP and SWP levels); To provide detailed recommendations, at least for some Activity Areas 	ET/11: 21/03 <ul style="list-style-type: none"> •IDP Dataset operational ET/12: 25/04 <ul style="list-style-type: none"> •Quantitative analysis based on first reports generated by the IDP Dataset 	IDSG/6: 14/05	SSC/50: 11/06
3	<ul style="list-style-type: none"> Ramp up (cont'd) To update detailed status report of Activity Areas implementation; To provide detailed recommendations for all Activity Areas 	ET/13: 27/06 ET/14: 25/07 ET/15: 10/09	IDSG/7: 25/09	SSC/51: 22/10
4	<ul style="list-style-type: none"> Reach full speed Systematic update of monitoring report/ recommendations from the previous cycle 3 to 4 months frequency Start IDSG's impact assessment 	ET/16: 24/10	IDSG/8: 14/11	SSC/52: 17/12