



Brussels, 05/11/2012
MOVE E2/NW D (2012)

Summary of the Eighth meeting of the IDSG Expert Team
5 November 2012, 10:00 to 16:00
EUROCONTROL HQ - Brussels

1. INTRODUCTION

• **SSC feedback on IDP v 1.0:**

- Preliminary positive opinion
- Caution expressed not to establish a parallel monitoring process redundant with ESSIP/LSSIP
 - Geographical applicability needs fine-tuning
 - More precision for the need to involve the MIL
 - The dependencies between the IDP and the PCP to be clarified
 - Performance consideration needed

2. INTERIM DEPLOYMENT PROGRAMME (IDP)

- The detailed IDP geographical applicability and target deployment dates by WP agreed for submission to IDSG (as part of IDP v2.0)
 - Applicability area
 - Most inconsistencies between ANSP view and NM view mitigated
 - Additional clarifications on expected MIL contributions still needed
 - AU objective: no “black spots”
 - Timing
 - “Reality check” is bottom-up exercise
 - If agreed, may constitute new deployment baseline

3. IDP EXECUTION

- ANSP presented preliminary assumptions for an IDP Monitoring Cockpit
 - Aim is to track ANSP progress on IDP tasks (% completed)
 - Needs establishment of ANSP horizontal coordination
 - Based on the Gantt chart covering ANS expected contribution to IDP

3. EXPERT TEAM’S WORK PROGRAMME (UPDATE)

- Early Oct: Draft 1.0 to SSC
- Early Nov: ET/8 focused on the outcome of the « reality check » + finalising report to IDSG/4
- Early Dec: Agreed to hold an additional ET (ET/12) to focus on clarifying the monitoring/reporting approach, with a view to optimising the effort of the actors and avoiding redundancy with the ESSIP/LSSIP process