

## Mobile Connect / eIDAS Pilot Dashboard


## Objective

A multi-stakeholders public and private sector cooperation to deliver a commercially viable, government backed, pilot demonstrating how mobile operators can support via Mobile Connect the deployment and scaling of eIDAS within two or more European countries, positioning Mobile Connect as the first private-sector cross-border service authentication solution that meets the technical and regulatory requirements of eIDAS

Project Scope		Markets, participants & observers	Technical components
<ul> <li>Deploy a scalable pilot with commercial potential which meets governments requirements</li> <li>Develop and test government eIDAS architectures interoperability requirements</li> <li>Test services and use cases for secure authentication for public and private sector use cases</li> </ul>		<ul> <li>Wave 1: Norway</li> <li>Wave 2: Estonia, Finland</li> <li>Wave 3: France, others</li> <li>European Commission to provide eIDAS reference guidance on architecture interoperability requirements and other regulatory issues</li> <li>+75 eIDAS experts observers</li> </ul>	<ul> <li>Architecture option 3 (as agreed with consulted stakeholders)</li> <li>eIDAS Node connectivity tested</li> <li>LOA2 ("low") or LOA3 ("substantial") in a user controlled environment</li> </ul>
Key resources		Target timeline (key milestones)	Status, Risks and opportunities
Country Norway Estonia Finland France	Organisation Difi Telenor Norway Information System Authority Telia Company Finnish Population Register Centre Telia Company Secrétariat général pour la modernisation de l'act Orange AriadNExt	STAGE 1: Define the minimum viable framework for the pilot  15th June: Finalised plans and agreement for Wave 1,2,3 trials 10th July: Stage 1 completion and COMMS  STAGE 2: Technical implementation and test deployment 31st October: Wave 1 completion 30th November: Wave 2 completion 30th January 2018: Wave 3 completion STAGE 3: Demos, Comms & Post-launch MWC18 26th February 2018): Demo, COMMS, and post launch	Status  Stage 1 of the Pilot is completed. Difi and Telenor in Norway completed the integration of the eIDAS node with Mobile Connect for LOA2. LOA3 in Q3  Opportunities  Mapping of Mobile Connect LOAs and eIDAS per country piloted  Assess eIDAS nodes policy for public and private sector use cases  Design MC interoperability library profile for EC eIDAS interoperability requirements  Risks  Dedicated resources from stakeholders in country
European Commissi	on DGCONNECT and DIGIT	launch	<ul> <li>Dedicated resources from stakeholders in country</li> <li>Summer holiday</li> </ul>



## **Use Cases & Potential Service Providers (Public/Private)**





## Architecture Option 3 – elDAS Reference Architecture

