

2018 SMP & SML detailed release plan

SMP 4.0	Release Candidate: 15 Dec 2017 Final Release: 19 Feb 2018
Development work / Features	JIRA
Refactoring	EDELIVERY-2307, EDELIVERY-2306, EDELIVERY-2305, EDELIVERY-2304, EDELIVERY-2303, EDELIVERY-2302, EDELIVERY-2301, EDELIVERY-2259, EDELIVERY-2258, EDELIVERY-2257, EDELIVERY-1978, EDELIVERY-1918
Maintenance of SMP 3.x	
Java 8 support	EDELIVERY-2821
Implement changes requested from the SMP code review and security assessment	EDELIVERY-2530
Multitenancy	EDELIVERY-1871, EDELIVERY-1893
Documentation	
SAD Software Architecture Document	EDELIVERY-1021
COD - Component Offering Description	EDELIVERY-1104

SML 3.1.2	Acceptance Release: 18 Dec 2017 Production release: 07 Feb 2018
Development work / Features	JIRA
Implement comments from the SML code review and security assessment	EDELIVERY-2761, EDELIVERY-1396, EDELIVERY-2921
Implement TOOP RfC - available in ACC only	EDELIVERY-2867, EDELGOV-37, EDELIVERY-2409, EDELIVERY-2904
Bug: handling special characters in certificates	EDELIVERY-2820
Java 8 support	EDELIVERY-2821

SML 4.0 (on hold)	Acceptance Release: Production release:
Development work / Features	JIRA
Improve audit logs to comply with the EU File exchange service monitoring tool	EDELIVERY-2831

SMP 4.1	Release Candidate: 18 Apr 2018 Final Release: 23 May 2018
Development work / Features	JIRA
Admin Console	EDELIVERY-1786
Improve audit logs to comply with the EU File exchange service monitoring tool	EDELIVERY-2830, EDELIVERY-1743
(if required) Comply TOOP RfC - dynamic discovery based on document required	N/A
HTTPS used for all internal traffic in EC network	EDELIVERY-2826
Documentation	