

2019 DOMIBUS detailed release plan

DOMIBUS 4.1 - Release Candidate: 01 Mar 2019 Final Release in 24 May 2019			
Development work Features	Version	JIRA	Comment
Support of Large files (Split and Join)	4.1	EDELGOV-48	
Change the log configuration at runtime	4.1		
Interface with UUM&DS and STI	4.1		
EU Login support	4.1	EDELIVERY-1748	<p>After being debated during the January OMB this feature will not be implemented in the release 4.0</p> <p>Was requested by DG SANTE during the survey of the Admin console</p> <p>It will have to be analyzed (it might imply the creation of a specific war exclusive for EC use)</p>
eSignature integration	4.1		
Maintenance of Domibus 3.3	3.3		
Maintenance of Domibus 4.0	4.0		
Technical and Security improvements	4.1		

DOMIBUS 4.2 - Release Candidate 20 Sep 2019 , Final Release 20 Dec 2019			
Development work Features	Version	JIRA	Comment
Possibility to prioritize sending messages based on predefined criteria: based on service and action, or authenticated user or a message property	4.2		An in depth Analyses is required
Maintenance of Domibus 4.0	4.0		
Maintenance of Domibus 4.1	4.1		
Improve Pmode configuration tool with a scalable solution	4.2		(full editing of the PMode in the Admin Console)
Technical improvements	4.2		

DOMIBUS 4.3 - Release Candidate, Final Release (to take place in 2020)			
Development work Features	Version	JIRA	Comment
Possibility to visualize the non-repudiation receipts in the Admin console	4.3		
Maintenance of Domibus 4.1	4.1		
Maintenance of Domibus 4.2	4.2		
Technical improvements	4.3		

—