

# Internal 2019 SMP & SML detailed release plan

SMP	
<b>Development work / Features</b>	<b>No new features foreseen at the moment. Focus on maintenance and security updates</b>
Maintenance of SMP 3.x	
Maintenance of SMP 4.x	

SML 4.0	<b>Acceptance Release: 21 Jan 2019</b> <b>Production release: 18 Feb 2019</b>
<b>Development work / Features</b>	<b>JIRA</b>
Improve audit logs to comply with the EU File exchange service monitoring tool	<a href="#">EDELIVERY-2831</a>
Create a web-service for: <ul style="list-style-type: none"> <li>▪ new domain certificate</li> <li>▪ triggering inconsistency report</li> <li>▪ creating new subdomain</li> <li>▪ adding deleting updating DNS record</li> </ul>	<a href="#">EDELIVERY-3522</a> , <a href="#">EDELIVERY-3523</a> , <a href="#">EDELIVERY-3524</a> , <a href="#">EDELIVERY-3528</a>
Maintenance of SML 3.x	
Database audit	<a href="#">EDELIVERY-3519</a>