

Overcoming bottlenecks in Bulgarian RDP implementation

BULGARIAN RURAL DEVELOPMENT PROGRAMME 2014-2020

European agricultural fund for rural development: Europe investing in rural areas






RDP 2014-2020 IMPLEMENTATION (1 MAY 2018)

Total budget




2 912 024 673 euro

Breakdown by priorities (mln. euro)



Top 3 measures



44.7 percent

Total contracted
1 303 435 560 euro

18 percent

Total paid
527 651 129 euro

4 Modifications approved by EC

FACTORS INFLUENCING RDP 2014-2020 IMPLEMENTATION



*Administrative
burden for the
beneficiaries*

*Starting on time
investment measures
calls for proposals*

*Delay in processing
the project proposals*

*Difficulties financing the
projects*

*Achieving the midterm
objectives of RDP
performance framework*



FOCUS OVER THE CRITICAL POINTS



ACTIONS TO RELIEVE THE ADMINISTRATIVE BURDEN

1

STRATEGIC PLANNING OF THE CALLS FOR PROPOSALS

2

PROCESSING OF PROJECT PROPOSALS IN MAXIMUM SHORT TERM

3

ACTIONS TO URGE A SUCCESSFUL EXECUTION OF THE PROJECTS

4

ACTIONS TO ACHIEVE THE MIDTERM OBJECTIVES

5

ADMINISTRATIVE BURDEN



ONLINE SUBMISSION OF PROJECT PROPOSALS

E-MAIL COMMUNICATION WITH THE BENEFICIARIES


ADMINISTRATIVE CHECK OF THE BENEFICIARY DATA

LESS REQUIRED DOCUMENTS

E-SIGNATURE FOR THE WHOLE PROJECT PROPOSAL

SUBMISSION OF A PART OF THE DOCUMENTS AT CONTRACTING

PLANNING AND CONDUCTING CALLS FOR PROPOSALS



STARTING ON TIME OF INVESTMENT MEASURES/BETTER PLANNING

FINANCIAL DISCIPLINE (DUTY OF THE BENEFICIARY)

BROAD TRANSPARENCY FOR THE PLANNED CALLS

TRANSFERRING OF PROJECT PROPOSALS (FLEXIBILITY)

CLARIFICATION OF THE RULES (MA)

ASSISTANCE FOR YOUNG FARMERS AND SMALL FARMS

PROJECT PROPOSALS PROCESSING



PRE-RANKING PROCEDURE

DOCUMENTS, PROVING SELECTION CRITERIA

E-COMMUNICATION WITH THE BENEFICIARY

FASTER COMMUNICATION BETWEEN MA AND PA

RESERVE LIST OF PROJECT PROPOSALS

ADMINISTRATIVE ACCESS TO THE NATIONAL REVENUE AGENCY DATA

SUCCESSFUL EXECUTION OF THE PROJECTS



GARANTEE SCHEME

ADVANCE PAYMENT IN RETURN OF PROCUREMENT CONTRACT

QUICKER PROCESSING OF THE PAYMENT CLAIMS

GUIDELINES FOR CORRECT EXECUTION OF THE PROJECTS

FINANCIAL DISCIPLINE (DUTY OF THE BENEFICIARY)

ACTIONS TO ACHIEVE THE MIDTERM OBJECTIVES



PROGRAMMING REALISTIC TARGETS

ADEQUATE PRIORITIZING ACCORDING TO THE OBJECTIVES

FINNACIAL ASSISTANCE TARGETING

STRATEGIC PLANNING OF THE CALLS

RDP 2014-2020 MODIFICATIONS



Overcoming bottlenecks in Bulgarian RDP implementation

BULGARIAN RURAL DEVELOPMENT PROGRAMME 2014-2020

European agricultural fund for rural development: Europe investing in rural areas

