

EURORDIS-Activities and timetable PARD I

2001

Coordinator: G.Arduin

Activities/Milestones Months	January	February	March	April	May
National Workshops:					
Sweden	◇ 13-14				
Denmark	◇ 19-20				
France	◇ 26-27				
Spain	◇ 27-28				
Italy	◇ 27-28				
Uk		◇ 3-4			
Germany		◇ 9-11			
Feedback NA to EURORDIS		7-12			
EURORDIS to send Planning and Guidelines to NA*		15			
NA to send recommendations to EURORDIS		28			
Debriefing GA**+Gemini Consulting			☀ 2		
Steering Committee in London			☀ 21		
Feedback of steering committee to NA			23		
Preparation of EUROPEAN workshop		←—————→			
Intermediate Report of EURORDIS to send to European Commission				25	
Phase III- European workshop at Copenhagen-Denmark (TBC)***					◇ 16-17

*NA: National Alliances

**GA: Guilaine Arduin

***TBC: To be confirmed ◇ : Workshops

☀ : Meetings

This report was produced by a contractor for Health & Consumer Protection Directorate General and represents the views of the contractor or author. These views have not been adopted or in any way approved by the Commission and do not necessarily represent the view of the Commission or the Directorate General for Health and Consumer Protection. The European Commission does not guarantee the accuracy of the data included in this study, nor does it accept responsibility for any use made thereof.