




**EU TECHNICAL SUPPORT CONTEXT, ERTMS Deployment
Management Team
Silvia Dominguez**

DMT supports the beneficiaries throughout their project in order to help them in being able to provide the mandatory technical deliverable for successful payment of EU grants.

This includes analyses of the **completeness and correctness** of the documentation and the follow-up of **open points that might lead to interoperability risks**



DMT knowledge and engagement with most of the ERTMS projects around Europe has allowed to develop a **set of lessons learnt**, which are applicable at different stages of the projects, from one project to the others



Nº of meetings in the period 2016 - 02/2021



Documents exchanged and analysed



The technical support to the projects is continuously coordinated with the European Commission (EC), the European Union Agency for Railways (ERA) and the Innovation and Networks Executive Agency (INEA).



Specific recommendations for early stage of the project to obtain the mandatory technical deliverables:

1. Traceability of the ERTMS SW and HW versions throughout the documentation. Which specific documents will proof which HW and SW has been installed for each of the vehicles included in the action.
2. Technical files. Should be attached to all the Certificates and Declarations.
3. Certificates and Declarations need to be complete, no Intermediate Statements of Verification will be accepted as technical deliverable at the Final Payment Claim

Involve the third party assessment and the NSA from the beginning