
Timetable for FSS 2016

	Activity
	Started
	Finished

	Updating of the Statistical Farm Register
	02.01.2015
	31.12.2017

	Development and approval of FSS 2016 documentation and methodology
	02.01.2015
	31.05.2015

	Development of CAPI, CATI and CAWI (ISDAVS-CASIS) data input programme
	20.10.2015
	01.07.2016

	Selection of agricultural holdings for FSS 2016
	27.07.2016
	08.08.2016

	Printing of FSS 2016 methodological materials
	03.08.2016
	23.08.2016

	Press release “On progress of Farm Structure Survey 2016”
	
	19.08.2016

	Web data collection CAWI (ISDAVS-CASIS)
	22.08.2016
	11.09.2016

	Training of LRATC interviewers
	19.09.2016
	28.09.2016

	Press release “On progress of Farm Structure Survey 2016”
	
	05.10.2016

	Field work
	26.09.2016
	20.12.2016

	Training of telephone interviewers
	
	29.09.2016

	Telephone interviews
	30.09.2016
	20.12.2016

	Compilation, control, processing and analysis of data 
	22.08.2016
	28.04.2017

	Press release “First preliminary results of Farm Structure Survey 2016”
	
	27.04.2017

	Data control and processing, comparison with administrative data sources 
	02.05.2017
	29.09.2017

	Press release “Second preliminary results of Farm Structure Survey 2016”
	
	22.09.2017

	Adding information from administrative data sources to data file
	02.05.2017
	30.09.2017

	Press release “Final results of Farm Structure Survey 2016”
	
	27.12.2017

	Development of summary tables and publication in data base
	06.10.2017
	29.12.2017

	Development of Eurofarm data file, data transmission to Eurostat
	03.07.2017
	29.12.2017

	Development of NMR Latvia 2016, transmission to Eurostat
	01.09.2017
	29.12.2017

	Consultations with Eurostat for FSS 2016 data set and NMR
	01.12.2017
	31.01.2018
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