IPA 2010 CROATIA PROJECT FICHE
HR-2010-03-27-06

1. Basic information
1.1 CRIS Number: IPA/2010/022-460
1.2 Title: Strengthening capacities for Strategic environmental assessment at regional
and local level
1.3 ELARG Statistical code:
03.27 - Environment
1.4 Location: Croatia
Implementing arrangements:
1.5 Implementing Agency:
Central Finance and Contracting Agency
Ms Marija Tufekčić, Programme Authorising Officer
Vukovarska 284
10000 Zagreb, Croatia
1.6 Beneficiary (including details of SPO):
Ministry of Environmental Protection, Physical Planning and Construction
Mrs. Josipa Blažević – Perušić, State Secretary (SPO)
Vinogradska 25
10000 Zagreb, Croatia
Financing:
1.7 Overall cost (VAT excluded)1: EUR 1 100 000
1.8 EU contribution: EUR 990 000
1.9 Final date for contracting: 2 years following the date of conclusion of the
Financing Agreement
1.10 Final date for execution of contracts: 2 years after the end date for contracting
1.11 Final date for disbursements: 3 years after the end date for contracting
2. Overall Objective and Project Purpose
2.1 Overall Objective:
To implement environmental acquis for strategic environmental assessment procedure
at regional and local level in Croatia
2.2 Project purpose:
Strengthening capacities for strategic environmental assessment at regional and local
level
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The total cost of the project should be net of VAT and/or other taxes. Should this not be the case, the amount of
VAT and the reasons why it should be considered eligible should be clearly indicated (see Section 7.6)

1

2.3 Link with AP/NPAA / EP/ SAA
1. Council Decision on the principles priorities and conditions contained in the
Accession partnership with Croatia
Accession Partnership of 12 February 2008 (2008/119/EC) in its key priorities for
Chapter 27 “Environment” states “Continue work on transposition and implementation
of the EU acquis, ensure integration of environmental protection requirements into the
definition and implementation of other sectoral policies and promote sustainable
development”.
2. National Programme for the Accession of the Republic of Croatia into the European

Union – 2009
The proposed project shall contribute to the following key priorities stipulated in the
Chapter 3.27 Environment;
“Under the Environmental Protection Act (OG 110/07), the Government of the
Republic of Croatia in June 2008 adopted the Regulation on strategic environmental
assessment of plans and programmes (OG 64/08), the Regulation on information and
participation of the public and public concerned in environmental matters (OG 64/08)
and the Ordinance on the Committee for Strategic Assessment (OG 70/08), with which
the provisions of Directive 2001/42/EC on the assessment of the effects of certain
plans and programmes on the environment were fully transposed into Croatian
legislation.
In order to ensure the implementation of the strategic environmental assessment
procedure in line with the requirements of Directive 2001/42/EC and the good practice
of EU Member States, it is planned to develop guidelines for implementing the
procedure. These will be based on guidelines developed as part of the CARDS 2003
project “Strategic Environmental Assessment”. It is also planned to strengthen the
capacities of stakeholders who are involved in the procedure by organising workshops
and training.“
3. Stabilization and Association Agreement, COM (2001)
This project will contribute to the following aims set out in the Article 103:
Environment:
„1. The Parties shall develop and strengthen their co-operation in the vital task of
combating environmental degradation, with the view to promoting environmental
sustainability.”
4. Croatia 2009 Progress Report

The project will contribute to the following prescribed activities in the report:
“The Protocol on Strategic Environmental Assessment (SEA) to the Convention on
Environmental Impact Assessment in a Transboundary Context (Espoo Convention)
was ratified. Efforts to implement the SEA need to be stepped up.”
2.4 Link with MIPD 2009-2011
“Under IPA Component I which core activity is Institution Building, Concerning the
ability to assume the obligations of membership (third area of intervention), IPA
assistance will continue to support the institutional capacity building for acquis
transposition and implementation according to the priorities identified in the
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Accession Partnership, the screening reports and subsequent negotiations in the
different chapters of the acquis.”
2.5 Link with National Development Plan (where applicable)
Not applicable
2.6 Link with national/ sectoral investment plans (where applicable)
National Environmental Protection Strategy (2002) as a main challenge defines
alignment with the environmental acquis. Among sectors where legislation is to be
harmonized, horizontal legislation is listed, of which “integration of environmental
protection into all sectors of the economy, environmental impact assessment, access to
information, reporting on implementation of environmental directives” were
emphasised.
The Law on Environmental Protection (Official Gazette No. 110/07), Regulation on
Strategic Assessment of Impact of Plans and Programmes to Environment (Official
Gazette No. 64/08) and the Ordinance on Committee for Strategic Assessment (Official
Gazette), prescribe implementation of the procedure for strategic assessment of impact
of plans and programmes to environment. Passing of the abovementioned regulations
systematically define the process and put it in accordance with provisions of the
Directive 2001/42/EC on the assessment of the effects of certain plans and programmes
on the environment and the Protocol on strategic environmental assessment to the
convention on environmental impact assessment in a transboundary context (Espoo
convention).
3.

Description of project
3.1 Background and justification:
Directive 2001/42/EC on the assessment of the effects of certain plans and
programmes on the environment has been completely transposed into the legislation of
the Republic of Croatia. Under the Environmental Protection Act (OG 110/07), the
Government of the Republic of Croatia in June 2008 adopted the Regulation on
strategic environmental assessment of plans and programmes (OG 64/08), the
Regulation on information and participation of the public and public concerned in
environmental matters (OG 64/08) and the Ordinance on the Committee for Strategic
Assessment (OG 70/08), with which the provisions of Directive 2001/42/EC on the
assessment of the effects of certain plans and programmes on the environment were
fully transposed into Croatian legislation.
Strategic environmental assessment at national level is the responsibility of the
Ministry competent for the sector for which the plan or programme is being adopted.
At regional level, strategic assessment procedures are within the purview of the
competent administrative authority for environment in the county or in the City of
Zagreb, and are carried out in cooperation with the competent administrative
department in the county or in the City of Zagreb, depending on the sector for which
the plan or programme is being adopted.
Strategic assessment is mandatory for:
- a plan or programme, with the exception of amendments thereto, which is adopted at
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the regional level in the following sectors: agriculture, forestry, fisheries, energy,
industry, mining, transport, telecommunications, tourism, waste management and
water management;
- the spatial plan of a county and Spatial Plan of the City of Zagreb, with the exception
of amendments thereto.
The capacities dedicated to strategic assessment tasks at national level are those of the
Ministry of Environmental Protection, Physical Planning and Construction, the
administrative capacities of the ministries competent for the sector for which the
planning document is being adopted (Ministry of Agriculture, Fisheries and Rural
Development; Ministry of Regional Development, Forestry and Water Management;
Ministry of the Sea, Transport and Infrastructure; Ministry of Tourism; Ministry of
Economy, Labour and Entrepreneurship, Ministry of Culture) and the capacities of the
authorities with specific environmental responsibilities. When the strategic assessment
also includes nature impact assessment of the plan or programme, the procedure for
strategic assessment of the impact of the plan or programme on nature shall be carried
out as part of the procedure for strategic assessment of the environmental impact of the
plan or programme. Additionally, for strategic assessments carried out at national
level, if the competent authority considers necessary, in the process of scoping for
plans and programmes, opinions of bodies of regional and local self-governments will
be collected on the territory on which the plan or programme will be implemented and
on the territories on which the implementation of plans and programs might influence.
At regional level, strategic assessment tasks rely on the administrative capacities of the
administrative departments competent for environmental protection and of the
competent administrative department, depending on the sector for which the planning
document is being adopted.
There are 21 regional self-government units, called counties, of which one – the City
of Zagreb – holds a special, dual status of town and county. There is a large number of
local self-government units – towns (127) and municipalities (429).
Administrative departments for environmental protection in counties and in the City of
Zagreb have a wide range of responsibilities regarding the SEA procedure (screening,
scoping, review, decision making and public participation procedure), and, as a
general rule, limited number of employees. Strategic environmental assessment is a
new procedure in Croatia yet to be fully implemented and comprehended by all parties
involved. In order to fully implement Directive 2001/42/EC, additional training and
education is needed on regional and local level.
The overall objective of this project is to implement environmental acquis for strategic
environmental assessment procedure at regional and local level in Croatia. This is
planned to be achieved through implementation of one service contract which is
divided into two major project activities. The first activity of the service contract will
include training and education of employees of the competent administrative authority
for environmental protection and administrative departments in counties and in the
City of Zagreb. The training courses will cover the main stages of the SEA process,
namely screening, scoping, review, decision making and public participation. Training
would include practical ‘on the job training’ on actual documents submitted to
counties for assessment. Moreover, special attention will be given to the “train the
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trainers” programme in order to ensure that attendees - SEA officers from regional
level are provided with the knowledge and skills to deliver further training courses to
the local level. The second project component of the service contract will develop
guidelines and manuals for implementation of the procedure on regional and local
level (screening, scoping, quality assurance of SEA studies review, decision making
and public participation). Guidelines for proper use of applicable methodologies for
SEA should cover at least the following issues: geographic information systems (GIS),
multi-criteria analysis, cost and benefit analysis of external costs and benefits,
quantitative risk assessment, environmental indicators and other decision support
tools. The developers of plans or programmes, NGOs, preparers of SEA studies and
other ministries will also benefit from the project.
The project beneficiary is the Ministry of Environmental Protection, Physical Planning
and Construction (MEPPPC), Directorate for Environmental Assessment and
Industrial Pollution (SEA Section) and administrative departments competent for
environmental protection at regional level.

Primary target group
•

Ministry of Environmental Protection, Physical Planning and Construction –
SEA Section

•

Administrative departments competent for environmental protection at
regional level (21 regional self-government units, called counties of which one
– the City of Zagreb – holds a special, dual status of town and county)

Secondary target groups
Administrative departments competent for the sector (agriculture, forestry, fisheries,
energy, industry, mining, transport, telecommunications, tourism, waste management
and water management; physical planning) for which the planning document is being
adopted at the regional level (21 regional self-government units, called counties of
which one – the City of Zagreb – holds a special, dual status of town and county)
• Administrative departments at local level
• Ministries competent for the sector for which the planning document is being
adopted
Tertiary target groups
• Preparers of SEA studies, the developers of plans or programmes, NGOs
3.2 Assessment of project impact, catalytic effect, sustainability and cross border
impact (where applicable)
Project Impact: The project is initiated to enforce the provisions of environmental
legislation harmonized with EU, concerning implementation of the Regulation on
Strategic Environmental Assessment at regional and local level. The realization of the
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project purposes, which are planned to be achieved through a service contract will
largely contribute to support environmentally sustainable development in Croatia.
Catalytic effect: Given that this project is relevant for progress of Croatian negotiations
in chapter 27 as regard to the reinforcement of environmental protection requirements,
IPA-TAIB assistance will facilitate that process by supporting capacity building in the
field of environmental protection which still needs further development. Following the
implementation of the project, direct project beneficiaries will be able to independently
carry out SEA procedures and train and educate other local government unit officers in
the procedure.
Sustainability: Given that the project is designed in a way that “train the trainers” and
development of guidelines and manuals for subsequent training and dissemination are
core activities of the project, passing knowledge and continuation of training will be
ensured by the project.
Cross border impact: This project will provide a high level of protection of the
environment in the case of potential transboundary effects of a plan or programme.
3.3 Results and measurable indicators:
Activities implemented through this service contract should deliver the results
described below:
Result 1. – Increased capacities for strategic environmental assessment at regional and
local level
Result 1.1 Assessed training needs for officers involved in SEA procedures at regional
and local level. Training groups identified.
Indicator: At least 15 county level and 5 local level SEA officers for whom SEA
related training needs have been assessed.
Result 1.2 Train the trainers programme developed
Indicator: Train the trainers programme submitted to the beneficiary
Result 1.3 County level SEA officers trained under the 'train the trainers' programme.
Indicator: At least 20 county level SEA officers (1 from each county) trained
Result 1.4 'On the job training' implemented
Indicator: Minimum of five (5) SEA procedures carried out by regional authorities
within the scope of ‘on the job’ training’. Each SEA procedure should be conducted
by a team of county level SEA officers grouped by regions. Each team should consist
of 4-5 SEA officers regionally grouped who were included in the abovementioned
train the trainers programme.
Result 2. - Guidelines and manuals for implementing the SEA procedure at regional
and local level developed
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Result 2.1 SEA guidelines and manuals for SEA officers at regional and local level
developed.
Indicator: Guideline / manual on screening produced
Guideline / manual on scoping produced
Guideline / manual on review produced
Guideline / manual on decisions produced
Guideline / manual on SEA studies produced
Guideline / manual on transboundary procedure produced
Guideline / manual on public participation produced
Result 2.2 Methodologies from EU member states to be used as decision support tools
selected.
Indicator: Individual guidelines for each of the methodologies to be used for
implementation of the steps in SEA procedure
Guideline for use of GIS in SEA procedure developed
Guideline for use of multi-criteria analysis in SEA procedure developed
Guideline for use of cost benefit analysis in SEA procedure developed
Guideline for use of quantitative risk assessment in SEA procedure
developed
Guideline for use of environmental indicators in SEA procedure
developed

3.4 Activities:
Activities 1 and 2 will be implemented through a single service contract in the amount
of EUR 1 100 000.
Activity 1 Capacity building of regional and local level officers responsible for
implementation of SEA related tasks (EUR 500 000)
•

Activity 1.1 Training needs assessment

Perform a training needs assessment for officers involved in SEA on regional and local
level. Identify and quantify the groups to be trained. Assess the needs of the contents
of the training
•
Activity 1.2 Development of the “train the trainers” programme for defined
target groups
Develop a training programme for SEA officers on regional level (“train the trainers”).
Provide the attendees - SEA officers on regional level with the knowledge and skills to
deliver further training courses to the local level SEA officers.
•

Activity 1.3 Implement trainings, including practical “on the job trainings”

Trainings should be delivered through workshops and ‘on the job trainings’, which
should include work on SEA procedures on actual documents submitted to counties
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for assessment. A minimum of five (5) SEA documents should be developed through
‘on the job training’, covering all Croatian regions.
Activity 2
Development of guidelines and manuals for SEA officers on regional
and local level and selection of methodologies from EU member states to be used as
decision support tools (EUR 600 000)
•
Activity 2.1. Development of SEA guidelines and manuals for SEA officers on
regional and local level. These documents should cover at least the following issues:
Screening procedures for plans and programmes. Develop criteria for screening
derived from EU guidelines or from the practice in other EU Member States
Scoping procedures including criteria for the contents of SEA studies. If appropriate,
develop specific guidelines for different types of plans and programmes
Public participation procedures
•
Activity 2.2. Select proven methodologies, standards, practices, guidelines, and
codes used and accepted in other European countries on at least the following
subjects:
Geographic Information Systems (GIS),
Multi-criteria analysis,
Cost and benefit analysis of external costs and benefits,
Quantitative Risk Assessment,
Environmental indicators
Other decision support tools.

3.5 Conditionality and sequencing:
Not applicable
3.6 Linked activities
•

CARDS 2003 project: “Environmental Assessment of Development Strategies
(SEA)”, which started its activities on 1 February 2006 and ended on 31 October
2007, provided support in the transposition of provisions of Directive 2001/42/EC and
enabled the strengthening of administrative capacities needed for implementation of
the Directive. The following activities were, among others, implemented within this
project: a pilot strategic environmental assessment report (for the general urban plan
of the City of Šibenik) was produced, training was held for all participants in the
procedure (representatives of ministries, counties, those producing the reports),
proposed methodological guidelines for implementation of strategic environmental
assessment were drafted.
CARDS 2003 project aimed at providing general explanations of the SEA concept. As
mentioned above, it included preparation of draft SEA provisions for the Law on
Environmental Protection and draft provisions of the Regulation for the SEA
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implementation. Primary target group was the staff of the EIA Department of the
Ministry of Environmental Protection and Physical Planning, and the secondary target
group staff of the ministries responsible for the development of sector plans and
programmes which may be the subject of SEA and the staff of counties which are
responsible for environmental protection and are developing plans and programmes
which may be the subject of SEA.
Guidelines developed under the project provided general information on SEA
procedures: description of SEA, EC Directive on SEA and benefits of implementing
SEA, as well as the description of practical stages of SEA. The training courses which
were conducted covered topics explaining what SEA is, SEA Directive, Croatian
legislation concerning SEA, SEA procedure, SEA and Natura 2000 and Environmental
Report.
While the CARDS 2003 project had a more general scope, the IPA 2010 project which
is being proposed targets a specific group of regional and local level officers who deal
with specific SEA documents and is designed with the purpose to provide this target
group with detailed information and guidelines which will assist them in their daily
work.
• CARDS 2003 project: “Environmental Impact Assessment - Guidelines and Training”,
which was completed in 2006. Within this CARDS project the technical guidelines for
an Environmental impact assessment report were produced, and this represents the
first step in developing comprehensive guidelines for producing Environmental impact
assessment reports. During implementation of the project, training was completed for
staff from other ministries and counties, relating to changes in the environmental
impact assessment procedure, in accordance with the abovementioned Directive.
The abovementioned CARDS 2003 project was the first project in Croatia which dealt
with at that time the newly established SEA procedure. Its purpose was to lay down
the necessary legislation, increase capacities at the central level for the SEA procedure
and facilitate the procedure of development of one pilot SEA study. The currently
proposed IPA project represents the answer to the need which arose in practice for a
follow-up of the previous project. It has been designed in order to reply to the demand
from the regional level and with the aim to increase capacities for implementation of
the SEA procedure. The Ministry of Environmental Protection as the competent
authority will coordinate the selection of SEA studies which will be prepared within
the scope of this project.

3.7 Lessons learned
The lessons learned from previous EU projects are mainly related to the aspect of
necessary precision in preparation of project documentation, respecting the deadlines
and necessity of establishment of close cooperation with relevant institutions. These
crucial points are dealt with by organizing monthly meetings on which special attention
is given to deadlines and problems arising in tendering and implementation phase.
Conclusions, recommendations and experience gained from on-going EU projects have
been taken into account during the preparation phase and design of this project by
identifying the managerial and other users’ needs and from the methodological,
organizational and technical aspect.
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The 2009 Country Program Interim Evaluation of EU Pre-accession Assistance to
Croatia states that “projects encompassing Inter-institutional coordination require
significant efforts to ensure the active collaboration of all actors involved and an
appropriate co-ordination. Environmental matters, for instance, fall in the remit of
several different bodies. In the past, this proved particularly challenging, and could
have affected some projects' performance.”
The project proposed will require cooperation of county offices in charge of
environment and physical planning and the primary purpose of the project is to
strengthen capacities of those specific institutions. Inter-institutional cooperation
among these institutions and the Ministry of Environmental Protection is already well
established, given that the respective county offices and MEPPPC collaborate in their
everyday work on SEA related issues.
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4. Indicative Budget (amounts in €)
SOURCES OF FUNDING
TOTAL
PUBLIC
EXP.RE

TOTAL EXP.RE

IB
(1)

INV
(1)

CONTRACT

EUR
(a)=(b)+(e)

IPA COMMUNITY
CONTRIBUTION

EUR
(b)=(c)+(d)

EUR
(c)

%
(2)

PRIVATE
CONTRIBUTION

NATIONAL PUBLIC CONTRIBUTION

Total
EUR
(d)=(x)+(y)+(z)

%
(2)

Central
EUR
(x)

Regional/
Local
EUR
(y)

IFIs
EUR
(z)

EUR
(e)

%
(3)

2

contract 1 Service

X

1 100 000

1 100 000
500 000

990 000

90

110 000

10

110 000

450 000

90

50 000

10

50 000

90

60 000

10

60 000

90

110 000

10

110 000

Activity 1

500 000

Activity 2

600 000

600 000

540 000

TOTAL IB

1 100 000

1 100 000

990 000

TOTAL INV

-

-

-

1 100 000

990 000

TOTAL PROJECT

1 100 000

90

110 000

10

110 000

NOTE: DO NOT MIX IB AND INV IN THE SAME ACTIVITY ROW. USE SEPARATE ROW
Amounts net of VAT
(1) In the Activity row use "X" to identify whether IB or INV
(2) Expressed in % of the Public Expenditure (column (b))
(3)
Expressed in % of the Total Expenditure (column (a))

2

Both activities listed below are included in the same service contract.
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5. Indicative Implementation Schedule (periods broken down per quarter)
Contracts
Contract 1

Start of
Tendering
Q2 2011

Signature of
contract
Q4 2011

Project
Completion
Q2 2013

All projects should in principle be ready for tendering in the 1ST Quarter following the
signature of the FA
6. Cross cutting issues (where applicable)
6.1
Equal Opportunity
“Based on the fundamental principles of promoting equality and combating
discrimination, participation in the project will be guaranteed on the basis of equal
access regardless of sex, racial or ethnic origin, religion or belief, disability, age or
sexual orientation.
All contractors shall be requested to provide monitoring data recording the
participation of men and women in terms of expert inputs (in days) and of trainees
benefiting under the project (in days) as an integral component of all project progress
reports.”
Participation will be open to both: female and male personnel. Records on staff
participating in training and other project activities (e.g. project progress reports) will
reflect this statement.
6.2
Environment
The programme has no negative effect on environment. The project will implement a
part of the European environmental policy and enhance implementation of
environmental legislation.
6.3
Minorities
Based on the fundamental principles of promoting equality and combating
discrimination, participation in the project will be guaranteed on the basis of equal
opportunity for minorities.
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ANNEX 1: Logical framework matrix in standard format
LOGFRAME PLANNING MATRIX FOR Project Fiche
Strengthening capacities for Strategic environmental assessment at regional and local level

Ministry for Environmental Protection, Physical Planning and Construction

Overall objective
To implement the environmental acquis for strategic environmental
assessment procedure at regional and local level in Croatia

Project purpose
Strengthening capacities for strategic environmental assessment at regional
and local level

Results
1. Increased capacities for strategic environmental assessment at
regional and local level
•

1.1 Assessed training needs for officers involved in SEA
procedures at regional and local level. Training groups identified.

Objectively verifiable
indicators
Compliance with the
Environmental Acquis for the
environmental sector

Programme name
and number
IPA 2010
Contracting
period ) expires: 2
years following
the date of
conclusion of the
Financing
Agreement
Total budget :
EUR 1 100 000

IPA/2010/022-460
Disbursement period expires: 3 years after the end
date for contracting

IPA budget:
EUR 990 000

Sources of
Verification
• National
Report on
Environment
• Progress
reports

Sources of
Assumptions
Objectively verifiable
Verification
indicators
Participation of SEA officers on regional and local
Trained and educated capacities • Project
level
for
strategic
environmental
progress
assessment at regional and local
reports
level
• Training/sem
inar
materials
Objectively verifiable
indicators
•
At least 15 county level
and 5 local level SEA officers

Sources of
Verification
• Project
progress
reports
• Training/

Assumptions
• Capability of relevant stakeholders to
implement/enforced project findings and results
into practice.
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•

1.2 Train the trainers programme developed

•

1.3 County level SEA officers trained under the ‘train the trainers’
programme

•

1.4 ‘On the job’ training implemented

2. Guidelines and manuals for implementing the SEA procedure at
regional and local level developed
•

2.1 SEA guidelines and manuals for SEA officers at regional and
local level developed.

•

2.2 Methodologies from EU member states to be used as decision
support tools selected.

for whom SEA related training
needs have been assessed
•
Train the trainers
programme submitted to the
beneficiary
•
At least 20 county level
SEA officers trained
•
Minimum of five SEA
procedures carried out by
regional authorities within ‘on
the job training’
•
Guideline/manual
on
screening produeced
Guideline/manula
on,
•
scoping produced
•
Guideline/manual
on
review produced
Guideline/manual
on,
•
decisions produced
•
Guideline/manual
on
SEA studies produced
Guideline/manual
on
•
public participation
•
Guideline/manual
on
transboundary
procedures
produced
Individual guideline for
•
each of the methodologies to be
used for implementation of the
steps
in
SEA
procedure
developed, translated, published
and disseminated. (guideline for
use of geographic information
systems
(GIS)
in
SEA
procedure, guideline for use of
multi-criteria analysis in SEA
procedure, guideline for use of

seminar
materials
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cost and benefit analysis in SEA
procedure, guideline for use of
quantitative risk assessment in
SEA procedure, guideline for
use of environmental indicators
in SEA procedure and other
decision support tools)
Activities

Means
One Contract - Service

Costs
EUR 1 100 000

Activity 1 Capacity building of regional and local level offices
responsible for implementation of SEA related tasks
• Activity 1.1 Training needs assessment
• Activity 1.2 Development of the “train the trainers” programme for
defined target groups
• Activity 1.3 Implement trainings, including practical “on the job
trainings”

EUR 500 000

Activity 2
Development of guidelines and manuals for SEA
officers on regional and local level and selection of methodologies from
EU member states to be used as decision support tools
• Activity 2.1. Development of SEA guidelines and manuals for SEA
officers on regional and local level.

EUR 600 000

•

Assumptions
• Sufficient human and financial resources are
made available by all parties in the project
• Efficient coordination and communication exist
between all parties in the project
• All necessary documentation is made available
and up to date
• Training recipients with special emphasis on
county level SEA officers available and willing
to participate in the trainings

Activity 2.2. Select proven methodologies, standards, practices,
guidelines, and codes used and accepted in other European
countries on at least the following subjects:
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ANNEX II: Amounts (in €) Contracted and disbursed by quarter for the project
Contracted
Contract 1

Cumulated

2011
Q1

2011
Q2

2011
Q3

2011
Q4

2012
Q1

2012
Q2

2012
Q3

2012
Q4

2013
Q1

2013
Q2

2013
Q3

1 100 000
1 100 000

Disbursed
Contract 1

300 000

400 000

400 000

Cumulated

300 000

700 000

1 100 000
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ANNEX III - Description of Institutional Framework
Ministry of Environmental Protection, Physical Planning and Construction (MEPPPC)
has the overall responsibility for environmental protection in Croatia. Strategic environmental
assessment at national level is the responsibility of the Ministry competent for the sector for
which the plan or programme is being adopted. The capacities dedicated to strategic
assessment tasks at national level are those of the Ministry of Environmental Protection,
Physical Planning and Construction, the administrative capacities of the ministries competent
for the sector for which the planning document is being adopted (Ministry of Agriculture,
Fisheries and Rural Development; Ministry of Regional Development, Forestry and Water
Management; Ministry of the Sea, Transport and Infrastructure; Ministry of Tourism;
Ministry of Economy, Labour and Entrepreneurship, Ministry of Culture) and the capacities
of the authorities with specific environmental responsibilities.
Regional (local) authorities - at the regional level, strategic assessment procedures are within
the purview of the competent administrative authority for environmental protection in the
county or in the City of Zagreb, and are carried out in cooperation with the competent
administrative department in the county or in the City of Zagreb, depending on the sector for
which the plan or programme is being adopted.
Ministry of Environmental Protection, Physical Planning and Construction as the institution
responsible for SEA will implement the project and organize activities.
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ANNEX IV – Reference to laws, regulations and strategic documents:
•
•
•
•
•
•
•
•

•
•
•

Environmental Protection Act (OG No. 110/07)
Physical Planning and Building Act (OG No. 76/07)
Waste Act (OG No. 178/04,111/06, 60/08)
Nature Protection Act (OG No.70/05, 139/08)
National Environmental Strategy (OG No. 46/02)
National Environmental Action Plan (NEAP) (OG No. 46/02)
Directive 2001/42/EC on the assessment of the effects of certain plans and
programmes on the environment
Directive 2003/35/EC of the European Parliament and of the Council of 26 May 2003
providing for public participation in respect of the drawing up of certain plans and
programmes relating to the environment and amending with regard to public
participation
Regulation on strategic environmental assessment of plans and programmes (OG No.
64/08)
Regulation on information and participation of the public and public concerned in
environmental matters (OG No. 64/08)
Ordinance on the Committee for Strategic Assessment (OG No. 70/08)

Reference to AP /NPAA / EP / SAA (Please see Section 2.3)
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ANNEX V Details per EU funded contract (*) where applicable:

Justification of the TA:
Focus of this project needs to meet obligations under the SEA Directive would be best
tackled through the technical assistance. Experts with the SEA/EIA related
background and experience would best correspond to the need of capacities for
strategic environmental assessment at regional and local level. Due to the specificities
of the SEA procedure, it is more probable that greater knowledge and skills exist on
the market of technical consultancies than in state administration, especially at local
level.
Account of tasks expected from the contractor
•
Perform a training needs assessment for officers involved in SEA on regional
and local level. Identify and quantify the groups to be trained. Assess the needs of the
contents of the training
•
Develop a training programme for SEA officers on regional level (“train the
trainers”). Provide the attendees from the SEA officers on regional level with the
knowledge and skills to deliver further training courses to the local level.
•
Conduct trainings in accordance with the programme, including practical ‘on
the job training’
•
Develop SEA guidelines and manuals for SEA officers on regional and local
level
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