ADDENDUM TO FINANCING MEMORANDUM
PHARE 2004

Horizontal Programme for Community Support in the Field of Nuclear Safety for 2004 in Bulgaria

Within the Framework of Phare assistance to Bulgaria, the Addendum outlined below has been made under the 2004 Nuclear Safety Programme for Bulgaria.

Article 1 – Nature and Subject

The Financing Memorandum BG2004/16-815.01, signed on 1 February 2005 is modified as follows:

- the contracting period for project BG2004/16-815.01.06 “Civil construction works for establishment of radioactive waste processing plant and storage facility for Novi Han repository” is extended by 11 months until 8 November 2007.

- the execution of contracts period for project BG2004/16-815.01.06 “Civil construction works for establishment of radioactive waste processing plant and storage facility for Novi Han repository” is extended by 12 months until 30 November 2008.

Article 2

All other Terms and Conditions of the original Financing Memorandum BG2004/16-815.01 remain unchanged.

Article 3

The addendum to this Financing Memorandum is drawn up in duplicate in the English language.

Article 4 – Entry into force

The addendum to the Financing Memorandum BG2004/16-815.01 shall enter into force on the date of signature by both parties.

Sofia
Date: [Signature]
For the Recipient

Sofia
Date: 8.06.2006
For the Community

Dimitris Kourkoutas
Chef de Délégation