ADDENDUM TO FINANCING MEMORANDUM
PL0003 TO PL0007 - POLAND NATIONAL PROGRAMME 2000 Part I

Within the Framework of Phare assistance to Poland, the Addendum outlined below has been made under the 2000 Phare Budget of the National Programme for Poland.

Article 1 – Nature and Subject

The disbursement period of projects:
PL0003.03 Public Finance is extended by 4 months until 29/02/2004;
PL0003.06 Parliamentary legislative procedures is extended by 6 months until 30/04/2004;
PL0003.13 Strengthen regional policy administration is extended by 2 months until 31/12/2003;
PL0003.15 Strengthening acquis implementation at regional level is extended by 3 months until 31/01/2004;
PL0004.02 Certification Phase II is extended by 6 months until 30/04/2004;
PL0004.05 Telecommunications universal service is extended by 6 months until 30/04/2004;
PL0005.04 Road border crossing Kuźniac is extended by 2 months until 31/12/2003;
PL0006.04 Veterinary system for laboratories and disease control is extended by 2 months until 31/12/2003;
PL0006.05 Border inspection posts Phase II is extended by 2 months until 31/12/2003;
PL0006.06 Phytosanitary administration is extended by 8 months until 30/06/2004;
PL0006.08 CAP common market organisations is extended by 3 months until 31/01/2004;
PL0006.09 Preparation of selected CAP is extended by 5 months until 30/09/2004;
PL0007.02 Air quality assessment systems is extended by 3 months until 31/01/2004.

Article 2
All other Terms and Conditions of the original Financing Memorandum PL0003 to PL0007 remain unchanged.

Article 3
The addendum to this Financing Memorandum is drawn up in duplicate in the English language.

Article 4 – Entry into force
The addendum to the Financing Memorandum PL0003 to PL0007 shall enter into force on the date of signature by both parties.

Warsaw, 23/10/2003
Date :

For the Recipient
Mrs Danuta Hübner
Secretary of the Committee
for European Integration
Minister for European Affairs

Warsaw, 21/10/2003
Date :

for the Community
Mr Bruno Dethomas
Head of the Delegation of the
European Commission in Poland
<table>
<thead>
<tr>
<th>Nr</th>
<th>Projects</th>
<th>Expected Cumulative Disbursement (Quarters) ME</th>
<th>Budget ME</th>
</tr>
</thead>
<tbody>
<tr>
<td>PL0003.03</td>
<td>Public Finance</td>
<td>1.600</td>
<td>2.000</td>
</tr>
<tr>
<td>PL0003.06</td>
<td>Parliamentary legislative procedures</td>
<td>1.280</td>
<td>1.530</td>
</tr>
<tr>
<td>PL0003.13</td>
<td>Strengthen regional policy administration</td>
<td>5.400</td>
<td>6.300</td>
</tr>
<tr>
<td>PL0003.15</td>
<td>Strengthening acquis implementation at reg. level</td>
<td>2.200</td>
<td>2.360</td>
</tr>
<tr>
<td>PL0004.02</td>
<td>Certification Phase II</td>
<td>5.396</td>
<td>6.176</td>
</tr>
<tr>
<td>PL0004.05</td>
<td>Telecommunications universal service</td>
<td>1.650</td>
<td>1.900</td>
</tr>
<tr>
<td>PL0005.04</td>
<td>Road boarder crossing Kuznica</td>
<td>0.840</td>
<td>2.860</td>
</tr>
<tr>
<td>PL0006.04</td>
<td>Veterinary system laboratories &amp; disease control</td>
<td>4.500</td>
<td>5.500</td>
</tr>
<tr>
<td>PL0006.05</td>
<td>Border inspection posts - Phase II</td>
<td>2.000</td>
<td>2.100</td>
</tr>
<tr>
<td>PL0006.06</td>
<td>Phytosanitary administration</td>
<td>1.690</td>
<td>2.290</td>
</tr>
<tr>
<td>PL0006.08</td>
<td>CAP common market organisations</td>
<td>7.500</td>
<td>8.500</td>
</tr>
<tr>
<td>PL0006.09</td>
<td>Preparation of selected CAP instruments</td>
<td>3.000</td>
<td>4.000</td>
</tr>
<tr>
<td>PL0007.02</td>
<td>Air quality assessment systems</td>
<td>2.400</td>
<td>3.000</td>
</tr>
</tbody>
</table>