Within the Framework of Phare assistance to Romania, the Addendum outlined below has been agreed under the 2003 Phare Budget of the National Programme for Romania.

**Article 1 – Nature and Subject**

The Financing Memorandum 2003/005-551.01 – 2003/005-551.06, signed on 2 December 2003 and subsequently modified most recently on 15 December 2005, is further modified as follows:

a) The period for the execution of contracts of the following programme components/subcomponents is extended by 3 months until 28 February 2007:

- RO 2003/005-551.01.05 – Strengthening Civil Society in Romania
- RO 2003/005-551.02.02.01 – Legislative harmonisation and enhancement of NBR's administrative capacity
- RO 2003/005-551.02.02.03.01 – Supply of IT application software for the NBR
- RO 2003/005-551.02.03.01 – Assistance, sharing, experience, training for personnel
- RO 2003/005-551.04.04.03 – Consolidation of Romanian Statistical System – Technical Assistance Component
- RO 2003/005-551.04.11.02 – Technical assistance for implementation of an adequate environmental radioactivity monitoring and reporting system.

b) The period for the execution of contracts of the following components/subcomponents is extended by 6 months until 31 May 2007:

- RO 2003/005-551.03.03.02.04 – Strengthening the Administrative Capacity of the Managing Authority for the Community support framework within the Ministry of Public Finance
- RO 2003/005-551.03.03.03.01 – Training in project cycle management, procurement and contracting of pre-accession projects and management of EU structural instruments
- RO 2003/005-551.03.03.04 – Technical assistance on Programming, Monitoring and Evaluation
- RO 2003/005-551.04.02.02 – Investment in laboratories
- RO 2003/005-551.04.07.01 – Technical assistance inclusive training

- RO 2003/005-551.04.08.01 – Improvement of accountability and transparency in the allocation and use of healthcare resources through the Implementation of an Informatics Monitoring System for Hospital Morbidity and a Hospital Case Based Financing System

- RO 2003/005-551.04.18.08 – Enhancement of the customs participation into the integrated border management system and alignment in implementation of EC simplified customs procedures to EC standards

- RO - 2003/005-551.05.01.04.03.02 – TA to support the implementation of the waste management investment/infrastructure projects under Economic and Social Cohesion

c) The period for the execution of contracts of the following component/sub-component is extended by 12 months until 30 November 2007:

- RO 2003/005-551.01.04.01 – Support to the reform of the system for the protection of persons with disabilities - Grant scheme for institutional reform

- RO 2003/005-551.01.04.02 – Support to the reform of the system for the protection of persons with disabilities - Technical Assistance

**Article 2**

All other Terms and Conditions of the Financing Memorandum 2003/005-551.01 – 2003/005-551.06 remain unchanged.

**Article 3**

This addendum to this Financing Memorandum 2003/005-551.01 – 2003/005-551.06 is drawn up in duplicate in the English language.

**Article 4 – Entry into force**

This addendum to the Financing Memorandum 2003/005-551.01 – 2003/005-551.06 shall enter into force on the date of signature by both parties.

Bucharest
Date: 12 October 2006
For the Recipient

Mr. Sebastian Vladescu
Minister
Ministry of Public Finance

Bucharest
Date: 12 October 2006
For the European Community

Mr. Jonathan Scheele
Head of European Commission Delegation to Romania