Standard Summary Project Fiche – IPA centralised programmes
(Regional / Horizontal programmes; centralised National programmes)

1.
Basic information
1.1
CRIS Number:
2007/19322
1.2
Title: Twinning project – Strengthening Administrative Capacities for
Implementation of Air Quality Management System
1.3 ELARG Statistical code:
03.27
1.4
Location: Belgrade, Serbia
Implementing arrangements:
1.5
Contracting Authority: EC Delegation
1.6
Implementing Agency: N/A
1.7
Beneficiary: Ministry of Environment, Republic of Serbia
Financing:
1.8
Overall cost: €1,000,000
1.9
EU contribution: €1,000,000
1.10 Final date for contracting: 3 years after the signature of the Financing Agreement
1.11 Final date for execution of contracts: 5 years after the signature of the Financing
Agreement
1.12 Final date for disbursements: 6 years after the signature of the Financing Agreement
2.

Overall Objectives and Project Purpose

2.1

Overall Objective:

Strengthen the capacity of the competent bodies at central level as well as regional/local
authorities to implement and enforce Air Quality environmental legislation.
2.2

•
•
•

2.3

Project purpose:
strengthen institutional capacity at central and local levels in implementing and
enforcement of air quality related legislation;
establish good institutional management and technical performances of staff;
Prepare air quality protection related legislation and action plans for their
implementation.
Link with AP/NPAA /EP/ SAA:

The “2005 Enlargement Strategy Paper” of the European Commission requires from Western
Balkan countries fulfilment of accession criteria. Enlargement policy is defined by Article 49
of the Treaty on European Union, which states that any European State, which respects the
EU’s fundamental democratic principles, may apply to become a member of the Union. The
EU has set political and economic criteria for membership, as well as criteria related to the
obligations of membership and the administrative capacity to implement and enforce the EU’s
laws and policies.
Under the European Partnership Serbia is required to adopt and start implementing a
strategy against air pollution (notably from power plants), water (waste water) and soil (solid
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waste); strengthen administrative capacity notably as regards planning, permitting, inspecting,
monitoring, as well as project management. Develop a multi-annual plan for financing
investments, based on estimations of costs and realistic sources of public and private
funding.” (p 17)
Under Article 111 (Environment) of the SAA, Serbia is obliged to strengthen cooperation
in the environmental field with the vital task of halting further degradation and start
improving the environmental situation with the aim of sustainable development. Cooperation
under the SAA should centre on the development of strategies to significantly reduce local,
regional and trans-boundary air and water pollution, to establish a system for efficient, clean,
sustainable and renewable production and consumption of energy, and to execute
environmental impact assessment and strategic environmental assessment.
The document "Council Decision on principles, priorities and conditions enclosed in the
European Partnership with Serbia and Montenegro including Kosovo, according to the
Resolution 1244 of UNSC from 10th June 1999” from 9. November 2005 (“European
Partnership”) defines short-term and medium-term priorities for the environmental sector.
Among the short-term priorities is to "Strengthen administrative capacity notably of
institutions and bodies in charge of planning, permitting, inspecting and monitoring, as well
as project management”. Among the medium-term priorities are: “Continue implementing
and enforcing legislation approximated to EU legislation.” The main short to medium term
European Partnership priorities for Serbia is to move closer to EU standards in the
environmental sector include implementation of strategies to counter air pollution (notably
from power plants).
2.4

Link with MIPD:

Under European Standards one of the main priorities in the MIPD is to support the
approximation and implementation of environmental legislation and related strategies;
reinforced administrative capacity of authorities at central, regional and local level in charge of
management, implementation and enforcement of environmental legislation and standards.
2.5
N/A

Link with National Development Plan:

3.

Description of project

3.1

Background and justification:

The Ministry of Environment is responsible for overall harmonisation and implementation of
the environmental legislation. The Ministry of Environment has recently prepared a number of
laws harmonised with relevant EU regulations that are adopted by the National Parliament:
Law on Environmental Protection, Law on EIA, Law on SEA, and Law on IPPC. The Ministry
of Environment is also preparing a number of laws among others - the Law on Air Protection
which has been adopted by the Government and submitted to the Parliament for adoption.
As a general problem in the environmental protection field, it is recognised that institutional
capacities of environmental protection are generally insufficient and existing educational
institutions are not sufficiently prepared to train an adequate number of environmental
experts. The institutional capacity at the republic, provincial and local government levels is
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insufficient to carry out wide ranging reforms of environmental policy. Responsibilities for
environmental policy and management are spread across several government institutions with
weak coordination, both horizontal and vertical. There is an evident lack of capacity at local
level, therefore, further division of competences in terms of decentralization in implementing
policy and regulations would require adequate capacity building.
The National Environmental Programme recognises that the principle cause of air pollution
from top sources in Serbia is outdated technology, lack of pollution abatement installations,
low energy efficiency of the existing obsolete facilities in the energy and industry sector, as
well as poor quality heating fuel in household installations. The main causes of the mobile air
pollution include poor quality of engine fuel (leaded petrol), out-of-date vehicles and
generally poor technical standards of the vehicle fleet.
The absence of a national inventory of greenhouse gas emissions and emissions of ozone
depleting substances is a major gap in the sector. The existing emission regulations are not
harmonized with the EU, and insufficient monitoring and enforcement contribute to building
an unrealistic image of the condition of air pollution in Serbia.
Air quality monitoring is undertaken by both the Republican Hydrometerological Institute at
23 locations across Serbia and by the 22 Institutes of Public Health. However, the monitoring
data is not integrated in or in line with the requirements of EIONET (European Environment
Information and Observation Network). The reliability of the data is also questionable as
Serbia currently lacks the capacity to ensure the adequate calibration of air monitoring
equipment.
To address these problems, the legislation on air pollution currently being drafted by the
Ministry of Environment will allocate the lead responsibility for air monitoring to the
Republican Hydrometerological Institute, although it is intended that data from the Institutes
of Public Health be integrated into a single unified air quality monitoring system so as to
increase transparency and improve public access to environmental information.
The Ministry of Environment has to prepare a strategy to identify the institutional,
administrative and infrastructure requirements to upgrade the air quality monitoring system so
that new legislation on air pollution can be implemented when adopted. Importantly, Serbia
must be in a position to supply monitoring data in accordance with the needs of the European
Environment Agency’s EIONET system.
3.2

Assessment of project impact, catalytic effect, sustainability, and cross border
impact:

This project will contribute to fulfilling EU environmental standards in Serbia, which will
result in a better quality of life for citizens. Consistent realization of the EU's legislation and
standards in the field of environment protection will result in rising awareness of the citizens
of Serbia regarding the importance protecting the environment.
Sustainable development should address the needs of the current generation without
compromising the needs of future generations. This implies that sustainable development is
part of a coordinated approach that encompasses technical-technological, economic and social
activities in overall development in which the natural resources and man-made resources of
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the Republic of Serbia are used economically and reasonably with the objective to preserve
and enhance the quality of the environment.
The authorities of the state, autonomous province and units of local self-government provide
for the integration of environmental protection in all public policies. This principle requires
that environmental considerations are incorporated into industrial, agricultural, energy,
transport, social and other policies.
3.3

Results and measurable indicators:
Expected results of this project are:
i. strengthened institutional capacity at regional and local levels in implementing and
enforcement of air quality related legislation, good institutional management and
technical performances of staff; improved administrative capacity to implement
the acquis; co-ordination between competent state bodies is improved;
ii. transposition process is finalized through the drafting of subsidiary legislation for
framework law on air quality;
iii. implementation plans for air quality related legislation is developed, including
assessment of the necessary finance for implementation;
iv. air quality zones are set up and the zones and agglomerations where EU limits are
being exceeded have been identified;
v.
action plans and programmes for air quality management and reduction of
emissions are elaborated;
vi.
proper monitoring of air quality and information quality (QA/QC) is established;
vii. operational and efficient air monitoring system is in place and staff trained in
using air quality monitoring equipment;
viii. monitoring and data collecting system operation manual is developed;
ix. methods for air quality assessment are improved and air quality assessment to set
up the air quality zones is done;
x.
existing air quality monitoring system and control equipment is reviewed and
recommendations including technical specification for its upgrading is
given/prepared;
xi. approved measurement and calibration methodologies, as well as instructions and
guidebooks [ensuring the operation of the QA/QC in general];
xii. system hardware and software for air emissions, air emission and meteorological
databases is operational and all databases are inter-linked.

3.4.

Activities:

Activities of this project are as follows:
i. gap analysis of institutional capacity and recommendations for strengthening o
institutions,
ii. drafting of subsidiary legislation in air quality sector;
iii. analysis of the current situation and completion of necessary recommendations for
improvements in the monitoring sector;
iv. assessment of training needs and formulation of a post project training plan;
v.
organization of training courses, seminars and study tours and development of
common program for training;
vi. performing of preliminary air quality assessment, including modelling, improving the
air emissions database and analysis of assessment methods;
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vii.
viii.
ix.
x.

xi.
xii.

assessment of needs for completion of monitoring, laboratory and IT equipping;
development of methodology for preparing plans and reports for air quality and
training of staff working on assessment plans and reporting;
development of national policy for monitoring in line with the acquis;
analyze in detail the present situation with regard to QA/QC (i.e. to analyze the
measurement methods, equipment and methodologies used, data handling, validation
and verification procedures etc., and recommendation of improvements of the QA/QC
system for AAQ monitoring and emission measurements, and improvements of the
QA/QC system for background monitoring);
based on the recommendations, to elaborate and approve the required methodologies
in order to ensure the operation of the Calibration Lab and monitoring stations in
accordance with the EU QA/QC requirements [ISO 17025 standards];
draft of air quality related directives implementation plans.

This project will be implemented through a Twinning Contract
3.5.

Conditionality:

A sufficient number of employees in the Ministry of Environment and other related
institutions in charge of air quality management should be in place prior to the
implementation of this project. Project implemented through a Twinning requires full
commitment and participation of the senior management of the beneficiary institution.
In addition to providing the Twinning partner with adequate staff and other resources to
effectively operate, the senior management must be fully involved in the development and
implementation of the policies and institutional change required to deliver the project results.
Implementation of the project is also conditioned upon involvement and commitment of the
stakeholders towards fulfillment of the project objectives.
3.6.

Linked activities

EU and other donors financed a number of activities and projects in the environmental field
with the goal of pollution reduction, biodiversity protection, preservation of Serbia’s national
heritage and administrative capacity building.
Improvement of infrastructure in the field of air protection has been supplied through CARDS
2006 - Municipal Environmental Infrastructure and Air Monitoring project. Within this
project, a automatic monitoring network will be established, and it involves air quality
monitoring – real time, meteorological monitoring – real time, calibration systems, data
transmission system – real time, data acquisition systems and specific integrated software and
hardware. The procurement of the following equipment is foreseen: 24 monitoring stations (3
traffic stations), specific software & engineering dispatching at EPA, mobile laboratory for air
quality control, 2 mobile units for emission control.
The Italian region of Emilia-Romagna assisted the upgrading of air quality monitoring in the
Municipality of Pancevo through the supply of air monitoring equipment and technical
assistance (including the calibration at laboratories in Italy as adequate laboratories are
currently not operational in Serbia). Within this project is planned establishing of National
Reference Laboratory equipped for Quality Assurance / Quality Control procedures.
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3.7.

Lessons learned

The Ministry of Environment has prepared the Law on Air Protection that is harmonized with
relevant EU directives and the proposal of law is in parliament procedure for adoption.
Moreover, goals of Law on Air Protection are: (i) improvement of integrated system of air
quality, (ii) taking measures in the field of environment protection and improvement in air
quality in order to reduce damaging consequences on human health and environment, (iii)
evaluation of relevant air quality data based on the standardized methods and transparency,
(iv) implementation of obligations undertaken by international conventions and agreements
and international cooperation in environment issues.
4 Indicative Budget (amounts in million €)
SOURCES OF FUNDING
TOTAL
COST EU CONTRIBUTION NATIONAL PUBLIC CONTRIBUTION
Total % * IB INV Total % * Central
Regional IFI
Activities 1€Million
s
Activity 1
contract
1.1 1
1
100 1
0
0
0
0
0
contract
0
0
1.2
0
0
0
TOTAL 1
1
100 1
0
0
0
0
0

PRIVATE

Total

0

0

0
0

0
0

* expressed in % of the Total Cost
5. Indicative Implementation Schedule (periods broken down per quarter)
Contracts
Contract 1.1

Start of
Tendering
T+2Q

Signature of
contract
T+4Q

Project
Completion
T+9Q

All projects should in principle be ready for tendering in the 1ST Quarter following the
signature of the FA
6. Cross cutting issues (where applicable)
Development Policy Joint Statement by the Council and the European Commission of 10th
November 2000 establishes that a number of Cross-cutting Issues shall be mainstreamed into
EC development co-operation and assistance.
Cross-cutting issues will be taken up in the project so as to comply with the best EU standards
and practice in that area and in a way which demonstrates how they will be dealt with within
the project’s framework, its activities and outputs. Cross-cutting issues will be addressed in a
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%*

proactive manner, and will present a specific component of projects (at all levels of projects'
development, starting from the project identification stage). Synergies between the projects
and the objectives of will be identified and developed. Also, the projects’ objectives and
activities need to be screened in order to ensure they won’t impact negatively on gender
equality, minorities’ inclusion and environment.
Finally, the beneficiary will make sure its objectives, policies and interventions have a
positive impact on and are in line with the main principles of gender equality, minorities’
inclusion and environment.
6.1

Equal Opportunity:

Assistance provided will strengthen the institutional and human resource capacity. An Equal
treatment and opportunities policy will be implemented (for gender and minorities). Curricula
and delivery mechanism (place and time schedule) of training programmes will be thought of so
as to favour women’s participation.
6.2

Environment:

The project will directly contribute to the improvement of environmental and living
conditions in Serbia by targeting one of the most critical environmental problems that
presently exists, namely air quality. This project will contribute to fulfilment of EU
environmental standards in Serbia, which will result in improved quality of life of citizens and
increased quality of environmental standards. Consistent realization of the EU's legislation
and standards in the field of environment protection will result in rising awareness of the
citizens of Serbia regarding the significance of the environmental protection and sustainable
development. The long-term strategy of the Republic in the field of environmental protection
is: to improve the quality of life of the population by providing the desired environmental
conditions and by preserving the natural environment based on sustainable environmental
management
6.3
N/A

Minorities:
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ANNEX I: Logical framework matrix in standard format
LOGFRAME PLANNING MATRIX FOR Project Fiche

Programme name and number
Twinning project – Strengthening Administrative
Capacities for Implementation of Air Quality
Management System
Contracting period expires 5 years after the signature of
the Financing Agreement
Total budget: € 1,000,000

Disbursement period: expires 6 years after the signature of
the Financing Agreement
IPA budget: 1,000,000

Overall objective
Strengthen the capacity of the competent bodies at
central level as well as regional/local authorities to
implement and enforce environmental legislation
and to take over responsibilities in accession
process.
Project purpose
Establishing legislative environmental framework
and capacity building for efficient implementation
of Acquis communitaire in fields of chemical
safety, air quality management and Natura 2000.
Results

Objectively verifiable indicators
Improvement of environmental conditions in Serbia

Sources of Verification
Inspection reports and onsite reports.

Objectively verifiable indicators
Number of sub-regulations developed and submitted to
adoption

Sources of Verification
Sub-regulations in chemical field adopted by the
Government

Assumptions
Sufficient administrative capacities and its capability to
efficiently absorb technical assistance;

Objectively verifiable indicators

Sources of Verification

Strengthened institutional capacity at regional and
local levels in implementing and enforcement of
air quality related legislation and implement the
acquis;

Faster and more efficient delivery of services provided
by the trained staff-reduced time for processing
administrative documents;

Analysis and reports on quality and efficiency (timing)
of service delivery;

Assumptions
Administrative capacities of MINISTRY OF
ENVIRONMENT and municipalities are sufficient for project
realization;

Co-ordination between competent state bodies is
improved;

Number of joint activities/projects between institutions
is increased;

Joint projects developed and implemented;

Deferent institutions ready to cooperate;

Subsidiary legislation for framework law on air
quality has been drafted;

Number of legislation drafted and submitted for
adoption.

Governmental decision on adoption of subsidiary
legislation; Official Gazette;

Other central institutions approved the draft legislation;

Iimplementation plans for air quality related
legislation is developed, including assessment of
required finance for their implementation;

Document prepared and published;

Report on document preparation;

Other central institutions approved the AP;

Action plans and programmes for air quality
management and reduction of emissions are
elaborated;

Document prepared and submitted for adoption.

Governmental decision on adoption of Action Plan;

Proper monitoring of air quality and information
Number of reports on air quality; time needed for its
quality (QA/QC) is established and methods for air preparation;
quality assessment are improved;

Official reports on quality of air;

Operational and efficient air monitoring system is

Procurement report, invoices;

Laboratory equipment purchased and installed; number

Enough space for instalment of equipment; an adequate
amount of recourses for its regular maintenance; sufficient
number of skilled IT staff;
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in place and staff trained in using air quality
monitoring equipment – data base interlinked;

of trainings for proper equipment usage;

Operation manual for monitoring and data
collecting system is developed;
Activities

Document prepared and published;

Final report on document preparation;

Means

Costs

Assumptions

Twinning contract

€ 1,000,000

Administrative capacities of MINISTRY OF
ENVIRONMENT and municipalities are sufficient for project
realization;

Assessment of training needs and formulation of a
post project training plan;
Identification and purchasing of necessary
equipment;

Enough space for installment of equipment; an adequate
amount of recourses for its regular maintenance; sufficient
number of skilled IT staff;

Development of legislation, including
implementation plan for its implementation;
Development of methodology for preparing plans
and reports for air quality and training of staff
working on assessment plans and reporting;
analyze in details of the present situation with
regard to QA/QC (i.e. to analyze the measurement
methods, equipment and methodologies used, data
handling, validation and verification procedures
etc., and recommendation of improvements of the
QA/QC system for AAQ monitoring and emission
measurements, and improvements of the QA/QC
system for background monitoring);
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ANNEX II:

amounts (in M€) Contracted and disbursed by quarter for the project
Q4

Q5

Q6

Q7

Q8

Q4

Q5

Q6

Q7

Q8

Contract
1.1

515,000

257,500

257,500

128,500

Cumulated

€
515,000

€ 772500

€
772500

€
901,000,

Contracted

Q1

Q2

Q3

Contract
1.1

1.0

Cumulated

1.0

Disbursed

Q1

Q2

Q3
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128,500
€
1,000,000

ANNEX III
Description of Institutional Framework
The Ministry of Environment is in charge of implementation and monitoring of this project.
The work, mandate and authorisations of the Ministry are regulated by the Law on Ministries
(adopted on May 15, 2007 (Official Gazette of Republic of Serbia no. 48/07) – i.e. Article 17.
The Ministry consists of the following departments:
- Strategy and Policy Development Sector
- Sector for Prevention of Environmental Pollution
- Nature Preservation Sector
- Sector for EU Integration and International Cooperation in the Area of Environment
- Sector for Monitoring of Implementation of Regulations in the Area of Environment and for
Management and Supervision Affairs
- Sector for Common Affairs and Financial Management
- Inspection Sector

ANNEX IV
Reference to laws, regulations and strategic documents:
Reference list of relevant laws and regulations
General:
- Constitution of the Republic of Serbia
- Law for the Implementation of the Constitution of the Republic of Serbia
- National Strategy for Serbia and Montenegro’s Accession to the European Union
- Action Plan for the Implementation of the European Partnership
Environment:
- National Environmental Plan
- National Environmental Strategy
- Law on Environmental Protection
- Law on Integrated Environmental Pollution Prevention and Control (published in the
“Official Gazette of the Republic of Serbia”, No. 135/2004)
- Law on Strategic Environmental Impact Assessment (Published in the “Official Gazette of
the Republic of Serbia”, No. 135/2004)
- Law on Environmental Impact Assessment (Published in the “Official Gazette of the
Republic of Serbia”, No. 135/2004)
- Main Administrative Structures Required For Implementing the Acquis
Reference to AP /NPAA / EP / SAA
National Strategy of Serbia for the Serbia’s Accession to the European Union (Strategy) and
the National Environmental Programme (NEP) are basic national documents defining
strategic development framework in the field of environmental protection.
• One of the strategic goals and directions of development and harmonization regarding EU
requests, within the National Strategy of Serbia for the Serbia’s Accession to the European
Union, is practical implementation of the legal acts concerning environmental protection.
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Strategy gives requirements in the approximation process, among which are to strengthen
administrative and human capacities for strategic planning in the area of environment,
various types of licences, inspection, monitoring of environmental elements, and project
management; establishment of institutions in such a way that they will efficiently monitor
and implement activities relating to the EU approximation.
• In the Serbia’s Implementation Plan for European Partnership within Sector Policies –
Environment, for recommendations: "Strengthen administrative capacities dealing with
planning, licensing, inspection, monitoring and project management" as well as “Strengthen
administrative capacities for harmonisation of laws”, “Adopt and start implementation of
National Strategy for Environmental Protection”, “Develop multi annual plan for financing
investments” it is stated that is necessary to strengthen administrative capacity building in
the field of industrial pollution, chemicals management, nature protection and waste
management.
• The Project is in compliance with the priorities of the Draft National Environmental
Programme (Strategy) - NEP where the short-term period overall goal is to build an effective
environmental policy and enforcement framework (compliant with the EU environmental
acquis) that will allow significant improvement of environmental quality in Serbia in the
medium-term. NEP also states that EU approximation process consists of three key
elements, one of which is necessity that when the legal transposition is carried out,
environmental institutions need to be strengthened and financial resources should be
provided to implement the new laws and regulations. NEP sets up short and medium-term
priorities in the field of air protection. Short-term policy objectives (2006-2010) are: to
harmonize national air quality (including emissions to air) legislation with the EU
environmental acquis; to establish cadastre of polluters and emission balances; to upgrade
the ambient air quality monitoring and assessment programme; to modernize monitoring
network and laboratories, and establish automatic stations for continuous monitoring of
ambient air quality. NEP’s on-going policy objectives (2006-2015) are: to improve quality
of ambient air in line with air quality standards by reducing emissions from energy, industry,
transport and other sectors; to ratify and implement international agreements dealing with air
protection; to establish automatic monitoring of significant stationary air pollution sources.
Medium-term policy objectives (2011-2015) is to designate zones and agglomerations,
prepare and implement action plans where the ambient air quality does not meet the
prescribed limit values following the Air Framework Directive 96/62/EC.
The “2005 Enlargement Strategy Paper” of European Commission requires from Western
Balkan countries fulfilment of accession criteria. Enlargement policy is defined by Article 49
of the Treaty on European Union, which states that any European State, which respects the
EU’s fundamental democratic principles, may apply to become a member of the Union. The
EU has set political and economic criteria for membership, as well as criteria related to the
obligations of membership and the administrative capacity to implement and enforce the EU’s
laws and policies.
Under the European Partnership Serbia is required to adopt and start implementing a
strategy on pollution of air (notably from power plants), water (waste water) and soil (solid
waste); strengthen administrative capacity notably as regards planning, permitting, inspecting,
monitoring, as well as project management. Develop a multi-annual plan for financing
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investments, based on estimations of costs and realistic sources of public and private
funding.” (p 17)
Under Article 111 (Environment) of the SAA, Serbia is obliged to strengthen cooperation
in the environmental field with the vital task of halting further degradation and start
improving the environmental situation with the aim of sustainable development. Cooperation
under the SAA should centre on the development of strategies to significantly reduce local,
regional and trans-boundary air and water pollution, to establish a system for efficient, clean,
sustainable and renewable production and consumption of energy, and to execute
environmental impact assessment and strategic environmental assessment.
The document "Council Decision on principles, priorities and conditions enclosed in the
European Partnership with Serbia and Montenegro including Kosovo, according to the
Resolution 1244 of UNSC from 10th June 1999” from 9. November 2005 (“European
Partnership”) defines short-term and medium-term priorities for the environmental sector.
Among the short-term priorities is to "Strengthen administrative capacity notably of
institutions and bodies in charge of planning, permitting, inspecting and monitoring, as well
as project management”. Among the medium-term priorities are: “Continue implementing
and enforcing legislation approximated to EU legislation.” The main short to medium term
European Partnership priorities for Serbia is to move closer to EU standards in the
environmental sector include implementation of strategies to counter air pollution (notably
from power plants).
Reference to MIPD:
Under European Standards one of the main priorities in the MIPD is to support the
approximation and implementation of Environmental legislation and related strategies;
reinforced administrative capacity of authorities at central, regional and local level in charge of
management, implementation and enforcement of environmental legislation and standards.
Reference to National Development Plan
N/A
Reference to national / sectoral investment plans
N/A

ANNEX V
Details per EU funded contract (*) where applicable:
gap analysis of institutional capacity and recommendations for strengthening o
institutions,
drafting of subsidiary legislation in air quality sector;
analysis of the current situation and completion of necessary recommendations for
improvements in the monitoring sector;
assessment of training needs and formulation of a post project training plan;

13

organization of training courses, seminars and study tours and development of common
program for training;
performing of preliminary air quality assessment, including modelling, improving the air
emissions database and analysis of assessment methods;
assessment of needs for completion of monitoring, laboratory and IT equipping;
development of methodology for preparing plans and reports for air quality and training of
staff working on assessment plans and reporting;
development of national policy for monitoring in line with the acquis;
analyze in detail the present situation with regard to QA/QC (i.e. to analyze the
measurement methods, equipment and methodologies used, data handling, validation and
verification procedures etc., and recommendation of improvements of the QA/QC system
for AAQ monitoring and emission measurements, and improvements of the QA/QC
system for background monitoring);
based on the recommendations, to elaborate and approve the required methodologies in
order to ensure the operation of the Calibration Lab and monitoring stations in accordance
with the EU QA/QC requirements [ISO 17025 standards];
draft of air quality related directives implementation plans
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