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ACTION FICHE 

1. IDENTIFICATION 

 Title/Number Support to the Libyan authorities to enhance the 

management of borders and migration flows 

 Total cost EUR 10 000 000  

 Aid method / 

Management mode 

Direct Centralised Management and Joint Management 

Approaches 

 DAC-code 15210 

13010 

Sector Security System 

management and 

reform  

Population policy 

and administration 

2. RATIONALE 

2.1. Sector context 

Given its geographical position, at the crossroads of the Central and East Africa 

migration routes and close to Europe, its relatively high income and growing 

economy (rich in hydrocarbon resources), together with the vast extension of its 

borders, Libya is both a country of destination for migrants and a potential transit 

point for migration to Europe.  

Most of the migrants come to Libya from Africa but, increasingly, migrants arrive 

also from the Middle East and Southern Asia. Most of the migrants are nationals of 

the neighbouring Tunisia and Egypt and come through normal road connections. 

Many of the migrants coming from Sub-Saharan Africa use the desert route to enter 

Libya, in particular by crossing the land borders it shares with Egypt, Sudan, Chad, 

Niger and Algeria. Migrants from Middle East and Asia come via air routes directly 

or by road after transiting through Egypt. 

There is lack of data on the number of migrants who are present in the country; 

however the International Organization for Migration (IOM) estimates that there are 

between 1.5 and 2 million migrants living in Libya without authorisation. Libyan 

authorities say that the number is closer to 3 million.  

Over the last decade, a substantial number of migrants, with the support of 

smugglers' organisations, have managed to depart from Libya and cross the 

Mediterranean to reach the Southern EU Member States. This phenomenon reached a 

peak in 2008, with around 40,000 migrants arriving in Italy and Malta from Libyan 

shores.  

Following the entry into force of the Italian-Libyan agreement in May 2009, this 

phenomenon has drastically diminished. However, the reduced illegal migration 

flows across the Mediterranean have left other important issues unaddressed. 
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First, Libya continues to be exposed to irregular migration flows, which its 

authorities have great difficulty to prevent and to manage. This is due mainly to 

insufficient capacities to control the complex and vast borders and territory and to 

shortcomings in planning, coordination and information exchange among the 

responsible Libyan authorities.  

Second, the legal and administrative system defining the modalities for the migrants 

to enter, register, reside, work and regularize their position in the country, as well as 

to defend their position in front of the administration, is not yet properly developed. 

Furthermore, irregular migrants apprehended by law enforcement agencies are 

placed in holding centres, in very poor legal and material conditions of detention. 

Vulnerable migrants, such as unaccompanied minors, women and victims of 

trafficking do not receive specific assistance. 

Finally, although Libya is a party to the 1969 Addis Ababa Convention on the 

Specific aspects of Refugee problems in Africa and, thus, is bound to respect the 

principle of non-refoulement for refugees and migrants in need of international 

protection, it currently does not have a national asylum system in place. In the 

absence of such system, all asylum and refugees-related activities are normally 

carried out by UNHCR, whose activities in Libya are, however, extremely limited at 

the moment.  

Since 2005, and in support of Libyan efforts to tackle the challenges of migration, 

the EU has financed a number of projects under the instruments AENEAS and DCI-

Cooperation with Third Countries on Migration and Asylum (see under 

complementary actions).  

While these projects have been financed on the basis of ad hoc decisions, the 

European Commission on 3 June 2005 was mandated by the EU Justice and Home 

Affairs Council, to persuade Libyan authorities to develop with the EU "a 

comprehensive framework of dialogue and cooperation encompassing all issues 

relevant to migration, border, asylum and mobility".  

Subsequently, the European Council, in its conclusions of June and October 2009
1
, 

underlined the need for a significant strengthening of cooperation with the main 

countries of origin and transit of irregular migrants, specifically mentioning Libya.  

This objective was reached on 4 October 2010, when Commissioners Füle and 

Malmström co-signed with the Libyan Ministers of Foreign and Internal Affairs a 

"Joint Communiqué on Cooperation on borders, mobility, migration and asylum", 

listing a number of initiatives on migration that the two parties have agreed to 

address. 

The action hereby proposed is deemed to contribute to the implementation of some 

of the actions identified in this cooperation agenda agreed on 4 October 2010, in 

particular in the areas of migration flows and border management. 

                                                 

1
  European Council Conclusions n° 15265/09 of 30/10/2009 and n°11225/09 19/06/2009. 
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2.2. Lessons learnt 

EU cooperation activities with Libya began in 2005 with the gradual normalisation 

of Libya's foreign relations. The European Commission cooperation has focused on 

health and HIV/AIDS, through the Benghazi Action Plan, and on migration, via the 

Thematic Programme for Cooperation with Third countries in the Areas of Migration 

and Asylum and its predecessor AENEAS.  

EU-funded projects in the area of migration in Libya have had positive outcomes. 

Through them, Libya has cooperated on border management and has overseen, and 

to a certain extent supported, the work of a number of international and civil society 

organisations, which assist migrants on health needs and voluntary return and 

repatriation (a list of these projects is contained in the next section).  

Experience shows that building trust over the long term is crucial for the success of 

any project in Libya. It is also particularly important to strengthen and improve the 

administrative capacities of the Libyan institutions and to develop the quality and 

training of human resources. 

2.3. Complementary actions 

This special measure is funded under the European Neighbourhood and Partnership 

Instrument (ENPI). Its activities will be complementary to other EU initiatives 

identified in the EU-Libya "Joint Communiqué" signed on 4 October 2010. These 

initiatives will be financed under the National Indicative Programme for Libya for 

the period 2011-2013, the Instrument for Stability and other EU programmes. 

Importantly, this project is also complementary to the actions implemented through 

the European Commission’s DCI Thematic Programme on Migration and Asylum 

and its predecessor AENEAS. Among ongoing and closed actions, the most relevant 

are the following 

a) "SAHARA-MED: Prevention and management of irregular migration flows 

from the Sahara Desert to Mediterranean-Sea," implemented by the Italian 

Ministry of Interior, Greek immigration authorities, and the International 

Organisation for Migration (IOM). This project continues and expands the 

scope of the "Across Sahara I and II" initiatives, which strengthened border 

cooperation along the borders of Libya and Niger, by addressing all Southern 

borders in general, as well as the management of the apprehended irregular 

migrants along these borders.  

b) A project on the management of Mixed Migration Flows, implemented by 

UNHCR in partnership with the International Organisation for Peace, care and 

Relief (IOPCR), the Italian Council of Refugees (CIR) and the International 

Centre for Migration Policy Development (ICMPD).  

c) "The Regional Assisted Voluntary Return and Reintegration (AVRR) 

programme for Stranded Migrants in Libya and Morocco (LIMO)," which built 

on a previous "TRIM" project and ended in July 2010, implemented by IOM. 

A follow up project has been proposed by IOM and is currently being 

evaluated by AIDCO. 
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d) "Strengthening the Criminal Justice System Response to Smuggling of 

Migrants in North Africa", implemented by the United Nations Office on 

Drugs and Crime (UNODC)  

e) "Interactive map on irregular migration routes and flows in Africa, the Middle 

East and Mediterranean Region (I-Map)" implemented by the ICMPD. 

f) "Strengthening the protection and life conditions of international migrants 

(rejected or in transit) in North Africa" implemented by the Red Cross.  

g) "Observing and Researching Migration for Enhancing its Governance in 

Southern and Eastern Mediterranean and sub-Saharan Countries" with the 

European University Institute. 

h) “The Eastern Migratory route" project, implemented by the UK Migration and 

Border Agency in partnership with the Italian Ministry of Interior as well as the 

Dutch and Maltese authorities, which aimed at collecting information on 

migrants' smuggling routes. 

From 2010, the EU-funded TAIEX instrument has also been used in Libya for 

seminars and trainings, including on Human Trafficking and Border Control. 

For what concerns complementary bilateral cooperation in this field, Italy has 

provided Libyan authorities and border police with important quantities of 

equipment, training and technical and financial assistance with the aim to enhance 

capacities to prevent and stop the smuggling of human beings across the 

Mediterranean and to develop a border surveillance system. Other Member States 

and organisations have carried out or financed initiatives in Libya. In particular, the 

United Kingdom promoted a comprehensive study of the migration and border legal 

and administrative system of Libya, which was carried out by ICMPD. Italy and the 

UK have also funded IOM to carry out AVRR activities. 

2.4. Donor coordination 

The EU Delegation participates with other diplomatic missions to Libya, 

international organisations, UN agencies and Libyan authorities in the Donors 

Coordination Group on development issues chaired by UNDP. The EU's capacities 

for coordination will increase with the opening of a EU office in Tripoli in 2010.  

In the field of migration, the EU Delegation in Tunis, accredited to Libya, holds 

regular meetings with Member States, IOM, UNHCR, other UN organisations and 

other stakeholders such as ICMPD, CIR, IOPCR and the Gaddafi Foundation.  

As EU cooperation increases, further mechanisms will be identified in order to 

promote coordinated actions in support of the Libyan authorities in the field of 

migration. 
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3. DESCRIPTION 

3.1. Objectives 

The overall objective of the project is to reinforce the strategic approach and 

capacity of Libyan authorities to effectively manage borders and migration flows. 

The specific objectives are: 

(1) To contribute to the prevention of irregular migration, by supporting the 

capacities of Libyan authorities to control the borders effectively, including: 

investigation and prosecution of the activities of migrants' smugglers and 

traffickers in human beings, patrolling, intelligence and communication, 

identification and registration of migrants.  

(2) To enhance the effective management of migratory flows in its various 

components: promoting the development of rules, administrative capacities 

and coordination; supporting the development in Libya of a more efficient 

system to manage labour migration; enhancing screening, identification and 

registration of mixed flows; improving to international standards the 

conditions of reception and custody; ensuring the assistance of migrants in 

need of international protection or belonging to vulnerable categories; 

supporting the voluntary return and reintegration of migrants. 

3.2. Expected results and main activities 

(1) The expected results of the first objective are: 

 The Libyan authorities’ capacity to collect information on migration routes and on 

the identities and networks of smugglers and traffickers, as well as on facilitators, 

is strengthened.  

 Libyan border control authorities within the country are provided with equipment 

and training facilitating the detection and the disruption of attempts of irregular 

migration, as well as the identification and registration of the intercepted irregular 

migrants.  

 The definition of a strategy for intercepting and disrupting irregular migration 

attempts is promoted and supported 

(2) The expected results of the second objective are: 

 Libyan authorities, border and immigration services as well as reception centres' 

personnel are trained in screening various types of migrants with a particular 

emphasis on the modalities to identify and on the specific assistance and treatment 

to be reserved to people in need of international protection, and migrants 

belonging to vulnerable categories such as unaccompanied minors, families with 

children, women, victims of trafficking, ill persons. Training will be also provided 

on the modalities enabling to coordinate and make use at best of the services 

provided by international organisations and NGOs in the provision of 

humanitarian assistance. 
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 Infrastructure and equipment in a reception centre (for example, in the region of 

Kufrah) is rehabilitated and improved in view of enhancing the treatment of 

irregular migrants placed there in custody up to international standards.  

 Procedures for Assisted Voluntary Return (AVRR) are improved and this 

mechanism is effectively implemented, including social reintegration measures for 

stranded migrants. This support may also benefit persons identified as being in 

need of international protection, in view of their resettlement to a new hosting 

country.  

 Effective coordination with countries of origin, consulates and embassies in 

Libya, and with community/diasporas organisation is set up in order to ensure 

easier identification of migrants and to channel integration actions.  

 Procedures and conditions for the access and integration of labour migrants in the 

Libyan job market are developed, including labour market assessments and 

guaranteeing better levels of skills matching.  

 Capacities of Libyan Health and Education systems to address specific needs of 

migrants are enhanced. 

The activities foreseen for the implementation of this project are technical assistance, 

training, policy advice, exchange programmes, rehabilitation and purchase of 

equipment.  

3.3. Risks and assumptions 

Migration is a very sensitive issue for Libya. Therefore, a loss of political momentum 

and a change of position concerning cooperation on border surveillance and 

treatment and assistance to migrants should be acknowledged as a possible risk.  

A risk for the implementation relates to the administrative capacities of the Libyan 

institutions in facilitating the implementation of this project, and to ensure 

coordination between the different authorities responsible for border management 

and immigration.  

Another risk concerns the lack of experience of Libyan authorities in the 

implementation of cooperation programmes with the EU. In order to mitigate these 

risks the EU is committed to continue developing its cooperation with Libya, as 

planned in the National Indicative Programme for 2011-2013, and strengthen its 

presence on the field through the establishment of an EU office in Tripoli.  

Effective coordination with all the involved stakeholders will be a key factor of 

success. The European Commission will foment partnerships and coordination with 

and between EU Agencies, EU Member States, international organisations and 

NGOs involved in the field of border surveillance, migration and asylum and which 

could have an added value and impact on the results of the project. 

3.4. Crosscutting issues 

The project addresses good governance and human rights issues. Good governance 

will be addressed through capacity building measures for the public administration 
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authorities in the given area. Human rights will be a central issue in all the activities 

undertaken by this action. There will be a special focus on vulnerable groups 

(unaccompanied minors, victims of trafficking, pregnant women, families with small 

children).  

3.5. Stakeholders 

The final beneficiaries of this project are the Libyan authorities and the migrants who 

enter Libya. The main stakeholders are the Libyan border and immigration 

authorities and the General People’s Committee for Public Security.  

4. IMPLEMENTATION ISSUES 

4.1. Method of implementation 

A Financing Agreement will be signed with the Libyan Government, containing the 

following implementation methods and arrangements. 

The method of implementation for activities of the first objective on border 

management will be direct centralised management.  

Activities related to the second objective on management of migratory flows will be 

implemented through joint management and the signature of a contribution 

agreement with one or more international organisations, specialised in the field of 

migration management. Although at this stage it is not possible to define this more 

precisely, the international organisations considered will only be IOM, UNHCR and 

ICMPD, all three of which have carried out a compliance assessment under article 

53d of the Financial Regulation. Some activities related to the second objective 

might be implemented through direct centralised management.  

Visibility, evaluation and audit activities, and other technical assistance activities 

will be managed centrally by Delegation of the European Union to Libya.  

A Steering Committee, composed of the representatives of the Government of Libya, 

the implementing bodies and organisations of the project and the Delegation of the 

European Union, will be constituted to oversee the implementation of activities and 

the financial execution of the project.  

4.2. Procurement and grant award procedures  

(1) Contracts 

All contracts implementing the action must be awarded and implemented in 

accordance with the procedures and standard documents laid down and published by 

the Commission for the implementation of external operations, in force at the time of 

the launch of the procedure in question. 

Participation in the award of contracts for the present action shall be open to all 

natural and legal persons covered by the ENPI regulation. Further extensions of this 

participation to other natural or legal persons by the concerned authorising officer 

shall be subject to the conditions provided for in Articles 21(7) ENPI 



EN 8   EN 

(2) Specific rules for grants 

The essential selection and award criteria for the award of grants are laid down in the 

Practical Guide to contract procedures for EC external actions. They are established 

in accordance with the principles set out in Title VI 'Grants' of the Financial 

Regulation applicable to the general budget. When derogations to these principles are 

applied, they shall be justified, in particular in the following cases: 

Full financing may only be applied in the cases provided for in Article 253 of the 

Commission Regulation (EC, Euratom) No 2342/2002 of 23 December 2002 laying 

down detailed rules for the implementation of the Financial Regulation applicable to 

the general budget of the European Union.  

Derogation to the principle of non-retroactivity: a grant may be awarded for an action 

which has already begun only if the applicant can demonstrate the need to start the 

action before the grant is awarded, in accordance with Article 112 of the Financial 

Regulation applicable to the general budget. 

For activities in joint management, all contracts implementing the action are awarded 

and implemented in accordance with the procedures and standard documents laid 

down and published by the international organisation concerned. 

4.3. Budget and calendar 

The Action will be financed by the European Union with a contribution of 

EUR 10 million. The operational duration of the Action is indicatively 48 months.  

The indicative breakdown of the budget is as follows: 

Component Budget EUR 

Objective 1 (Border management):  

Direct centralised (mainly services and grants)  

3,000,000 

Objective 2 (Management of Migration flows): 

Joint Management with international organisation and Direct 

Centralised (mainly services and grants) 

6,000,000 

Monitoring, Evaluation, Audit 300,000 

Visibility 100,000 

Contingencies 600,000 

TOTAL 10,000,000 

4.4. Performance monitoring 

The project will be regularly monitored by the Delegation of the European Union to 

Libya. Result Oriented Monitoring (ROM) will be carried out by the European 

Commission. Monitoring indicators and sources of verification will be defined and 

applied throughout the implementation of the project. Monitoring reports will 

provide the base for corrective measures and will be followed upon by the team and a 

Steering Committee composed of the representatives of the Libyan government, the 

implementing bodies and organisations of the project and the Delegation of the 

European Union.  
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4.5. Evaluation and audit 

A mid-term and external final evaluation will take place, and will be catered for 

under the project budget. Additional external evaluations and audits might also be 

carried out by independent consultants recruited directly by the Commission in 

accordance with EU rules and procedures and in line with specifically established 

terms of reference.  

4.6. Communication and visibility 

All visibility activities will be implemented in accordance with the "EU visibility 

Guidelines for External Actions".  


