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1. Functioning of financial management
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The financial execution of Structural Funds has become a key
topic in recent debates about the functioning and the future of
Cohesion Policy. Stakeholders are increasingly requiring effective
delivery of quality policy measures and structural investments
to overcome the economic downturn. Financial execution is
a necessary but insufficient condition for effective policy
implementation and there are concerns as regards the pace of
programmes' implementation.

•

Payment of the final balance.

Once the final beneficiary of a programme utilises the funds for a
project and submits the related expenditure declarations to the
managing authorities, several steps are undertaken to control the
eligibility and certify the expenditure. The statements of expenditure
from various operational programmes are then collected and
submitted by Certifying Authorities to the Commission three times
a year. This process automatically results in a substantial delay
between implementation in the field, e.g. the start of a project by a
beneficiary, and financial execution, corresponding to the European
Commission’s registration of the claim request. Estimating this delay
is difficult, since there is no immediate claim from the managing
authorities to the Commission. In fact, the processes for claim
submission vary substantially across Member States. In any case,
the monitoring of these flows offers poor information about the
implementation pace at both aggregate and decentralised level.

The purpose of this document is to provide a contribution to the
debate on financial execution, showing:

•

Interim payments;

Advances are provided by the Commission to Member States during
the first three years (e.g. 2007-2009) of the programming period and
range from 7.5% to 10.5% of the funds, depending on the country and
the fund1. As a consequence, at the beginning of the programming
period, advances represent the cash provided to Member States to
co-fund the start of programmes on the ground. The subsequent
interim payments, in comparison, stem from requests from Member
States for top-ups of those initial financial resources.

Introduction

•

Advances;

The functioning of the financial management of Cohesion
Policy;
The implementation dynamics and the current situation of
the financial execution;
The implementation obstacles being faced in the current
period.

As a consequence, payments are not real-time or pertinent indicators
for evaluating how the implementation of operational programmes is
progressing on the ground. Although the Commission registers and
reports the payments to Member States, this process is independent
from the gradual payments made to project beneficiaries by the
managing authorities of operational programmes, which are not
tracked in real-time at European level.

 7.5% - 9% for the ESF/ERDF and 7.5% - 10.5% for the CF. Source: Cohesion Policy 2007-2013 – Commentaries and official texts; available online at: http://ec.europa.eu/regional_policy/sources/docoffic/
official/regulation/pdf/2007/publications/guide2007_en.pdf and Corrigendum of 7 April 2009 increasing the share established by the original regulation, available online at: http://eur-lex.europa.eu/
LexUriServ/LexUriServ.do?uri=OJ:L:2009:094:0010:0012:EN:PDF
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Other indicators, which cannot be considered as indicators
of implementation in the field, are allocations to projects
and commitments. To clarify the concepts, some summary
explanations are provided in Table 1.

Financial flows are further regulated by the so-called
decommitment rule, which states that if committed funds are
not spent by the second or the third year following the year of
budget commitment, they are lost. In other words, managing
authorities with a fund allocation for year N must submit the claim
application for payments from the funds of N by 31 December of
year N+2. This rule includes an exception for EU-12 Member States,
Portugal and Greece, which have until 31 December of year N+32.

Table 1 - Lexicon of European Commission financial
management

Allocated from the European Commission
to the Member States; objectives and
operational programmes

Decided
Allocated to
projects

Managing authorities take the programming
decision to allocate the funds decided upon to
projects

Committed

The funds that have been committed to
operational programmes by the Commission

2. Long-term financial execution dynamics
As Figure 1 shows, the financial absorption related to a single
programming period changes substantially in the opening and
closing years. Therefore, it is normal, in terms of financial flows, to
have gaps in the trend due to the end of a programming period
and the beginning of a new one. On the ground, however, the end
of the programming period overlaps with the start of the new one
and different programming periods run simultaneously under the
respective authorities. Figure 2 shows the payments of the ERDF
and ESF per capita in real terms at 2000 values. The long-term trend
shows that payments per capita have been fairly stable in the last
15 years of Cohesion Policy’s implementation. In fact, between 1996
and 2010 the payments per capita were constantly between EUR 42
and EUR 55 at 2000 values, reaching two peaks in 2003 and 2007.

The funds which are transferred by the
Commission to the managing authorities

Paid
Source: authors

The experience of financial management at the European
Commission shows that the claims are presented irregularly over
the financial year, on more than three occasions, and increasingly
towards the last quarter. The amount of each claim is extremely
variable, since it is possible to aggregate the expenditure of
multiple operational programmes in one single claim. Moreover,
payments to Member States can be delayed, depending on the
availability of the budget allocated to the relevant EC DirectoratesGeneral (Regional Policy and Employment). In particular, payments
can be delayed until the following financial year if the annual
budget of the Directorate has been fully utilised.

Hence, at aggregate level, Figure 2 shows that the amount of
payments over multiple periods is significantly less variable than
the payments related to a single programming period. The financial
'take-off' of the new programmes compensates for the decline
in payments referred to in the previous ones. This demonstrates
clear stability in the trend of Cohesion Policy’s investments on the
ground, with no 'gaps' even for programming periods characterised
by a slow or delayed start.

Figure 1 – Yearly financial execution over total allocation by period (ERDF and ESF)
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Notes: the total in each period is below 100%, since the financial execution is lower than the total allocation for all periods analysed at 31.12.2010. The ESF-ERDF allocation to the EU-10 in 2004-2006 is
included in the 2000-2006 total. Source: authors, elaboration of DG REGIO data. Extraction on 3.1.2011.

 This only applies between 2007 and 2010.
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Figure 2 – Financial execution by programming period, euro per capita at 2000 prices (ERDF and ESF)
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Source: authors, elaboration of DG REGIO and AMECO data. Extraction on 3.1.2011.

3. Financial absorption in 2007-2013

This gap can be explained by the different regulatory framework
of 2007-2013 – analysed in the next section – which limits
somewhat data comparability. Moreover, in the first years of 20072013 implementation, Member States gave priority to closing
the period 2000-2006, thus creating pressure on administrative
capacities.

In terms of payments, between 2007 and 2010, EUR 152 billion
were transferred (until 3 January 2011) from the EU to Member
States for advance payments and reimbursement for Cohesion
Policy projects. During this timeframe, 50% of the Commission
payments (EUR 75.5 billion) were related to the 2000-2006 period.
The total amount of advance payments and interim payments for
the 2007-2013 period is only slightly higher (EUR 76 billion). The
data show that the pace of 2007-2013 payments under the 2010
financial framework accelerated in comparison to previous years.

As to the Cohesion Fund, the full implementation system of the
fund has changed from a project-based system to the current
programme-based system. Therefore, while comparisons
between the two periods need to be taken with some caution,
the absorption rate at the end of 2010 (20.5%) was higher than
the absorption in 2000-2006 after four years of implementation
(17.8%).

The current trend of financial execution for the ERDF and ESF in
comparison with the previous period is provided in Figure 3 and 4.
Figure 3 shows that the first years of 2000-2006 featured low
absorption rates followed by increasing yearly expenditure in the
central and final years of implementation. This stage is followed by
the closure of the programmes, with significantly lower absorption
due to closure procedures. The total execution in 2000-2006
reached over 90% after nine years, while it is expected to reach
full execution with the completion of the closure procedures.
The trend during the first years of 2007-2013 followed the same
dynamic, although a small gap was generated in the first three
years of implementation.
In the period 2000-2006 the combined ERDF/ESF expenditure was
below 30% after four years of implementation. In comparison,
the current expenditure rate is around five percentage points
lower (22.6% vs. 27.9%). As Figure 4 shows, the fourth year of
the 2007-2013 period (2010) is characterised by a process of
catching-up for both the yearly and aggregate expenditure.
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Figure 3 - Aggregate absorption rate of total allocation (ERDF and ESF)
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Note: the ESF-ERDF allocation to the EU-10 in 2004-2006 is included in the 2000-2006 total.
Source: authors, elaboration of DG REGIO data. Extraction on 3.1.2011.
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Figure 4 - Yearly payments of total allocation (ERDF and ESF)
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4. The challenges of financial execution

Third, an additional element to take into account is the relatively
high proportion of large ERDF projects and Cohesion Fund
sources in the total funding. The experience of Cohesion Policy
shows that large projects need a longer time for preparation.
As a result, there is a longer time delay for implementation and
consequently payment claim registration. In fact, claims for large
project payments started to be registered only during the 2010
financial year.

As mentioned above, it is possible to mention several reasons
in order to explain the evolution of financial implementation in
the current period.
First, the new regulatory requirements have certainly caused a
delayed start to the programmes on the ground and consequently
delayed financial execution. The 2007-2013 Community
Regulations were approved in mid-2006, followed by the
Community Strategic Guidelines. The National Strategic Reference
Frameworks were approved in 2007, followed by the negotiation
and approval of the operational programmes. In 2007, 307 of the
317 operational programmes were decided.

Fourth, as explained before (and shown in Table 2), national and
regional authorities met some difficulties in the management of
the two overlapping programming periods, since they had to, on
the one hand, adapt administrative structures to new regulations
and rules, and on the other, continue managing the previous
period with largely the same administrative and human resources.

Second, the new regulations established new rules, in particular
Article 71 of Council Regulation 1083/2006, which states that,
before the first interim payments and within one year of approval
of the operational programme, an assessment report on the
management and control systems should be submitted to and
approved by the Commission. These documents were approved
during the second and third year of the current period, thus
further contributing to delayed implementation on the ground.
The first compliance assessment (a necessary step for interim
payments) was approved in July 2008, while the largest number
of documents was approved in 2009. By January 2011, 313 out of
317 compliance assessments were approved and this is certainly
contributing to the acceleration of financial execution as shown in
Figure 5. It is also safe to say that this new system has contributed
to reducing the error rate of Cohesion Policy as confirmed by the
recent report from the Court of Auditors3, by establishing sound
ex ante systems.

Table 2 – Policy implementation issues
Financial management Related administrative
issues
issues

Commission

Member
States

• New legal requirements
for financial control

• Late adoption of
regulation and strategic
documents

• National co-funding
• Management of two
overlapping programmes
• Large projects with long
preparation

• Lack of administrative
capacity
• Strategic focus on
alternative, short-term
national programmes

Source: adapted from COM(2010)110 final, Brussels, 31.3.2010,
'Cohesion Policy: Strategic Report 2010 on the implementation of the programmes 2007-2013'

Figure 5 – Timeline of 2007-2013 programming period
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Court of Auditors Annual Report 2009, available online at http://ec.europa.eu/portal/pls/portal/docs/1/5926723.PDF
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This process has been made even more complicated by
insufficient experience, lack of administrative capacity and
internal reorganisations processes of public administrations that
undermine administrative continuity. Some major recipients of
2007-2013 ERDF and ESF budgets are new Member States, with
relatively brief experience in managing Cohesion Policy.
Finally, the economic downturn has caused budget constraints
that triggered two effects related to the implementation of
Cohesion Policy. First, the budget consolidation strategies
undertaken by Member States generated challenges in terms
of ensuring the necessary national co-funding, especially for
large ERDF and CF projects. They also put some pressure on the
availability of additional national resources. Second, it has drawn
the attention of policy-makers towards alternative countercyclical
policies with less demanding conditions and rules, typically at
national level. The Commission acknowledged this issue and
tackled it by increasing the rate of advance payments in 2009.

5. Conclusions
A low level of financial execution is often associated with
administrative problems, an insufficient strategic approach or
implementation obstacles on the ground. Although in the long
term, low absorption rates can reflect delays and can consequently
be considered as indicators of institutional inefficiency, a shortterm relation between a low level of financial execution and
institutional problems or ineffective implementation cannot be
demonstrated because of the features of the Structural Funds'
financial system. As a consequence, a full understanding of the
financial dynamics on the one hand, and of implementation
processes on the other, is needed. However, because of the new
regulation and decommitment rules, it is crucial to pay close
attention to the timely utilisation of available funds.
Nevertheless, it is unquestionable that efficient absorption
without meaningful programmes will not be enough to meet
the objectives of European Cohesion Policy. As a consequence,
a full picture of the success or failure of Cohesion Policy should
not be based on financial data only, ignoring the effectiveness
of the policy measures implemented and their consequences
on regional development.
Acknowledgements
The authors would like to thank Michael Hill for his comments
and contribution to this paper.

6

7

Any questions, comments or contributions
should be sent to the following address:
regio-papers@ec.europa.eu

Consult this website for further information:
http://ec.europa.eu/regional_policy/index_en.htm
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