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The Greek Roma issue 
Spatial and social exclusion and integration policies 

Host Country Report 
 

 
 
 
Introduction 
 
The social exclusion of the ROMA in Greece constitutes an existing and acute issue of social 
inequality, which involves a large and socially weak population, with the main element being 
social isolation as a cause for and at the same time result of the lack of an established home, 
consequently leading to spatial isolation and homelessness, inadequate citizenship procedures, 
absolute poverty, total exclusion from the labour market, lack of access to health and social 
protection systems, high functional illiteracy levels and educational exclusion, as well as 
separation from local communities.  
 
The social exclusion of the Roma involves homelessness and spatial isolation, as well as their 
exclusion from basic social goods, which is also part of the separate dimensions of the problem, 
and particularly the lack of access to fundamental social rights:  
 in the Urban environment and housing;   
 in Education and Vocational Training; 
 in Health, Social Protection and Social Welfare;  
 in Employment and Social Insurance.  

 
 
The overwhelming majority of Greek Roma people live on the edges of the Greek cities of the 
21st century, in a state of absolute marginalization, to which they have been led - mainly over the 
last few decades - by the country's development model. This model, through its process of 
urbanization of Greek society, has levelled cultural diversity and assimilated cultural and social 
pluralism, creating new social relations and balances. The growth of the Greek cities forces the 
Romany communities to relocate continually, as land uses change, land values increase 
continually, and the Roma are driven out of their homes which - for the most part, of course - 
were on public or privately owned land. 
 
In these circumstances, the already impoverished Roma community becomes poorer still, losing 
its ability to generate the necessary income for survival, while often finding itself compelled to 
settle closer to the Greek cities, which are developing as centres of economic growth and offer 
opportunities for secondary employment. However, the development of the urban centres, 
expanding the cities and paving the way for new exploitation of the land (particularly through the 
mechanism of «antiparochi» - the sale of land to property developers in exchange for a share in 
the new development) forces the "Roma" into less and less satisfactory homes on the periphery 
of Greek cities, in areas which bear the scars of environmental and urban decay and neglect. 
 
It is above all locations outside the city plan, industrial zones, areas of unauthorized and anarchic 
construction, areas where land is degraded and depreciated in various ways, which attract 
socially excluded "Roma" groups to set up their encampments, creating enclaves of poverty and 
social exclusion, but above all creating the conditions for increased social decline. These areas 
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around the Greek cities are characterized by what is usually a total lack of the most basic 
infrastructures - both technical (water supply, sewers, transport, etc.) and social (schools, medical 
and social services, etc.). 
 
 
1.  Recording of the existing situation of the Roma population in 

Greece on the basis of the national research of 2008 
 
1.1  Brief presentation of the current situation in the sectors of housing and 

infrastructure 
 
In regard to housing conditions, there is a variety of housing situations that are related to: the type 
of residence (conventional house or makeshift construction) and its quality, its extent of 
incorporation into the residential web, the permanence and characteristics of the residential site. 
 
As a population group, a large percentage of the Roma experiences terrible housing conditions; 
this is not a result of choice but a result of complex processes that exclude them from access to 
territorial incorporation and establishment. 
 
The greatest concentrations of established Roma populations are found in regions of major 
urban centres, as well as rural regions that present the most employment opportunities.  
 
The greatest population concentrations (over 1,000 families) appear in four regions (Eastern 
Macedonia – Thrace, Thessaly, Western Greece and Central Macedonia). Based on a rough 
estimate of population sizes, the total population in discrete and recognizable residences comes 
to approximately 15,000 families or 65,000 persons; in other words there has been an 8-10% 
increase, given that the corresponding estimate for the year 1998 was 60,000 persons (see 
Annex Table). 
 
The neighbourhoods that are included in the urban web and are exclusively or mainly populated 
by Roma populations and attract approximately half the established families are the most 
frequently recorded type of residence (approximately 28% of the total). Pure settlements in 
permanent sites account for approximately 20% of the total, mixed settlements for 23%, while 
residences dispersed through the urban web account for 14.5% of residences recorded. 
 
In the areas where the Roma reside there are major problems of physical planning that 
determining the future prospects of territorial incorporation into the urban web. These could be 
issues such as: ownership problems, and major insufficiencies of technical infrastructure and 
services. The situation and living conditions of Greek Roma have not significantly improved when 
compared to the past and a large percentage of the population appears to still be subject to bad 
housing conditions, not by choice but due to complex processes that exclude them from access 
to basic social goods.  
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In Greece, 8 types of Roma settlements have been recorded:  
 
1. Pure settlements at permanent sites, dominated by makeshift ‘shells’ for permanent or 

seasonal use; 

2. Pure settlements at sites that move within the limits of a broader region, which are used 
permanently or seasonally; 

3. Mixed settlements consisting of an approximately equal combination of houses and 
makeshift constructs, usually for permanent use; 

4. Neighbourhoods dominated by houses for permanent use, usually in deteriorated districts 
of the urban web;  

5. Conventional residences or apartments interspersed throughout the urban web; 

6. Prefab hamlets these are new settlements consisting wholly or partly of small prefabricated 
houses that were ceded by the Ministry for the Environment, Physical Planning & the 
Environment within the framework of the Integrated Action Plan;  

7. Organised construction; this concerns only one case, that of the housing hamlet at 
Sofades, which was constructed by the Workers’ Housing Organisation in order to house 
Roma residents of Sofades who owned residences in the old reservation; 

8. Mixed prefab reservations; these are vestigial types of residential hamlets, where small 
prefabricated houses are mixed with houses or makeshift constructions (sheds, huts, etc.).  

Neighbourhoods contain almost half of the established families (49%) and 60% of seasonal 
families, based on relevant estimates. 

Mixed reservations contain approximately 25% of established families, a percentage that rises 
to 33% if mixed prefab reservations and 28% of seasonal ones are added. 

Pure reservations at a permanent site contain 9% of the estimated number of established 
families and 6% of seasonal ones. 

Interspersed residences throughout the urban web are estimated to contain approximately 
7% of established families, while each of the remaining types contains less than 1% of the 
estimated number of established families. This disparity of distribution is due to the wide range of 
sizes of residential districts. 
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Problems of physical planning and property ownership  
 
The problems most frequently encountered in regard to establishment areas are the following: 

 They are located at sites that are unsuitable for residential use. 

 They are located at sites that are too remote or cut off from the urban web; they are located 
at sites outside the town plan. 

 They occupy plots that belong to public or municipal agencies, to private citizen third parties, 
etc. 

 
Problems of technical infrastructure and services 
 
Major problems are encountered in the following sectors: Layout of internal road network - Water 
supply - Sewerage - Power supply - Municipal lighting - Fixed telephony network - Waste 
disposal. 
 
 
1.2  Social parameters 
  
1.  Issues of Urban and Municipal state of affairs:  

Greek Roma are included in the administrative system to a significant extent, since, in their 
overwhelming majority, they have realized the need for sorting out their birth/marriage/death 
registration and municipal register data. 
 
 The overwhelming majority, over 97%, have been entered both into the register books 

and in the municipal registers of Municipalities, meaning that they have the Greek 
nationality and have adapted to Greek administrative system; there is also good 
cooperation with the various municipal authorities.  

 They have comprehended their obligation to acquire identity cards. 

 In regard to marriage, a large percentage of the Roma maintain the tradition and 
custom of having gypsy weddings, which, however, are not officially recognized by the 
Greek state.  

 Roma men military status is ‘fluid’, since fewer than half of the men that should serve in 
the army enlist for their military service.  

 
2. Employment 
 

The picture that emerges from the survey is one of exclusion from the formal labour market 
and of entrapment for the majority of the Roma in an informal “grey market” without 
financially viable prospects. The emerging reality is one of economic poverty and exclusion 
from the ever-accelerating developments in the labour market. 
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Essentially, these are conditions of a fragile labour status characterized by all the features of 
insecure labour and that are, in essence, an intermediate state between Employment and 
Unemployment. They are more pertinent to the concept of “Livelihood” than to that of labour.  
Illiteracy and exclusion from education and, therefore, from the Vocational and Technical 
Education system, have a clear impact on the labour status of the Roma, which mostly 
appears as a long struggle for survival and a constant recycling of ineffective labour choices 
rather than as a stable labour framework. 
 
Roma employment linearly follows their low education level: there is a complete absence (or 
appearing in infinitesimal percentages) of vocations corresponding to higher educational 
levels (professional, administrative, specialized technical vocations). However, it is also 
important that there are no noteworthy percentages in categories of vocations that do not 
require particular scientific or technical knowledge, but an elementary professional training, 
such as Employees in the service provision sectors, Waiters, Hairdressers, Salespersons at 
stores, car mechanics, etc. 
 
Nevertheless, it is noted that the market “provides” a role for the Roma, as certain vocations, 
such as recycling work, itinerant traders and junkmen, are practised almost exclusively by 
the Roma, while in other vocations, such as land workers, the percentage of Roma workers 
is significant. 

 
 
3.  Household income  
 

The exclusion from the labour market has chain reactions in all aspects of Roma life, since, 
on the one hand, it restricts the income generation capability to very low levels and, on the 
other, it enhances exclusion from the social body and leads to marginalization. The 
relationship between Roma women and the labour market remains very low, if not non-
existent, without great variation during the 2000-2008 period. 
 
The income of most Roma is not steady, as it mainly depends on their labour, which is 
seasonal. Many households are dependent on the seasonal employment of one family 
member and on welfare benefits that they are entitled to as families with many children and 
citizens of no financial means. In general terms, Roma income is low and, as a result, the 
overwhelming majority of households have an income that is much lower than the poverty 
line. 

 
 
4. Health – Hygiene  
 

The health problems faced by the Roma population are directly linked with their conditions of 
living and labour and their educational level. Despite the fact that the majority of the Roma 
are employed, very few of them are insured, which means that they do not have access to 
medical treatment rights emerging from employment.   
 
The use of Welfare booklets provides elementary health services that do not cover their 
needs. The lack of epidemiological studies for the specific reference group does not provide 
Services with data for the development of a specialized policy concerning the health of the 
Roma. 
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The study showed that 10% of the Roma face serious health problems and seek out 
treatment mainly at hospitals. Results show that there is great need for information 
concerning preventive medicine. In regard to prevention, 1 in 2 adults state that they have 
had all necessary vaccinations, as is the case for 3 in 4 children, while 3 in 10 children have 
not been issued with a health booklet. Furthermore, half of the Roma population state that 
they are smokers.   
 
Only 1 in 10 people state that they include fresh food and vegetables in their daily diet, while 
fish is rarely served at the family table. Even rarer is food that requires refrigeration. Apart 
from lack of electricity, most families do not have any running water within their residential 
districts. 
 
In the case of women, 4 out of 10 admit that they know about the Pap test, but almost all the 
women that have taken the test state that they have only taken it once. Furthermore, 1 in 2 
women know about mammography but only 1 in 4 has taken the test only once. 80% of 
women do not use any method of contraception. Moreover, 1 in 4 women were not 
monitored at all during their pregnancy and 3 in 10 Roma women breastfed their children 
until the 6th month. What is most noteworthy is that 1 in 10 women state that at least one of 
their children died; most of these infants died before they completed their 10th month of life. 
This indicates low life expectancy and high infant and child mortality due to poor health. 

 
 
5.  Access to Social Services   
 

To a great extent, the Roma use basic Welfare services due to their insurance coverage as 
paupers and benefit beneficiaries.  
 
The Socio-medical Centre, as a newly established institution of multilateral social support for 
the Roma, is apparently being used by a significant number of households, with 55.4% 
making use of its services. In regard to Local Authority Services that address the general 
population, these are less utilized by the Roma in the region (services such as Centres for 
the Open Protection of the Elderly [KAPI], day nurseries, help at home). An exception can be 
found in the Citizen Service Centres; these have been visited at least once by 51.8% of 
household members of the sample.  
 
Finally, one in 10 surveyed households has used the advice and education programmes and 
the Mobile Prevention Unit that carry out activities at Roma settlements.  
 
In cases where no use is made of such services, the main reasons given are lack of 
information (39.5%), poor treatment by employees (29.7%), bureaucracy (20.3%) and 
distance from residences (6.2%). From the answers given by survey participants, it emerges 
that there is intense prejudice against the Roma by the employees of State / Municipal 
services; this is based on stereotypes and creates a gap between potential Roma 
beneficiaries and such Services. 
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6.  Education  
 

The way in which the Roma are forced to survive is incompatible with the institution of 
education, which is why a large percentage of the Roma are completely illiterate. The 
removal of children from school is often combined with the start of moves for trade fairs, 
agricultural labour and itinerant trade. Thus, education is extremely vulnerable to external 
factors, such as movement, financial problems that lead to child labour, distance from 
school, phenomena of racism at school, lack of suitable and permanent residences, etc. 
Obstacles are also existing attitudes and perceptions regarding education and especially for 
girls.   
 
As in institution, schools are part of what the Roma consider as a hostile environment. 
Schooling can even be considered as yet another form of coercion, the quality and prospects 
of which leave them unsatisfied. Many parents and communities are also justifiably resistant, 
as they consider schools to be hostile against their culture and dignity (Roma parents fear 
for possible instances of their children suffering traumatic and humiliating experiences at 
school). However, it does not emerge from anywhere that the Roma do not attend school in 
order to preserve their particular cultural identity. 
 
The majority of Greek Roma (and particularly in the case of older generations) are effectively or 
functionally illiterate. According to the data, 54.7% did not attend school at all and 33.4% only 
finished certain grades of Primary School; 7% finished Primary School, 3.4% attended certain 
junior secondary school classes, 0.5% graduated from junior secondary school, while 
approximately 1% attended certain secondary school classes.  
 
Among school age children, it appears that non-attendance is a phenomenon that progressively 
decreases from generation to generation. Nevertheless, their participation in education does not 
appear to be adequate so as to enhance and improve their vocational mobility and status.  

 
Education is extremely vulnerable to external factors, such as movement, financial problems 
that lead to child labour, distance from school, phenomena of racism at school, lack of 
suitable and permanent residences, etc. 
 
Recently, the Greek State implemented educational programmes especially for Roma pupils, 
leading to an increase in attendance, which becomes very limited after Christmas and in the 
spring. Most pupils above 12 years of age leave school in order to work, so as to supplement 
their family income.  
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2.  Evaluation of actions of the Integrated Action Programme for 
the Social Inclusion of Roma 2000-2007 and its results  

 
2.1   AXIS 1: Infrastructure  
 
Goal Setting: Interventions within the framework of the I.A.P. – Inflows – Resources made 
available, a critical evaluation 

The budgeted cost for the infrastructure axis was €176 million, over a period of eight years, 
resulting in implementation that requires an annual funding average of €22 million. From 2002 to 
2007, the amount of €62,190,176 was approved in order to finance actions, 52% of which has 
been deposited to the corresponding Municipalities (€32,340,686.00). During this period, the main 
source of financing is the Public Investment Programme, while 6.3% of the total amount 
(€3,928,690.00) comes from the Central Independent Resources (KAP) of Local Authority 
Agencies, which were a supplementary funding source until 2003. 

The progress of funding over time shows that, until 2004, annual funding was greatly lacking as 
compared to the amount necessary, a fact that is expected at the initial stage of a programme 
that, by inference, mostly focuses on studies, the resolution of institutional issues, etc. However, 
after the first two years (2000-2001), the percentage of absorption of approved funds was very 
high. 

Furthermore, the provision of small prefabricates houses should be mentioned. During the 1997-
2007 period and according to data of the Ministry of the Interior, Public Administration and 
Decentralisation, these amounted to 1,814 in total, of which 1,763 were prefabricated houses, 40 
were halls and 11 served for the establishment of medical-social centres that are not included in 
the amounts reported above. 

a.  Land acquisition: The total amount for purchasing land represented approximately 7.9% of 
the total sum of amounts approved and 7.1% of the orders for the infrastructure axis. Part of 
the land acquired concerned the creation of social infrastructure and public areas. 

b.  Studies: On the basis of data of the Ministry of the Interior, Public Administration and 
Decentralisation, only 4 studies have received funding. 

c.  Infrastructure projects: Funding for infrastructure projects covered approximately 52% of 
resources approved or 55% of disbursements in the infrastructure axis for the 2002-2007 
period, i.e. it was the main sector of intervention, given that there was no residential 
construction. 

d. Other interventions: Included in this category concerned are the creation of infrastructure 
welcoming social and support services. Funding for this category covered almost 40% of 
funding approved and almost 38% of orders. 

e. Cession of prefabricated houses: The cession of prefabricated houses, although proposed 
as a temporary solution, seems to have replaced any other form of permanent residence - at 
least until the activation of the loan policy - and it is a much-debated issue. 

 
General evaluation of the impact of actions implemented on the basis of the goals and 
directions of the I.A.P. 
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Problems were identified in the operational planning and organisation of implementation 
processes and specifically: 

 Absence of commitment of necessary funding resources; this led to under-financing of the 
OPD from national resources in relation to estimated implementation time;  

 Absence of utilization of community resource; this is also connected to the lack of readiness 
of final beneficiaries (Local Authority Agencies) to respond to the requirements for the study, 
planning, programming, monitoring and implementation of actions;  

 Absence of clear criteria for selecting, constantly monitoring and controlling actions and, in 
general, absence of institutional establishment of the OPD; 

 Absence of independent resources and an implementation agency. 
 
 
Housing Loans  
 
Interventions mentioned above included the provision of favourable housing loans as an 
alternative form of housing aid that is recommended for households that have already been 
included in the residential web in rented homes or privately owned ‘shells’. 
 
The currently valid institutional framework was defined by Joint Ministerial Decision by the 
Ministers of the Interior, Public Administration & Decentralisation and Economy & Finance 
“Redefinition and complementation of the current terms for the provision of housing loans to 
Greek Roma who reside at the country’s settlements, in tents, huts or other constructions that do 
not meet minimum requirements for permanent residences”. Based on this decision, the number 
of loans came to 9,000, while each loan amount could reach €60,000. Loans addressed Greek 
Roma who reside at the country’s settlements in tents, huts or other constructions that do not 
meet minimum requirements for permanent residences. Although the intention of the State was 
clear, in regard to the housing characteristics that were the goal of this policy, this intention did 
not translate into a criterion for the selection of beneficiaries.  
 
Finally, a requirement for receiving a loan was the sorting out of beneficiaries’ civil and municipal 
status, as well as their tax status, since it was necessary for them to be entered into a municipal 
register, submit a certificate of family status, copies of police identity cards (Joint Ministerial 
Decision 2006), a tax statement, etc. This requirement, which is common for all types of loans, 
seems to have provided, in this case, a powerful incentive for the Roma to sort out related 
pending issues, a fact that comprises a positive “collateral” effect. In contrast to the limited 
implementation of the OPD, the loan mechanism has provided visible results to the Roma 
population. Correspondingly, it seems to have become established as the only funding 
mechanism that could ensure permanent residence. This fact has created expectations that could 
not have been imagined nor had been designed to address. In such a case, the total number of 
loans foreseen was completely inadequate. 
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2.2  AXIS 2  
 
MEASURE 1: Employment 
 
Goal setting: “the planning and implementation of a sustainable and developing policy 
with long-term, medium-term and immediate goals, within the framework of a broader 
policy of inclusion of this social group in the labour market”.  
 
Within the framework of Measure 1, the following were planned: a) Initial Training; b) Training;    
c) Encouragement of Employment; d) Accompanying Support Services; e) Information and 
Awareness Raising; f) Integrated Programmes.  
 
 
Action budget Funded by ESF and ERDF 
 
Total funding for Actions 1 and 3 amounted to €13.1 million. The majority of action financing 
concerned the realization of Integrated Interventions by the Ministry of Employment, while the 
remaining amount was distributed to the interventions of the Regional Operational Programmes.  
 
For the Entrepreneurship Enhancement Programme, the budget available came to €5 million. The 
Integrated Action Plan provided for the provision of €66 million for the implementation of actions 
for the promotion of Employment.  To date, €18.11 million has been provided directly and €60.00 
million was provided indirectly through actions addressing socially vulnerable groups, a major part 
of which were Roma members.  
  
 
MEASURE 2: Education   
 
Goal setting: “the inclusion and safeguarding of uninterrupted education of Roma children 
within the official education system”. 
 
 
Specific goals included: 
 
 Inclusion of support structures for Roma children in the mainstream education system, the 

production of teaching material and the enrichment of the syllabus;  
 
 Reduction of illiteracy among Roma adults and acquisition of basic skills at a Pan-Hellenic 

level;  
 
 Prevention and combating of social exclusion through literacy and the acquisition of social 

skills, the inclusion and safeguarding of uninterrupted education of Roma children within the 
official education system, support of families of Roma children for the enrolment and support 
of their children in school education; 

 
 Raising the awareness of local community members who coexist with the Roma in order to 

prevent or address conflict and in order to enhance social bonds, and the raising of 
awareness in order to mitigate mutual prejudice and achieve social cohesion. 
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Interventions realised  
 
In 1996, the Ministry of National Education & Religious Affairs began implementing policies to 
address the educational needs of groups of a particular social, cultural or religious identity, as 
well as pupils who originate from socio-cultural environments that are vulnerable to educational 
exclusion, such as the Roma. 
 
Specifically, in Cross-Cultural Education schools, programmes for corresponding classes were 
implemented after having been adapted to the particular social, cultural or educational needs of 
their pupils. At the same time, the education of Roma children was facilitated through the use of a 
special education card, also known as a “mobile pupil card”, with which Roma children could be 
accepted at any school without undergoing the typical transfer process, in cases where families 
move suddenly. Furthermore, starting in 2002, the Ministry of Economy & Finance, in cooperation 
with the Ministry of National Education & Religious Affairs and the Ministry of Labour & Social 
Insurance, issued “Income aid for families with children of mandatory education age and low 
income”. 
 
The most important intervention comprises the “Roma Children Education” and “Roma Children 
Inclusion in School” Programmes, which were implemented by the Universities of Ioannina and 
Thessaly. The actions of the programme concerned the support of pupils for the continuation of 
their schooling, the operation of short-term courses to bridge learning ‘gaps’, the improvement 
and reproduction of educational and learning material, the training of teachers and the 
development of a website.  
 

Contracting Agency Type of Intervention Budget 
EPEAEK Ι “ROMA CHILDREN EDUCATION” PROGRAMME                         

1997 TO 2000 1,150,286.13 

EPEAEK ΙΙ “ROMA CHILDREN INCLUSION IN SCHOOL” PROGRAMME     
8/3/2002 TO 30/6/2004 5,800,000.00 

EPEAEK ΙΙ “ROMA CHILDREN INCLUSION IN SCHOOL” PROGRAMME  
20/3/2006 TO 31/12/2007 5,307,351.00 

TOTAL APPROVED FUNDING  12,257,637.1 
* EPEAEK: Operational Programme for Education and Initial Vocational Training co- funded by ESF 
 
 
MEASURE 3: Health – Welfare Services 
 
Goal setting:  “The social, medical and welfare protection of Roma citizens through a 
group of systemized actions”. 
 
 
Interventions realised 
 
The most important categories of actions implemented are the following: 
Socio-medical Centres - Mobile prevention units - Programmes for vaccinations, health 
education, prevention, social intervention - Epidemiological survey – Information, Awareness-
raising programmes for the Roma community and the broader community. 
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General Evaluation of Action Impact  
 
Socio-medical Centres (IAK) 
 
From the data available, it emerges that the operation of 33 Socio-medical Centres was 
approved. Of these, 9 operate in Eastern Macedonia & Thrace, 7 in Thessaly, 3 in Western 
Greece, 8 in Sterea Ellada, 1 in Crete, 2 in Central Macedonia and 1 in the Ionian Islands. 
Overall, results from the operation of IAK are deemed satisfactory, despite inadequacies and 
problems identified.  
 
 
Mobile Prevention Units – Programmes for Vaccination, Health Education, Prevention, 
Social Intervention 
 
The mobile unit of the General Hospital of Komotini and the mobile gynaecology unit of the 
Hospital of Ioannina were in operation. The mobile units are utilized when there is need of 
vaccination at reservations. Apart from the vaccination programmes, which preceded 
satisfactorily, the remaining actions were not adequately developed. There were few health 
education and prevention programmes.   
 
An overall assessment and evaluation of the effectiveness of the interventions realized within the 
framework of the Health Services Measure shows that the actions contributed to a small degree 
of effectiveness to the achievement of the goals set in the Integrated Action Plan. 
 
 
MEASURE 4: Culture Services  
 
Goal Setting: “to protect, promote and highlight the Roma cultural heritage and to related 
it to the culture of mainstream society”.     
 
Basic actions to achieve the basic goal were:  Educational Workshops of Creative Occupation - 
Research Programmes - Music Libraries 
 
 
Interventions realised 
1. Cultural workshops (music, drama, fine arts); 
2. Photographic recording of the life of the Roma, from 1840 to date; 
3. Culture Houses; 
4. Cultural Events and theatre-museum visits. 
 
 
Action Budgets 
 
Financing funds available for realizing culture actions come to the amount of 685,000.00 Euro. 
Given that the funding planned in the context of the Integrated Action Programme came to 
16,140,860.00 Euro, it is apparent that absorption of resources was quite low (in regards to the 
amount approved of, in the region of 5% of the initial budget). Finally, the total funding for cultural 
events and visits realized through national resources came to 88,041.06 Euro for organising 
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cultural events and to 49,000.00 Euro for holding theatre and museum visits for members of the 
Roma community.   
 
 
General Evaluation of Action Impact  
 
Interventions realized did not touch in depth the issue of cultural identity and its positive 
expression. Dealing with the issue through the prevailing action of providing prefabricated 
constructions to be used as Culture Houses and Cultural Cafes was not based on an integrated 
approach and was not sufficient to achieve the goals set in this sector, which included the 
creation of permanent institutions for promoting Roma Cultural Identity and for highlighting it in 
the Cultural structures of Local Society.  
 
 
MEASURE 5: Sports Services 
 
Goal Setting: “to include Roma members in sports activities a the local and national level, 
to support Roma participation in mass sports programmes and athletic events”. 
 
Basic actions for achieving the basic goal were:   
Pure and mixed mass sports programmes  - Local, regional, national and international sports 
events  - Awareness raising, Information, Promotion - Link to competitive sports - Providing 
opportunities for entering the vocation of football referee  - Providing scholarships to pupil 
athletes from the Roma community  
 
 
Action Budget  
 
Financing funds available for realizing actions in the sports sector, and, specifically, for 
athletic/sports programmes came to the amount of 757,738.00 Euro. Taking into account that the 
funding planned in the context of the Integrated Action Programme came to 2,934,700.00 Euro, it 
is apparent that absorption of resources was quite low, since the total amount approved was 
around 25% of the initial budget.  
 
 
General Evaluation of Action Impact  
 
The operation of the various Roma groups for sports was a positive action, which, however, 
should have been included in the context of specific planning, something that was not clear.    
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3.  The proposed long term strategy for the social inclusion of 
Greek Roma and the model for a mulit-sectorial action plan for 
integrated territorial and social policies – developing an action 
plan for immediate interventions  

 
 
Strategic planning framework and implementation conditions methodological principles of 
strategic planning 
 
The social exclusion of the Roma people is defined as the lack of access to inelastic social rights 
and goods. This situation creates a state of abject poverty, which leads the Roma communities to 
what may appear to be criminal behaviour but is in reality a turning inward and a keeping of their 
distance from the majority community, as a strategy of defence and survival.    
 
Specifically, we define inelastic social rights as the right of access to:  
 Freedom of settlement – residence – housing;  
 Civil status giving the individual full citizenship; 
 Health, social policy and welfare;  
 Education and vocational training;  
 Employment and social insurance.  

 
 
The model for the integrated management of the social inclusion of the Roma community 
in Greece 
 
The central, strategic, long-term objective, with which all individual policies must converge, is 
the removal of the barriers constituting social exclusion and the creation of the right conditions for 
social integration. 
 
An objective of this kind is supported and realized through three other general targets which 
constitute the three basic axes of the planning: 
 Providing and guaranteeing somewhere to live; 
 Development of a complex of social support structures; 
 Social dialogue and reaching of consensus with participation of Roma community. 

 
 
The pattern above is set out in the following table, which represents, in concise form, the holistic 
approach to the question of planning and management of the issue of the social integration of 
the Roma community.   
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Model for the integrated management of social inclusion: formulation of objectives 
 

C E N T R A L  O B J E C T I V E  (LEVEL I) 
 

Eliminating social exclusion and creating the right conditions for the social integration of 
the Roma community 

 
GENERAL OBJECTIVES (LEVEL II) 

 
 

Resolving housing 
problem 

  
Development of social 

support services 

 Process of social 
dialogue and consensus 

– Briefing of social 
partners 

 ↓ ↓ 
 

↓ 
 

 MORE PRECISE DEFINITION OF OBJECTIVES (LEVELS III, 
IV … X) 

 

    
Alternative models of 

social housing 
 Creation of intermediate 

support structure 
 Active involvement of 

Roma community  - 
Confidence building 

 ↓ ↓ 
 

↓ 
 

Statutory framework 
for housing support 

policies 

 Planning of social support 
programmes 

 Self-organisation – 
Development of 

involvement 
 ↓ ↓ ↓ 

 
- Identification of 

locations 
Installation 

- Funding model 

 Promotion among public 
social policy institutions 

  
Participation in 

decision-taking process 
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4.  Administrative and organisational setup: developing an 
effective coordination and management structure for the 
implementation of the new integrated programme 

 
Mechanisms and framework for implementation of the strategy – Institutions for 
coordination and management 
 
The implementation of plans of this kind requires definition of the structure for taking decisions 
and the creation of a mechanism for management and administration, with clear definition of roles 
and three levels of responsibility.  
 
a) The political level of responsibility, b) the civil service level of responsibility c) the level of 
responsibility of the collective body for democratic planning.   
 
 
The political level of responsibility as centre of reference and decision-taking  
 
The workings of such a grouping can be described on three levels:  
a)  Council of Ministers or Deputy Ministers and Ministerial General Secretaries  
b)  Assembly of General Secretaries of the Regions, with heads of public organisations, mainly 

involved in policies on housing, employment and health.    
c)  Local government bodies  
 
 
Cross-sector political cooperation, decentralized dissemination, social audit through level 
of responsibility of the collective body for democratic planning.   
 
The level of responsibility of democratic planning is ensured through the workings of a broadly 
based collective representative body, with the participation of the social partners in the process 
of planning and taking strategic decisions, through the operation of the body along the lines of a 
Monitoring Committee in which the following will be represented:    
 
The independent authorities, the social partners, representatives of the Roma community, NGO’s  
 
 
The civil service/management mechanism; the necessity for the autonomous 
administrative centre: management autonomy making best use of the potential of the new 
National Strategic Reference Framework structures  
 
The civil service mechanism will need to have managerial autonomy, structure and operation, as 
well as managerial competence to bring together the individual policies into a single operational 
plan, allowing unified management of resources from different sources (purely European, co-
funded by the EU Structural Funds, national, regional and prefectural).   
 
This civil service mechanism, which will be a permanent operating structure, will be supported by 
a Joint Ministerial Civil Service Committee. 
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It is recommended that a Specialist Team be set up at the responsibility of the civil service 
mechanism,  
 
One possible structure might involve organisation into civil service units, specifically:  
 
 
Planning and Documentation Unit - Management and Monitoring Unit - Audit Unit - 
Publicity Unit  
 
The need to ensure speed, flexibility, prioritizing of needs and objectives can be met only through 
the existence within the system of a decentralized regional network.  The Regional 
Committees, which will ensure the Panhellenic nature of the interventions, will be subject in terms 
of the political level (Assembly of General Secretaries of Regions) to the political reference 
centre, while in respect of the civil service level they will be subject to the coordinating 
responsibility of the civil service mechanism.  
   
 
5.  The Operational Action Plan 
  
 
The further development of the Model for the Integrated Management of the Social Inclusion 
of the Roma Community will involve formulation of the basic planning principles on three levels:  
 
 
Thematic Planning 
It should be noted that the main thematic fields are regarded as being the 5 dimensions of the 
social exclusion of the Roma community, as described above, but they also cover other areas 
directly or indirectly related to the development of social equality and participation.   
 
The formulation of the thematic strategy and corresponding action plans will be the task of the 
civil service mechanism to be set up, in cooperation with the planning and policy implementation 
bodies competent in each area. The formulation of action plans represents the thematic 
specialization of policy in each area.  
 
 
The model of spatial integrated intervention  
 
The social exclusion of the Roma community is a social phenomenon generated and reproduced 
in spatial terms – in both physical and social space. In this sense any integration policy must be 
implemented locally, under the umbrella of a standard national plan. The planning and 
implementation of interventions must take place on a spatial level of reference, ensuring 
relevance to local conditions, taking into account special local features, incorporating any degree 
of social integration already achieved as the result of earlier interventions and recognizing the 
attitude of the local community to the prospect of spatial integration and social inclusion of the 
Roma community on the local level.  
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The model for the mechanism of dissemination and implementation of policy  
 
The attainment of the general and specific objectives, as described above, the dissemination of 
policy on the national level and the conversion of policy into results measurable in terms of 
quantity and quality, both short term and long term, will depend on the local interventions which 
the local authorities are in a position to implement through the Local Intervention Plans.  
 
 
The Local Intervention Plans and their basic components  
 
These plans represent a fundamental tool for the implementation of national strategy and involve 
integrated intervention programmes at a specific location and within a specified time period. 
They will be multi-sector programmes within a specific spatial area where Roma are living in 
conditions of social exclusion and will involve – depending on needs – simultaneous intervention, 
through partnerships and participation by the local community and the Roma themselves, to 
tackle several aspects of exclusion through standardized actions.   
 
The plans are tools for integrated planning and implementation of support programmes for the 
Roma community, offering narrower definition of national strategy for social inclusion on the 
spatial level, through simultaneous response to all aspects of the social exclusion of the Roma 
and in the context of local communities.  
 
The basic components of the tool are as follows:  
 
Spatial approach - Multi-sector approach - Partnership action - Institutional promotion - 
Standardization of planning and implementation - Planning through participation - Bottom-up 
approach and social consensus. 
 
 
The Local Intervention Plans and the phases in their implementation 
 
The implementation of a plan is divided into two phases, the phase of preparation and planning 
and the phase of implementation.  
 
THE FIRST PHASE:    

Diagnosis of the needs of the Roma population of the area;  
Setting up of the partnership grouping; 
Engagement of local community and attainment of consensus; 
Inclusion of Roma in planning and implementation; 
Strengthening the adequacy of the leading agency;  
Design of basic intervention plan;  
Administrative and planning maturing of the plan.  

 
THE SECOND PHASE This is the implementation phase of the plan and involves actions in 3 
directions:  

1.  Housing support policy;  
2.  Social support policy;  
3.  Strengthening social cohesion on the local level. 
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METHODS AND CONDITIONS FOR STRATEGY IMPLEMENTATION 
 
The development of a new national strategy and the implementation of a policy of social inclusion 
on a decentralized and national scale must be informed by common procedures in respect of 
basic methodological and technical conditions, as well as a shared perception of the factors in 
local policy.  
 
Basic actions – conditions for ensuring the above include: 
 
Unification and systematization of expertise; Dissemination of good practices and identification of 
negative practices; Development of methodological models – standardization – tools; Recording – 
codification of legal-statutory framework. Human resources: development of institutions of 
ongoing training.  

 
 
INSTITUTIONAL INCLUSION – SOCIAL DIALOGUE – SOCIAL AWARENESS-RAISING – 
SOCIAL CONSENSUS  
 
The social exclusion of the Roma population can be tackled only if it is seen as a problem of 
society’s institutions – those institutions which plan and create social products and distribute 
indirect social wealth.  
 
For the interventions to succeed, horizontal support actions will also need to be initiated, such as: 
DEVELOPMENT OF A FORUM FOR DIALOGUE - NATIONAL CAMPAIGN FOR SOCIAL 
AWARENESS-RAISING - HIGHLIGHTING AND PROMOTION OF POSITIVE ROMA MODELS 
 
 
THE SPECIFIC DEFINITION OF THE STRATEGY: The Action Plan of a multi-sector 
character - Detailed Action Plans for each sector  
 
The overall strategic approach 
 
The multi-sector Action Plan involves actions for all aspects of the individual and social life of the 
Greek Roma, functioning in synergy with each other and with other policies and interventions 
relating to the combating of exclusion.  
 
The strategic approach of the Multi-Sector Plan focuses on creation of the right conditions for 
improving the living conditions of the Greek Roma population and promoting their social 
integration.  
 
The interventions of the Action Plan are developed by thematic priority in specific sectors, which 
play a decisive role in promoting social inclusion and social cohesion.  In all thematic areas what 
underlies the actions as a shared perception is statutory promotion, in other words the inclusion 
of the individual policies and interventions in the statutory framework of public functions as a 
decision for social integration in the long term. Within the key axes there are measures and 
interventions which intersect and complement one another. Their synergy is a basic tool and 
essential safety valve for a comprehensive approach to the problems experienced by the Greek 
Roma population. The most significant thematic priorities in each area are as follows:  
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PRIORITY AXIS 1: HOUSING AND BASIC INFRASTRUCTURES 
 
The basic goal of the Axis in question is the planning of an integrated policy for social housing 
and the implementation of a package of housing support measures which will ensure, in the 
medium term, the permanent settlement and organic integration of Gypsies into local 
communities through models of sustainable housing.   
 
It is intended that the housing interventions should be realized in the context of a broader policy 
of spatial and social integration, the central element being the acquisition of a permanent home 
and as a consequence the organic integration of the population in local communities, with the 
guarantee of inelastic technical infrastructures and access to the social amenities of the areas 
where the Roma communities are settled.    
 
 
Proposed Measures 

1. Development of a statutory-legal framework for production and allocation of social housing;  

2.   Land use planning for inclusion of areas into urban and residential plans – Recording of 
existing residential patterns and compilation of land register; 

3.  Acquisition of land;  

4.  Provision of loans to purchase individual homes Subsidized loans: for the repair and 
improvement of existing homes, for the purchase or construction of new homes, for the 
purchase and/or allocation of land;  

5.  Design of locations / infrastructures for group habitation;  

6.  Infrastructure networks – Design of surrounding spaces.  
 
 
PRIORITY AXIS 2:  HEALTH  
 
Intervention in the health sector will need to be a process functioning on many levels, which will 
target the individual, family and social levels. This process will be ensured through three axes:  

1.  Prevention of the factors affecting individual health and collective health;  
2.   Management of impact sound management of pharmaceutical education, medical care, 

nursing and treatment;    
3.     Tackling the damage caused (treatment and medical support in general).   
 
Proposed Measures  

 Public health interventions in relation to housing conditions;  
 Preventive medical programmes;  
 Health education programmes (such as family planning, individual and family hygiene, 

etc.);  
 Information – Awareness-Raising – Briefing; 
 Implementation of existing legislation and mechanisms for provision of health services;   
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 Development of intermediate support structures as an evolution of community medical 
centres;  

 Mobile mental health, primary care and public health promotion units. 
 
 
PRIORITY AXIS 3: EMPLOYMENT AND VOCATIONAL TRAINING  
 
The general objective of the Axis is a multi-level intervention for the improvement, in quantity and 
quality, of employment of the Gypsy population. The quantitative improvement of employment is 
defined as an increase in employment and parallel decrease in unemployment of the particular 
group, while qualitative improvement is defined as an improvement in vocational qualifications, 
improvement of the position of Gypsies in the allocation of labour, strengthening their capacity to 
engage in business activity and legitimization of their exercise of an occupation.  
 
 
Proposed Measures 
 
1.  Support for existing business activity by Gypsies.  

 Legitimization of existing business activity;  
 Support for existing business activity;  
 Support for public or private enterprises allowing development of local networking of 

economic content in areas responding to the capacities of the target group. 
2.  Support for the setting up of new businesses. 
3.  Support for paid employment. 
4.  Local Action Plans.  

 Coordination of local employment resources; 
 Upgrading of human resources through provision of counselling services in areas of 

employment and entrepreneurship, psycho-social support for development of social skills 
and vocational training;  

 Promotion of the unemployed into active employment policies through subsidies for new 
jobs, new entrepreneurs, places in training schemes and subsidies for social economy 
businesses. 

5.  Integrated Interventions for Acquisition/Upgrading of Qualifications and Integration into the 
Labour Market. 

6.  Increased access to national insurance system. 
 
 
PRIORITY AXIS 4: EDUCATION  
 
The central aspiration involving the education of Gypsies is the integration of their children into 
the reality of school life, in order to reduce the drop-out and failure rate and to broaden their 
educational experience into all levels of the system, increasing their levels of social, cultural and 
functional literacy.  
 
In the case of adults, the objective is to reduce illiteracy while increasing functional literacy in the 
areas of reading, writing and numeracy.  
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Proposed Measures 
 

 Planning, implementation and evaluation of a contemporary educational programme for 
integration of Gypsies into school life; 

 Pre-School Education Programmes; 
 Operation of Second-Chance Schools for young people aged 18 – 30 years old, drop 

outs from ages 12 –18 or children that never went to school 9-12 years old, as well as 
Adult Education Centres;  

 Scholarship Programmes for Integration and Successful Completion of Studies in 
secondary and tertiary education; 

 Synergy and combination with other actions and measures, the main objective being to 
reduce the fragmentation and provisional nature of individual measures and actions. 

 
 
PRIORITY AXIS 5: SOCIAL WELFARE 
 
The general objective of the Axis is – through the development, expansion and improvement of 
social welfare services for Gypsies – to help citizens of Gypsy descent to emerge from extreme 
conditions of abject poverty and social exclusion, achieving social integration and facilitating 
access to social goods. 
 
 
Proposed Measures 
 

 Strengthening (creation, upgrading, modernization) of child care units; 
 Strengthening of Home Help units; 
 Programmes of advisory support for individuals or families in issues of daily life (family 

relations, work, insurance, rights, health); 
 Development of a network of social protection services to meet the needs of families, 

women and children. The network will promote cooperation among different services; 
 Development of services to regularize citizenship status of Gypsies. 

 
 
PRIORITY AXIS 6: CULTURE  
 
A new strategy for social inclusion must see the element of unique cultural identity as a positive 
factor and must recognize in practice the right to cultural difference. As part of policy for social 
integration, this process is ensured through two axes: 
 
1.  Support for highlighting the cultural expression of the Gypsy identity.  
2.  Encouraging the Gypsy population to participate in and have contact with other forms of 

cultural expression.  
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Proposed Measures 
 

 Support for cultural and sporting activity structures; 
 Roma language, oral tradition and communication: historical journey of a language to 

extinction; 
 Events to showcase and encourage acceptance of the Gypsy cultural identity as an 

element in the wealth of the Greek cultural heritage; 
 Cultural activity programmes. Arts centres for Gypsy communities;  
 Inclusion of Gypsies in ‘Cultural Outlet’ municipal cultural centres; 
 Sport and social involvement;  
 School cultural activities and equal participation of Gypsy children.  

 
 
PRIORITY AXIS 7: PUBLICITY / AWARENESS-RAISING / NETWORKING  
 
The proposed interventions relate to actions designed to create the right social conditions for the 
successful implementation and outcome of the measures for social inclusion of the Gypsy 
population, as well as acceptance of these interventions by local communities.    
 
 
Proposed Measures 
 

 Setting up and operation of a forum for dialogue, as an ongoing institution for support and 
promotion of the national strategy; 

 Recording-codification-processing of legislation and the statutory framework more 
generally; 

 Raising institutional awareness – Human resources at all levels: institutions-mechanisms 
for ongoing education; 

 Networking-partnership-cooperation of social partners;     
 Dissemination of expertise and highlighting of good practices;  
 Generation and implementation of local publicity and awareness-raising plans; 
 Planning of national campaign to raise social awareness; 
 Individual Responsibility and empowerment in the Roma community. 

 
 
Conclusions and suggestions  
 
The new social ROMA integration strategy of Greece aims at developing a uniform and 
coherent multi-sectoral policy for the simultaneous management of the factors leading to 
the social exclusion of the Roma people at the spatial level and specifically:  
 the development of sustainable social housing policies; 
 the development of long-term social support measures.  

 
Based on this approach, the separate dimensions constitute different aspects of the same 
problem. The social ROMA integration strategy of Greece aims at taking simultaneous action to 
eliminate the causes that block access.   
 
The different dimensions require different policies defined by synergy and internal cohesion, for 
which specific strategic goals should be set, and the structural sum of these goals shall serve 
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the general strategic goal which is to “eliminate the circumstances of social exclusion and 
create the conditions for social integration”. 
 
Within the above framework we need to respond to the following challenges: 
 
 Immediate Relief for those living in sub-human conditions (short term intervention);  

 
 Development of Integrated local Plans according to the social inclusion pathway process 

which will encompass actions and policies that respond to current needs are realistic, take 
into account the diversity of exclusion problems / types and in addition create the 
circumstances for substantial changes from one generation to the next in the effort to achieve 
equity. (long term intervention).  

  
Therefore we propose to attempt to design, as simulation cases, three different Local Integrated 
Action Plans that respond to the overarching strategic goal and operate within an institutional 
mechanism for the management, implementation, coordination and monitoring of the programme.    
 
 
These cases could be:  
 
1. A settlement close to a developed urban centre;  
2. A settlement with major problems regarding infrastructure and social services  (totally 

excluded types of settlements close to a city dump or situated far away and from a town or 
city); 

3. A settlement facing major issues of delinquency and drug trafficking among other issues of 
deprivation and exclusion.  

 


