

EU Cross-border

Enhanced cross-border civil protection operational cooperation in northern part of Europe

Project leader: Åsa Kyrk Gere

Asa.kyrkgere@msb.se



Short facts and expected results

- 4 participating states;
 - Denmark, Beredskabsstyrelsen
 - Norway, DSB
 - Sweden, MSB
 - Finland, MoI
- Two years
- Budget: 546 754 € EU is financing 75% 410 064 €
- Expected results:
 - An enhanced conceptual framework that improves the efficiency of the response to natural and man-made disasters.



	Start meeting Brussels Jan 11	Meetings SE Feb 2010 Project Kick-off Feb 17-18	Meetings SE May 2010 1:st progress report Aug 2010	Meetings DK Nov 2010	Meetings NO May 2011 2:nd progress report May 2011 Second meeting Brussels	Meetings FI Sep 2011	Meetings SE Nov 2011 Final report Dec 2011
Task A Leader: SE		Initial meeting Feb 18-19	Seminar May 4-6 th				
Task B Leader: DK			Initial meeting May 6-7	Intermediate meeting	Final- and concluding meeting		
Task C Leader: NO			Initial meeting May 6-7	Intermediate meeting	Final- and concluding meeting Table top		
Task D Leader: FI				Initial meeting	Intermediate meeting	Final- and concluding meeting	
Task E Leader: SE						Sum-up meeting of Task A-D	Final and concluding meeting of the project



Background

- History, culture, language, values
- Similar risks and future climate changes
- Several existing agreements, networks and structures for cross-border assistance exists i.e. NORDRED and Community Civil Protection Mechanism
- Uncertainty and insufficient use



Task A – Regional enhanced cross-border operational cooperation

- A <u>survey</u> and <u>analysis</u> of existing agreements. A good basis for further development of the cross-border operational cooperation needed to meet future needs and challenges.
- A <u>seminar</u> will give the participants a good opportunity for fruitful discussions. Identify and suggest areas and functions necessary for the future.



Task B - Cross-border activities

- Use the results from the seminar and further elaborate what essential <u>capacities</u> and <u>functions</u> are needed to meet the future risks and common challenges.
- Investigate the need of:
 - mutual response
 - Cross-border teams and modules
 - shared equipment



Task C - Receive and give assistance

- Use the results from the seminar
- Further elaborate how to <u>receive and give assistance</u>
- Investigate the need of :
 - common operational guidelines
 - manual
 - focal-points
 - warning and alarm routines



Task D – Action program

- Use the results from tasks A-C and further elaborate the need of increased knowledge and training.
- Suggest an action program including:
 - training and exercises
 - research needed
- Suggest how the results of the project will be implemented