



**EN**

**THIS ACTION IS FUNDED BY THE EUROPEAN UNION**

**ANNEX**

of the Commission Decision amending Commission Decision C(2012)9241 of 11.12.2012 on the Annual Action Programme 2012 in favour of Sierra Leone to be financed from the 10<sup>th</sup> European Development Fund

**Action Document for Addendum to Financing Agreement Moyamba - Moyamba Junction Road and Bridges SL/FED/023-284**

**1. IDENTIFICATION**

*1) The point "Total cost" of the table on the first page is replaced as follows:*

“

Total cost	Total amount of EDF contribution: EUR 48 000 000 Initial Amount: EUR 40 700 000 (EDF 10) This Addendum: EUR 7 300 000 (EDF 11)
------------	--------------------------------------------------------------------------------------------------------------------------------------

“

**2. RATIONALE**

*Unchanged*

**3. DESCRIPTION**

*Unchanged*

**4. IMPLEMENTATION ISSUES**

**4.1. Method of implementation**

*Unchanged*

**4.2. Procurement and grant award procedures**

*Unchanged*

### 4.3. Budget and calendar

2) The first paragraph of the section and the budget table are replaced as follows:

“The total contribution from EU is limited to EUR 48 000 000 from the 10<sup>th</sup> and 11<sup>th</sup> EDF National Indicative Programme (NIP), including provisions for contingencies. The overall project cost is broken down as follows:

Categories	Modification of the rider	EU contribution	Total
	EUR	EUR	EUR
Activity 1 - Road rehabilitation including new Gbangbama bridge (works contract)	3,850,000.00	22 162 246.58	22 162 246.58
Activity 2 – Magbele and Mabang bridges reconstruction (works contract)	1,450,000.00	16 437 753.42	16 437 753.42
Activity 3 – Works supervision (service contract)		3 993 810.00	3 993 810.00
Communication/ Visibility (included in the works contract)		0.00	0.00
Monitoring, External Evaluation and Audit (service contract)		600 000.00	600 000.00
Contingencies	2,000,000.00	4 806 190.00	4 806 190.00
<b>TOTAL</b>		<b>48 000 000.00</b>	<b>48 000 000.00</b>

The top-up will allow the completion of the works.”

### 4.4. Performance monitoring

*Unchanged*

### 4.5. Evaluation and audit

*Unchanged*

### 4.6. Communication and visibility

*Unchanged*