



5 Update on EHDS

Owe Langfeldt, EC DG SANTE
Hugo van Haastert, DG SANTE
Licinio Kustra Mano, DG SANTE



EHDS proposal - update

Parliament

- *ENVI and LIBE Committees will be in the lead*
- *IMCO and ITRE Committees for opinion*
- *Rapporteurs and shadows mostly known*


Council

- *Article-by-Article readthrough in Public Health Working Party*
- *Started first discussions on Presidency compromise text for Chapters II and III*

MyHealth@EU

- Live now: CZ EE ES FI FR HR
LU MT NL PL PT
- Go-live planned 2022: CY EL
IE HU
- Go-live planned 2023: BG IT
LT LV SE SI
- Go-live planned 2024: SK
- Application under review: AT
DE DK IS NO RO

11 MS are live
ePrescription in 6 MS
Patient Summary in 9 MS




Additional services
to be added


ePrescription




Patient
Summary



Timelines are approximate and subject to change



HealthData@EU reference architecture




HealthData@EU PILOT – Projects Portfolio

HealthData@EU
(EHDS2)

Pilot

Oct 2022 to
Sept 2024



HealthData@EU Pilot – Overall timeline

HealthData@EU Pilot timeline	2022			2023												2024												
	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	
Analysis & Design	Analysis and Design [Pilot ready]												Analysis and Design [scale-up]															
Software Develop.							Development [Pilot ready]																Development [scale-up]					
Deployment														Deployment [Pilot ready]														
Use Cases piloting				Use Cases Piloting																								
Evaluation																					Evaluation							



Questions?

Further information

eHealth Network

https://ec.europa.eu/health/ehealth/policy/network_en

All events

https://ec.europa.eu/health/ehealth/events_en#anchor0