Start Finish

FSS TASKS 11/01/16 29/06/18
1) |SURVEY DESIGN AND ORGANISATION 11/01/16 30/12/16
a [Formation of workgroups for survey organisation 11/01/16 10/03/16
b [Set-up objectives, target population, statistical units, classifications, precision requirements etc. 10/02/16 01/04/16
¢ |Legal Frame 11/03/16 30/12/16
d [Design of the survey questionnaire and of other survey material 25/01/16 26/05/16
e [Manuals for survey conduct and processing 12/05/16 22/08/16
f |Design of Registry applications and connection with other administrative sources 18/04/16 30/06/16
2) |PRELIMINARY TASKS 01/06/16 23/12/16
a |[Sample selection 01/06/16 31/08/16
b |Printing Tasks (questionnaires, Instructions, Maps, Advertising Posters etc) 04/07/16 22/09/16
¢ [|Printing Registries 01/09/16 10/10/16
d [Posting Survey Material to the Prefectures 14/09/16 14/10/16
e [Training session for the survey supervisors and assistant supervisors 14/10/16 10/11/16
f |Training courses for inteviewers 07/11/16 23/12/16
3) |FIELD TASKS 08/11/16 17/03/17
a |Data Collection 08/11/16 17/03/17
4) [PROCESSING 20/12/16 11/12/17
a |Data coding, Logical Checks and Checks on the completeness of the questionnaires 20/12/16 13/04/17
b |Data entry and automatic controls 15/02/17 18/08/17
c |Data Processing and validation by the Prefectures 02/05/17 20/10/17
d [Quality Controls at NUTS Il by the Central Servise 01/11/17 20/11/17
e [Weight calculation and estimation and calculation of derived variables 16/11/17 11/12/17
5) |RESULTS PRESENTATION 13/11/17 29/06/18
a |Development of Eurofarm File and control tables (transmission of Eurofarm file to Eurostat and NMR ) 13/11/17 29/12/17
b [|Qualitative analysis and documentation of the results 18/12/17 26/01/18
¢ |Production of national tables with the final results 12/02/18 31/05/18
d [Preparation of press releases and Publication of the final survey results 20/02/18 29/06/18




