
Start Finish

FSS TASKS 11/01/16 29/06/18

1) SURVEY DESIGN AND ORGANISATION 11/01/16 30/12/16

a Formation of workgroups for survey organisation 11/01/16 10/03/16

b Set-up objectives, target population, statistical units, classifications, precision requirements etc. 10/02/16 01/04/16

c Legal Frame 11/03/16 30/12/16

d Design of the survey questionnaire and of other survey material 25/01/16 26/05/16

e Manuals for survey conduct and processing 12/05/16 22/08/16

f Design of Registry applications and connection with other administrative sources 18/04/16 30/06/16

2) PRELIMINARY TASKS 01/06/16 23/12/16

a Sample selection 01/06/16 31/08/16

b Printing Tasks (questionnaires, Instructions, Maps, Advertising Posters etc) 04/07/16 22/09/16

c Printing Registries 01/09/16 10/10/16

d Posting Survey Material to the Prefectures 14/09/16 14/10/16

e Training session for the survey supervisors and assistant supervisors 14/10/16 10/11/16

f Training courses for inteviewers 07/11/16 23/12/16

3) FIELD TASKS 08/11/16 17/03/17

a Data Collection 08/11/16 17/03/17

4) PROCESSING 20/12/16 11/12/17

a Data coding, Logical Checks and Checks on the completeness of the questionnaires 20/12/16 13/04/17

b Data entry and automatic controls 15/02/17 18/08/17

c Data Processing and validation by the Prefectures 02/05/17 20/10/17

d Quality Controls at NUTS III by the Central Servise 01/11/17 20/11/17

e Weight calculation and estimation and calculation of derived variables 16/11/17 11/12/17

5) RESULTS PRESENTATION 13/11/17 29/06/18

a Development of Eurofarm File and control tables (transmission of Eurofarm file to Eurostat and NMR ) 13/11/17 29/12/17

b Qualitative analysis and documentation of the results 18/12/17 26/01/18

c Production of national tables with the final results 12/02/18 31/05/18

d Preparation of press releases and Publication of the final survey results 20/02/18 29/06/18


