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1 |INTRODUCTION

1.1 Background

The eHealth Digital Service Infrastructure (eHDSI) enables cross-border eHealth services,
currently focusing on safe, secure and high-quality exchange of patient summary and
ePrescriptions between European countries. The eHealth DSI started in May 2014 with the
request of the eHealth Network for the CEF funding.

Unit DG SANTE B3 as DSI Owner and DG CNECT H3 as co-owner, are responsible for the
successful implementation of eHealth DSI. The structure of the eHealth DSI consists of: i) core
services (typically handled by European Commission) and generic services (typically handled by
Member States — National Contact Points for eHealth). The technical development and
implementation of the core services is done by DG SANTE A4 (eHDSI Solution Provider). The
activities carried out by DG DIGIT are provided on the basis of the trilateral MoU signed by DG
SANTE, DG DIGIT and DG CNECT. The MoU notes the non-implementation of eDelivery AS4
profile in eHDSI and instead establishes a collaboration for the integration of eDelivery
(including the eDelivery AS4 profile) in the future European Health Data Space (EHDS).

The implementation of the generic services is under the responsibility of involved Member
States. The generic services implementation was supported by grants from CEF WP 2015,
2017, 2019, managed by the Innovation and Networks Executive Agency (INEA). In total, 25 MS
signed a grant agreement with INEA. In 2020, already 7 countries are in routine operations.
From 2021, the eHDSI implementation will be financed from the new financing programme.

1.2 Purpose of this document

The eHDSI Work Plan and Budget 2021 describes the key actions the Commission (DSI Owner,
DSI co-Owner, DSI Solution Provider, and Auditors) will do in 2021 in relation to the core
service implementation and support to the National Contact Points for eHealth.

2 EHDSI SERVICE OFFERING IN 2021

2.1 Management and Governance

1. Providing the Secretariat for the eHealth DSI Member States Expert Group (eHMSEG)
and the eHealth Operational Management Board (eHOMB)

2. Management of the eHDSI Solution Provider team (DG SANTE A4) responsible for
delivering and maintaining the interoperability assets of the eHDSI

Management of the Overall Deployment Plan for eHDSI Deploying Countries
Management of the Delivery Plan for eHDSI Solution Provider

Management of the eHDSI Key Performance Indicators

Management of the core services budget

Implementation of EU4Health Programme (TBC)
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Management of the contract for ‘the eHealth Digital Service Infrastructure:
Organisation and implementation of training activities on the legal framework,
deployment, functioning and evolvement’.

2.2 Requirements and Specifications

1. Completion of the design and development of the eHDSI Requirements and
Specifications (normative artefacts) for Wave 5 (ROUTINE OPERATIONS in 2022)
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Evolve the eHDSI Requirements (according to adopted Change Proposals)

Finalize the update of eHDSI IHE profiles alignments (update the underlying IHE ITI
Framework, currently using 2009/10, while the most recent version is 2018-2019)

Follow up on the HealthelD project, implementation of the solution if there would be
the eHN strategic agreement.

Analysis of the deliverables for describing and identifying medicinal products to
overcome currently known limitations, delivered by the UNICOM project, with a view
of eHDSI future implementation.

Support the possible expansion of eHDSI scope (planned/unplanned care; additional
use cases, etc.)

Start new iteration of design and development of the eHDSI Requirements and
Specifications (normative artefacts) for Wave 6 (ROUTINE OPERATIONS in 2023)

2.3 Configuration services

1.

Continue the evolution of the eDelivery components for Dynamic Service Location and
Capability Lookup, to fit eHDSI requirements (consolidate requirements and design
features namely for Country of Treatment (Country B).

2.4 Terminology services

1.

3.

Evolve and release the Master Value set catalogue, namely by solving known
limitations and new requirements stemming from change proposals.

Evolve and release the eHDSI Clinical Documents Implementation Guides, according
to:

a. Resolution of known limitations
b. New requirements and specifications (change proposals)
c. Alignment with Standards (e.g. International Patient Summary)
d. Provide an extended set of clinical document samples
Evolve and release the Central Terminology Services, namely by:
a. Use the elD Building Block (EU login) to authenticate users
b. Make possible the direct integration of CTS with National Terminology Services

c. Add additional features to the Minimum Viable Product version

2.5 NCPeH Reference implementation

1.

Maintenance of the operational ready version of OpenNCP software (for routine
operations)

Development (evolve according to change proposals and new requirements) and
release of OpenNCP software

Support the implementation of additional eHDSI use cases, namely: the exchange of
unstructured and structured clinical documents of different types.
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2.6

1.

2.7

2.8

2.9

1.
2.
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Test and Audit services

Implementation of the eHDSI Test Framework, by organization of necessary workshops
and test sessions for NCPeHs.

Update the eHDSI Test Platform (according to the updates in requirements and
specifications)

Improvement of internal testing of eHDSI Core Services

Implementation of eHDSI Audit Framework by executing Initial Audits, action plan
assessments and follow ups.

Evolve the eHDSI Audit Framework by adding the eHMSEG approved provisions on
Operational Audits.

Prepare, finance and manage the contract for compliance checks to be provided to
MS, in complementarity with Commission Auditors.

Improve the eHDSI Readiness Criteria Checklist.

Communication and collaboration

eHDSI Communities orchestration (i.e. Operations, Semantic, Technical)
eHDSI web presence update (at CEF DIGITAL)

Support Member States in their communication activities on the launch of the new
eHealth service(s)

Organisation of eHMSEG quarterly meetings and eHOMB monthly meetings (e.g.
rooms, agendas, support materials, minutes, and action plans)

Liaison with eHealth Network, eHealth Network subgroups and eHAction activities

Liaison with CEF Building Block DSl (i.e. elD)

Operations Management

Management and orchestration of Operation related activities
eHDSI Central Configuration Service (SMP) operation

eHDSI Central Terminology Service operation

eHDSI Clinical Documents Template Manager platform operation
eHDSI Test Platform operation

eHDSI Change Management

eHDSI Risk Management services

eHDSI Central Service Desk services (support services)

Development and provisioning or of a new tool for the presentation of the eHDSI KPls

Direct support to the National Contact Points for eHealth

Direct support to NCPeH running routine operations

Provide specialised guidance and support (Consultation Visits) to NCPeHs on their
deployment activities.
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3. Continue to guide and help Member States in building their National Contact Points
and enable additional countries to join the exchange

4. Support and provide initial training NCPeH starting the deployment process

5. Provide legal assistance

2.10 Hosting

Host the eHDSI Central Configuration Service

Host the eHDSI Central Terminology Service

1.
2
3. Host the eHDSI Test Platform (complete migration to TESTA accessible environment)
4. Host the eHDSI ART-DECOR

5

Host the eHDSI Collaboration Platform (i.e. Confluence, lJira, Bitbucket, WebEx) for
eHDSI Communities (operations, MS Experts, Semantic, Technical/OpenNCP)

o

Host the Commission NCPeH test instance (in TESTA accessible environment)

7. Host the eHDSI KPIs presentation tool
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