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Patient Summary in the eHDSI

« EU PS Guideline V2 have been adopted by the eHN in November 2016

« Within the period of the CEF project the PS Guidelines V2 are the base for the CDA PS -
Implementation Guide

« Still to be used in upcoming Waves beyond 2021

 EU PS Guideline V3 have been adopted by eHN on June 2021
* Developed by eHN Subgroup on semantics
« Extension based
* On experiences gained from MS Feedback within eHDSI
* On the alignment with the work on the IPS and CEN - IPS specifications
* Intended to be implemented within EU4Health
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Survey on MS plans to implement PS Guideline V3

Intended application in:
« 2022-2023: FR, HU, HR, CY, SE

t' e 20 Member States aim to implement the PS following

# the V3 Guidelines within EU4Health
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Common efforts needed

Business requirements update

Creation of new Implementation Guide / extension of the existing one
New validation rules

MVC new / extended value sets, new code system versions

Implementation changes of common assets (CDA-Display tool, Transformation manager,

)
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Additional MS level efforts

Modification of current implementation
« National connector

« Transformation of national PS document to new eHDSI — Friendly A and if

implemented from Friendly B to national representation
MTC new / extended value sets, mapping and translation

Change within third party application, if integrated natively
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Steps for implementation

» eHDSI - PS Cluster issued Change proposal (CP-65)
« To start the process of Assessment by all the Stakeholders involved

* Provide better view about the efforts needed and impact on the MS and Solution
Provider

« Support the decision on approach to apply V3 Guidelines (V2/V3 parallel, one
shot,...)

 First timeline discussions within the eHDSI shows that MS are in favor of:

« Start the conceptual work immediately in EU4Health incl. decision on process to apply by
MS already in production with Patient Summary

« Being ready in Wave 6 from a practical viewpoint, look at
« Implementation Guides and specifications, validators for testing
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Risks

* Not being able to implement V3 Guidelines

« Specifying a new implementation guideline is work that should not be
underestimated

« MS and EC need to provide Governance structure and relevant resources
» External expertise, recruitment of additional experts is needed

* MS not able to provide relevant structured data
 New elements and sections to keep optional ?

« Effort on the political level in MS needed to enforce implementation of coded and
structured medical information within their healthcare domains
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Questions?

Further information

eHealth Network
https://ec.europa.eu/health/ehealth/policy/network en

All events
https://ec.europa.eu/health/ehealth/events en#anchor0
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