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Project kick-off

Continuous update

Recruitment

Trainning

Programming and application 
development

Analysis and approval of technical 
specifications

Application test

Production fase kick-off

Send out of official circular letter

Data collection

Data analysis and validation

Key activity
2015 2016 2017

Preparation work

Design of the sampling frame and sample selection

Certification
National methodological report

IT

IT

Data collection and analysis

Dissemination of the results

Consultation of users/entities 

Send out of official circular letter 

Web data collection - WebInq

Face-to-face data collection - SAGR

Programming and application maintenance

Interviewers

Actual operation

Data analysis

Webization

Methodology and questionnaire definition

Updating the farm register

Methodology and questionnaire definition


