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EEEEXECUTIVE SUMMXECUTIVE SUMMXECUTIVE SUMMXECUTIVE SUMMARYARYARYARY    

The development of a knowledge based economy and the environment and energy support 

are the two main complementary strategic objectives of the programming period. 

Concentration of means, both thematically and geographically, is the main feature of the 

Luxembourg European Regional Development Fund (ERDF) Operational Programme (OP) 

resulting from the willingness of the managing authority, taking into account the limited 

amount of ERDF financing, to avoid dispersion of effort and loss of added value. The recent 

economic crisis hasn't led to any change in priorities and/or the allocation of ERDF funding. 

Targeting innovation and the knowledge based economy, the ERDF OP may be considered as 

a well suited means of fostering an upturn in the economy, converging with the national 

“Programme Conjoncturel”. However, the market pressure on the public debts in Europe 

pushed the Government in 2011 to reduce the public expenditures in order to maintain the 

budget stability in the long term, but this change still does not affect the funds for regional 

development. 

Since 2007, the programme received more than 70 candidate projects and approved 39 

projects for a total cost of EUR 39.8 million with an ERDF contribution of EUR 12.1 million by 

the end of 2010 (including the technical assistance)1. The implementation of the ERDF OP is 

progressing satisfactorily - 48 % of the ERDF allocated funds have been committed. However 

even though the implementation rate increased, it stood still only at 16% by the end of 

2010. In addition, the discrepancy between the axis 1 and 2 in terms of commitment is 

confirmed, but decreasing: by the end of 2010, the axis 1 represents 41% of the ERDF 

commitments concentrated on a smaller number of projects (with larger budget), while the 

axis 2, 58% of the commitments (over 32 projects, mainly applied research projects). 

Very few projects have been completed. Therefore, evidence on the tangible outcomes and 

achievements of intervention is still rather limited. However, the list of physical indicators 

give some interesting results in respect to the number of research projects, the number of 

cooperation project research-enterprise and renewable energy projects. That reflects the 

concentration of the interventions on two main policy areas: "enterprise support and RTDI" 

(more on Research, Technological Development and Innovation (RTDI) than on enterprise 

support) and "environment and energy" (again more on energy than on environment). 

For the same reason, evidence on the effects of ERDF intervention on territorial development 

and its contribution to tackling major long-term challenges are not obvious. However, it is 

worth mentioning that the 39 ERDF supported projects represent 91% of the funds dedicated 

to the Lisbon/Göteborg earmarking on innovation and sustainable environment. ERDF 

intervention supported the shift in the policy mix towards a greater focus on innovation and 

environment. For the "environment and energy policy" area, clearly the ERDF contributes to 

the promotion of the use of renewable energies sources and the efficiency energy 

                                                
1 AIR 2010 (end of 2010). 
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management. The ERDF programming trend is consistent with the national policy agenda by 

supporting and testing the development of new renewable sources in Luxembourg (e.g. 

MINETT-KOMPOST on biogas production). For the "Enterprise support and RTDI" policy area, 

whereas ERDF support during the 2000-2006 period was mainly focused on research 

infrastructures and equipment in public research labs, from 2007 to 2013 ERDF support is 

more balanced between continued finance to research infrastructures and providing funds 

for soft interventions (research and innovation projects). The ERDF programme is 

increasingly focusing its support on applied research projects, promotion of innovation 

within firms, development of enterprise/research collaborations, etc. consistently with the 

increase in national investments in RDI.  

Only evaluations in the RTDI policy area have been carried out in 2010, without relation to 

the ERDF programme. The managing authority considers that the monitoring tools it 

developed (financial indicators, physical indicators, annual interim report, dialogue with the 

beneficiaries) are sufficient for ensuring the monitoring and the interim evaluation of the 

programme. This position also reflects to some extent, the lack of a real evaluation culture 

in the public administration. The managing authority has not planed evaluations over the 

remainder of the programming period. 

From the literature analysis and interviews, the programming period should address at least 

two main challenges. The first concerns the capacity to turn research activities into 

innovation and economic development. For that purpose, an in-depth analysis on the effect 

of the ERDF interventions on the clusters development and on the impact of the research 

activities supported by the ERDF in terms of valorisation of the results (patents, licensing, 

and spin-off creations) deserves to be carried out to eventually better select the RTDI 

projects. In the light of the programming year 2010, a second challenge is to keep a better 

balance of the ERDF intervention to the benefit of the rural areas. The current programming 

is still far from the initial objective of dedicating 35% of the funds in these areas. 
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1.1.1.1. TTTTHE SOCIOHE SOCIOHE SOCIOHE SOCIO----ECONOMIC CONTEXTECONOMIC CONTEXTECONOMIC CONTEXTECONOMIC CONTEXT    

The main features which have characterised the social-economic context of the last past 

years remain valid: 

• Luxembourg is a single NUTS 2 region with a slightly growing population of 502,000 by 

January 2010. 

• In the 1950s and 1960s, the economy developed from agriculture to significant reliance 

on the steel industry. In the late 1970s, the industry declined and banking, which was 

concentrated in the city, emerged as the key driver of the economy, raising GDP per 

head to be the highest in Europe (GDP per head in PPS in 2009 was over 2.5 times higher 

than the EU average). 

• Regional disparities remain important. The country can be divided essentially into three 

parts: 

o The central part where the financial service sector, public institutions, 

research centres and the university are concentrated and where 70% of cross-

border workers are employed;  

o The southern part where the steel and mining industries were located and 

where the employment rate decreases with the industry decline (however, 

manufacturing remains important and still accounts for 30% of total 

employment);  

o The northern and eastern parts, traditionally dependent on agriculture and 

tourism. 

• The macroeconomic context and budgetary policy were favourable to regional 

development (more favourable than in the rest of the EU), when the Luxembourg 

National Strategic Reference Framework 2007-2013 and the operational programmes 

were formulated. 

However, the recent 2008-2009 economic downturn impacted the Luxembourg macro-

economic situation. The financial crisis firstly put a strong pressure on the banking and 

financing sector, which impacted on the "real" economy at the end of 2008. Almost all of the 

sectors have been affected, particularly the most open activities like the financing and 

industrial sectors, located in the Centre and Southern parts of Luxembourg. By October 

2009, the unemployment rate grew to 6% (compared to 4.1% in 2007)2 and the short time 

working increased. Within the framework of the European Recovery Plan, the Government 

adopted in March 2009 a "Programme Conjoncturel" including several measures addressing 

the main economic crisis effects, for a total cost of EUR 1.2 billion (i.e. 3% of Luxembourg 

GDP): 

• Household purchasing power, mainly through tax reduction (EUR 600 million); 

• Public works (EUR 70 million in 2009, EUR 80 million in 2010); 

                                                
2 Cf. Etudes économiques de l’OCDE – Luxembourg, mai 2010. 
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• Social housing (EUR 18 million); 

• ICT services (EUR 104 million); 

• New schemes for research and innovation (EUR 30 million); 

• Financial support to companies in bankruptcy (EUR 30 million); 

• Extension of unemployment insurance (EUR 130 million); 

• Other measures such as simplification and shortening of administrative procedures for 

public building construction.  

To a certain extent, the "Programme Conjoncturel" succeeded by maintaining a growth rate 

at 3.5% in 2010 and 3.2% in 20113, slightly higher than the expectations of the economic 

forecasts (2 to 3% of growth for 2010 and 2011). However, even though the recent report 

edited by the National Statistics Office in July 2011 confirmed the recovery of the economy, 

there should be a slowdown in 2012 due to several macro-economic factors: inflation, oil 

price, public spending savings, etc.4 

In addition, the market pressure on the public debts in Europe pushed the Government in 

2011 (and 2012) to reduce public expenditures, and to remove the measures of the national 

recovery plan, in order to maintain the budget stability in the long term. In short term, the 

Government is preparing the transition from an anti-cyclic policy intervention (public 

expenditures to address the effects of the economic crisis) to a budgetary stability policy. It 

still does not affect the funds for regional development. 

2.2.2.2. TTTTHE REGIONAL DEVELOPMHE REGIONAL DEVELOPMHE REGIONAL DEVELOPMHE REGIONAL DEVELOPMENT POLICY PURSUEDENT POLICY PURSUEDENT POLICY PURSUEDENT POLICY PURSUED,,,,    THE THE THE THE EUEUEUEU    CONTRIBUTION TO CONTRIBUTION TO CONTRIBUTION TO CONTRIBUTION TO 

THIS AND POLICY ACHITHIS AND POLICY ACHITHIS AND POLICY ACHITHIS AND POLICY ACHIEVEMENTS OVER THE PEEVEMENTS OVER THE PEEVEMENTS OVER THE PEEVEMENTS OVER THE PERIODRIODRIODRIOD    

TTTTHE REGIONAL DEVELOPMHE REGIONAL DEVELOPMHE REGIONAL DEVELOPMHE REGIONAL DEVELOPMENT ENT ENT ENT POLICYPOLICYPOLICYPOLICY    PURSUED PURSUED PURSUED PURSUED     

The main features which have characterised the regional development policy in the past 

years remain valid: 

• As a single NUTS 2 region, Luxembourg implements one ERDF operational programme 

(Competitive Objective) and is involved in one cross-border territorial co-operation 

programme (INTERREG IVA “Great region”). 

• The priorities of these two programmes are highly complementary: whereas the national 

ERDF OP targets attractiveness for investment and jobs (axis 1) and knowledge and 

innovation (axis 2), the Territorial Cooperation programme focuses, on “economy”, 

“space” and “people” (i.e. human resources) through supporting innovation, cross-

border infrastructure development and the environment.  

                                                
3 12ème Actualisation du Programme de Stabilité et de Croissance du Grand Duché de Luxembourg pour la période 

2011-2014, Avril 2011 "Growth and Stability Programme". 
4 Service central de la statistique et des études économiques du ministère de l'Économie et du Commerce extérieur. 
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• Concentration of means is the main feature of the Luxembourg ERDF OP resulting from 

the willingness of the managing authority, taking account of the limited amount of ERDF 

resources, to avoid dispersion of effort and loss of added value. 

Thematically, innovation is the core element of the programmes5: the “Competitiveness 

and Employment” Operational Programme 2007-2013 dedicated 69% of ERDF finance to 

innovation (EUR 17 million) consistently with the growing support to innovation at the 

national level. The second core element of the two programmes relates to environment 

and energy (e.g. energy represents 9% of the ERDF allocation).  

• Geographically, they are no defined eligible areas with the whole country being eligible. 

However, the managing authority selects projects that tackle the main weaknesses of 

areas: in urban areas (Capital city/centre; South), efforts are focused on economic 

diversification (through economic zoning); and the support to R&D and innovation; in 

rural areas (North, West, East), efforts are focused on the development of economic 

zones, and environmental protection.  

The recent economic crisis has not led to any change in priorities and/or the allocation of EU 

funding of the both programmes. The OP ERDF is still concentrating its support on 

innovation related projects and environmental support consistently with the National Reform 

Programme and the Lisbon/Göteborg Strategy. In addition, the ERDF OP only supports 

projects led by public or semi-public organisations (public research centres, national public 

agencies, local authorities etc.) less affected by the economic crisis. The situation could be 

changed with the stronger pressure on the public budget and the public debt control. 

An additional remark concerns the geographic focus of the programming period. Whereas 

initially the OP targeted 35% of the ERDF in rural areas, only 10% of the total ERDF 

committed by the end of 2010 focused on rural areas (EUR 1.2 million out of EUR 12.1 

million), through two projects on energy production (bio gas) and environmental risk 

management (Risk Reseau and Minett-Kompost). This change reflects the overwhelming 

concentration of the funds on innovation and research projects led by public research 

organisations concentrated in the urban areas, but also the type of the beneficiaries which 

are mainly national bodies (GIE MyEnergy, Luxinnovation, Etablissement Public Fonds Belval) 

located in the urban areas (South and Luxembourg City). 

PPPPOLICY OLICY OLICY OLICY IMPLEMENTATIONIMPLEMENTATIONIMPLEMENTATIONIMPLEMENTATION        

The 2010 country report emphasised the following points: 

• 38 projects had been approved (resulting from three calls for projects); none of these 

projects have been completed, but some were likely to be completed by the end of the 

year. 

• The total budget of the 38 selected projects amounted at EUR 36.4 million, with an ERDF 

contribution of EUR 11.1 million. 44% of allocated ERDF funds had been committed by 

                                                
5 See Table 3 in Excel file.  
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the end of 2009 which was slightly more than the theoretical programming rate (41%)6 

showing that the economic crisis has had no real impact on programming.  

• Certified expenditure amounted to EUR 5.8 million represents around 7% of the funding 

available. 

• The programming dynamic showed a discrepancy between axis 1 which included only 5 

approved projects (programming rate 32.5%) whereas axis 2 was well advance 

(programming rate 60%) with 33 approved projects end of 2009. 

• The economic crisis had no impact on implementation since projects supported were 

mainly public research projects already in the pipeline before the start of the current 

programming period. 

In 2010, a fourth call for projects was launched by the Managing Authority resulting in 22 

new candidate projects, thanks to a communication campaign in newspapers and the 

Internet (www.feder.lu). From 2007, the programme received 70 candidate projects and 

approved 39 projects for a total cost of EUR 39.8 million with an ERDF contribution of EUR 

12.1 million (including the technical assistance). The figures show that the implementation 

of the ERDF OP is progressing satisfactorily - 48 % of the ERDF allocated funds have been 48 % of the ERDF allocated funds have been 48 % of the ERDF allocated funds have been 48 % of the ERDF allocated funds have been 

committed by endcommitted by endcommitted by endcommitted by end----2010201020102010. 

Table A Table A Table A Table A ––––Allocation of ERDF and commitments by endAllocation of ERDF and commitments by endAllocation of ERDF and commitments by endAllocation of ERDF and commitments by end----2010201020102010    

ERDF Commitment Rate ERDF Commitment Rate ERDF Commitment Rate ERDF Commitment Rate 

endendendend----2010201020102010    

Allocated (EUR million) Committed (EUR million) Commitment Rate (%) 

25.2 12.1 48.0 

ERDF Implementation rate ERDF Implementation rate ERDF Implementation rate ERDF Implementation rate 

endendendend----2010201020102010    

Allocated (EUR million) Expenditure paid out by the 

beneficiaries included in 

payment claims sent to the 

managing authority  (EUR 

million) 

Implementation Rate (%) 

25.2 4.0 15.8 

Source: AIR 2010 

The figures based on the comparison between the Annual Implementation Report (AIR) 2009 

and 2010 (see Annex tables A and B) would show the slowing down in the programming 

dynamic from 2009 to 2010. The programming rate would only progress from 44% to 48%, 

from EUR 11.1 million to EUR 12.1 million. The list of approved projects in the Annual 

Activity Report 2010 compared to the list of candidate projects in the AIR 2009 would show 

that very few new projects emerged from the new call. However, the figures included in the 

AIRs do not reflect the reality of the programming dynamic. This is due to the fact that some 

of the "candidate projects" already listed in the AIR 2009, have been effectively committed 

only in 2010 or 2011 due to delays in obtaining the administrative documents and 

                                                
6 The theoretical programming rate has been defined on the basis of the ERDF-OP financial plan and the annual 

provisional fund allocation.) 
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clarifications on eligible expenditures from the beneficiaries. The latest data provided by the 

Managing Authority on September 14, 2011 (see Annex Table C and Annex Figure 1) 

confirm that some project's applications received in 2008 or 2009 have been committed 

later in 2010 or 2011. Therefore, based on this data, the programming rate by the end of 

2010 stands at almost 80%. 

The discrepancy between the axis 1 and 2 in terms of commitment is confirmed, but 

decreasing: by the end of 2010, the axis 1 represents 41% of the ERDF commitments, while 

the axis 2, 58% of the commitments.   

Figure 1 Figure 1 Figure 1 Figure 1 ––––    ERDF commitmentsERDF commitmentsERDF commitmentsERDF commitments    by measures (endby measures (endby measures (endby measures (end----2010)2010)2010)2010)    

 
Source: AIR 2010 

The ERDF intervention regarding axis 1 is concentrated on a smaller number of projects (7) 

but with larger amount of financing, mainly in the field of renewable energy production and 

promotion, as stated in the first 2011 report on the contribution of the ERDF to renewable 

energy and energy efficiency in residential housing. The support to innovation and research 

(axis 2) is spread among a higher number (32) of small research projects. 

By the end of 2010, the expenditure paid out by the beneficiaries included in payment 

claims sent to the managing authority amounted to EUR 3.9 million of ERDF, i.e. almost 16% 

of the ERDF allocation, compared to 6.6% in 2009 (see Annex Table D). The Managing 

Authority is confident of the fact that it made up for the delay in the starting phase of the 

programming period. The n+2 rule has been respected (no automatic de-commitment is 

forecasted). No specific issues, in terms of implementation and management, deserve to be 

highlighted.  

AAAACHIEVEMENTS OF THE CHIEVEMENTS OF THE CHIEVEMENTS OF THE CHIEVEMENTS OF THE PROGRAMMESPROGRAMMESPROGRAMMESPROGRAMMES    SSSSO FAR O FAR O FAR O FAR     

The 2010 country report pointed out the following points: 

• The analysis of the 15 performance indicators selected by the Managing Authority to 

assess the implementation of the programme did not give significant evidence on 

achievements. The selected indicators measured mainly three priorities: employment 

and the economy (jobs created, support to enterprises), research and innovation (RDT 
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projects, research infrastructure), and sustainable development (renewable energies, 

greenhouse gas emissions). 

• The ERDF intervention was entirely concentrated on two main policy areas consistent 

with the Lisbon and Göteborg Strategy: enterprise support and innovation and the 

environment and energy. No projects had been approved in the other policy areas 

(transport, ICT, territorial development, human resources). 

• Interventions on enterprise support and innovation were mainly focused on supporting 

research oriented projects, while support to enterprises was only provided indirectly 

through the support to Luxinnovation, the national innovation agency 

The 2011 country report confirms the major previous statements, particularly in terms of 

distribution of the ERDF fund by main policy area. The ERDF intervention is still focused on 

"enterprise environment and RTDI" and "environment and energy" policy areas.    

Figure 2 Figure 2 Figure 2 Figure 2 ----    ERDF Commitment ERDF Commitment ERDF Commitment ERDF Commitment by policy areaby policy areaby policy areaby policy areassss    (end(end(end(end----2010)2010)2010)2010)    

 
Source: AIR 2010 

Figure Figure Figure Figure 3333    ––––    Share of Share of Share of Share of ERDF ERDF ERDF ERDF CommitmentCommitmentCommitmentCommitment    by policy areaby policy areaby policy areaby policy areassss    (end(end(end(end----2010)2010)2010)2010)    

 
Source: AIR 2010 
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However, the annual interim report 2010 gives more concrete evidence on the first 

achievements of the OP, even though the large majority of the projects are still not closed. 

By September 14, 2011, 8 projects were closed. More achievements, concrete results from 

the projects are expected by the end of 2011 and 2012. 

Table Table Table Table B B B B ––––    Indicators on outcomes and resultsIndicators on outcomes and resultsIndicators on outcomes and resultsIndicators on outcomes and results    

Policy areaPolicy areaPolicy areaPolicy area    Main indicatorsMain indicatorsMain indicatorsMain indicators    

Outcomes and Outcomes and Outcomes and Outcomes and 

results results results results (see below (see below (see below (see below 

for comments)for comments)for comments)for comments)    

Final targetFinal targetFinal targetFinal target    

Enterprise support and 

RTDI 

CE4 - Number of RTD projects 18 32 

CE5 - Number of cooperation project 

enterprises-research institutions 
7 5 

CE6 - Research jobs created 17 200 

CE40 - Number of projects seeking to 

promote businesses, entrepreneurship, 

new technology 

1 6 

05 - Number of enterprises created or 

supported (start-up) 
0 5 

02 - Space for research infrastructures 

(m2) 
25,000 33,000 

CE11 - Number of information society 

projects 
0 10 

Human Resources 

1 - Jobs created 46 2,000 

2 - Jobs created for men 29 1,100 

2 - Jobs created for women 17 900 

Environment and energy 

CE23 - Number of renewable energy 

projects 
5 6 

CE30 - Reduction greenhouse 

emissions (CO2 and equivalents, kt) 
4 100 

CE 24 - Additional capacity of 

renewable energy production (MWh) 
0 5,000 

Territorial development7 

CE39 - Number of projects ensuring 

sustainability  and improving the 

attractiveness of towns and cities 

0 4 

Source: DG Regio - Note: there are some discrepancies on the final targets between the figures delivered by DG 

Regio and the annual interim report 2010 of the Managing Authority  

Enterprise support and RTDIEnterprise support and RTDIEnterprise support and RTDIEnterprise support and RTDI    

Enterprise support and RTDI policy area represents a EUR 17.4 million ERDF allocation; EUR 

8.5 million ERDF have been committed until the end of 2010 with a particular focus on RTDI 

projects (EUR 7.3 million). 

By the end of 2009, 18 RTD projects were approved and supported by the ERDF. In 2010, 

apparently only one additional research project was approved by the Managing Authority. 

The final target of 32 RTD projects should be achieved at the end of the programming 

                                                
7 Urban areas, tourism, rural development, cultural heritage, health, public security, local development 
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period. The number of cooperation projects between enterprises and research institutions is 

increasing and exceeds the final target of 5 projects.  

However, the achievements in terms of support to the business creation and the business 

environment (number of information society related projects, promotion of business, start-

ups creation) are rather poor, demonstrating the operational programme is much more 

focused on developing research capacities in public research organisations (e.g. new spaces 

for research infrastructures) and linking them to the enterprise sector. Regarding 

particularly the start-up creation/support indicator, the programme supports the creation of 

an incubator in Belval, which is not still in operation. It is also worth mentioning the strong 

focus on research projects and infrastructures does not result into a great number of 

research jobs (only 17 out of 200 as targeted initially). 

Compared to 2009, there has been low progress on the physical indicators due to the lower 

number of approved projects within this policy area. By the end of 2010, almost 50% of the 

ERDF-allocated funds are still available for financing new projects. 

Human ResourcesHuman ResourcesHuman ResourcesHuman Resources    

This policy area is not directly targeted by the ERDF operational programme. The physical 

indicators on job creation linked to the programme implementation show limited progress 

compared to 2009. It seems that the final target of 2,000 jobs is over ambitious with regard 

to the type of projects supported by the programme (research projects, promotion projects 

in the field of innovation or energy, small infrastructures projects under axis 1, etc.) 

Transport and telecommunicationsTransport and telecommunicationsTransport and telecommunicationsTransport and telecommunications    

This policy area is not supported by the ERDF operational programme.  

Environment and energyEnvironment and energyEnvironment and energyEnvironment and energy    

This policy area is the second core priority of the operational programme with a EUR 6.1 

million ERDF allocation and EUR 3.4 million ERDF committed by the end of 2010. Almost 

50% of the ERDF allocated funds were still available for financing new projects at the end of 

2010, but are decreasing due to the approval of a large project at beginning of 2011. 

The OP gives more support to the development of renewable energies and energy efficiency 

than to environment protection. About EUR 2.2 million of ERDF were originally allocated to 

renewable energy and energy efficiencyrenewable energy and energy efficiencyrenewable energy and energy efficiencyrenewable energy and energy efficiency. However, programming significantly differs from 

what had been planned in 2007. By March 30, 2011, 6 projects had been approved for an 

amount of EUR 5.7 million of ERDF, mainly on renewable energies, well over the EUR 2.2 

million of ERDF expected, resulting in an over consumption of the ERDF funds. The 

managing authority still expects to spend from EUR 7 to 8 million of ERDF by the end of the 

programming period. 

Among the 6 projects, 3 concern renewable energies (EUR 5.1 million ERDF) mainly in the 

fields of biomass production systems (2 projects) and hydro (1 project). The larger project 
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on biomass (EUR 4 million ERDF) aims to support a pilot infrastructure for biogas production 

from bio waste, vegetal and green grass covering a population area of 118,000 inhabitants 

(more than 20% of the population). Three projects concern energy efficiency management 

(EUR 0.6 million ERDF). Two of them support the MyEnergy activities, the national agency in 

charge of the promotion of the rational use of energy. 

With regard to the other physical indicators8, the progress is weak mainly because the 

projects (on energy production infrastructures) are still in progress.  

Territorial developmentTerritorial developmentTerritorial developmentTerritorial development    

This policy area is not a top priority of the operational programme as it represents only 3% 

of the ERDF allocation. At the end of 2010 no project had been supported within this policy 

area. 

3.3.3.3. EEEEFFECTS OF INTERVENTIFFECTS OF INTERVENTIFFECTS OF INTERVENTIFFECTS OF INTERVENTIONONONON    

The 2010 Country Report pointed out the following points: 

• difficulty to provide a clear overview of the effects of ERDF interventions, no project 

being completed; 

• due to the low level of ERDF funding (EUR 25 million over 7 years), measuring effects of 

ERDF interventions per se is a difficult task. 

The analysis of the AIR 2010 and of the completed projects (final reports), and the 

interviews with the Managing Authority confirm the main previous statements. 

It is difficult at this stage to give a meaningful presentation of the effects of ERDF 

intervention on territorial cohesion or in tackling long-term challenges. The implementation 

of the programme effectively started only in late 2008 and only a few projects have been 

completed (2 at the end of 2010; 6 more in 2011). In addition, even though Cohesion Policy 

fully supports the national strategy on competitiveness and innovation, its impact can barely 

be measured or isolated from the overall funding. As a concluding remark, the 2009 

National Strategic Report stated “regarding a structural policy, aimed at boosting growth 

potential, especially in the Lisbon context and the coming EU2020 strategy, as well as 

sustainable development, the attended and real contribution of Cohesion Policy against the 

economic crisis, should be positive, all things being relative (financial impact) ”. 

However, it is worth mentioning that the 39 ERDF supported projects from 2007 to 2010 

represent 91%9 of the funds dedicated to the Lisbon/Göteborg earmarking on innovation 

and sustainable environment. In that sense, the ERDF intervention supported the shift in the 

policy mix towards a greater focus on innovation and environment. 

                                                
8 Reduction of greenhouse emissions; additional capacity of renewable energy production 

9 Annual Interim Report, 2010 
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For the "environment and energy policy" area, clearly the ERDF contributes to the promotion 

of the use of renewable energies sources and the efficiency energy management. If the ERDF 

contribution still remains modest compared to national public funding in the two areas, the 

ERDF programming trend is consistent with the national policy agenda. This reflects the 

growing focus of the government on the development of renewable energies and energy 

efficiency, particularly on biomass (identified as of great potential by the Government in the 

National Renewable Energy Action Plan), and by testing pilot installations, particularly on 

biogas production through the second largest project (EUR 1 million ERDF out of EUR 4 

million) of the programme: dealing with ecological treatment of organic waste and 

production of purified biogas, MINNETT-KOMPOST testing phase is fully operational since 

February 2011. 

For the "Enterprise support and RTDI" policy area, whereas ERDF support over 2000-2006 

was mainly focused on research infrastructures and equipment in public research labs, over 

2007-2013 ERDF support is more balanced between continued finance to research 

infrastructures and providing funds for soft interventions (research and innovation projects). 

The ERDF programme is increasing its focus its support on applied research projects, 

promotion of innovation within firms, development of enterprise/research collaborations, 

etc. consistently with the increase in national investments in RDI. A good example comes 

from the ATLAS project (closed in May 2011 and led by the Public Research Centre Gabriel 

Lippman) on transportation logistics by automated systems. It combined research work on 

technological development to optimise the strategic planning and management of logistic 

activities. It also included operational activities involving enterprises, Luxinnovation and 

members of the logistic clusters with the aim of better defining the needs of enterprises in 

terms of informatics and logistics and to test new solutions developed by the CRP (as a 

result, discussions are still in progress with two companies for establishing a cooperation 

framework).  

The ERDF interventions also contribute to strengthening the research capacities and the 

quality of research in priority research themes, e.g. in the field of materials, 

biotechnologies. However, the effects on the improvement of exploitation of public research 

results (patents, licensing, spin-offs creation, etc) still need to be proved. In the field of 

materials, the evaluations of the "Science et Analyse des Matériaux" (SAM) unit at the CRP 

Lippman and of the "Advance Materials and Structures" unit at the CRP Henri Tudor stress 

that the high quality infrastructure and close relationship with the industrial sector are not 

sufficiently exploited to produce a satisfactory output in terms of patents, licenses or spin-

offs. The evaluators call for a strategy for the handling of intellectual property rights with 

partners from industry, notably through an increase in the quality of the publications. 

Additionally, missed opportunities for a closer collaboration with the University are 

highlighted. 
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4.4.4.4. EEEEVALUATIONS AND GOOD VALUATIONS AND GOOD VALUATIONS AND GOOD VALUATIONS AND GOOD PRACTICE IN EVALUATIPRACTICE IN EVALUATIPRACTICE IN EVALUATIPRACTICE IN EVALUATIONONONON    

In Luxembourg, there is no real strategy in place for the evaluation of the effects of 

interventions co-financed by the ERDF and Cohesion Fund. This is not due to a lack of 

capacities (human or financial). In practice, the Managing Authority considers that the 

monitoring tools in place - the financial indicators, the results indicators, the annual interim 

report, the annual reports provided by the beneficiaries and the in situ control - are 

sufficient for ensuring the monitoring and an interim evaluation of the programme. The 

Managing Authority has not planed evaluations over the remainder of the programming 

period. 

More generally the evaluation culture in Luxembourg is rather poorly developed within the 

public administration. Only a limited number of evaluations are available. 

The most recent evaluations essentially concern the research and innovation policy area. The 

Ministry of Higher Education and Research decided in 2010 to carry out a set of evaluations 

on the national research system. After the review of the national research system in 2006 by 

the OECD that led the Ministry to a profound reorganisation affecting all the public research 

institutions (both in terms of research strategy, management and governance), the Ministry 

aimed to evaluate the scientific excellence of the public research organisations (so called 

CRP). 

The evaluations were focused on the following research institutions which are already 

supported by the ERDF (except the FNR): 

• The National Research Fund (FNR)10: the evaluation focused on the internal functioning 

and management of the FNR rather than on the scientific strategy of the fund, in 

particular, on the optimisation of the funding process; the roles of the respective actors; 

the transparency of the evaluation process for beneficiaries; the communication 

strategy; and the management of information flow. The evaluation was based on three 

main methodological tools: interviews with stakeholders and beneficiaries of the FNR; 

workshops with the management board and interlocutors from other research funds in 

Europe; and a self-assessment report provided by the FNR. Presented to the Parliament 

in July 201, the evaluation provides a basis for the preparation of the next performance 

contract 2011-2013 and the establishment of a new law on R&D funding and the FNR 

(e.g. one of the conclusions of the evaluation to exclude representatives of the Public 

Research Organisation for the FNR Scientific Committee is already in the legislation 

proposal). 

• The CRP Gabriel Lipman - Evaluation of "Science et Analyse des Matériaux" (SAM); the 

CRP Henri Tudor - Evaluation of Advance Materials and Structures (AMS); the CRP Santé - 

Evaluation of the Department of Oncology; the CEPS - Evaluation of the "Population and 

                                                
10 External Evaluation carried out by ITD-Eu (Matthieu Lacave). 
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Emploi" IRISS and RELex research units; the CVCE11 - Evaluation of KEDL/ICT12 research 

unit13: The observations and recommendations presented in these reports are based on 

a peer review by three experts from each field. The peer review consisted in the reading 

of a self-assessment report written by the research units and a hearing at the evaluation 

unit. The hearing was composed of a presentation, a group discussion of the self-

assessment report and several individual interviews with the managing director of the 

institutions as well as researchers working in different sections and at different levels of 

the research units. 

Title and Title and Title and Title and 

date of date of date of date of 

completioncompletioncompletioncompletion    

Policy area Policy area Policy area Policy area 

and scopeand scopeand scopeand scope    

Main objectivesMain objectivesMain objectivesMain objectives    Main findingsMain findingsMain findingsMain findings    Full reference Full reference Full reference Full reference 

or link to or link to or link to or link to 

publicationpublicationpublicationpublication    

Evaluation of 

the FNR -

2010 

Research 

policy 

Evaluation of : 

The internal 

functioning and 

management of the 

Agency 

The selection and 

monitoring process 

of the research 

projects 

The information 

workflow 

management 

between the various 

stakeholders 

The communication 

strategy 

The relationships 

between the FNR and 

the Public Research 

Centres 

Conclusions are organised around 7 

recommendations : 

(1) Keep the scientific quality as a key 

objective and as the key selection 

criterion 

(2) Explicitly include in the 

performance contract a strategic 

objective of contributing to 

the international visibility and 

attractiveness of Luxembourg 

(3) Clarify the distribution of roles 

between the Scientific Council and 

the Board 

(4) Establishing an institutionalised 

platform of dialogue between the 

FNR Secretariat 

and the PROs 

(5) Improve the understanding of the 

selection process by the 

beneficiaries 

(6) Simplify the management of the 

programmes 

(7) Provide a clearer picture of the 

added value and impact of the FNR 

activities and 

communicating on them  

http://www.mc

esr.public.lu/re

cherche/ 

rapports_evalua

tion/Rapport_F

NR.pdf 

Evaluation of 

"Science et 

Analyse des 

Matériaux" - 

CRP Gabriel 

Lipman - 

2010 

Research 

programmes 

Evaluation of the 

Scientific quality of 

the SAM research 

unit around 5 

criteria: Strategy - 

Input (equipment, 

human resource) - 

Conclusions are organised around 6 

recommendations :  

(1) Evaluate past projects 

(2) Set up a search committee for the 

succession of the director of the 

unit 

(3) Develop an integral internal R&D 

 

                                                
11 Centre Virtuel de la Connaissance sur l'Europe 
12 Knowledge Environment and Digital Libraries / Information and Communication 

Technologies 
13 External Evaluations carried out by Interface. 
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Processes and 

implementation 

 - Output 

(publications) - 

Outputs (patent, 

licensing, spin-off 

chain 

(4) Create synergies with AMS at CR 

Henri Tudor 

(5) Actively seek to intensify the 

relationship with the University of 

Luxembourg 

(6) Foster the collaboration between 

institutions engaged in materials 

research and development by 

creating a common scientific 

council 

CRP Henri 

Tudor - 

Evaluation of 

Advance 

Materials 

and 

Structures 

(AMS) 

Research 

programmes 

Evaluation of the 

Scientific quality of 

the SAM research 

unit around 5 

criteria: Strategy - 

Input (equipment, 

human resource) - 

Processes and 

implementation 

 - Output 

(publications) - 

Outputs (patent, 

licensing, spin-off 

(1) Formulate a research and 

development agenda by 

concentrating on a smaller number 

of key topics 

(2) Evaluate past projects 

(3) Reorganise the structure of AMS 

(4) Adapt the profile of the director of 

AMS 

(5) Create synergies with CRP Lipman 

(SAM unit) 

(6) Actively seek to intensify the 

relationship with the University of 

Luxembourg 

(7) Foster the collaboration between 

institutions engaged in materials 

research and development by 

creating a common scientific 

council 

http://www.mc

esr.public.lu/re

cherche 

/rapports_evalu

ation/3Rapport

_AMS.pdf 

CRP Santé - 

Evaluation of 

the 

Department 

of Oncology 

Research 

programmes 

Evaluation of the 

Scientific quality of 

the SAM research 

unit around 5 

criteria: Strategy - 

Input (equipment, 

human resource) - 

Processes and 

implementation 

 - Output 

(publications) - 

Outputs (patent, 

licensing, spin-off 

(1) Improve the performance of LHCE 

(2) Set up a joint research programme 

for LHCE and NorLux 

(3) Improve the recruitment and 

development of human resources 

by strengthening internal and 

external collaborations 

http://www.mc

esr.public.lu/re

cherche 

/rapports_evalu

ation/5Rapport

_sante.pdf 

CEPS - 

Evaluation of 

the 

"Population 

and Emploi" 

IRISS and 

RELex 

research 

units 

Research 

programmes 

Evaluation of the 

Scientific quality of 

the SAM research 

unit around 5 

criteria: Strategy - 

Input (equipment, 

human resource) - 

Processes and 

implementation 

(1) Clearly define the mission of CEPS 

(2) Further invest in IRISS and RElex 

(3) Further invest in the recruitment 

and development of human 

resources 

(4) Develop a data policy 

(5) Actively seek to intensify the 

relationship with the University of 

Luxembourg 

http://www.mc

esr.public.lu/re

cherche 

/rapports_evalu

ation/7rapport_

iriss.pdf 
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 - Output 

(publications) - 

Outputs (patent, 

licensing, spin-off 

 

CVCE14 - 

Evaluation of 

KEDL/ICT15 

research unit 

Research 

programmes 

Evaluation of the 

Scientific quality of 

the SAM research 

unit around 5 

criteria: Strategy - 

Input (equipment, 

human resource) - 

Processes and 

implementation 

 - Output 

(publications) - 

Outputs (patent, 

licensing, spin-off 

(1) Develop a strategy for KEDL 

(2) Develop a project management 

system for ENA 2010 

(3) Foster the collaboration between 

CVCE's units 

(4) Obtain scientific and technological 

knowledge by recruiting new staff 

(5) Concentrate on developing 

cooperation potential 

(6) Conduct a formative evaluation of 

the whole CVCE 

http://www.mc

esr.public.lu/re

cherche 

/rapports_evalu

ation/9Rapport

_CVCE.pdf 

Annex Table G provides an example of good practice in evaluation. 

5.5.5.5. CCCCONCLUDING REMARKS ONCLUDING REMARKS ONCLUDING REMARKS ONCLUDING REMARKS ----    FUTURE CHALLENGESFUTURE CHALLENGESFUTURE CHALLENGESFUTURE CHALLENGES    

The main conclusions of the 2010 report were the following: 

• pay attention to the emergence of new projects under the axis 1 for optimising the 

programming rate 

• be more selective and support innovation projects involving both research centres and 

enterprises, or projects which are related to cluster development 

• strengthen the evaluation culture in the public administration 

Compared to 2009 the development of new projects and initiatives in the field of 

environment and economic development project has been partly addressed by the 

programme. The discrepancy between the two axes (environment vs. innovation) in terms of 

commitment rate has decreased in 2010. Particularly the contribution of ERDF to the 

development of renewable energies and energy efficiency management is enhanced. 

In addition, the certification ISO9001:2008 of the Managing Authority acknowledges the 

quality of the services delivered to the beneficiaries and the quality of the administrative and 

financial management of the programme. However, the conclusion on the lack of an 

evaluation culture in the public administration still remains valid.  

As highlighted in the different evaluations, studies and strategic documents, due to the 

concentration of ERDF funds in RTDI, two main issues deserve an in-depth analysis as 

regards the effect of the ERDF : the effect of the ERDF interventions on cluster development 

with the aim of identifying the conditions for boosting this development through ERDF (e.g. 

that could require a review of the eligibility criteria of the research projects) ; a second issue 

                                                
14 Centre Virtuel de la Connaissance sur l'Europe 
15 Knowledge Environment and Digital Libraries / Information and Communication Technologies 
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regards the impact analysis of the research activities supported by the ERDF (around 20 

projects by end-2010) in terms of exploitation of the results (patents, licensing, and spin-

off creations). 

In the light of the programming year 2010, an additional challenge is to keep a better 

balance of the ERDF intervention to the benefit of the rural areas. The current programming 

is still far from the initial objective of dedicating 35% of the funds to these areas. 
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16 http://www.interreg-4agr.eu/ 
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2008 and the annual implementation report 2009 

- “Plan de conjoncture” of the Government, 2009 

- Declaration of the government on the economic, social and financial situation of the 

country 2009 

- Special Commission Report on “Economic and Financial Crisis”, Chamber of the 

Deputies, 23/03/2009 

- L’économie luxembourgeoise : un kaléidoscope, STATEC (Luxembourg Office for 

Statistics), 2006 

- Plan d’action du Luxembourg en vue de la réduction des émissions de CO2 

(http://www.gouvernement.lu/salle_presse/actualite/2006/05/03lux/plan_action_co
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Luxembourg pour la période 2011-2014 
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Autorité de gestion des fonds européens 

Ministère de l'Economie et du Commerce extérieur - Direction de la politique régionale 

M. Bob SIMONM. Bob SIMONM. Bob SIMONM. Bob SIMON    

Autorité de gestion des fonds européens 

Ministère de l'Economie et du Commerce extérieur - Direction de la politique régionale 
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TTTTABLESABLESABLESABLES    

See Excel file for Tables 1-4: 

Table 1 – Regional disparities and trends 

Table 2 – Macro-economic developments 

Table 3 - Financial allocation by main policy area 

Table 4 - Commitments by main policy area (by end-2010) 

 

Annex Table A Annex Table A Annex Table A Annex Table A ----    List of candidate projecList of candidate projecList of candidate projecList of candidate projects from 2008 to endts from 2008 to endts from 2008 to endts from 2008 to end----2009 (source: AIR 2009 (source: AIR 2009 (source: AIR 2009 (source: AIR 

2009)2009)2009)2009)    
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Annex Table B Annex Table B Annex Table B Annex Table B ----    List of projects committed by endList of projects committed by endList of projects committed by endList of projects committed by end----2010 (excluding technical 2010 (excluding technical 2010 (excluding technical 2010 (excluding technical 

assistance) (source: AIR 2010)assistance) (source: AIR 2010)assistance) (source: AIR 2010)assistance) (source: AIR 2010)    
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Annex Table C Annex Table C Annex Table C Annex Table C ----    List of committed project on SepteList of committed project on SepteList of committed project on SepteList of committed project on September 14, 2011 (source: mber 14, 2011 (source: mber 14, 2011 (source: mber 14, 2011 (source: 

MMMMAAAA))))
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Annex FigAnnex FigAnnex FigAnnex Figure 1ure 1ure 1ure 1: Evolution of the programming rate (source: data of the Managing : Evolution of the programming rate (source: data of the Managing : Evolution of the programming rate (source: data of the Managing : Evolution of the programming rate (source: data of the Managing 

Authority, September 14, 2011)Authority, September 14, 2011)Authority, September 14, 2011)Authority, September 14, 2011)    

    

    

Annex Table D Annex Table D Annex Table D Annex Table D ----    Implementation rate by endImplementation rate by endImplementation rate by endImplementation rate by end----2010 (source: AIR 2010)2010 (source: AIR 2010)2010 (source: AIR 2010)2010 (source: AIR 2010)    
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Annex Table E Annex Table E Annex Table E Annex Table E ----    IIIIndicators referred to in Article 37, paragraph 1, point c) of ndicators referred to in Article 37, paragraph 1, point c) of ndicators referred to in Article 37, paragraph 1, point c) of ndicators referred to in Article 37, paragraph 1, point c) of 

RRRRegulation (EC) 1083/2006 (source: AIR 2010)egulation (EC) 1083/2006 (source: AIR 2010)egulation (EC) 1083/2006 (source: AIR 2010)egulation (EC) 1083/2006 (source: AIR 2010)    
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Annex Table Annex Table Annex Table Annex Table FFFF    ----    Broad policy areas and correspondence with fields of intervention Broad policy areas and correspondence with fields of intervention Broad policy areas and correspondence with fields of intervention Broad policy areas and correspondence with fields of intervention 

(FOI)(FOI)(FOI)(FOI)    

Policy area  Code Priority themes 

1. Enterprise 

environment 

RTDI and linked 

activities 

01 R&TD activities in research centres  

  02 R&TD infrastructure and centres of competence in a specific technology 

  05 Advanced support services for firms and groups of firms 

  07 Investment in firms directly linked to research and innovation (...) 

  74 Developing human potential in the field of research and innovation, in 

particular through post-graduate studies ... 

 Innovation 

support for SMEs 

03 Technology transfer and improvement of cooperation networks ... 

  04 Assistance to R&TD, particularly in SMEs (including access to R&TD 

services in research centres) 

  06 Assistance to SMEs for the promotion of environmentally-friendly 

products and production processes (...) 

  09 Other measures to stimulate research and innovation and 

entrepreneurship in SMEs 

  14 Services and applications for SMEs (e-commerce, education and 

training, networking, etc.) 

  15 Other measures for improving access to and efficient use of ICT by 

SMEs  

 ICT and related 

services 

11 Information and communication technologies (...) 

  12 Information and communication technologies (TEN-ICT) 

  13 Services and applications for citizens (e-health, e-government, e-

learning, e-inclusion, etc.) 

 Other 

investment in 

firms 

08 Other investment in firms  

2. Human 

resources 

Education and 

training 

62 Development of life-long learning systems and strategies in firms; 

training and services for employees ... 

  63 Design and dissemination of innovative and more productive ways of 

organising work 

  64 Development of special services for employment, training and support 

in connection with restructuring of sectors ...  

  72 Design, introduction and implementing of reforms in education and 

training systems ... 

  73 Measures to increase participation in education and training 

throughout the life-cycle ... 

 Labour market 

policies 

65 Modernisation and strengthening labour market institutions 

  66 Implementing active and preventive measures on the labour market 

  67 Measures encouraging active ageing and prolonging working lives 

  68 Support for self-employment and business start-up 

2. Human 

resources (Cont.) 

Labour market 

policies (Cont.) 

69 Measures to improve access to employment and increase sustainable 

participation and progress of women ... 

70 Specific action to increase migrants' participation in employment ... 
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Policy area  Code Priority themes 

71 Pathways to integration and re-entry into employment for 

disadvantaged people ... 

80 Promoting the partnerships, pacts and initiatives through the 

networking of relevant stakeholders 

3. Transport Rail 16 Railways 

  17 Railways (TEN-T) 

  18 Mobile rail assets 

  19 Mobile rail assets (TEN-T) 

 Road 20 Motorways 

  21 Motorways (TEN-T) 

  22 National roads 

  23 Regional/local roads 

 Other transport 24 Cycle tracks 

  25 Urban transport 

  26 Multimodal transport 

  27 Multimodal transport (TEN-T) 

  28 Intelligent transport systems 

  29 Airports 

  30 Ports 

  31 Inland waterways (regional and local) 

  32 Inland waterways (TEN-T) 

4. Environment 

and energy 

Energy 

infrastructure 

33 Electricity 

  34 Electricity (TEN-E) 

  35 Natural gas 

  36 Natural gas (TEN-E) 

  37 Petroleum products 

  38 Petroleum products (TEN-E) 

  39 Renewable energy: wind 

  40 Renewable energy: solar  

  41 Renewable energy: biomass 

  42 Renewable energy: hydroelectric, geothermal and other 

  43 Energy efficiency, co-generation, energy management 

 Environment and 

risk prevention 

44 Management of household and industrial waste 

  45 Management and distribution of water (drink water) 

  46 Water treatment (waste water) 

  47 Air quality 

  48 Integrated prevention and pollution control  

  49 Mitigation and adaption to climate change 

  50 Rehabilitation of industrial sites and contaminated land 

  51 Promotion of biodiversity and nature protection (including Natura 

2000) 

  52 Promotion of clean urban transport  

  53 Risk prevention (...) 

  54 Other measures to preserve the environment and prevent risks 

5. Territorial 

development 

Social 

Infrastructure 

10 Telephone infrastructure (including broadband networks) 

  75 Education infrastructure  

  77 Childcare infrastructure  

  78 Housing infrastructure 
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Policy area  Code Priority themes 

 Tourism and 

culture 

79 Other social infrastructure 

  55 Promotion of natural assets 

  56 Protection and development of natural heritage 

  57 Other assistance to improve tourist services 

  58 Protection and preservation of the cultural heritage 

  59 Development of cultural infrastructure 

 Planning and 

rehabilitation 

60 Other assistance to improve cultural services 

 Other 61 Integrated projects for urban and rural regeneration 

  82 Compensation of any additional costs due to accessibility deficit and 

territorial fragmentation 

  83 Specific action addressed to compensate additional costs due to size 

market factors 

6. Technical assistance 84 Support to compensate additional costs due to climate conditions and 

relief difficulties 

81 Mechanisms for improving good policy and programme design, 

monitoring and evaluation ... 

85 Preparation, implementation, monitoring and inspection  

86 Evaluation and studies; information and communication 
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Annex Table Annex Table Annex Table Annex Table GGGG    ----    Example of good Example of good Example of good Example of good practice in evaluation:practice in evaluation:practice in evaluation:practice in evaluation:    

BASIC INFORMATIONBASIC INFORMATIONBASIC INFORMATIONBASIC INFORMATION      

Country : Country : Country : Country : Luxembourg    

Policy area : RTDIPolicy area : RTDIPolicy area : RTDIPolicy area : RTDI    

Title of evaluation and full referenceTitle of evaluation and full referenceTitle of evaluation and full referenceTitle of evaluation and full reference  : Evaluation of the "Science et Analyse des Matériaux" (SAM) research 

unit of the CRP Gabriel Lipman  

Intervention period covIntervention period covIntervention period covIntervention period covered ered ered ered : 2007-2010 

Timing of the evaluation Timing of the evaluation Timing of the evaluation Timing of the evaluation : 2010 

Budget (if known): Budget (if known): Budget (if known): Budget (if known):  unknown 

Evaluator : Evaluator : Evaluator : Evaluator : External evaluator 

Method Method Method Method  

• drafting of a self-assessment report by the research unit evaluated (template prepared by the 

external evaluator) 

• individual interviews with research team members 

• peer review process (involving 3 scientists from the thematic field) 

• hearing of the head of the research unit with evaluation team and peers 

• right of response for the research unit 

Main objectives and main findings Main objectives and main findings Main objectives and main findings Main objectives and main findings  

In the context of the review of the performance contract (2008-2010) between the Ministry of Research and 

the CRP Lippman, the Ministry launched a set of evaluation of research units of the Public Research Centres, 

including the SAM research unit of the CRP Lippman. The evaluation had 5 objectives: assess the relevance 

of the research strategy of the research unit; the quality of the research environment (in terms of equipment 

and human resources); the efficacy of the processes and implementation for the definition of the research 

agenda and the management of the research unit ; the quality of the outputs (publications), and of the 

outcomes (patent, licensing, spin-off) 

Appraisal  Appraisal  Appraisal  Appraisal      

The methodology is a mix of a self-assessment, scientific review (peer reviews) and external evaluation (not 

scientific) that facilitated a real dialogue between the evaluators (contradictory debate), the research unit 

and the Ministry on the conclusions. Recommendations are operational and clearly formulated (the final 

report is clearly formulated, easy to read for a non-specialist of the scientific field). Results of the evaluation 

have been endorsed by the Ministry of Research (presentation of the results to the Parliament Committee in 

charge of research and higher education policy, and to the media; final report available on-line; right of 

response of the CRP Lippman also available on-line.) 

CHECK LISTCHECK LISTCHECK LISTCHECK LIST    YESYESYESYES    NONONONO    

UTILITYUTILITYUTILITYUTILITY      

Report Clarity and BalanceReport Clarity and BalanceReport Clarity and BalanceReport Clarity and Balance       

Are the objectives, methods and findings of the evaluation clearly described?  X  

Are the conclusions and recommendations clearly supported by the analysis?  X  

Are the strengths and weaknesses of the intervention being evaluated fairly assessed and 

reported?  X  

Is the outcome of the intervention clearly reported?  X  

RELIABILITY OF FINDIRELIABILITY OF FINDIRELIABILITY OF FINDIRELIABILITY OF FINDINGSNGSNGSNGS       

Evaluation designEvaluation designEvaluation designEvaluation design      

Is the approach adopted by the evaluation and method used clearly set out? X  

Is the approach and methods suitable given the objectives of the valuation and the 

intervention being assessed? X  

Are the details of the operation of the intervention clearly described?     X 

Are the mechanisms through which the intervention is intended to achieve its objectives  X 
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clearly identified? 

ContextContextContextContext       

Is the socio-economic and policy context clearly set out?   X 

Are the effects of the economic and/or policy context on the outcome of the intervention 

clearly described?   X 

Information SourcesInformation SourcesInformation SourcesInformation Sources       

Are the quantitative and/or qualitative data used suitable for the purpose for which they 

are used?  X  

Is the reliability of the data fairly assessed and described?  NA NA 

AnalysisAnalysisAnalysisAnalysis       

Are appropriate procedures/techniques used to analyse the data and/or qualitative 

information?  X  

Are suitable procedures used to check the validity of findings?  NA NA 

Is the validity of the findings reached clearly demonstrated?  X  

Do the policy recommendations follow clearly from the findings of the analysis? X  

 


